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TENDER DOCUMENT

NAME OF WORK

ELECTRICAL WORKS OF CANARA BANK,
LUNGLEI BRANCH

OWNER

CANARA BANK

Issued by:

PREMISES & ESTATE SECTION
IST FLOOR, DEE BEE GRANDE
PANJABARI ROAD, SIX MILE
GUWAHATI - 781022

Ph. 0361 — 233 4020

Email: pecoguw@canarabank.com
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NOTICE OF INVITATION OF TENDER

PREMISES & ESTATE SECTION : GUWAHATI CIRCLE OFFICE
15T FLOOR, DEE BEE GRANDE, PANJABARI ROAD, SIX MILE, GUWAHATI 781022
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INVITES SEALED TENDER FROM PREQUALIFIED/EMPANELLED ELECTRICAL CONTRACTORS HAVING
SOUND TECHNICAL AND FINANCIAL CAPACITY FOR THE WORKS MENTIONED BELOW.

1) THE WORK OF : ELECTRICAL WORK OF LUNGLEI BRANCH
2) EMD AMOUNT : Rs. 10000.00

3) Tender Fee :  Non-refundable Demand draft of Rs. 500/- + GST @ 18% in favor of
Canara Bank, Payable at Circle office, Guwahati. Tender fee is only
applicable on tender copy taken from circle office.

4). TIME OF : 45 (Forty Five days) after the date of written order.
COMPLETION

5). CONTENTS OF  : (A) BOQ WITH SPECIFICATIONS
THE TENDER : (B) GENERAL RULES & INSTRUCTIONS FOR THE GUIDANCE OF TENDERERS.
(C)TENDER OFFER
(D) ACCEPTANCE
(E) GENERAL CONDITIONS OF CONTRACT
(F) FORM OF AGREEMENT
(G) LAYOUT OF THE BRANCH PREMISES

6).CONCEPT OF : ITEM RATE CONTRACT
TENDER

7) DATE OF ISSUE: 12.06.2023

8).DATE OF : SEALED ENVELOPES TO BE SUBMITTED LATEST BY 19.06.2023.
SUBMISSION BEFORE 4:00 PM
9). DATE OF
OPENING : 19.06.2023 AT 04:30 PM

| TENDER DOCUMENT ISSUED TO:

SIGNATURE OF ISSUING AUTHORITY
DATE: 12.06.2023
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ELECTRICAL WORKS FOR Canara BANK- Lungle Branch

GENERAL NOTE

UPS input and Output wiring should be done with FRLS Insulated stranded copper conductor laid through M.S Conduit. ( From input

! DB to UPS and from UPS Output to UPS Output DB)

2 | All wires for circuit wiring and other wiring should be drawn inside M. S. Conduits Only unless otherwise specified

3 | Specifications of all wires should be followed strictly as mentioned in the BOQ

4 | All makes of materials should be strictly followed as mentioned in the detailed specifications of the Tender document

5 | Earthing Test Certificate MUST be provided alongwith the Final bill for further bill verification

6 Single Line diagram showing the all the wiring including point wiring, computer and RAW power wiring, Circuit wiring etc. all complete
should be submitted with the Final Bill

7 | Only DATA and Voice point wiring is allowed to be carried out through MS Conduits

PART A: ELECTRICAL WORKS

S
l. . . Qt
N Description Unit - Rate Amount
o
SECTION-A
1 | MAIN SWITCH
! S.I.T.C of following MCCB Unt with MCCB in sheet steel enclosure on M.S. angle frame / M.S.
i legs on wall complete with interconnection, mending good damages to original finish, painting,
etc. as required.
40A 4P 25 KA MCCB No. 1
S.I.T.C. of Factory ManufacturedSingle/ 3 Phase & Neutral Double Door Distribution board made
out of 16 SWG sheet steel enclosure with cutouts for operating MCB/MCCB/RCCB etc. knobs &
2 | consisting of Phase, Neutral & Earth Busbars with tapped holes , phase barriers, & covers with
removable plates on Top & bottom for Incoming & Outgoing Cables . D.B.’s shall be flush
mounting type for both single & three phase.
2
. | S.L.T.C. of TPN 4 way Double Door Vertical Distribution Board with following
1 | M.C.B./M.C.C.B./RCCB & cable end boxes at Input & Output. [Main VTPN]
a | 4 Pole,Type C, 40 Amp 30KA RCCB as Incomer -1 no.s
25A DP "C" Class MCB . for input to LDB - 1 Nos
25A DP "C" Class MCB for input to Raw PDB- 1 Nos. (Water Dispenser, Mobile Charger & Ancilary
services Load)
25A DP "C" Class MCB for input to ACDB- 1 Nos.
16A SP "C" Class MCCB for Inverter INPUT AND OUTPUT- 2 Nos,
Note- Rates Shall be inclusive of S.I.T.C. 3X35 sgqmm Armoured alluminimum cable from the No. !
Main LT panel to the main DB including 4 X10 Sq.mm. F.R.L.S. Copper Flexible wires with 2 X 10
Sgmm Copper Earth Wires in Rigid MS conduit from 100 A MCCB in Metal Box (Metering
Cabinet) at the output of Br. Meter to Main DB and any other ancillary items as directed by
Engineer-in-Charge/ Architect.
Note- FOR AC POINTS Rates Shall be inclusive of S.I.T.C. of 4 x 6.0mm2 + 2x4.0 mm2 F.R.L.S.
copper flexible wires in 19/20 mm. MS conduit from Main Panel To AC points
Section B
3 | MCB DISTRIBUTION BOARD
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Supplying, installation, testing and commissioning of surface/recess mounting, 220/415 volts
prewired MCB distribution boards with all switchgears as specified below, of sheet steel, dust
protected, duly phosphatized and powder painted, inclusive of 200 amps tinned uniformly rated
electrolytic copper bus-bar, common neutral link, earth bar, din bar for mounting
MCB/MCCB/RCCBs detachable gland/knock out plates and with built in loose wire box, and
superior make terminal connectors for all incoming and outgoings circuits, duly prewired with
adequate size of FR MS insulated copper conductor upto the terminal connector/neutral link and
ready for installation as specified below:

S.I.T.C. Of L.D.B. [MCB DB- LIGHT] (LIGHT DB)

S & | of 8 Way SPN, DB for distribution to all Light points of different areas (as indicated in the
circuit diagram), having below mentioned switchgears (Earth bar inside these DB should be

insulated from the body) - | No.
25A, 30 maA, DP RCCB as incomer - 1 Nos,

6A SP MCB as outgoing 6 Nos.

Note- Rates Shall be inclusive of S.I.T.C. of 3X 2.5 Sq.mm. F.R.L.S. copper flexible wires in 19/20

mm. MS conduit from Main D.B To L.D.B

S.I.T.C. Of P.D.B. [MCBDB-POWER] (Raw Power DB)

S.I.T.C. of SPN 6 way Single door D.B. with
Incomer 40Amp 30mA, DP RCCB - 1 No .

10A SP MCB-2 Nos. No.
6A SP MCB-2 Nos.

with all wiring connections.( Max. 2 Points to be looped on one MCB, 3 nos. in exceptional case.)

Note- Rates Shall be inclusive of S.1.T.C. of 3 X 4 Sq.mm. F.R.L.S. Copper Flexible wires in Rigid

MS conduit from Main DB to Power DB

S..T.COF U.P.S. D.B. :(MCBDB-UPS )

S..T.C. of 6way Single Door SPN D.B. with
Incomer Double pole 30 mA 40 Amp RCCB - 1 No

10A SP MCB 4 Nos. No.
with all wiring connections.( Max. 2 work-Station Points to be looped on one MCB, 3 nos. in
exceptional case.)

Note- Rates Shall be inclusive of S.1.T.C. of 3 X 4 Sq.mm. F.R.L.S. Copper Flexible wires in Rigid

MS conduit from Main DB to MCBDB-UPS-1. (body to be earthed)

S.I.T.C of 32 Amp. D.P. MCB in Metallic box for Inverter I./P. & O/P to LDB No
S.1.T.C of 32A DP MCB in Metallic box for UPS I./P.& O./P. No
S.I.T.C. Of ACDB [MCB DB- AC]

S..T.C. of 4 way Single door TPN Distribution Board with all wiring connections.
Incomer : -25A TPN 30mA RCCB : - 1 No. No.

Outgoing : - 16A SP MCB : -4 Nos.

Note- Rates Shall be inclusive of S.I.T.C. of 4 x 6.0mm2 + 2x4.0 mm2 F.R.L.S. copper flexible
wires in 19/20 mm. Medium Guage MS conduit from Main Panel To ACDB

SECTION-C

POINT WIRING

Supply & Installation of concealed point wiring using 3 x 1.5 sgmm stranded FRLS copper
conductor in M.S Conduit including the cost of circuit wiring from the relevant DB's with 3x 1.5 sq
mm stranded FRLS copper conductor in M.S Conduit . PIN GRIP Lugs should be used for
connection/ terminations at both the ends with proper colour coding of phase, neutral and earth
wire ( Phase R,Y,B Neutral-Black & Earth - Green Colour). The rate shall also include concealed
M.S Box, Cover Plate and Switches of grid plate type switches and sockets of approved shade and
make as approved by Bank / Architect. Each circuit should not have more than 8 points / 800 W
in one loop as per the following configuration.
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Primary light points including the cost of 6A switch (Single Point- 14 Nos. Double Loop Points- 11
Nos., )

Pts

(i
i)

Primary light points including the cost of 6A switch in UPS Power

Pts

Secondary 6A Plug point on switch board. [SO]

Pts

16/6 A Plug Point directly taken from PDB for hotplate/geyser / zerox / fridger etc.

Pts

Exhaust fan/ Wall Fan point consisting of 6A socket near fan and switch on light switch board

Pts

Wiring for Signages with 2R x2.5 Sg.mm and 1 Rx 1.5 Sq.mm, PVC insulated copper conductor
flexible cable to be connected to the SPN D/D consumer along with a Timer and Contactor unit
installed in Electrical Room room

Set

S.L.T.C. of call bell with bell point .

Nos.

COMPUTER/ RAW POWER WIRING

Note- All sockets should be placed below the workstations as mentioned in the drawings but the
controlling switch should fixed above the work stations and at place as directed by the architect

Supply & Installation of concealed UPS or stabilized power plug points on workstations / table for
computers using 3 x 2.5 sgqmm stranded FRLS copper conductor in M.S Conduit including the cost
of circuit wiring from the relevant DB's with 3 x 4.0 sg mm stranded FRLS copper conductor in
M.S Conduit . PIN GRIP Lugs should be used for connection/ terminations at both the ends with
proper colour coding of phase, neutral and earth wire ( Phase R,Y,B Neutral-Black & Earth - Green
Colour). Each point shall consist of 3 Nos of 6A/16A 2 / 3 Pin sockets and 1 No 16A switch, wired
together forming one point. Switches and sockets to be of approved shade and make. ( Only 2
tables served by one circuit from UPS DB/ Not more than 2 points shall be permitted per loop)
Cost is inclusive of necessary cutting the walls/ partitions and carrying all the wires through M.S
Conduit and againg finishing the walls with Putty/ Cement/ POP to receive the final paint.. [SOC]

Pts

S & | of points similar to above but to be used as raw power point on the tables consisting of one
6/16A socket with switch of other color and flexible cable of black color & circuit taken from Raw
Power DB ( 2 tables ( Maximum 3) served by one circuit from LDB/PDB) Taken Above False ceiling
and through walls/ partitions inside M.S. Conduits as raceways are not provided. Cost is inclusive
of necessary cutting the walls and including M.S. Conduits as required for taking the wires.

Pts

11

SECTION-D

MODIFICATIONS OF EXISTING EARTHING

Testing, Checking and improving existing Earthing of the branch.The work shall include repairing of existing
eath pit so as to obtain the desired earthing output as per bank's standards and Re-Wiring and Re-
connecting with minor rectifications as may be required for Earthing as per the existing site conditionsThe
rate shall be inclusive of necessary 8 SWG dia copper wire on surface or in recess for loop earthing as
required. EARTHING TEST CERTIFICATE SHOULD BE SUBMITTED ALONGWITH THE FINAL BILL FOR FURTHER
PROCESSING OF THE BILL

Each

SECTION-E

LIGHTING FIXTURES (Bajaj or equivalent)

S & | of lighting fixtures as per the details given below including necessary hardware such as
clamps,nuts, bolts, nails, screws and suspension chains as required for fixing the fixtures in
position as directed by architect / Consultant.

PANEL LIGHT [PL] - Ultra Slim LED Panel made from extruded aluminium housing frame (recess /
pendant) 2ft x 2ft , Wattage-30W, CCT- 4000 K, of Phillips, Havells, Bajaj, Wipro or equilivent as
approved by the Engineer-incharge/ Architect.

No

14

DOWN LIGHT [DL]- Round LED recess-mounted designer panel with aluminium die cast housing,
Wattage-18W, CCT- 4000 K, of Phillips, Havells, Bajaj, Wipro or equilivent as approved by the
Engineer-incharge/ Architect.

No

11
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¢ | S..T.C. of12/13 Watt 6000/6500 K,( 2720 lumens) Recessed/Surface mounted LED Down
Lighting Fixtures with fixing accessories. As Emergency Light

1200 MM TUBE LIGHT [TL]- LED batten tubes, Glaze LED Batten, High quality aluminium
d | extruded with decorative end caps, Wattage-20W, CCT- 4000 K, of Phillips, Havells, Bajaj, Wipro | Each 9
or equilivent as approved by the Engineer-incharge/ Architect.

600 MM TUBE LIGHT [TL]- LED batten tubes, Glaze LED Batten, High quality aluminium extruded
e | with decorative end caps, Wattage-20W, CCT- 4000 K, of Phillips, Havells, Bajaj, Wipro or | Each 2
equilivent as approved by the Engineer-incharge/ Architect.

No 5

6 | Supplying including fitting fixing of following star rated new 450 mm dia bracket/wall fan in
. | metal body and metal blade of Orient Electric (TORNADO Wall Black Metal) or equivalent of
3 | approved make, complete with all accessories with necessary connection cable, as approved by
the Deptt.s etc. as required complete and as directed by the Bank

a) 400- 450 mm sweep EACH | 6

Supply and fixing of 10" - 12" Metal bladded exhaust fans with louvers.[EF] EACH | 3

7 | WIRING FOR DATA AND VOICE OUTLETS

Supplying, laying and termination of 4 pair Copper solid, twisted pair G600 CAT--6 cables
through specified dia MS conduits / raceways. Cables must meet and exceed category 6/ class E
standards requirements in ISO/IEC11801, CENELEC EN50173 & TIA 568-B2-1. and providing &
7 | terminating with RJ-45 (Krone make) with face plates / I/O Ports in suitable modular / MS box
. | from server / EPABX room to individual work stations and terminating other end with RJ-45
1 | connector including numbering with ferule. Note- Rates shall be all inclusive as mentioned in the
description above and the payment for the same item shall be made on the number of points
provided based on the above description. Rates shall be inclusive of 5'-0" long patch chord with
crimping on both ends

a | RJ-45 for data points ( THROUGH False ceiling and wall) point

8 | A.CPOINT WIRING

A.C. power point wiring from AC DB with 1100 volt grade 2 Nos. single core 6 sq.mm. + 1 No. 4
sq.mm. (Green colour for earthing) PVC insulated flexible FRLS copper conductor cable through
suitable size M.S. conduit (ISI marked embossed on conduit surface) complete with junction box,
circular box, elbows, bends, couplers and other accessories on surface above false ceiling or
concealed by chase cutting on wall complete with North-West make AC power unit having 25A
DP MCB with enclosure, 25A Socket, 20A Starter, mounting box & front plate, interconnection,
mending good all damages to original finish, painting etc. as required. All connections of wires to
be done by means of ‘Wago’ type connectors. Each Ac will be connected through Inverter to be
located near the ACDB. Rates shall be inclusive of cost of wires, wirings, sockets,starter, testing
all complete

NOS 4

MISCELLENOUS WORKS

9 | 4 Pole 63 Amp Manual Changeover Switch For Mains to D.G. supply switching ( If D.G. Back-up is
provided). Rates shall be inclusive of complete wiring and no payment for wiring shall be No 1
2 | entertained for this item of work

LESS BUYBACK
TOTAL

LN VO 0 = tttieiieiieiiieteetereereeeateaeerecensenssensensesseensensesssensensennsensensennsensenssensesscnnsensensenneensennennens
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LIST OF PREFFERED MAKE / BRAND ALL WORKS

Sr.No.

LIST OF NOMINATED MATERIALS &
SUPPLIERS

SUGGESTED MAKE LIST

INTERIOR WORKS

Plywood

Century/ Greenply/ Kitply/ Duroply

Laminated sheet

Merino /Greenlam/ Century

Veneer

Green / Duro / Century /

Particle board ( only for modular w/s & storage Unit)

Archidply /Greenlam/Century equivalent 1SI make

Acrylic sheet

ICI, GE or equivalent ISI make

Marine grade plywood

Century/ Greenply/ Kitply/ Duroply

Adhesive

Fevicol / Araldite/Anchor or equivalent

Solid Surfaces ( Corian)

Merino Hennex/ LG

Marine grade Block Board

Century/ Greenply/ Kitply/ Duroply

Flush Door Century/ Greenply/ Kitply/ Duroply
Polish Asain / Dulex or equivalent
Latex MM Foam or equivalent 1SI make

High density foam

U Foam or equivalent 1SI make

Locks

Ipsa/ Haffle / Hettich / Ebco or equivalent

Storage Hardware

Ipsa/ Haffle / Hettich / Ebco or equivalent

Screws / Nails & other accessories

GKW / Nettleford or equivalent

False Flooring

Kebao , Armstrong , AMF or equivalent

Vinyl Flooring

Armstrong , Squarefeet/ Vibrant Flooring or equivalent

Carpet

Squarefeet/ Vibrant Flooring or equivalent

Wooden flooring

Greenlam Mikassa / Squarefeet or equivalent

Plain/Toughened glass

Saint- Gobain, Indo Asahi , Modi or equivalent

Hardware for general staff areas

Dorma / Euro/ Ozone / Enox / Ebco /Hamco or equivalent

Hardware for main Glass doors (patch fittings)

Dorma / Euro/ Ozone / Enox / Ebco /Hamco or equivalent

Door Closers (general use)

Dorma / Euro/ Ozone / Enox / Ebco /Hamco or equivalent
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Floor springs (general use)

Dorma / Euro/ Ozone / Enox / Ebco /Hamco or equivalent

Floor springs for main glass doors

Dorma / Euro/ Ozone / Enox / Ebco /Hamco or equivalent

Aluminium Sections for Paritions

Jindal / Tata steel or equivalent

False Ceilings: Gypsum

India Gypsum / Saint Gobin / USG Boral

False Ceilings: Grid ( As Approved )

Armstrong / AMF or equivalent

False Ceilings: Grid ( Metal Ceiling)

Unimech / AMF / Armstrong

Gl Sections

India Gypsum / Saint Gobin / Jindal or equivalent

Acoustical False Ceilings: Mineral fiber board

Armstrong, Hunter Douglas / Peritex or equivalent

POP Punning

Gyprock / India Gypsum / Birla

Paint

Asian / Nerolac / Dulex / Berger or equivalent

Exterior Paint

Asian / Nerolac / Dulex / Berger or equivalent

ACP ( Exterior / Interior)

Alstone / Alu Decor /Alucobond

Cylicon

G E / Dow corning / Wacer

Rolling / Vertical Blind

Vista / Peritex / Winfab / MAC or equivalent

Frosted Film

Garware or equivalent

Aluminum Skirting - 50mm

Jindal or equivalent

Water Proofing

Pidilite or equivalent

HardWood

Salwood / Teakwood/kapoor

Automated Rolling Shutter

Gandhi Automation/Toshi Automatic Systems/Akash
Rolling Shutter

Glass Saint Gobin / equivalent
PLUMBING
CP Fitting Jaquar /Hindware or equivalent

Sanitary Ware

Hindware / Cera / Parryware or equivalent

Sanitary Fittings

Jaquar /Hindware

Geyser

Bajaj / Sphere Hot / Crompton /Racold / V Guard / Havells

Stainless Steel sink

Nirali / Diamond or equivalent

C.1. Pipe

Bengal Iron Corporation or equivalent ISI make

Urinal Partition Glass

Merino / Saint Gobain/ Modi / Asai

Gl Pipe

Tata/ Jindal / Zenith or equivalent

CP Fitting

Pince /Astral or equivalent

PVC & CPVC Pipe

Pince /Astral or equivalent
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CIVIL WORKS

Ceramic Tiles/vitrified homogeneous glazed tiles.

HR Johnson, Kajaria, Nitco,ASL or equivalent

Cement Ultratech , ACC , JK Cement , Ambuja
Chemical Pasting (Tiles) Pidilite , Fosroc , Eurokart
Steel Sail , Tisscon, Ispat , Tata
ELECTRICAL

Light Fittings

Philips / Wipro / Osram / Havells / Cromption G.

MCCB, MCB , RCCB, DB, ICTPN TP, HRC Fusg,
cahnge over switch, switch fuse Unit

L&T, ABB, Legrand, Siemens, Schneider

FRLS insulated Elec. Wire/ cable armourd, unarmourd,
Sheathed,unSheathed, flexible LT cable, Multi core,
single core cable, flat cable

Finolex/Ploycab/Havells/RR kabel/KEI

PVC conduit(HEAVY DUTY ONLY)

CAP/Finolex/Polycab

PVC insulated copper conductor Wires

Finolex/ Polycab/RR Cable

Distribution Box

Legrand/ Schneider/ ABB/Siemens

MCB & MCCB Legrand/ Schneider/ ABB/Siemens/L&T
Light Fixture & Lamps Philips/ Wipro / Havells / Cromption G.
HT cable Polycab/Havells
Modular Switches ABB/ Legrand/ MK/ANCHOR/ELLEYS/ROMA
DLP Trunking Legrand/Schneider or equivalent
Power cable CCI/ Skytone/ Universal/ LAPP/ Torrent

End Termination

Raychem/ Mahindra/ELMEX

PANEL

Crompton/L&T/C&S

Fan

Crompton/Havells/Bajaj/Usha

Raceway & Alu. Trunking

Tata/Jindal/Zenith

Casing Caping

Finolex/Cap or equivalent

Weather proof socket outlet with MCB

ABB/MDS/LEXIC/Neptune/Elcon- Clipsil, Siemens,
Schneider (Merlin Gerin)

Miniature Circuit Breaker

ABB/MDS/LEXIC/ Clipsil/Siemens/HPL

Earth Leakage Circuit Breaker

MDS/LEXIS/Siemens/HPL

MCB Distribution Boards in sheet steel housing
(double door)

ABB/MDS/LEXIC/Siemens/HPL

EPABX

Exchange/ Console Panel

Copper connection, Flash Hymax, Accord CG, Tata
Telecom, Panasonic

CVvT

Logicstat, Blue Bird, Selvon, Max Power
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HPL- Socomec, Tata Liebert, APC, Invensys, Copper

UPS Connection
Hand Set Beetel, Tataphone, Crompton
Tape off Cat Vision, Shyam

Electrical 1tems

Panel Switch Gear & related Item

LT Panel/Bus Duct

By any Panel manufacturer who process C.P.R.1.
certificate for specified fault level & IP level protection

Fuse Disconnector switch/switch fuse unit

L&T, Siemens/ Schneider/ABB/Legrand

Ammeter VVoltmeter AE/L&T/MECO/Rishab
Digital Meters/ IntelIlgﬁgttel;/laultlfuntlonal Digital AE/HPL/CONZERV
Selector Switch, Pusf;vks,l;:é?]n switch / emergency KAY CEE/ L&T/ Siemens/ Schneider
Indication Lamp AE/L&T/Siemens/ Schneider
CT's L&T / AE/ Kappa
AT's L&T/Siemens/ Schneider/ legrand
Voltage stabilizer for a|2r7c(§)\r;;jlt|oner (4/5KVA)(170- vV Guard/Microtek

Air Conditioner - Split Inverter AC(5 star) - (.75 ton -
1ton,1.5 ton,1.8ton-2ton)

Daikin/Blue Star/ Carrier

Air Conditioner - Cassette Inveter AC(5/4/3 star) - (2.9
ton - 3.5 Ton)

Daikin/Blue Star/ Carrier

Internal Wiring Related Works

MCB/RCCS/Isolators (I1SI) marked MCB DB

L&T Siemens/ Schneider/ Legrand

PVC Conduit

CAP / BEC/ Seiko/ AKG

PVC insulated copper wire (ISI marked)

Skyline/ Finolex/ Havells/ Ploycab

Telephone Cable

Skytone/ Delton/ NICCO/Polycab/ Finolex

Switch, TV & Telephone socket & boxes (Modular
Type)

CPL/ Legrand/ABB/Anchor

Miscellaneous Items

Lightning Protection Unit

Erico/ Pheonix/ INDELEC

Relays

L&T/ABB/Siemens/BCH

Contractors

L&T/ GE Power/BCH/ Siemens/ABB

Changeover switch

C&S/Havells/ L&T/HPL

KWH, PF, Frequency meter

BHEL/ AE/Havells/ L&T/ALSTOM

Push Buttons

L&T/ Siemens
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Timers L&T/ Legrand/ Schneider/Siemens/GE
Timer Switch L&T/ Legrand/ Schneider/Siemens/GE
9 Networking
Switches Brocade/Cisco/Digi-Link/3Com/Nortel/Foundry/D-Link
Patch Panel,Patch cord and I/o Digi-Link / Tyco(AMP) /Schneider/D-Link
Cable Digilink/Clipser/National/Polycab/Lapp/Finolex
Racks ComRack / HCL / ValRack / APW President
10 Modular
Extruded aluminum sections Hindalco, Sant aluminum, Midi extrusions

Action Tesa, Associate Décor, Asis, Century (interior

Pre laminted particle board grade -2)

PVC lipping Rehau, Dolkin

Hinges/storage and pedestal locks/minifix

fittings/sliding channels etc. Ebco, hafele, Hettich or equivalent

8 mm Glass Modi, Saint gobain, Asahi
Door locks for cashier cabin Godrej, Enox, Doorset, Ultra, Ebco
Hydraulic door closer Yele, Enox, Everite, Ebco
Powder coating Paramount, Narolac
Fabric for panel Response
MDF 8mm /10mm/12mm / 18mm MDF

CONTRACTOR
NOTE: The contractor shall use only above mentioned material to be approved by the Consultant. All

other materials shall confirm to the specifications laid down. The tenderer shall take this into account
while tendering rates / prices.
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(B) GENERAL RULES AND INSTRUCTIONS FOR THE
GUIDANCE OF TENDERER

. Sealed Tenders on item rate basis are invited from competent/Empanelled
CONTRACTORS, on behalf of Canara Bank, hereinafter known as the Employer
and also as Bank, for carrying out the work of ELECTRICAL WORK OF
LUNGLEI BRANCH as per the specifications and the drawings furnished by the
Bank.

. Contract document consists of Notice inviting the tender ( NIT ) , General rules
and instructions for the guidance of the tenderer, General conditions of the contract,
Schedule of quantities with specifications, Tender Drawings ,Form of tender, Form
of agreement and Approved makes to be complied by the CONTRACTOR.

. The Tender documents are issued to the prequalified contractors between hours of
10.00 a.m. to 05.00 p.m. from 12/06/2023 to 19/06/2023 except on Saturday,
Sundays and Public Holidays on payment of Rs. 500 + GST @ 18% through non-
refundable DD in favour of Canara Bank, Circle Office, Guwahati from our office.
No other mode of payment is accepted. Tender documents shall not be sent through
post. Contractors are requested to obtain the same in person or through their
authorized representative.

. Tenders should always be placed in sealed cover, with the name of the work /
project written on the envelope will be received by the Divisional Manager, Canara
Bank, Premises & Estate Section, Circle Office,- Guwahati up to 04.00 P.M. on
19/06/2023 and will be opened by him in his office on 19/06/2023 at 04.30.
PM. The tenders received after the last date and time stipulated for submission of
the tenders shall be rejected.

The Bank shall not be responsible for any delay in receipt of the tenders received by
post or courier. Therefore the tenderer shall ensure that his tenders are submitted
well in advance.

. The time allowed for carrying out the work will be 15 (Fifteen) days after the date
of written order to commence the work.

. The tenderer should quote the rate in figures as well as in words and amount
tendered by them. The amount for each item should be worked out and the
requisite totals be given.
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The rates quoted shall be inclusive of rates for the item of work described,
including materials, labor, tools & plant, carriage & transport, supervision
overheads & profits, mobilizing and other charges, taxes, whatsoever
including any anticipated or un-anticipated difficulties etc. complete for
proper execution of the work as per drawings and specifications and claim
whatsoever for any extra payment shall not Dbe entertained.

. When a tenderer signs a tender in an Indian language the tendered
amount and the total amount tendered should also be written in the
same language. In the case of illiterate tenderers, the rates and the
amounts tendered should be attested by a witness.

. EARNEST MONEY DEPOSIT (EMD) amounting to Rs. 10000.00 by way of
Demand Draft of a Nationalized / Scheduled Bank drawn in favor of “Premises
and Estate section, Canara Bank Circle Office, Guwahati’, payable at
Guwahati must accompany each tender. Alternatively, a Bank Guarantee for
the above amount valid for four months from a Bank other than Canara Bank
can also be submitted. No interest shall be allowed on the Earnest Money.
Tenders without Earnest Money shall be liable for rejection.

. The EMD of the tenderer whose tender is accepted, shall be forfeited in full in case
he fails to start the work by the stipulated date mentioned in the award letter or if
he fails to sign the agreement

10.The acceptance of a tender will rest with the Employer that does not bind itself to

accept the lowest tender, and reserves its right to accept or to reject any or all of the
tenders received without assigning any reason. All tenders in which any of the
prescribed conditions are not fulfilled or are incomplete in any respect are liable to
be rejected.

11.The bank reserves the right to accept the tender in full or in part and the tenderer

shall have no claim for revision of rates or other conditions if his tender is accepted
in parts.

12.Canvassing in connection with tenders is strictly prohibited and the tenders

submitted by the tenderers who resort to canvassing will be liable for rejection.
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13.All rates shall be quoted on the proper form of the tender alone. Quoted rates and
units different from prescribed in the tender schedule will be liable for rejection.

14.Special care should be taken to write the rates in figures as well as in words. The
total amount should be written both in figures and in words. In case of figures, the
words "Rs.' should be written before the figure of rupees and words "P' after the
decimal figures, e.g. Rs.2.15 "P" and in case of words, the word "Rupees' should
precede and the word “Paise’ should be written at the end, unless the rate is in
whole rupees and followed by the words “only' it should be invariably be up to
two decimal places. While quoting the rate in schedule of quantities, the word
“only" should be written closely following the amount and it should not be written
in the next line. However, if a discrepancy is found.

a. the rates which correspond with the amount worked out by the tenderer shall unless
otherwise proved be taken as correct. (OR)

b. if the amount of an item is not worked out by the tenderer or it does not correspond
with the rates written either in figures or in words then the rate quoted by the
tenderer in words shall be taken as correct. (OR)

c. where the rates quoted by the tenderer in figures and in words tally but the amount
Is not worked out correctly, the rates quoted by the tenderer will unless otherwise
proved be taken as correct and not the amount.

15.All corrections such as cuttings, interpolations, omissions and over-writings shall
be number as “c',’i',’0' and "'ow' and initialed and total of such c, i, 0 and ow on
each page certified at the end of the page with grand total atthe end of the
bill/schedule of quantities.

16.Sales tax, work contract tax, Value added tax or any other tax , any royalties,
duties, levies, cess, entry tax, Octroi, profession tax, Sales Tax, purchase tax,
turnover tax, or any other tax on material or finished work in respect of this
contract shall be payable by the tenderer and the Employer will not entertain any
claim whatsoever in respect of the same, and nothing extra shall be
paid/reimbursed for the same subsequently.

17.The total rate quoted should be exclusive of GST amount.
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18.1f the total amount quoted by any two/more tenderers are equal and L1, then all the
concerned tenderers will again have to submit their rates in the BOQ and if still found
same the L1 will be decided through chit basis.

19.The tenderer shall give a list of his relatives, if any, working with the Employer
along with their designations and addresses. If no such list is given, the bank will
assume that the tenderer has nothing to disclose in this regard. If any such
disclosure/findings come to notice afterwards, the bank will reject the tender of the
subject tenderer.

20. No employee of the employer is allowed to work as a tenderer for a period of
two years of his/her retirement from the employer services, without the
previous permission of the employer. This contract is liable to be canceled if either
the tenderer or any of his employees is found at any time to be such a person who
had not obtained the permission of the employer as aforesaid before submission
of the tender or engagement in the tenderer's service.

21.The tender for the works shall remain open for acceptance for a period of 30 days
from the date of opening of tenders. If any tenderer withdraws his tender before the
said period or makes any modifications in the terms and conditions of the tender
that are not acceptable to the Employer, then the Employer shall, without prejudice
to any other right or remedy, be at liberty to forfeit full value of the earnest money
as aforesaid.

22.The tender for the work shall not be witnessed by a tenderer or contractors who
himself / themselves has / have tendered or who may and had/have tendered for
the same work. Failure to observe this condition would render tenders of the
contractors tendering as well as witnessing the tender liable to summary rejection.

23.1t will be obligatory on the part of the tenderer to tender and sign the tendered
documents for the entire component parts, all pages and that, after the work is
awarded, he / they will have to enter into an agreement for each component with the
competent authority of the Employer.

24.Further the tenderer shall agree that until a formal agreement on stamp paper is
prepared and signed, this tender shall constitute a binding contract between the
tenderer and the Employer.
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25.The tenderer, apart from being a competent contractor must associate himself with
agencies of appropriate class who are eligible to tender for other related works like
furnishing, air-conditioning connected directly or indirectly with the contract and
employed by the employer.

26.Tenderers are advised to inspect and examine the site and its surroundings
and satisfy themselves before submitting their tenders as to the nature of the site
and dimensions, the means of access to the site, and obtain all necessary
information as to risks, contingencies and other circumstances which may
influence or affect their tender. A tenderer shall be deemed to have full knowledge
of the site whether he inspects it or not and no extra charges consequent on any
misunderstanding or otherwise shall be allowed. Submission of a tender by a
tenderer implies that he has read this notice and all other contract documents and
has made himself aware of the scope and specifications of the work to be done and
local conditions and other factors bearing on the execution of the work.

27.0n acceptance of the tender, the name of the accredited representative(s) of
the contractor who would be responsible for taking instructions from the Employer
shall be communicated to the Employer.

28.All the contents of the Tender document shall form a part of the contract document.
The successful tenderer/contractor, on acceptance of his tender by the Accepting
Authority, shall within 7 days from the date of acceptance, sign on a stamp paper
the contract consisting of :-

(a) Standard form of Agreement on stamp paper.

(b) Notice inviting tender, all the components and documents including tender
drawings, if any, forming the tender as issued at the time of Invitation of tender and
acceptance thereof together with any correspondence leading thereto. General
Conditions, Schedules leading to Technical Specification, Special Conditions,
Tender drawings, Technical Brochures in schedules submitted by the tenderer etc.

(c) Price Bid / Schedule of Quantities with rates.

29. Time is the essence of the contract. The furnishing works should be completed
latest by 15 days from the commencement of work. A delay in maintaining the
specified time will attract penalty as decided by the bank.
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30.Any deviation from the specifications/bad workmanship will attract penalty from
the bank.

31. No extra work should be undertaken without taking permission from our office, i.e
Premises & Estate Section, Circle Office Guwahati.

32. Payment will be done from our office after satisfactory completion of the work and
after checking of the bills by the bank/architect authorized by the bank. Bill must be
submitted as per the BOQ. An amount of 10% will be deducted from the final
payment for 1 year w.e.f the date of invoice as Defect Liability Amount.

for & on behalf of the Employer.

Signature of the Competent Authority.

Signature of the Tenderer
with Name, Constitution & Seal.
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(C)TENDER-OFFER

I/We have read and examined the Notice Inviting Tender, General Rules and Instructions, General
Conditions of Contract, Specifications, Schedule of quantities, drawings and all other documents referred
to in the conditions of contract and all other contents in the tender document for the work.

I/We hereby tender for the execution of the work specified for the Employer within the time specified at
the rates specified in the schedule of quantities and in accordance in all respects with the
specifications, designs drawings and instructions in writing referred to in the General Rules and
Instructions, General Conditions of Contract and in all respects in accordance with, such conditions so
far as applicable.

I/We agree to keep the tender open for THIRTY days from the due date of submission thereof and

not to make any modifications in its terms and conditions. A sum of Rs..-----"............. is hereby
forwarded as earnest money in form of Demand Draft of .................. (Name of the issuing Schedule
Bank) bearing no. .......... and date .........

In the event of my / our failure to commence the work on the specified date after award 1/We agree that
the Bank shall without prejudice to any other right or remedy, be at liberty to forfeit the said earnest
money absolutely otherwise the said earnest money shall be retained by it towards security deposit to
execute all the works referred to in the tender documents upon the terms and conditions contained or
referred to therein.

I/We agree that should 1/We fail to commence the work specified in the above memorandum, an
amount equal to the amount of the earnest money shall be absolutely forfeited to the Employer and the
same may at the option of the Employer without prejudice to any other right or remedy available in law.

I/We hereby declare that 1/We treat the tender documents, drawings and other records connected with the
work as secret/confidential documents and shall not communicate information/derived there from to any
persons other than a person to whom I/We am /are authorized to communicate the same or use the
information in any manner prejudiced to the safety of the State / the Employer.

I/We fully understand that you are not bound to accept the lowest or any tender you may receive.

I/We agree that until a formal agreement on stamp paper is prepared and signed, this tender with your
written acceptance thereof shall constitute a binding contract between us.

Dated the: .......... day of 2023

Witness Signature of Tenderer
1.
2. Name & address:

Full Postal Address including
Pin Code No. & Telephone No.
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DDACCEPTANCE

The above tender (as modified by us or negotiations as provided in the letters mentioned hereunder) is
accepted by me for and on behalf of the Employer for a sum of Rs.

(Rupees
)

The letters referred to below shall also form part of this contract agreement:

a)

b)

Dated this day of 2023

For & on behalf of the Employer

Signature :

Designation:
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(E) GENERAL CONDITIONS OF CONTRACT

Except where provided for in the description of the individual items in the schedule of quantities and in
the specifications and conditions laid down hereinafter and in the Drawings, the work shall be carried
out as per standard specifications and under the direction of the Employer.

1. DEFINITIONS/INTERPRETATIONS.

b)

d)

e)

f)

)
h)

The "Contract’ means the documents forming the tender and acceptance thereof and the
agreement duly executed between the Employer and the Contractor, together with the
documents referred to therein including those conditions, the specifications, schedule of
quantities, tender agreement, designs, drawings and instructions issued from time to time
by the Engineer-in-Charge. All these documents taken together, shall be deemed to form one
contract and shall be complementary to one another.

In the contract, the following expressions shall, unless the context otherwise requires, have the
meanings, hereby respectively assigned to them :-

The “Tenderer' or “Supplier' or "Contractor' shall mean the individual Kartha, or Manager
of HUF, firm or Company, whether incorporated or not, undertaking the works and shall include
the legal heirs/representatives of such individual or the partners composing firm and theirs
legal heirs and successors, or company's authorised and constituted attorneys/agents and
permitted assignees of such firm or company.

The "Employer' or "Bank' means any officer of the Canara Bank, who is specifically authorised to enter
into contracts in respect of the above works.

The “Engineer-in-Charge' means the Senior Manager, or Officer, / Engineer and/or Site Engineer
who shall supervise and be in-charge of the work or any other authorised representative or
person specifically deputed by the Employer and / or the Consultants wherever they are
employed from time to time by the Employer.

"Engineer-in-Charge/Consultant/Architect”: This term shall mean any authorized representative or person
specifically deputed by the Employer wherever they are employed from time to time by the Employer.

“Contract Price' shall mean the final accepted rates in the Price Bid hereto.

‘Date of Contract’ means the "Calendar date on which the Employer and Contractor have signed the
Agreement on the Stamp Paper.

"Accepting Authority” shall mean The Divisional Manager of the Canara Bank (the Employer).

“Approval' wherever used in the specifications or schedule of Quantities shall mean, respectively,
approved by or approval of the “Accepting Authority' in writing.

"Appellant Authority' shall mean The Deputy General Manager, of the Bank ( the Employer ).
Who shall also be the authority to consider any extension of time or compensation as defined
in clause hereunder.
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J)  "Notice in writing' or “written notice' shall mean a notice in writing typed or printed characters
delivered to or sent by registered post to the last known address private or business address or
registered office address, and shall be deemed to have been received when in ordinary course of
post it would have been delivered, and/or delivered personally, or otherwise proved to have been
received.

k) ‘virtual completion' shall mean that the work/installation is complete in all respects in the
opinion of the Employer and for which the completion/clearance certificate has been issued
by the Engineer -in-charge / Consultant and the installation is fit for usage.

I) "Drawings' shall mean all drawings and/or design drawings furnished by the contractor /
sketches duly signed by the authorised Engineer-in-charge or the Consultant on behalf of the
Employer before commencement or during the progress of the work.

m) "Letter of Acceptance' shall mean an intimation by a letter issued by the Accepting Authority of
the Employer to tenderers that his tender has been accepted in accordance with the provisions
in the said letter.

"Defect Liability Period™ shall mean a period of 1 year from the certified date of virtual
completion issued by the Consultant/Engineer-in-charge and accepted by the Employer.

n) “Schedule of quantities” shall mean the schedule of quantities as specified and forming part of
this contract.

0) "Priced Schedule of Quantities” shall mean the schedule of quantities duly priced with the
accepted quoted rates of the contractor.

p) "The work” shall mean the work or works to be executed or done under this contract.

g) "Act of Insolvency” shall mean any act defined by the Presidency Towns Insolvency Act or in
Provincial insolvency Act or any amending statutes.

SCOPE OF WORKS TO BE CARRIED OUT: The work consists of Electrical works in
accordance with the "drawings™ and "schedule of quantities”. It includes providing all the materials,
wastage of material, labour, transport, tools & equipments and management necessary for and
incidental to the completion of the work. All work during its progress and upon completion shall
conform to the lines, elevations and grades as shown on the drawings furnished by the Employer.
Should any detail essential for efficient completion of the work be omitted from the drawings and
specifications it shall be the responsibility of the contractor to inform the employer so that
upon completion of the work the same will be acceptable and ready for use.

If there are varying or conflicting provisions made in any one or more document(s) forming part of

the contract, the Accepting Authority shall be the deciding authority with regard to the intention of the
document and his decision shall be final and binding on contractor.
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Any error in description or quantity or rate in Schedule of Quantities or any omission there from shall
not vitiate the Contract or release the contractor from the execution of the whole or any part of the
works comprised therein according to drawings and specifications or from any of his obligations
under the Contract.

Employer or their authorized representative may in their absolute discretion issue further drawings
and/or written instructions, details, directions & explanations which are, hereafter collectively
referred to as " The employer's instructions” in regard to:

a) The variation or modification of the design quality or quantity of works or the addition or
omission or substitution of any work.

b) Any discrepancy in drawings or between the schedule of quantities and/or drawings and/or
specifications.

c) The removal from the site of any defective material brought thereon by the contractor and
substitution of any other material thereof.

d) The demolition, removal and re-execution of any work executed by the contractor/s.
e) The dismissal from the work of any persons employed thereupon.
f) The opening up for inspection of any work covered up.

g) The rectification and making good of any defects under clauses hereinafter mentioned and
those arising during the defect liability period(retention
h) Period).

The contractor shall forthwith comply with and duly execute any work comprised in such
Employer's or his agent/Engineers instructions, provided always that verbal instructions, directions
and explanations given to the contractor or his representative upon the works by the employer or his
agent shall, if involving a variation, be confirmed in writing to the contractor/s within seven days. No
works, for which rates are not specifically mentioned in the priced schedule of quantities, shall be
taken up without written permission of the employer or his agent. Rates of items not mentioned in the
priced schedule of quantities shall be fixed by the employer as provided in clause "variation".

Regarding all factories made products for which ISI marks are available, only products bearing I1SI
marking shall be used in the work.

Materials of approved makes as prescribed in tender shall only be used and also colors to be as
advised by the employer.
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3. TENDERER SHALL VISIT THE SITE: The Tenderers shall visit the site and make himself
thoroughly acquainted with the local site conditions, nature and requirements of the works, facilities
of transport condition, effective labor and materials, access and storage for materials and removal
of rubbish. Tenderers shall provide in their tender for cost of carriage, freight and other charges as for
any special difficulties and including the police restriction for transport etc. For proper execution of
works as indicated in the drawings. The successful tenderers will not be entitled to any claim of
compensation for difficulties faced or losses incurred on account of any site condition which
existed before the commencement of the work or which in the opinion of the Employer or his
agent/engineer might be deemed to have reasonably been inferred to be so existing before
commencement of work.

4. TENDERS: The entire set of tender paper issued to the tenderers should be submitted fully priced
and also signed on the last page together with initials on every page. Initials/signature will indicate the
acceptance of the tender papers by the tenderers (Also see General Rules and instructions for the
guidance of Tenderers).

The schedule of quantities shall be filled as follows

a) The "Rate" column to be legibly filled in ink in both English figures and English words.

b) Amount column to be filled in for each item and the amount for each subhead as detailed
in the schedule of quantities.

c) All corrections to be initialed.

d) The "Rate" column for alternative items shall be filled up.

e) The "Amount"” column for alternative items of which the quantities are not mentioned shall

not be filled up.
f) In case of any errors/omissions in the quoted rates, the rates given in the tender marked
"Original shall be taken as correct Rates.

No modifications, writings or corrections can be made in the tender papers by the tenderers, but he
may at his option offer his comment modifications in a separate sheet of paper attached to original
papers.

The employer reserve the right to reject the lowest or any tender and also to discharge any or all of
the tenders for each section or to split up and distribute any item of work to any specialist firm or
firms, without assigning any reason.

The tenderers should note that the tender is strictly on item rate basis and their attention is drawn to the
fact that the rates for each and every item should be correct, workable and self-supporting. If called
upon by the Employer / Consultant, detailed analysis of any or all the rates shall be submitted. The
Employer / Consultant shall not be bound to recognize the contractor's analysis.

The works will be paid for as “measured work" on the basis of actual work done and not as "lump
sum" contract, unless otherwise specified.
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All items of work described in the schedule of quantities are to be deemed and paid as complete
works in all respects and details including preparatory and finishing works involved, directly, related
to and reasonably detectable from the drawings, specifications schedule of quantities and no
further extra charges will be allowed in this connection. In the case of lump-sum charges in the
tender in respect of any item of works, the payment such items of work will be made for the actual
work done on the basis of lump-sum charges as will be assessed to be payable by the
Employer/Consultant.

The Employer has power to add to, omit from any work as shown in the drawings or described in
the specifications or included in schedule of quantities and intimate the same in writing but no
addition, omission or variation shall be made by the contractor without authorization from the
Employer. No variation shall vitiate contract. Please also refer Para 9 hereinafter.

The tenderer shall note that his tender shall remain open for consideration for a period of 90 days
from the date of opening of the tender.

. AGREEMENT: The successful contractor shall be required to sign the contract agreement, the
Performa of which is enclosed and shall pay for all stamps and legal expenses, incidental thereto.

PERMITS AND LICENSES: Permits and licenses for release of materials or its purchases which
are under Government control will be arranged by the contractor. The employer will render necessary
assistance, Sign any forms or applications that may be necessary.

It may be clearly understood that no compensation or additional charges can be claimed by the
contractor for non-availability of such materials in due time on this account or according to his own
requirements.

The contractor may, however, be eligible to a proportionate extension of time on this account that in
the opinion of the Employer is reasonable.

GOVERNMENT AND LOCAL RULES: The contractor shall conform to the provisions of all
local bye-laws and acts relating to the work and to the regulations etc. of the Government and Local
Authorities. The contractor shall give all notices required by the said Act, Rules, Regulations and
bye-laws etc and shall indemnify the Employer against such liabilities and shall defend all actions
arising from such claims or liabilities.

. TAXES AND DUTIES: The tenderers must include in their tender prices quoted for all duties
royalties, cess and sales tax, value added tax or any other taxes or local charges if applicable. No extra
claim on this account will in any case be entertained.

The contractor shall keep necessary books of accounts and other documents for the purpose of this
condition as may be necessary and shall allow inspection of the same by a duly authorized
representative of the Employer and / or the Engineer-in-charge and further shall furnish such other
information / document as the Employer may require from time to time.

QUANTITY OF WORK TO BE EXECUTED: The quantities shown in the schedule of quantities
are intended to cover the entire works as per the drawings / scope of work, and therefore the
contractor is bound to complete the works at the same quoted rates in the event of quantity exceeding
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the specified bill of quantity, but the Employer reserves the right to execute only a part or the whole
or any excess thereof without assigning any reason therefore.

OTHER PERSONS OR AGENCIES ENGAGED BY THE EMPLOYER: The Employer
reserves the right to execute any part of the work included in this contract by other agency or persons
and contractor shall allow reasonable facilities and use of his facilities for the execution of such
work. The main contractor shall extend all co-operations in this regard.

EARNEST MONEY, INITIAL SECURITY DEPOSIT, RETENTION MONEY & TOTAL
SECURITY DEPOSIT : The contractor will have to deposit the specified amount in the form of
Bank Draft drawn in favor of CANARA BANK, GUWAHATI.

At the time of submission of tender as Earnest Money. No interest shall be paid on the earnest
money. The earnest money of unsuccessful tenderers will be refunded without any interest soon after
the decision to award the work is taken or after the expiry of the validity period of the tender.

Retention money shall be deducted from the progressive running bills @ 10% (TEN percent) of
the Gross value of each running bill shall until the Total Security Deposit i.e. The initial Security
Deposit plus retention money equals to;

Total retention money will 10 % of final bill and will be kept for a period of 12 months i.e. up to
Defect Liability Period.

The Total Security Deposit amount will be refunded to the contractor 14 days after the end of defects
liability period provided he has satisfactorily carried out all the work and attended to all defects in
accordance with the condition of contract. No interest is allowed on retention money. In lieu of the
Total Security Deposit, Bank Guarantee from the Bank other than Canara Bank for the period of
defects liability is also accepted.

CONTRACTOR TO PROVIDE EVERYTHING NECESSARY: The contractor shall provide
everything necessary except mentioned in Para 42 below for the proper execution of the work
according to the intent and meaning of the drawings, technical specifications, and schedule of
quantities taken together whether the same may or may not be particularly shown or described
therein provided that the same can be reasonably inferred there from, and if the contractor finds
any discrepancies therein, he shall immediately and in writing, refer the same to the employer
whose decision shall be final and binding.

The rates quoted against individual items will be inclusive of everything necessary to complete the
said items of work within the contemplation of contract, and beyond the unit price no extra
payment will be allowed for incidental or contingent work, labor and/or materials inclusive of
all taxes and duties whatsoever except for specific items, if any, stipulated in the tender documents.

The contractor shall supply, fix and maintain at his own cost, for the execution of the work, all tools,

tackles, machineries and equipments and other required facilities for execution of work including the
safety aspects.
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The Employer on no account shall be responsible for storage of materials or loss or pilferage or theft
either in respect of the material stored or material already built and paid for by the Employer.

The contractor shall at all times give access to workers employed by the Employer.

Any facilities available at site shall be utilized only with prior permission of the Employer or
the in-charge of the site / building owner and cannot be taken as granted and for such services utilized
the Employer is entitled to charge. No extra charges shall be paid over and above what has been
quoted for any of the above or for similar such services.

TIME OF COMPLETION, EXTENSION OF TIME & PROGRESS CHART ::

). Time of Completion: The entire work is to be completed in all respects within stipulated period.
The work shall be deemed to be commenced within 07 days from the date of acceptance letter or
date of handing over site whichever is later. Time is the essence of the contract and shall strictly
observe by the contractor.

The work shall not be considered as complete until the Employer/ Consultant have certified in writing
that the work has been virtually completed and defect liability period shall commence from the date
such certificate.

if). Extension of Time :: If in the opinion of the Employer a) by reason of any exceptionally
inclement weather, or b) by reason of instructions from the employer in consequence of proceedings
taken or threatened by or disputes with adjoining or neighboring owners or c) by the works, or
delay, of other contractors or trades men engaged or nominated by the employer and not referred
to in the specification or d) by reason of authorized extra and additions or €) by reason of any
combination of workmen or strikes or lockout affecting any of the building trades or f) from other
causes which the employer may consider being beyond control of the contractor, the employer at
the completion of the time allowed for the contract shall make fair and reasonable extension of time
for completion in respect thereof. In the event of employer failing to give possession of site upon the
day specified above the time of completion shall be extended suitably.

In case of such strikes or lock-outs, as are referred to above, the contractor shall, immediately
give the employer, written notice thereof. Nevertheless the contractor shall use his best
endeavors all that to prevent delay and shall do all that may be reasonably required to the
satisfaction of the employer to proceed with the works and on his doing so that it will be ground of
consideration by the employer for an extension of time as above provided.

The decision of the Employer as to the period to be allowed for an extension of time for completion
hereunder ( which decision shall be final and binding on the contractor) shall be promulgated on
completion of the work or at the conclusion of such events based on which the extension of time was
sought by the contractor, and the Employer shall then, in the event of an extension being
granted, determine and declare the final completion date. The provision in clause 14 with respect
to payment of liquidated damages shall in such case, be read and construed as if the extended date
fixed by the employer were substituted for and the damage shall be deducted accordingly.

iii). Progress of Work: During the period of work, the contractor shall maintain proportionate
progress on the basis of a program chart submitted by the contractor before the commencement
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of work. Contractor should also include planning for procurement of scarce materials well in
advance and reflect the same in a program chart so that there is no delay on the part of the contractor
in completion of the project.

LIQUIDATED DAMAGES: Time is the essence of the contract. Hence the contractor shall be
aware that non completion of the work will affect the Banks committed programs and thus the loss by
way of delayed services / completion of related works etc, are valuable and cannot be easily
quantified. Therefore, it is part of the agreed terms that in the event of any delay in completion of
the work, the Bank is liable to charge the contractor without the necessity of providing for any
details of such losses suffered by the Bank.

Hence if the work is not completed as per the contract terms or to the satisfaction of the employer
within the stipulated period , the contractor shall be bound to pay to the employer a sum of amount
calculated at 1( one ) percent of the accepted contracted sum per week of delay subject to a
ceiling of 10% of the accepted contract sum by way of liquidated damages and not as penalty
during which the work remains un-commenced or unfinished after the expiry of the completion
date.

For this purpose the term "Contract sum' shall be value at the tender rates of the work as ordered /
accepted.

Therefore the contractor is required to maintain progress in terms of the contract to complete the work
within the stipulated period.

The Employer shall have the right to adjust/set-off against any sum payable to the contractor under
this or any other contract with the Employer anywhere in India/outside India.

TOOLS, STORAGE OF MATERIALS, PROTECTIVE WORKS AND SITE OFFICE
REQUIREMENTS:: The contractor shall provide, fix up and maintain his establishment in an
approved position at site and clear away on completion of the works and make good all works
disturbed.

The contractor shall not fix or place any placards or advertisement of any description or permit the
same to be fixed or placed in or upon any hoarding, gantry, building structure other than those
approved by the Employer.

Tools: The odolite level, prismatic compass, steel tape, threads and all other instruments found
necessary on the works shall be provided by the contractor for the due performance of the contract as
instructed by the employer.

All suitable scaffolding, ladders and stools that may be required for safe taking of the measurements
shall be supplied by the contractor.

Storage of materials: The contractors shall provide and maintain proper enclosures for the storage and

adequate protection of materials, tools at the space allocated for the purpose including their watch &
ward arrangements shall be the responsibility of the contractor.
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Protective Measures: The contractor shall make suitable arrangements for watching and protecting the
works and materials. The contractor shall indemnify the employer against any possible damage to the
building, roads and members of public in course of the execution of the work.

The contractor should cover in his rates for making provisions for all the above and reasonable
facilities for the use of his scaffolding, tools and plant etc., for their work.

NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS: The contractor
shall conform to the provisions of any Acts of the Legislature relating to the work, and to the
regulations and bye-laws of any authorities, and or other Companies (Indian or International) and / or
Statutory Authorities, with whose system and design or technical knowhow are/were proposed to have
connection with this work.

So also the contractor shall before making any variations from the drawings or specification that
may be associated to so conform, give the Employer / Consultant written notices specifying the
variations proposed to be made and the reasons for making them and apply for instruction thereon.
The Employer / Consultant on receipt of such intimation shall give a decision within a reasonable
time.

The contractor shall arrange to give all notices required for by the said Acts, regulations or Bye-
laws to be given to any authority, and to pay to such authority or to any public officer all fees that
may be properly chargeable in respect of the work and lodge the receipts with the Employer.

The contractor shall indemnify the Employer against all claims in respect of patent rights, royalties,
damages to buildings, roads or members of public in course of execution of work and shall defend
all actions arising from such claims and shall keep the Employer saved and harmless and
indemnified in all respects from such actions, cost and expenses.

CLEARING SITE AND SETTING OUT WORKS: The site shall be cleared of all obstructions,
waste materials, rubbish of all kinds. All material damages at the site like on the walls, ceiling or
flooring or on any other connected place/ equipments, materials or installations shall be re-done to
maintain originality and shall be leveled at contractors own cost.

The contractors shall set out the works and shall be responsible for the true and perfect setting out
the works and for the correctness of the positions, levels, dimensions and alignment of all parts
thereof. If at any time, any error shall appear during the progress of any part of the work, the
contractor shall at his own expenses rectify such error, if called upon to the satisfaction of the
Employer.

The contractor shall further set out the works to the alternative positions at the site until one is finally
approved and the rates quoted in his tender should include for this and no extra on this account will be
entertained.

CONTRACTOR IMMEDIATELY TO REMOVE ALL OFFENSIVE MATTERS: All waste
materials and other matters of any offensive nature shall be taken out once the works are completed.
The contractor shall keep the site free from dangerous materials like industrial gases, welding
machines and any such devices or material of toxic and poisonous nature & shall not carry within
the site or building any material which are explosive in nature. Any such offensive materials which
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are essentially required in course of work shall be undertaken with due written permission of the
Employer provided such materials are permissible under Law.

ACCESS : Any authorized representatives of the Employer shall at all reasonable times have free
access to the works and / or to the workshops factories or other places where materials , or
equipments are being fabricated or constructed for the work and also to any place where materials
are lying or from where they are being obtained, and the contractor shall extend necessary facility to
the Employer or their representatives for inspection examination and testing of the materials and
workmanship.

Except the representatives of the Employer no person shall be allowed at any time without the
written permission of the Employer.

The work shall be offered for inspection at every stage of the work and more specifically before
painting, polishing and lamination.

MATERIALS, WORKMANSHIP, SAMPLES, TESTING OF MATERIALS : All the works
specified and provided for in the specifications or which may be required to be done in order to
perform and complete any part thereof shall be executed in the best and most workmanlike manner
with materials of the best and approved quality of the respective kinds in accordance with the
particulars contained in and implied by the specifications and as represented by the drawings or
according to such other additional particulars, and instructions as may from time to time be given by
the Employer during the execution of the work, and to his entire satisfaction.

If required by the Employer the contractor shall have to carry out tests on materials and workmanship
in approved material testing laboratories or as prescribed by the Employer at his own cost to prove
that the materials etc. under test conform to relevant I.S. Standards or as specified in the
specifications. The necessary charges for sample material, transporting, testing etc. shall have to be
borne by the contractor. No extra payment on this account should in any case be entertained.

All materials required for the full performance of the work under the contract must be provided
through proper channels and must include duties ,taxes cottiers and other charges if any and must be
best of their kind available and the contractor must be entirely be responsible for proper and efficient
carrying out of the works. Samples of all the materials to be used must be submitted to the Employer /
Consultant when so directed by the Employer.

Should the work be suspended by any reason, the contractor shall take all precautions necessary for
the protection of work and at his own expenses shall make good any damages arising from any of
these causes.

REMOVAL OF IMPROPER WORK : The Employer shall during the progress of the work have
power to order in writing from time to time the removal, from the work site within such reasonable
time or times as may be specified in the order, of any materials which in the opinion of the
Employer are not in accordance with specification or instructions, the substitution or proper re-
execution of any work executed with materials or workmanship not in accordance with drawings
and specifications or instructions.
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In case the contractor refuses to comply with the order the Employer shall have the power to employ
and pay other agencies to carry out the work and all expenses consequent thereon or incidental thereto
as certified by the Employer shall be borne by the contractor or may be deducted from any money due
to or that may become due to the contractor.

No certificate which may be given by the Architects/Consultants/Bank shall relieve the contractor
from his liability in respect of unsound work or bad materials.

SAFETY PRECAUTIONS: The contractor shall follow all necessary safety precautions with respect
to the work. All necessary safety equipments / gadgets shall be used by the workmen. The contractor
shall comply and ensure the enforcement of rules and regulations relating to the safety precautions.
The arrangements be made by the contractor shall be open for inspection by any statutory authorities.

CONTRACTOR'S EMPLOYEES :: The contractor shall employ technically qualified and
competent supervisors for the work who shall be available (By turn) throughout the work and shall
participate during site meetings and be available to take and comply with instructions of the
Employer. The contractor shall employ in connection with the work persons having the appropriate
skill or ability to perform their job efficiently. Any laborers supplied by the contractor to be engaged
on the work on day work basis either wholly or partly under the direct order or control of the
Employer or his representative shall be deemed to be a person employed by the contractor.

CHILD LABOUR: No Laborer below the age of eighteen years and who is not an Indian national
shall be employed on the work.

LABOUR LEGISLATION: The contractor shall comply with the provisions of the payment of
all legislation including the requirement of The payment of Wages Act, 1936, Minimum Wages
Act, 1948, Employer's Liability Act, 1938, Workmen's Compensation Act, 1923, Industrial
Disputes Act, 1947, Maternity Benefits Act, 1961, and the Contract Labor (Regulation and
Abolition) Act 1970, Apprentices act 1961, or the modifications thereof or any other laws relating
thereto and the rules made there under from time to time.

The contractor shall keep the Employer saved harmless and indemnified against claims if any of
the workmen and all costs and expenses as may be incurred by the employer in connection with any
claim that may be made by any workmen.

The contractor shall arrange to provide first-aid treatment to the laborers engaged on the works. He
shall within 24 hours of the occurrence of any accident at or about the site or in connection with
execution of the works, report such accident to the Employer and also to the Competent Authority
where such report is required by law.

The contractor shall indemnify and keep indemnified the Employer against payments to be made
under and for the observance of the laws aforesaid and the Contractors' Labor Regulations. The laws
aforesaid shall be deemed to be a part of this contract and any breach thereof shall be deemed to be a
breach of this contract.
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Compliance of Labour Regulations: The Contractor shall at his own expense arrange for all the
safety provisions for the safety of all workers and employees directly or indirectly employed on the
work by the contractor.

The contractor shall be fully responsible for compliance at his own expense all the labor regulations
and rules to be observed by him. The Contractor shall fully indemnify the Employer against any
action by the state and/or Central Government for any default or alleged default by the
Contractor, subcontractor or Employer of any of such rules and regulations. If, due to any default of
the contractor or his sub-contractors, the Employer has to incur any expenditure for compliance of the
rules and regulations or for any other reason connected with such default, the Employer shall be
entitled to recover from the contractor all such expenditure in full from any payment due to the
contractor.

DISMISSAL OF WORKMEN: The contractor shall on request of the Employer immediately
dismiss from works any person employed thereon by him, who may in the opinion of the Employer
be unsuitable or incompetent or who may misconduct himself. Such discharge shall not be the basis of
any claim for compensation or damages against the Employer or any of their officer or employee.

ASSIGNMENT :: The whole of the works included in the contract shall be executed by the
contractor and the contractor shall not directly or indirectly transfer, assign or underlet the
contract or any part, share or interest therein nor, change in constitution and no subletting shall
relieve the contractor from the full and entire responsibility of the contract or from active
superintendence of the work during their progress.

INJURY TO PERSONS AND DAMAGE TO PROPERTY - INSURANCE ::

The Contractor shall be responsible for all injury to the work or workmen to persons, animals or
things and for all damages to the structural and/or decorative part of property which may arise
from the operations or neglect of himself or his employees, whether such injury or damage arise
from carelessness, accident or any other cause whatsoever in any way connected with the carrying
out of this contract.

The clause shall be held to include inter alia, any damages to buildings whether immediately adjacent
or otherwise, and any damage to roads, streets, footpaths or ways as well as damages caused to the
buildings and the works forming the subject of this contract by rain, wind or other inclemency of the
weather.

The contractor shall indemnify the employer and hold harmless in respect of all and any expenses
arising from such injury or damages to persons or property as aforesaid and also in respect of any
claim made in respect of injury or damage under any acts of compensation or damage consequent
upon such claim.

The contractor shall reinstate all damage of every sort mentioned in this clause, so as to deliver the
whole of the contract works complete and perfect in every respect and so as to make good or
otherwise satisfy all claims for damages to the property or third parties.

The contractor shall affect the insurance necessary and indemnify the employer entirely from all
responsibility in this respect. The insurance must be placed with a company approved by the
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employer and must be effected jointly in the name of the contractor and the employer and the
policy lodged with the latter. The scope of insurance is to include loss or damage to the work and
workmen due to carelessness, accident including fire, earthquake, floods, etc., damage or loss
to the contract itself till this is made over a complete state. Insurance is compulsory and must be
affected from the very initial stage. The contractor shall also be responsible for anything which may
be excluded from damage to any property arising out of incidents, negligence or defective carrying
out of this contract.

The employer shall be at liberty and is hereby empowered to deduct the amount of any damages,
compensations, costs, charges and expenses arising or occurring from or in respect of any such claim
for damages from any sums due or to become due to the contractor.

Unless otherwise instructed the contractor shall insure the works and keep them insured until the
virtual completion of the contract against loss or damage by fire and/or earthquake, flood. The
insurance must be placed with a company approved by the Employer, in the joint names of the
Employer and the contractor for such amount and for any further sum if called to do so by the
employer, the premium of such further sum being allowed to the contractor as an authorized extra.

The contractor shall insure the works and keep them insured until the virtual completion of the
contract against loss or damages by fire and/or earthquake, flood. The insurance must be placed with
a company approved by the Employer, in the joint names of the employer and the contractor for such
amount and for any further sum if called to do so by the employer and lodge receipts of premiums
paid with the employer within 21 days from the date of issue of letter of acceptance unless otherwise
instructed.

The contractor shall deposit the policy and receipt for premium paid with the Employer within 21
(twenty one) days from the date of issue of work order unless otherwise instructed. In default of the
contractor insuring as provided above, the Employer on his behalf may so insure and may deduct the
premiums paid from any money due, or which may become due to the contractor. The contractor shall
as soon as the claim under the policy is settled or the work reinstated by the Insurance Company
should they elect to do so, proceed with due diligence with the completion of the works in the same
manner as though the fire has not occurred and in all respects under the conditions of the contract.
The contractor in case of rebinding or reinstatement after fire shall be entitled to extension of time for
completion as the Employer may deem fit.

ACCOUNTS RECEIPTS & VOUCHERS: The contractor shall, upon the request of the Employer
furnish them with all the invoices, accounts, receipts and other vouchers that they may require in
connection with the works under this contract. If the contractor shall use materials less than what is
required under the contract, the value of the difference in the quantity of the materials that was
required to use and that actually used shall be deducted from his dues. The decision of the Employer
shall be final and binding on the contractor as to the amount of materials the contractor is required to
use for any work under this contract.

MEASUREMENT: Measurements of completed works shall be as per Bureau of Indian Standards
code 1S-1200 & its relevant parts.

Before taking any measurement of any work, the Employer shall give reasonable notice to the
Contractor. If the contractor fails to attend at the measurements after such notice or fails to
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countersign or to record the difference within a week from the date of measurement in the manner
required by the Employer then in any such event the measurements taken by the Employer or
by the subordinate deputed by him as the case may be his final and binding on the contractor and
the contractor shall have no right to dispute the same.

The measurements particularly concealable in nature shall be jointly taken and recorded and such
statement of measurement shall be enclosed along the bill or running bills.

The works will be paid for as “measured work" on item rate basis i.e. On actual work done. All items
of work described in the schedule of quantities are to be deemed and paid as complete works in all
respects and details including preparatory and finishing works involved, directly, related to and
reasonably detectable from the drawings, specifications and schedule of quantities and no further
extra charges will be allowed in this connection. The work shall be strictly according to the design /
dimensions given in the drawings. The payment will be restricted to the design dimensions and no
payment will be made due to increase in thickness/ depth/width. All the dismantling items shall be
PREMEASURED and APPROVAL of the employer shall be sought before dismantling.

PAYMENTS: All bills shall be prepared by the contractor in the form agreed or furnished by the
Employer based on the accepted measurements.

No Advance payment will be permitted.

The Employer will deduct retention money as described in clause 11 of these conditions. The refund
of retention money will be made as specified in the said clause.

All interim payments accepted by the Contractor shall be regarded as payments by way of
advances against final payment only. These shall not preclude requiring of bad, unsound and
imperfect or unskilled work to be rejected, removed, taken away and reconstructed or re-
erected or be considered as an admission of the due performance of the contract or any
part

thereof in any respect or approving of any claim nor shall conclude, determined of affect in any way
the power of the employer under these conditions for any of them as to the final settlement and
adjustment of the accounts or otherwise or in any other way vary or affect the contract.

All payments are subject to statutory deductions of Income Tax & its Surcharge, Sales tax
deductions or any other statutory deductions as notified by respective State/Central
Government/Authority and any such instructions conveyed from time to time. From the interim bills,
the retention money as detailed elsewhere in this tender shall also be deducted.

The final bill shall be submitted by the contractor within 1 (one) month from the date of completion
of work or from the date of certification of virtual completion certified by the employer . No
further claims shall be made by the contractor after submission of the final bill.

The final bill shall be accompanied by a certificate of completion from the Employer. Payments of
final bill shall be made after deduction of all previous payments and Retention Money as specified
in clause 11 of these conditions, which sum shall be refunded after the completion of the Defects
Liability Period after receiving the Employer certificate that the contractor has rectified all defects to
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the satisfaction of the Employer. The acceptance of payment of the final bill by the contractor would
indicate that he will have no further claim in respect of the work executed.

VARIATION / DEVIATION : The Employer shall have power to make alteration in, omissions
from, additions to or substitutions for the original specifications, drawings, designs and
instructions that may appear to him to be necessary or advisable during the progress of the work,
and the contractor shall be bound to carry out the works in accordance with any instructions given to
him in writing signed by the employer. Such alterations, omissions, additions or substitution shall
form part of the contract as if originally provided therein and any altered , additional or substituted
work which the contractor may be directed to do in the manner specified above as part of the
works, shall be carried out by the contractor on the same conditions in all respects including price
on which he agreed to do the main work except as hereafter provided.

(@ No work which radically changes the original nature of the contract shall be ordered by the
employer as a deviation.

(b) The price of all such additional items / non tendered items will be worked out on the basis of
rates quoted for similar items in the contract wherever existing or on engineering rate analysis
based on prevalent fair price of labor, material and other components as required.

The tendered rates, shall hold good for any increase or decrease in the tendered gquantities up to
variation of 25% and as stipulated elsewhere for legitimate completion of works as per original
design or scope of work and on account of any modification or alteration suggested and where
the variation is for the respective item is beyond 25%, the rate for the respective item may be
reviewed on mutually agreed terms.

In the event of any deviation being ordered which in the opinion of the contractor changes the
original nature of the Contract, he shall within fifteen days of having been so ordered bring this to the
notice of the Employer with the reasons but nevertheless carry it out and the disagreement as to the
nature of work and the rate to be paid therefore shall be resolved in accordance with Clause under
caption "SETTLEMENT OF DISPUTES AND ARBITRATION".

SUBSTITUTION :: Should the contractor desire to substitute any materials and workmanship, he
must obtain the approval of the Employer in writing for any such substitution well in advance. In
respect of Materials whose makes are not specified in the tender, specific approval of the Employer
has to be obtained in writing before their usage.

PREPARATORY WORK FOR UTILIZATION OF THE FACILITY AFTER COMPLETION:
The whole of the work shall be thoroughly inspected by the contractor and deficiencies & defects,
if any shall be set right. On completion of such inspection, the contractor shall inform the Employer
that they have completed the work and it is ready for inspection.

On completion the contractor shall clean all the area and its surroundings, equipments etc. and will
leave the entire area clean and ready for immediate usage to the satisfaction of the Employer.

CLEARING SITE ON COMPLETION :: On completion of the works the contractor shall clear
away and remove from the site all construction materials, plant & equipments, tools, surplus
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materials, scraps, rubbish and temporary works of every kind and leave the whole of the site and the
works clean and in a workmanlike condition to the satisfaction of the Employer.

DEFECT AFTER COMPLETION ( defect liability period ):: The contractor shall make good at
his own cost and to the satisfaction of the Employer all defects, or other faults which may appear
within 12 months after completion of the work( defect liability period). In default, the Employer
may employ and pay other agency or persons to amend and make good such damages, losses
and expenses consequent thereon or incidental thereto such expenses shall be made good and
borne by the contractor and such damages , lossand expenses shall be recoverable from the payment
due to the contractor and in the event of amount retained being insufficient, recover the balance
from the contractor from the amount retained under clause No 11. together with any expenses the
Employer may have incurred in connection therewith.

CONCEALED WORKS :: The contractor shall give due notice to the Employer wherever any
work is to be buried or concealed in the building in the earth, flooring, walls or otherwise becoming
inaccessible later on, in order that the work may be inspected and correct dimensions or
measurements taken before such burial. In default whereof the same shall, in the opinion of the
Employer / Consultant be either opened up for measurement at the contractors expenses or no
payment may be made for such materials. Should any dispute or difference arise after the execution of
any work as to measurements etc. or other matter which cannot be conveniently tested or checked,
the notes of the employer shall be accepted as correct and binding on the contractor.

ESCALATION :: The rate quoted shall be firm throughout the tenure of the contract (including
extension of time, if any granted) and will not be subject to any fluctuation due to increase in cost
of materials, labor, sales tax, Octroi or any other reason.

IDLE LABOUR:: Whatever the reasons may be, no claim for idle labor, additional establishment
cost of hire and labor charges of tools and plants would be entertained under any circumstances.

SUSPENSION OF WORKS :: If the contractor except on account of any legal restraint upon the
Employer preventing the continuance of the work or in the opinion of the Employer shall neglect or
fail to proceed with due diligence in the performance of his part of the contract or if he shall more
than once make default, the Employer shall have the power to give notice in writing to the contractor
requiring the work to be proceeded within a reasonable manner and with reasonable dispatch, such
notice purport to be a notice under this clause.

After such notice shall have been given the contractor shall not be at liberty to remove from the
site of the works or from any ground contiguous thereto any plant or materials to subsist from the
date of such notice being given until the notice shall have been complied with. If the contractor
fails to start the work within seven days after such notice has been given to proceed with the works
as therein prescribed, the Employer may proceed as provided in clause 39 (Termination of Contract
by Employer).

TERMINATION OF CONTRACT BY EMPLOYER :: If the contractor being a company go
into liquidation whether voluntary or compulsory or being a firm shall be dissolved or being an
individual shall be adjudicated insolvent or shall make an assignment or a composition for the
benefit of the greater part, in number of amount of his creditors or shall enter into a Deed or
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arrangement with his creditors, or if the Official Assignee in insolvency, or the Receiver of the
contractor in insolvency, shall repudiate the contract, or if a Receiver of the contractor's firm
appointed by the court shall be unable, within fourteen days after notice to him requiring him to do
so, to show to the reasonable satisfaction of the employer that he is able to carry out and fulfill the
contract, and if so required by the employer to give reasonable security therefore, or if the
contractor shall suffer execution to be issued, or shall suffer any payment under this contract to
be attached by or on behalf of and of the creditors of the contractor, or shall assign, charge or
encumber this contract or any payments due or which may become due to the contractor, there
under, or shall neglect or fail to observe and perform all or any of the acts matters of things by this
contract, to be observed and performed by the contractor within three clear days after the notice
shall have been given to the contractor in manner hereinafter mentioned requiring the contractor
to observe or perform the same or shall use improper materials or workmanship in carrying on the
works, or shall in the opinion of the employer not exercise such due diligence and make such due
progress as would enable the work to be completed within due time agreed upon, and shall fail to
proceed to the satisfaction of the employer after three clear days notice requiring the contractor
so todo shall have been given to the contractor as hereinafter mentioned, or shall abandon the
contract, then and in any of the said cases, the Bank may notwithstanding previous waiver
determine the contract by a notice in writing to the effect as hereinafter mentioned, but without
thereby effecting the powers of the employer of the obligations and liabilities of the contractor the
whole of which shall continue in force as fully as if the contract, had not been so determined and as
if the works subsequently executed had been executed by or on behalf of the contractor (without
thereby creating any trust in favour of the contractor) further the employer or his agent, or servants,
may enter upon and take possession of the work and all plants, tools, scaffolding, sheds,
machinery, steam and other power, utensils and materials lying upon premises or the adjoining
lands or roads and sell the same as his own property or may employ the same by means of his own
servants and workmen in carrying on and completing the works or by employing any other
contractors or other persons or person to complete the works, and the contractor shall not in any
way interrupt or do any act, matter of thing to prevent or hinder such other contractors or other
persons or person employed from completing and finishing or using the materials and plants for the
works when the works shall be completed, or as soon thereafter as conveniently may be, the
employer shall give notice in writing to the contractor to remove his surplus materials and plants
and should the contractor fail to do so within a period of 14 days after receipt by him the employer
may sell the same by Public Auction and shall give credit to the contractor for the amount so
realized. Any expenses or losses incurred by the employer in getting the works carried out by
other contractors shall be adjusted against the amount payable to the contractor by way of selling his
tools and plants or due on account of work carried out by the contractor prior to engaging other
contractors or against the Security Deposit.

SETTLEMENT OF DISPUTES AND ARBITRATION :: All disputes or differences of any kind
whatsoever which shall at any time arise between the parties hereto touching or concerning the works
or the execution or maintenance thereof of this contract or the rights touching or concerning the
works or the execution of maintenance thereof of this contract or the construction remaining
operation or effect thereof or to the rights or liabilities of the parties or arising out of or in relation
thereto whether during or after determination foreclosure or breach of the contract (other than
those in respect of which the decision of any person is by the contract expressed to be final and
binding) shall after written notice by either party to the contract to the other of them and to the
Employer hereinafter mentioned be referred for adjudication to a sole Arbitrator to be
appointed as hereinafter provided.
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For the purpose of appointing the sole arbitrator referred to above, the employer will send within
thirty days of receipt of the notice, to the contractor a panel of three names of persons who
shall be presently unconnected with the organization for which the work is executed.

The contractor shall on receipt of the names as aforesaid, select any one of the persons name to be
appointed as a sole Arbitrator and communicate his name to the employer within thirty days of
receipt of the names. The employer shall thereupon without any delay appoint the said person as
the sole Arbitrator. If the contractor fails to communicate such selection as provided above within the
period specified, the competent authority shall make the selection and appoint the selected person as
the Sole Arbitrator.

If the employer fails to send to the contractor, the panel of three names as previously mentioned
within the period specified the contractor should send to the employer a panel of three names of
persons who shall all be unconnected with either party. The employer shall on receipt of the named as
previously mentioned select any one of the person’s names and appoint him as the Sole Arbitrator.
If the Employer fails to select the person and appoint him as the Sole Arbitrator within thirty
days of receipt of the panel and inform the contractor accordingly, the contractor shall be entitled
to appoint one of the persons from the panel as the Sole Arbitrator and communicate his name to
the employer.

If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates his
office due to any reason whatsoever another Sole Arbitrator shall be appointed as aforesaid.

The work under the contract shall, however, continue during the arbitration proceedings and no
payment due or payable to the contractor shall be withheld on account of such proceedings.

The arbitrator shall be deemed to have entered on the reference on the date he issued notice to both
the parties fixing the date of the first hearing.

The arbitrator may from time to time with the consent of the parties enlarge the time for making and
publishing the award.

The arbitrator shall give a separate award in respect of each dispute or differences referred to him.
The arbitrator shall decide each dispute in accordance with the terms of the contract and give a
reasoned award. The venue of arbitration shall be such place as may be fixed by the arbitrator in his
sole discretion.

The fees, if any, of the arbitrator shall if required to be paid before the award is made and published
be paid half and half by each of the parties. The cost of the reference and of the award including the
fees, if any, of the Arbitrator who may direct to and by whom and in what manner, such costs or
any part thereof shall be paid and may fix or settle and amount of costs to be so paid.

The award of the arbitrator shall be final and binding on both the parties.
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Subject to aforesaid the provisions of the Indian Arbitration Act, 1992 or any statutory modification
or re-enactment thereof and the rules made there under and for the time being in force shall apply
to the arbitration proceeding under this clause.

The employer and the contractor hereby also agree that arbitration under clause shall be a condition
precedent to any right to action under the contract with regard to the matters hereby expressly
agreed to be so referred to arbitration.

CO -ORDINATION OF WORKS: The contractor shall execute the works in co-ordination with the
other agencies like air-conditioning, FURNISHING etc., involved in the works. The work site shall be
neatly cleaned as and when necessary so that the works of other agencies can be carriedout. Failure on
part of the contractor to clean the work site will empower the employer to engage other agencies and
recover the cost from the contractor.

FURNISHING POWER, WATER AND TOILET FACILITIES: The FURNISHING power
required for the works shall be supplied at one single point in the floor free of cost and the contractor
shall make his arrangements to draw the same to the required work spots . The contractor shall
engage a licenced electrician to carryout and maintain his FURNISHING system. In case of power
failure the contractor at his own cost, has to make his own arrangements by hiring or installing the
DG set. The employer shall not entertain any charges for engaging the DG set. The work shall not be
stopped on account of power failure. Further, no extension of time shall be permissible on account of
the power failure.

Water shall be provided free of cost at one point.

Common toilet facility is available at the work site and the contractor shall maintain the same
hygienically clean.

PURCHASE VALUE OF OLD ITEMS, IF ANY: The tenderer has to quote the purchase value
for the buyback offer, after inspecting the items at the branch.

TENDERED VALUE: The lowest tendered value shall be the total of all the items including the
buyback items.

The work should be carried out with full co-ordination / co-operation of occupants without
damaging any permanent structures or furniture belonging to them. If any damage occurs,
the cost of same will have to be reimbursed by the Contractor

THE WORK SHALL BE CARRIED OUT WITHOUT AFFECTING THE BRANCH
FUNCTIONING.

SIGNATURE OF CONTRACTOR

*hkkkkhkkkhkhkhkkikhkikkikk
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(F) FORM OF AGREEMENT

This agreement made the day of the month of in the year 2012 BETWEEN,
Canara Bank a body corporate constituted under the Banking Companies ( Acquisition and Transfer of
undertakings Act, 1970, having its Circle office, at 157 Floor, Dee Bee Ggrande, Panjabari Road, Six
Mile, Guwahati 781022 represented by its duly constituted attorney (hereinafter referred to as the
Employer / Bank) on the ONE PART; and

*  Shri S/D/o

resident of the sole proprietor of

M/s having  office at the following address

* Mls. the partnership firm having an administrative/principal office

at represented by its Managing/duly authorised partner.

* Mls. company/body corporate incorporated under the provisions of the

Companies Act 1956 having its registered office at the following address
, duly represented at duly represented by its

constituted and authorised Managing Director, Shri and (hereinafter called the

Contractor which term shall also be called the Supplier or
the Contractor ) on the other part

WHEREAS THE Employer / Bank is desirous that certain Interior and FURNISHING works should be
executed as detailed in the Notice inviting tender and called for invitation to tender and the tender

dated 24.12.2019 furnished by the contractor for execution of such works has been accepted by the
Employer on the terms and conditions as set out therein and interalia others.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement words and expression shall have the same meanings as are respectively
assigned to them in the conditions of contract hereinafter referred to.

2. The following documents not inconsistent with these presents shall be deemed to form and be read and
construed as part of this agreement viz;

a) Notice inviting Tender
b) General Rules and Instructions for the guidance of tenderers.

c) The Tender, Letter of Acceptance, Letters from & to the tenderer, if any, leading to and prior to
acceptance letter.

d) General Conditions of contract and clauses of contract along with Annexures thereto.
e) Tender drawings , Approved makes.
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[ Note : * Strike off whichever is not applicable ]
f) Schedule of quantities with specifications including Prices and tendered amount .

3. In consideration of the payments to be made by the Employer to the contractor, the contractor hereby
covenants and agrees with the Employer to execute and complete the works in conformity in all
respects as per the para ( 2 ) above and as per the aforesaid documents which shall from part of this
agreement.

In witness whereof the parties hereto have hereunto set their respective hands and seals the day and
year first above written.

Signed, sealed and delivered by the said
contractor,
to the Employer in the presence of:

Signature of Contractor (with seal)

Signature of Authorised representative
of the Employer / Accepting Authority.

Witness (Signature, Name & Address ):

1).

2).
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