
  
Page 1 

 
  

 
 
 
 
                               

(A Government of India Undertaking) 
 
TENDER NO – COAHD:GA:52:2022 
 
 
 
TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, 
JAMNAGAR BANK OWNED PROPERTY 
 
 
 
 
 
This document SHOULD BE enclosed along with Technical bid of this offer document. 
Financial bid should be enclosed in separate envelop.   
                    
 
  
 
ISSUED BY 
 
  
 
 
General Administration Section,  
Canara Bank 
General Administration Section.  
Circle Office , Tower 1,  
7th floor ,GIFT City,  
Gandhinagar-382355, Gujarat 
 
Tel Ph: +91-79 - 69027786 

  
Email: premisescoahd@canarabank.com          
Website: www.canarabank.com 
 
 
 
 
 
 
 
 
 
 
 
 



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 2 | P a g e  Signature of Tenderer 

 
 
 
 CONTENTS 

Sl.No DETAILS 

 TECHNICAL BID 

1. Notice Inviting Tender 
2. General rules and Directions to Tenders 
3. Schedule’s   A  to  F 
4. Conditions of contract 
5. Clauses of contract 
6. Special conditions 
7. Technical specification for civil works, sanitary & plumbing works 
8. Technical specification for electrical works 
9. Safety code 
10. Model rules  for  protection of Health and sanitary  arrangements  for 

workers employed by contractors 
11. List of preferred makes 
12. Tender Form 
13. ANNEXURE - 1  - Bio Data of Tenderer 
14. ANNEXURE - 2  - Acceptance 
15. ANNEXURE - 3  - Form of Agreement 
16. ANNEXURE - 4  - Details of construction equipments & plants 
17. ANNEXURE - 5  - List of relatives employed in Canara Bank 
18. ANNEXURE - 6  - Format for receipt of Materials  at site 
19. ANNEXURE - 7  - Format for concrete cube test 
20. ANNEXURE - 8  - Format of measurement book 
21. ANNEXURE - 9  - Format for running bill 
22. ANNEXURE -10 - Format for Rate analysis 
23. ANNEXURE -11 - Format for certificate of payment 
24. ANNEXURE -12 - Format of site order book 
25. ANNEXURE -13 - Format for application - Extension of time 
26. ANNEXURE -14 - Format for Hindrance register 
27. ANNEXURE -15 - Format of BG for EMD 
28. ANNEXURE -16 - Format of BG for security deposit 
29. ANNEXURE -17 - Draft agreement of Integrity Pact 
30. ANNEXURE -18 - List of Retired Government/Bank Employees 
31. ANNEXURE -19 - Base Price of materials 
32. ANNEXURE -20 - Indemnity format 
 FINANCIAL BID 
33 Price Bid (Bill of quantities -BOQ) - 
  

 
 
 
 
 
 
 

 
 
 
 



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 3 | P a g e  Signature of Tenderer 

 
 
NOTICE INVITING TENDERS  
 
Canara Bank proposes to invites item rate sealed tenders from eligible & experienced 
Firms / Companies in “TWO BID CONCEPT” for the civil & furnishing renovation works 
of Jamnagar residential quarters, Jamnagar bank owned property. 
 
1) Details of the Tender :  
 
Name of the Work Civil & furnishing renovation works of 

Jamnagar residential quarters, Jamnagar bank 
owned property 
Phase-6, Mysore Road, Bengaluru Location of Work Survey No. 1/G/4, Paiki Jampuri Estate Plan 
No. 11, Bedi Bunder Road, Jamangar  

Estimated cost of the works Rs.39.00 Lakhs + GST 

Earnest Money deposit Rs.39,000/- by way of Demand Draft of 
a Scheduled Bank drawn in favour of 
Canara Bank Circle Office, Ahmedabad 
payable at Gandhinagar. 

Issue of tender document  

Last date of submission of pre-bid 
queries 

15th June  -2022 till 3.00pm 

Pre-bid meeting 15th June  - 2022 at 3.30 pm 

Last date of submission of Tender 22nd June -2022 on or before 3.00 pm 

Opening of Technical bids 22nd June -2022 at 3.30 pm 

Opening of Financial bids Date  &  time  will  be  informed  to  the 
qualified bidders through e-mail/ letter. 

Period of completion 60 days from the date of issue of work 
order 

Tender documents ( soft copy ) Can  be  downloaded  free  of  cost  from 
Canara Bank’s web site from 09.06.2022 till 
last date of submission 
https://canarabank.com/english/announcements/ 
 Last date and time for submission of 

the tender 
Sealed Envelopes to be submitted on or before 
22.06.2022 upto 03.00 pm. 
The offer should reach to the office of 
The Assistant General Manager, 
General Administration Section 
Circle Office Ahmedabad 
GIFT Tower 1, 7th Floor 
Gandhinagar-382355, Gujarat 
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2) Eligibility  Criteria : Contractors who fulfil the following requirements are  
 eligible  to  apply.  The  Contractor/  Companies/  Agencies  having  well  
 established manufacturing facilities in the area of office/residential type  
 civil & furnishing renovation works (such as kitchen storage cabinets, tile work, 
painting, plumbing, other civil works etc.) with post forming & edge banding  
 facilities, and who have executed such works are eligible to apply. The  
 tenderer should not have been blacklisted by any organisation / institution  
 and should submit a declaration on letter head confirming the same.  
 

Sl. Eligibility Criteria Documents Required 
1 The  contractor  should  be  registered 

with CPWD or State PWD or MES or 
Railways  or  such  other  Government 
organizations or Registered in Public 
sector units or Public sector Bank’s or 
Financial    Institutions    or   Reputed 
Corporate    companies,    MNC’s,    IT 
companies   as   a   furnishing   works 
contractor. 

A  copy  of  valid  registration 
certificate   from   respective 
authorities. 

2 The Contractor should have minimum 
of 05 (Five) years’ experience in the 
relevant field as on 22.06.2022. 

Copy  of  Registration  of  the 
Firm or Copy of incorporation. 

3 Bidder  should  have  a  minimum  of 
Rs.78.00   Lakhs   annual   average 
turnover  during  last  three  financial 
years. 
i.e.  2019-20,  2020-21,  2021-22  from 
the    civil renovation related 
Business. 

Audited   balance   sheet   and 
P&L  account  for  the  years 
mentioned   and   certificate 
from the Charted Accountant. 

4 The  Tenderer  should  have  executed 
any of the following work in a single 
contract  during  the  last  Seven  (7) 
years  ending with 22.06.2022 for at 
least, 
One (1) similar work costing Rs.31.20 
LAKHS 
                        OR 
Two  (2)  similar  works  each  costing 
Rs.19.50 LAKHS 
                         OR. 
Three (3) similar works each costing 
Rs.15.60 LAKHS 

Satisfactory work completion 
certificates from    clients 
clearly indicating the cost and 
nature   of   works   executed 
(Please    refer    to    similar 
works). 
 
In case    of    consolidated 
completion certificates, split 
up  details  certified  by  the 
client/ project consultant is 
to be enclosed. 

 Similar   works   means   civil renovation works   for   offices  / 
residential  /commercial   buildings   including  .All Civil works such has 
painting, tile flooring and repair works, etc. 

5 The contractor must have valid  GST 
registration, PAN number. 

Copy of the GST registration 
certificate and  copy  of  PAN 
card. 

6 Geographical Location of Vendor 
The bidder of the tender should have 
local office in the state of Gujarat. 

Relevant proof of local office 
should be submitted such as 
registration certificate of 
shop, GST etc. 
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3)  ------------------N.A------------- 
 
4) Tender documents can be downloaded only from the Banks  website  free  of  
cost.  The Tender documents shall be in 12size font & A-4 size paper and neatly 
bounded (hard bound / spiral bound) in two separate books (i.e. Technical bid 
and Financial bid) and submitted as detailed in clause 10 below.  
5) Tender documents consists of Notice Inviting the Tender (NIT), Eligibility 
criteria, General rules and Directions to Tenderers, Schedules A to F, Conditions of 
contract, Clauses of Contract, Special conditions, Technical specifications, Safety 
code, Model rules for protection of Health & sanitary arrangements. 
 6) Tenders shall be on prescribed Form for item rate tenders as issued by the  Bank 
/ hosted by the Bank in website & Central Public Procurement (CPP) portal 
www.eprocure.gov.in  
7) The site is ready for commencement of works.  
 
8) Nature of the document: TWO BID CONCEPT. This Tender document comprises 
of the following :  
 
A.  TECHNICAL  BID: (first  envelope)  consisting  of  following  should  be 
hardbound/spiral bound and submitted as in Sl. No. 9 & 10 below in a separate 
envelope- 
a) EMD - Earnest Money  Deposit  
b) Notice inviting tender (NIT).  
c)  General Rules & directions to contractor.  
d) Schedules.  
e) Conditions of contract.  
f)  Clauses of contract.  
g) Special conditions  
h) Safety code.  
i) Model rules for protection of health and sanitary arrangements for workers 
employed by contractors.  
j)  Technical specifications for electrical works.  
k) Preferred makes/brand of materials  
l)  Annexures 1 to 20.  
m) Integrity pact.  
n) Tender Drawings. 
 
B.FINANCIAL BID (second envelope): Schedule of quantity (SOQ). Financial bid 
should be hardbound / spiral bound and submitted in separate envelop as in Sl. No. 
9 & 10 below.  
 
9) Submission and opening of Tenders:  
 
a) Tenders on prescribed form should be placed in two envelops one sealed 
envelope consisting of “Technical bid” duly super scribed as “Technical   bid” and 
other sealed envelope consisting “Financial bid” duly super scribed as “Financial 
Bid” and both envelopes shall be kept in one bigger sealed single envelope, with 
the name of work, Name of Tenderer and due date written on the envelopes.  
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b) Sealed Tenders shall be addressed to The Assistant General Manager, General 
Administration Section, Circle Office Ahmedabad, 7th Floor, GIFT Tower 1, GIFT 
City, Gandhinagar-382355, Gujarat. Sealed Tenders shall be dropped in the 
TENDER BOX kept at the above said address.  
 
c)  If last day of submission of tender is declared a holiday under NI Act by the 
Government subsequent to issuance of tender the next working day will be deemed 
to be the last day for submission of the tender. The first part of tenders i.e. 
Technical bid will be opened on the same day and location of  
tender submission.  
 
d) Technical bids will be evaluated based on the Bank’s eligibility criteria’s.  
Wherever contractors /agencies are submitting consolidated completion 
certificates, then the Bank may request for supporting documents for split-up of 
works certified from the client / project architects as per the eligibility criteria’s. 
Bank’s decision in this regard is final and shall be binding on all.  
e) The Financial bid of only the technically qualified / shortlisted applicants will 
be opened on a pre-notified time & date, under intimation to such qualified / 
shortlisted applicants. Lowest quoted tender (L1) will be arrived based on the 
evaluation of all the financial bids and after mathematical scrutiny and freak 
rate analysis. Bank’s reserves rights of accepting any and all the financial bids.  
 
10) The tender shall be accompanied by earnest money deposit of Rs.39,000/- 
(Rupees Fifty nine thousand only) by way of Demand Draft favoring "Canara Bank, 
Circle Office Ahmedabad" payable at Ahmedabad from any Nationalized / Scheduled 
Bank.  EMD  can  also  be  submitted  by  way  of  irrevocable Bank guarantee from 
scheduled commercial Bank other than Canara  Bank valid for 120 days with claim 
period of 60 days in the format prescribed  by the Bank. EMD shall be submitted with 
the Technical bid only and should be  kept along with cover containing the 
Technical bids .  
 
Submission of EMD in the form of fixed deposit or in any other form is not acceptable 
and tenders with such EMD shall be rejected. 
No interest shall be allowed on the Earnest Money Deposit (EMD). Tenders  
without EMD shall be summarily rejected. However, MSEs are exempted from  
paying EMD as per MSME Act 2012. For getting the benefits in case of MSE firms, 
contractors / agencies should submit exemption certificate issued from the 
relevant authorities.  
11) Copies of other drawings and documents pertaining to the works will be open for 
 inspection by the tenderers at the office of the above mentioned Office of the Bank.  
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12) Tenderers are advised to inspect and examine the site and its surroundings and 
 satisfy themselves before submitting their tenders, as to the means of access to 
 the site, the accommodation they may require and in general shall themselves 
obtain   all   necessary   information   as   to   risks,   contingencies   and   other 
circumstances which may influence or affect their tender. A tenderer shall be 
deemed to have full knowledge of the site whether he inspects it or not and no 
extra charges  consequent  on  any  misunderstanding  or  otherwise  shall  be 
allowed. Submission of a tender by a tenderers implies that he has read this notice 
and all other contract documents and has made himself aware of the scope and 
specifications of the work to be done, site details and local conditions  
and other factors bearing on the execution of the work.  
 
13) The tenderer shall be responsible for arranging and maintaining at his own cost  
all  materials,  labour,  tools  and  plants,  water,  electricity,  access, facilities for 
workers and all other services required for executing the work unless otherwise 
specifically provided for in the contract documents.  
 
14) Canara Bank reserves to itself the right of accepting the whole or any part of the 
tender and the tenderer shall be bound to perform the same at the rate quoted.  
15) The tender for the works shall remain open for acceptance for a period of 
90 days from the date of opening of tenders. If any tenderer withdraws his tender 
before the said period or makes any modifications in the terms and conditions of 
the tender which are not acceptable to the Bank, then the Bank shall, without 
prejudice to any other right or remedy, be at liberty to forfeit full value of the 
earnest money as aforesaid.  
16) This Notice Inviting Tender shall form a part of the contract document. The 
successful Tenderer/contractor, on acceptance of his tender by the Accepting 
Authority, shall, enter in to an agreement within 15 days from the date of 
acceptance letter.  
 
17) Canara Bank does not bind itself to accept the lowest or any other tender, and 
reserves to itself the authority to reject any or all of the tenders received 
without the assignment of a reason. All tenders in which any of the prescribed 
conditions are not fulfilled or new conditions are stipulated by the tenderer or are 
incomplete in any respect are liable to be rejected.  
18) Canvassing whether directly or indirectly, in connection with tenders is strictly 
prohibited  and  the  tenders  submitted  by  the  contractors  who  resort  to 
canvassing will be liable to rejection. 
 
19)  Pre bid queries  and clarification to Tender :  
The tenderer should carefully examine and understand the specifications, terms and 
conditions of the Tender and may seek clarifications, if required. The tenderer 
in all such cases seek clarification in writing in a word document (.doc) in the same 
serial order of that of the Tender by mentioning the relevant page number and 
clause number of the Tender. The soft copy of the pre-bid queries should be sent 
by E-Mail to premisescoahd@canarabank.com and the pre-bid query should be in the 
following format.  
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Sl No Page 
No 

Tender 
Clause No 

Tender Clause Query 

     
     

All communications regarding points requiring clarifications and any doubts shall be 
given in writing to The Assistant General Manager, General Administration Section, 
Circle Office Ahmedabad, 7th Floor, GIFT Tower 1, GIFT City, Gandhinagar-
382355, Gujarat by the intending tenderers before 3:00 PM on 5.09.2022. No oral or 
individual consultation shall be entertained. No queries will be entertained from the 
tenderers after the pre-bid meeting.  
 
Pre-Bid meeting:  
A pre-bid meeting of the intending tenderer will be held as scheduled below to  clarify  
any  point /doubt  raised  by  them  in  respect  of  this  Tender document:  
 
 
 
 
 
 
 
No separate communication will be sent for this meeting. If the meeting date is 
declared as a holiday under NI Act by the Government subsequent to issuance of 
RFP, the next working day will be deemed to be the pre-bid meeting day. 
Authorized representatives of interested tenderers shall be present during the 
scheduled time.  
The Bank will consolidate all the queries and discussions during the pre-bid  
meeting and the consolidated replies for the queries shall be made available in the 
Bank’s website and no individual correspondence shall be made. The 
replies/clarification of the Bank in response to the queries raised by the bidder/s, 
and any other clarification / amendments / corrigendum furnished hereof will 
become part and parcel of the Tender document and it will be binding on the 
tenderers.  
Non-reply to the queries raised by any of the Tenderer shall not be accepted as a 
valid reason for non-submission of the Tender. In addition, non-reply to any query 
may not be deemed the version of the Tenderer as reflected in the query has been 
accepted by the Bank. 
 
20.  Amendment to Tender document :  
At any time prior to deadline for submission of Tender, the Bank, for any  
reason,  whether,  at  its  own  initiative  or  in  response  to  a clarification  
requested  by  prospective  bidder  may  modify  the  Tender  document  by  
amendment.  
Notification of amendments will be made available on the Bank’s website  
(www.canarabank.com) and will be binding on all tenderers and no separate  
communication will be issued in this regard.  

Date Time Venue 
15.06.2022 3.30PM Canara Bank, Circle Office Ahmedabad, General 

Administration Section, Circle Office 
Ahmedabad, 7th Floor, GIFT Tower 1, GIFT City, 
Gandhinagar-382355, Gujarat 
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In order to allow prospective tenderers reasonable time in which to take the 
amendment  into  account  in  preparing  their  tender,  the  Bank,  at  its discretion, 
may extend the deadline for a reasonable period as decided by the Bank for the 
submission of tender.  
 
21.  Brief details of the work :  
The work involves interior civil renovation works of 10 nos. 2BHK flats along with 
minor exterior civil renovation works. The flats are ready for undertaking the 
works.  
 
22.  Definition:  A “Tenderer /  Bidder”  is  the  Individual /  Proprietor / 
Partnership Firm / Company who submits it tender for the subject works. 
 
23. Running Bill payments:  
Running  bills  shall  be  considered  subject  to  a  minimum  bill  value  of  
Rs.10.00 lakhs (Rupees Ten lakhs). All the bills shall be prepared by the  
contractor in the form prescribed by the Employer/Bank. The bills in proper  
forms must be duly accompanied by detailed measurements, supporting  
documents (Invoices) for procuring the raw materials like plywood, laminate,  
hardware, etc as per the approved list of materials  in support of the  
quantities of work done and must show deductions for all previous payments,  
retention money, etc if any.  
The Bank’s authorized official shall issue a certificate after due scrutiny of the 
contractor’s bills, joint verification of the measurements and inspection of quality 
of works executed on site.  
The amount stated in an running bill shall be the value of works properly  
executed on site as per Bank’s specifications and payment will be allowed to  
the extent of works completed on site based on the Bank’s discretion. If any  
works are partly completed then the proportionate payment will be released  
as per the actual after deducting the applicable taxes and retention money  
payments made earlier if any. Bank will not consider any payments on  
account of raw materials supplied at site (like supply of plywood, laminate,  
hardware, etc). Bill payment will be made within the period of 15 (Fifteen) working 
days after submission of running bills along with the certificate issued by the 
Bank’s authorized official.  
 
All the interim payments shall be regarded as payments by way of advance  
against the final payment only, and not as payments for work actually done  
and completed, and shall not preclude the requiring of bad, unsound, and  
imperfect   or   unskilled   work   to   be   removed   and   taken   away   and  
reconstructed, or re-erected or be considered as an admission of the due  
performance of the contract, or any part thereof in any respect or the  
accruing of any claim, nor shall it conclude, determine or affect in anyway  
the power of the Employer/Bank under these conditions or any of them as to  
the final settlement and adjustment of the accounts or otherwise or in any  
other way vary or affect the contract.  
 
24.  FINAL PAYMENT:  
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The Final Bill shall be accompanied by a “Completion of Certificate” from the Bank 
official. Payments of final bill shall be made as per the procedure followed for 
running bills, after deduction of Retention Money as specified in relevant clauses 
which sum shall be refunded as stipulated in relevant clauses. Final bill should 
be submitted within 15 days of the final bill certification in proper bill format 
(Tax invoice). The acceptance of payment of the final bill by the contractor would 
indicate that he will have no further claim in respect of the work executed.  
 
Final bill payment will be made within the period of 30 (Thirty) working days after 
submission.  
 
For & on behalf of the Canara Bank 
General Administration Section 
Circle Office Ahmedabad 
GIFT Tower 1, 7th Floor 
Gandhinagar-382355, Gujarat 
 
Date: 09.06.2022 
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GENERAL RULES AND DIRECTIONS TO TENDERERS  
 
1. All work proposed for execution by contract will be notified in a form of 
Invitation to Tender and signed by the Bank Officer inviting tender.  
This form will state the work to be carried out, as well as the date for 
submitting and opening tenders and the time allowed for carrying out the work, 
also the amount of Earnest money to be deposited with the tender, and the amount 
of the security deposit to be deposited by the successful tenderers and  the  
percentage,  if  any,  to  be  deducted  from  bills.  Copies  of  the specification,   
tender   drawings   and   any   other   documents   required   in connection with the 
work signed for the purpose of identification by the officer inviting tender shall 
also be open for inspection by the contractor at the office of officer inviting tender 
during office hours.  
 
2. In the event of the tender being submitted by a firm, it must be signed 
separately  by each partner thereof or in the event of the absence of any partner, 
it must be signed on his behalf by a person holding a power-of-attorney 
authorising him to do so, such power of attorney to be produced with the tender, 
and it must disclose that the firm is duly registered under the Indian Partnership 
Act 1952  by enclosing a copy of the partnership deed duly certified by one partner 
as true copy.  
Tender by Hindu Joint Family (HUF) firm may be signed by the Kartha or Manager 
or any other duly authorised representative followed by the name and designation.  
3. Receipts for payments made on account of a work, when executed by a firm, 
shall be in the name of the firm by one of the partners, or by some other person 
having due authority to give effectual receipts for the firm.  
 
4. Any person who submits a tender shall fill up the printed prescribed form 
stating what rate he is willing to undertake each item of the work. Tenders, which 
propose any alteration in the work specified in the same form of invitation to 
tender, or in the time allowed for carrying out the work, or which contain any   other 
conditions of any sort, will be liable to rejection. No single tender shall include more 
than one work. Tenders shall have the name and number  of  the  works  to  which  
they  refer,  written  on  the  envelopes. Modifications to specifications, item 
description, any clauses, conditions or any   provisions   whatsoever   in   the   tender   
documents   shall   lead   to disqualification of the tender.  
5. In case the lowest tendered amount (worked out on the basis of quoted rate of 
Individual items) of two or more Tenderers is same, then such lowest 
Tenderers may be asked to submit sealed revised offer quoting rate of each item 
of the schedule of quantity for all sub-sections/sub heads as the case may be, but 
the revised quoted rate of each item of schedule of quantity for all sub sections/sub 
heads should not be higher than their respective original rate quoted already at the 
time of submission of tender. The lowest tender shall be decided on the basis of 
revision. 
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If the revised tendered amount (worked out on the basis of quoted rate of 
individual items) of two or more Tenderers received in revised offer is again found 
to be equal OR the tie is not resolved then the lowest tender, among such 
Tenderers, shall be decided based on the following criteria in the same order of 
preference  :  
1st preference - Total Value of the qualifying works - Eligibility criteria 4  
2nd preference -Total turnover during last 3 financial years-Eligibility criteria 3  
In case of any such lowest Tenderer  in his revised offer quotes rate of any item more 
than their respective original rate quoted already at the time of submission of 
tender, then such revised offer shall be treated invalid. Such case of revised offer 
of the lowest Tenderer or case of refusal to submit revised offer by the lowest 
Tenderers (tied amount) shall be treated as withdrawal of his tender before 
acceptance and 50% of his earnest money shall be forfeited.  
In case all the lowest Tenderers those have same tendered amount (as a result of 
their quoted rate of individual items), refuse to submit revised offers, then 
tenders  are  to  be  recalled  after  forfeiting 50%  of  EMD  of  each  lowest 
Tenderers.  
Tenderer whose earnest money is forfeited because of non-submission of revised 
offer, or quoting higher revised rate(s) of any item(s) than their respective 
original rate quoted already at the time of submission of his bid shall not be 
allowed to participate in the retendering process of the work.  
6. The rate quoted shall comply to the following :  
 
(a) The rate(s) and/or amount(s) must be quoted in decimal coinage. Amounts must 
be quoted in full rupees by ignoring fifty paise and less and considering more than 
fifty paise as rupee one.  
(b) In case of illiterate contractors the rates or the amounts should be 
attested by a witness, with a declaration that the contents of the tender 
documents have been explained to the tenderer.  
(c) The rate columns should be filled in English figures and English words.  
(d) The rate and amount columns for alternative items, if any, shall be filled up but 
amounts shall not be added in the total. The amount of alternative items of which 
quantities are not mentioned shall not be filled.  
7. In the case of any errors or omissions in the quoted rates, the rates given in the 
tender marked "Original" shall be taken as correct rates.  
 
8. All rates shall be quoted only on the tender form. Quoted rates and units 
different from prescribed in the tender schedule will be liable for rejection.  The 
amount for each item should be worked out and requisite totals given. Special care 
should be taken to write the rates in figures as well as in words and the amounts in 
figures only, in such a way that interpolation is not possible. The total amount should 
be written both in figures and in words. In case of figures, the word `Rs.' should be 
written before the figure of rupees and words `P' after the decimal figures, e.g., 
`Rs.2.15p' and in case of words, the words, `Rupees' should precede and the word 
`Paise' should be written at the end, unless the rate is in whole rupees and followed 
by the words `only' it should be invariably be up to two decimal places. While quoting 
the rate in 
Schedule of quantities, the word `only', should be written closely following the 
amount and it should not be written in the next line.  
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All corrections such as cuttings, interpolations,  omissions  and over-writings  
shall be numbered as `c', `i', `o' and `ow'  and  initialed and total of such c, l,  
o and ow on each page certified at the end  of the  page  with  grand  total  at  
the end of the bill / schedule  of quantities. Use of correcting fluid, anywhere  
in tender document is not permitted. Such tender is liable for rejection.  
 
9. The officer inviting tender or his duly authorised assistant will open tenders in 
the presence of any intending contractors who may be present at the time,  
and will enter the amounts of the several tenders in a comparative statement  
in a suitable form. In the event of a tender  being  accepted for consideration,  
a receipt for the earnest money forwarded therewith shall thereupon be given  
to the contractor who shall thereupon for the purpose of identification sign  
copies of the specifications and other documents mentioned in Rule-I. In the  
event  of  a  tender  being  disqualified  and  rejected,  the  earnest  money  
forwarded with such unaccepted tender shall thereupon be returned to the  
contractor remitting the same, without any interest.  
10. The Officer inviting tenders shall have the right of rejecting all or any of the 
tenders and will not be bound to accept the lowest or any one tender.  
11. The memorandum of work tendered for and the schedule of materials to be  
supplied by the Bank and their issue-rates, shall be filled in and completed in  
the office of the officer inviting tender before the tender form is issued. If a  
form is issued to an intending  tenderers without  having been so filled in and  
completed, he shall request the officer to have this done before he completes  
and delivers his tender.  
12 The  Tenderer  shall  take  all  necessary  precautions  to  ensure  that  all  
confidential  information  which  the  Tenderer  obtains  in  the  course  of  
participating in this Tender or at any time thereafter is not disclosed or used  
other  than  for  the  purpose  of  project  execution /  scope  of  work /  
deliverables. Tenderer shall suitably defend, indemnify Bank for any loss /  
damage suffered by Bank on account of and to the extent of any disclosure of  
such confidential information. Confidential information for this purpose refers  
to such information pertaining to Bank provided to Tenderer which is marked  
as confidential and which is not available in the Public Domain”.  
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13. In the case of item rate tenders, only rates quoted shall be considered. Any  
tender containing percentage below / above the rates quoted is liable to be  
rejected. Rates quoted by the contractor in item rate tender in figures and  
words shall be accurately filled in so that there is no discrepancy in the rates  
written in figures and words. However, if a discrepancy is found, the rates  
which correspond with the amount worked out by the contractor shall unless  
otherwise proved be taken as correct. If the amount of an item is not worked  
out by the contractor or it does not correspond with the rates written either in  
figures or in words then the rate quoted by the contractor in words shall be  
taken as correct. Where the rates quoted by the contractor in figures and in  
words tally but the amount is not  worked out correctly, the rates quoted by  
the contractor will unless otherwise proved be taken as correct and not the amount. 
In event no rate has been quoted for any item(s), leaving space both  
in  figure(s),  word(s),  and  amount  blank,  it  will  be  presumed  that  the  
contractor has included the cost of this/these item(s) in other items and rate  
for such item(s) will be considered as zero and work will be required to be  
executed accordingly.  
In case the same item appears more than once in the schedule of work under the 
same sub head or among the different sub heads of works, the lowest rate quoted for 
that item shall be taken for other items also and tender will be evaluated 
accordingly.  
14. The contractor whose tender is accepted shall be required to furnish by way of 
Initial security a sum which shall be equal to 2.0% (two percent) of the 
accepted value of the tender including the Earnest Money Deposit, within 14 
(fourteen) days of the date of issue of the letter of acceptance of his tender. 
Demand Draft payable to the Canara Bank or by way of Fixed Deposit Receipt with  
the  Canara  Bank  or  by  way  of  Bank  Guarantee  from  any  other Scheduled 
Bank other than Canara Bank in the prescribed format for  the duration of the  
contract period  and defect liability period. A further sum of 8% (eight percent) of 
the Gross value of each interim/final bill shall be deducted as retention money 
to make up, together with the Initial Security Deposit, a total Security Deposit 
equal to 10% on the first Rs. One lakh, 7.5 % on the next Rs. One Lakh and 5% of the 
remaining amount of the accepted value of the tender, subject to a maximum 
of Rs.25 lakhs. The Initial Security amount will also be accepted in Fixed Deposit 
Receipt of Canara Bank for the full period of contract including defect liability 
period or in form of Bank Guarantee from any other Scheduled Bank in the 
prescribed format. In case a fixed deposit receipt of Canara Bank is furnished by the 
contractor to the Employer it shall be free from any loans or any encumbrance   and 
shall be assigned /hypothecated to the Employer.  
 
In case the successful tenderer fails to remit the Initial security deposit  
within the above stipulated time, the Earnest money deposit shall be  
forfeited.  
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15. In  the  case  of  any  tender  where  unit  rate  of  any  item/items  appears 
unrealistic, such tender will be considered as unbalanced and in case the tenderer 
is unable to provide satisfactory explanation  such  a tender is liable to be 
disqualified and rejected and / or the tenderer is liable for additional security 
deposit as demanded by the Employer in the form of Demand Draft or Bank guarantee 
from scheduled commercial Bank other than Canara Bank valid for contract period / 
smaller period ( as decided by the Bank ) in the format prescribed by the Bank.  
 
16. On acceptance of the tender, the name of the accredited representative(s) of 
the contractor who would be responsible for taking instructions from the 
Employer and / or Engineer-in-charge shall be communicated in writing to 
Employer.  
17. The rates quoted shall be all inclusive rates for the item of work described, 
including materials, labour, tools and plant, lead, lift carriage and 
transportsupervision, Royalties, duties, levies, cess, entry tax, Octroi, profession 
tax, purchase tax, turnover tax, or any other tax on material in respect of this 
contract, overheads and profits, mobilizing, demolishing and other charges 
whatsoever including any special difficulties any restrictions for transport etc.,  
complete  for  proper  execution  of  the  work  as  per  drawings  and specifications  
and  no  claim  whatsoever  for  any  extra  payment  shall  be maintainable.  
 
Any other Tax, any royalties, duties, levies, cess, Entry Tax, octroi, Profession  
Tax, Turnover Tax or any other Tax on material in respect of this contract  
shall be payable by the tenderer and the Bank will not entertain any claim  
whatsoever  in  respect  of  the  same  and  nothing  extra  shall  be  paid /  
reimbursed for the same subsequently. The rates quoted shall include all the  
above. GST on works contract on finished works wherever applicable shall  
be paid by Bank as per extant rules. All charges payable to local bodies for  
any service connections for construction purposes, land tax, etc., shall also  
be paid by the contractor and nothing extra shall be paid/reimbursed for  
the same.  
 
18. The contractor shall give a list of the Bank employees related to him with their 
places of posting and designations in prescribed Format as per the Annexure-05.  
19. The tender for the work shall not be witnessed by a contractor or contractors 
who  himself/themselves  has/have  tendered  or  who  may  and  has/have tendered 
for the same work. Failure to observe this condition would render tenders of the 
contractors tendering, as well as witnessing the tender, liable to summary rejection.  
20. ______ N.A_____________  
21. Errors and omissions due to clerical, typographical or printing etc.., if any, will 
have to be got clarified and corrected before quoting the rates. The 
interpretation given by the appropriate tender accepting authority of the Bank shall 
be final and binding.  
22. Procurement of all materials, other than specifically stipulated to be issued by 
the Bank, if any, shall be at the cost and the responsibility of the contractor.  
23.  INTEGRITY PACT: Integrity Pact format is enclosed as Annexure - 17. The  
 same to be duly filled in a non-judicial stamp paper of appropriate value and  
 submitted along with offer.  
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Only those tenderers, who commit themselves to the above pact with the  
Bank, shall be considered eligible for participate in the tendering process.  
Those bids/ tenders which are not containing the above pact are liable for  
rejection. 
 
24. Tenderer shall fill in all the blanks and put their signature and seal on each  
 page of the tender documents. The successful Tenderer will have to enter into  
 an agreement with each component of the Tender document with the Bank.  
25. The tender drawings under this NIT are only indicative to broadly understand  
 the scope of the works. The contractor shall carry out the works according to  
 the workings drawings/ construction drawings issued by the Engineer in charge  
 during the course of work from time to time. Tenderer/ Contractor is not  
 eligible for any claim on account of any differences between the tender  
 drawings and working drawings.  
 
26. SPLITING OF THE WORK ORDER: Not Applicable 
 
27. SOCIAL MEDIA POLICY:  
No person of the bank or the contractors and third parties shall violate the social 
media policy of the bank. The following acts on the part of personnel of the bank or 
the contractors and third parties shall be construed as violation of social media policy:  
a) Non-adherence to the standards/guidelines in relation to social media  
 policy issued by the Bank from time to time.  
b) Any omission or commission which exposes the Bank to actual or potential  
 monetary loss or otherwise, reputation loss on account of non-adherence of  
 social media related systems and procedures.  
 
28. PURCHASE PREFERENCE:  
Purchase Preference to Micro and Small Enterprises (MSEs) and Startups and 
Purchase Preference linked with Local Content (PP-LC) shall be applicable subject 
to full compliance of other terms and conditions of the tender and Contract. 
Following are the conditions applicable as per the Government of India Guidelines 
on Purchase Preference.  
1. Micro & Small Enterprises [MSEs]:  
Procurement through MSEs (Micro & Small Enterprises) will be done as per the Policy 
guidelines issued by the Ministry of Micro, Small & Medium Enterprises vide Gazette 
notification no. D.L.-33004/99 dated 23.03.2012 and as amended from  time  to  
time.  Following  are  the  conditions  applicable  as  per  the Government of India 
Guidelines  
1.1.  MSEs should provide proof of their being registered as MSE (indicating the  
 Terminal Validity Date of their Registration) for the item under Tender/  
 RFP along with their offer, with any agency mentioned in the Notification,  
 including:  
1.1.1.District Industries Centres or  
1.1.2.Khadi Village Industries Commission or 
1.1.3.Khadi & Village Industries Board or  
1.1.4.Coir Board or National Small Industries Corporation or  
1.1.5.Directorate of Handicrafts & Handloom or  
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1.1.6.Any other body specified by the Ministry of Micro, Small & Medium  
 Enterprises.  
1.1.7.For ease of registration of Micro and Small Enterprises (MSMEs),  
 Ministry of MSE has started Udyog Aadhaar Memorandum which is an  
 online registration system (free of cost) w.e.f. 18th September,  
 2015 and all Micro & Small Enterprises (MSEs) who are having Udyog  
 Aadhaar Memorandum should also be provided all the benefits  
 available for MSEs under the Public Procurement Policy for Micro  
 and Small Enterprises (MSEs), Order 2012.  
1.2.  MSEs participating in tenders, quoting price within price band of L1+15%  
 shall also be allowed to supply a portion of requirement by bringing down  
 their price to L1 in a situation where L1 price is from someone other than  
 MSE & such MSE shall be allowed to supply at least 20% of total tendered  
 value.  In case there are more than one MSEs within such price band and  
 agree to bring down their price to L1, the 20% quantity is to be distributed  
 proportionately among these Bidders.  
1.3.  MSEs are exempted from paying Application fee/cost & EMD, subject to  
 furnishing of Valid certificate for claiming Exemption.  
1.4.  The Eligible MSEs who intend to match the L1 Price (ultimately decided by  
 the Bank) shall indicate the willingness to match the L1 Price within 6  
 working days from the date of communication from the Bank to avail the  
 purchase preference.  
1.5.  Bidder has to submit as self-declaration accepting that if they are awarded  
 the contract and they fail to sign the contract, or to submit a performance  
 security before the deadline defined in the RFP, they will be suspended  
 for the period of three years from being eligible to submit Bids for  
 contracts with Canara Bank as per Form PP-B.  
1.6.  The aforesaid Policy is meant for procurement of only goods produced and  
 Services rendered by MSEs and not for any trading activities by them. An  
 MSE unit will not get any Purchase Preference over any other MSE Unit.  
1.7.  The details are available on web site dcmsme.gov.in.  Interested vendors  
 are requested to go through the same for details.  
 
2. Startup:  
2.1.Applicable for Indian Bidders only as defined in gazette notification no.  
 D.L-33004/99 dated 11.04.2018 of Ministry of Commerce and Industry and  
 as amended from time to time.  
2.2. As  mentioned  in  Section-II  of  O.M.  No.F.20/2/2014-PPD(Pt.)  dated  
20.09.2016 of Procurement Policy Division, Department of Expenditure, Ministry of 
Finance on Prior turnover and prior experience, relaxations may be applicable for 
all Startups [whether Micro & Small Enterprises (MSEs) or otherwise] subject to 
meeting of the quality and technical specifications specified in tender document. 
2.3. Further, the Startups are also exempted from submission of Tender Fee  
 and EMDs.  
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2.4. For  availing  the  relaxations,  bidder  is  required  to  submit  requisite  
 certificate towards Startup enterprise registration issued by Department  
 of  Industrial  Policy  and  Promotion,  Ministry  of  Commerce  and  the  
 certificate should be certified by the Chartered Accountant (not being an  
 employee  or  a  Director  or  not  having  any  interest  in  the  bidder’s  
 company/firm) and notary public with legible stamp.  
2.5. Bidder has to submit as self-declaration accepting that if they are awarded  
 the contract and they fail to sign the contract, or to submit a performance  
 security before the deadline defined in the RFP, they will be suspended  
 for the period of three years from being eligible to submit Bids for  
 contracts with Canara Bank as per Form PP-B.  
 
3. Procurement through Local Suppliers (Make in India):  
Department of Industrial Policy and Promotion under Ministry of Commerce and  
Industry  vide  letter  no.  P-45021/2/2017-PP (BE-II)  dated 28.05.2018  has  
notified revised guidelines to be followed to promote manufacturing and  
production of goods and services in India under “Make in India” initiative.  
 
3.1. “Local Supplier” means a supplier or service provider whose product or  
 service offered for procurement meets the minimum local content as  
 prescribed   under   the   aforesaid   order   or   by   the   competent  
 Ministries/Departments in pursuance of the aforesaid order.  
 
3.2. The minimum local content shall be  50% in general (unless otherwise  
prescribed by the Nodal Ministry) and the margin of purchase preference shall be 20%.  
 
3.3. For award of contract, the following clauses shall be applicable in addition  
 to other provisions in the bidding document in this regard:  
 
3.3.1.In procurement of goods, services or works in respect of which the  
 Nodal Ministry has communicated that there is sufficient local  
 capacity and local competition, and where the estimated value of  
 procurement is Rs. 50 lakhs or less, only local suppliers shall be  
 eligible. If the estimated value of procurement of goods or services  
 or works is more than Rs. 50 lakhs, the provisions of sub-paragraph  
3.3.2 or 3.3.3, as the case may be, shall apply;  
 
3.3.2.In the procurements of goods or works which are not covered by  
 paragraph 3.3.1 and which are divisible in nature, the following  
 procedure shall be followed:  
3.3.2.1. Among all qualified bids, the lowest bid will be termed as  
 L1. If L1 is from a local supplier, the contract for full  
 quantity will be awarded to L1.  
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3.3.2.2. If L1 bid is not from a local supplier, 50% of the order  
 quantity shall be awarded to L1. Thereafter, the lowest  
 bidder among the local suppliers, will be invited to match  
 the L1 price for the remaining 50% quantity subject to the  
 local supplier’s quoted price falling within the margin of  
 purchase preference, and contract for that quantity shall be awarded to such local 
supplier subject to matching the  
L1 price. In case such lowest eligible local supplier fails to  
match  the  L1  price  or  accepts  less  than  the  offered  
quantity, the next higher local supplier within the margin  
of purchase preference shall be invited to match the L1  
price for remaining quantity and so on, and contract shall  
be awarded accordingly. In case, some quantity is still left  
uncovered on local suppliers, then such balance quantity  
may also be ordered on the L1 bidder.  
3.3.3.In procurement of goods or works not covered by sub-paragraph  
3.3.1 and which are not divisible, and in procurement of services where the bid is 
evaluated on price alone, the following procedure shall be followed:  
3.3.3.1. Among all qualified bids, the lowest bid will be termed as  
 L1. If L1 is from a local supplier, the contract will be  
 awarded to L1.  
3.3.3.2. If L1 bid is not from a local supplier, the lowest bidder  
 among the local suppliers, will be invited to match L1 price  
 subject to local supplier’s quoted price falling within the  
 margin of purchase preference, and the contract shall be  
 awarded to such local supplier subject to matching L1  
 price.  
3.3.3.3. In case such lowest eligible local supplier fails to match the  
 L1 price, the local supplier with the next higher bid within  
 the  margin  of  purchase  preference  shall  be  invited to  
 match the L1 price and so on and contract shall be awarded  
 accordingly. In case none of the local suppliers within the  
 margin of purchase preference matches the L1 price, then  
 the contract may be awarded to the L1 bidder.  
3.4. Purchase   preference   for   domestic   manufacturer/local   supplier,  
 methodology of its implementation, value addition to be achieved by  
 domestic manufacturers, self-certification, compliance, monitoring and  
 other   terms   &   conditions   shall   be   as   per   the   aforesaid  
 Guidelines/Notifications. The Guidelines may be treated as an integral  
 part of the tender documents.  
3.5. The preference to ‘Public Procurement (Preference to Make in India) Order  
 2017’  shall  be  subject  to  meeting  technical  specifications  and  full  
 compliance of other terms and conditions of the RFP and Contract.  
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3.6. The Bidder quoting value upto Rs. 10 Crores shall be required to provide  
 self-certification (as per Form PP-C) along with the bid that the item  
 offered meets the minimum local content in terms of para 9(a) of the  
 Public Procurement (Preference to Make in India) Order 2017. Bidder shall  
 also submit the list of items / services to be procured from Indian  
 manufacturers / service providers. Bidder has to provide the value &  
 percentage of the local content in price bids.  
3.7. If Bidder is quoting more than Rs. 10 Crores in their Commercial Proposal,  
 then Bidder has to submit a certificate (as per Form PP-D) from statutory  
 auditor of the company (in case bidder is a company) or from a practicing 
 Cost Accountant or practicing Charted Accountant (in case bidder is not a company)  
along  with  his  bid  in  terms  of  para 9(a)  of  the  Public  
Procurement (Preference to Make in India) Order 2017. Bidder has to  
provide the value & percentage of the local content in price bids.  
3.8. False declarations will be in breach of the Code of Integrity under Rule  
 175(1)(i)(h)  of the General  Financial  Rules issued by the Ministry of  
 Finance for which a bidder or its successors can be debarred for up to two  
 years as per Rule (iii) of the General Financial Rules along with such other  
 actions as may be permissible under law.  
3.9. All the relevant documents/information regarding claim for preferential  
 treatment under this policy must be submitted along with offer by the  
 tenderers. Post tender submission of these information/documents shall  
 not be considered. Further firms seeking these considerations shall be  
 completely responsible for the truthfulness and authenticity of their claim  
 for these benefits.  
3.10. Ministry of Electronics and Information Technology (MeitY):  
In furtherance of the Public Procurement (Preference to Make in India)  
Order 2017 notified vide reference cited above, Ministry of Electronics and  
Information  Technology,  Government  of  India  has  notified  ten (10)  
electronic   products   vide   reference   F.No.33(1)/2017-IPHW   dated  
14.09.2017.  
3.10.1. Domestic Manufacturers are required to indicate the domestic  
 value addition/Local Content in terms of Bill of Material (BoM) for  
 the quoted products, in terms of aforesaid guidelines, in their bid.  
 Bidders,   claiming   to   bid   in   the   status   of   domestic  
 manufacturer/local supplier on behalf of domestic manufacturer  
 are also required to give an undertaking in the format as given in  
 MeitY Form-1.  
3.11. Department of Telecommunications (DoT):  
In furtherance of the Public Procurement (Preference to Make in India)  
Order 2017,    Department    of    Telecommunications,    Ministry    of  
Communications, Government of India has notified Thirty-Six (36) Telecom  
Products, Services and Works vide reference No. 18-10/2017-IP dated 29.08.2018.  
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3.11.1. Domestic Manufacturers are required to indicate the domestic  
 value addition/Local Content in terms of Bill of Material (BoM) for  
 the quoted products, in terms of aforesaid guidelines, in their bid.  
 Bidders,   claiming   to   bid   in   the   status   of   domestic  
 manufacturer/local supplier on behalf of domestic manufacturer  
 are also required to give an undertaking in the format as given in  
 DoT Form-1.  
3.12. Canara Bank shall also have the authority to audit as well as witness  
 production processes to certify the achievement of the requisite local  
 content and/or to obtain complete back up calculation. 
 
4. In case a bidder is eligible to seek benefit under Purchase PP-LC policy as well  
 as PPP for MSE 2012, then the bidder should categorically seek benefits against  
 only one of the two policies i.e. either PP-LC and MSE policy in Form PP-A. The  
 option once exercised cannot be modified subsequently. 
 
 5. Purchase preference benefits shall be extended to the bidder based on the  
 declared option subject to the bidder meeting the requirements contained in  
 that purchase preference policy.  
 
6. In case a MSEs bidder opts for purchase preference based on PP-LC, he shall not  
 be entitled to claim purchase preference benefit available to MSE Bidders  
 under PPP-2012. However, the exemptions from furnishing Bidding Document  
 fee and Bid security/EMD shall continue to be available to MSE Bidders  
 
7. For price matching opportunities and distribution of quantities among bidders  
 (bidder’s option to avail any one out of two applicable purchase preference  
 policies, i.e., PP-LC-2017 or PPP-2012 will be considered), the precedence shall  
 be in the following order:  
7.1 Public Procurement Policy for MSE 2012  
7.2 Purchase Preference linked with Local Content (PP-LC).  
 

♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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:: S C H E D U L E s::  
 
SCHEDULE `A' ::  
 
Schedule of Quantities - SOQ - (Specified in detail and attached)  
 (Should be submitted in a separate envelope as financial bid)  
 
 
SCHEDULE `B' ::  
Schedule of materials to be issued to the contractor.  
 
Sl. Description of items    Quantity    Rates in figures Place of 
No & words @which Delivery 
the materials  
will be charged  
 to the  
contractor  
 
- - - -   N  I  L  - - - - 
 
 
 
SCHEDULE - ‘C’ :: 
Tools and Plants to be hired to the contractor under headings. 
 
Sl. Description Hire Charges per 
No day 
 
- - - -  N  I  L - - - - 
 
 
 
SCHEDULE ‘D’ ::  
 
Extra schedule for work  :  
i.  Conditions of contract  
ii.  Clauses of contract  
iii.  Special conditions  
iv.  Technical specifications for civil,  water supply, plumbing, Electrical  works  
v.  Safety code  
vi.  Model rules for protection of Health & sanitary vii.  List of preferred makes  
 
SCHEDULE `E’ ::  
 
Name of work:: PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL 
QUARTERS, JAMNAGAR BANK OWNED PROPERTY
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SCHEDULE `F' :: 
Reference to Conditions of contract. 
 
Definitions:: 
 
2(a) Work 
 
2(b) Site 
 
 
 
2(c) Contractor 
2(d) Bank or Employer or Buyer 2(e) 
Engineer-in-Charge /Architect 2(f) 
Accepting Authority 
 
   
 
 
 
 
 
2(g) Percentage on cost of materials  
 and labour to cover all overheads 
and profits. 
 
2(h) Standard Schedule of Rates 
 
2(i) Standard specification to be  
 followed 
2(j) Standard Contract Form 
 

 
:: Interior Furnishing Works 
 
:: (10 Nos.- 2BHK FLATS, JAMNAGAR) 
:: Successful tenderer to whom the 
work is awarded 
 
:: Canara Bank 
 
:: Bank’s Engineers/Architect 
:: The Assistant General Manager  
     Canara Bank 
     General Administration Section,  
     Canara Bank, Circle Office,  
     7th Floor, GIFT Tower 1 
     GIFT City, Gandhinagar-382355 
     Gujarat 
 
 
:: NA 
 
:: Local Market Rates/ CPWD DSR 
2019 ::  
 
CPWD Specifications 
:: Item rate Tender form of Canara 
Bank as modified & Corrected up to 
date of  
tender. 
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Reference to CLAUSES OF CONTRACT  
Clause 1 : 
 
Estimated cost of work                           ::    Rs.39.00 Lakhs 
 
Earnest Money Deposit                           ::    Rs.39,000.00 
 
Security Deposit                       ::  As below 
a)3% initial security deposit (including EMD) within 14 days. 
 
 b) Retention Money  5% of the work executed deducted from bills Maximum of Rs. 25 
lakh     
 
c) Maximum percentage for quantity of items  ::   Same as given below against clause 
12 & its subclasses with clause 12.2 & 12.3 
 
 
 
Clause 2 :: Authority for fixing 

compensation under 
clause 2. 

General Manager, 
Circle Office, 
Ahmedabad 

Clause 5 Time   allowed   for   execution   of 
work from date of commencement 

60 days 

Clause 5.4 Authority    to    give    fair    and 
reasonable extension of time for 
completion of work 

General Manager, 
Circle Office 
Ahmedabad 

Clause 10 B Mobilisation Advance Max. 
percentage of accepted tendered 
cost (contract amount) 

--  N I L -- 

 Plant    &    Machinery    Advance 
Maximum  percentage  of  contract 
amount. 

--  N I L -- 

 Rate of interest percent per annum 
on mobilization  Advance and Plant 
and machinery Advance 

 
--  NA -- 

 Other items (Specify) if any --  N I L - 

Clause 10 C :: Escalation --  N I L - 

Clause 12 :: 
12.1 (iii) 

Schedule of Rates for determining. 
Rates for additional, altered or 
substituted items that cannot be 
determined under 12.1 (b) (i) & (ii) 

Local market Rates/ CPWD 

12.1(vi)A(a) Limit for value of any contract 
item, substituted item or contract- 
cum-substituted item beyond 
which sub-clauses (i) to (v) shall 
not apply and clauses 12.2 & 12.3 
shall apply. 

25 % 
(Twenty five %) 
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12.1(B)(vi)A(b) (for lumpsum contracts) Limit   for 
deviations ordered on any 
individual trade   beyond which 
provisions of sub-clauses (i) to (v) 
shall not apply and clauses 12.2 
and 12.3 shall apply. 

Not applicable. 

12.1(vi)B(a) Limit for value of any item of any 
individual trade beyond which sub- 
clauses (i) to (v) shall not apply 
and clauses 12.2 and 12.3 shall 
apply. 

10 % 
(ten % ) 

Clause 15 :: 
(b) (II) 

Percentage payable to cover 
contractor’s indirect 
expenses for suspension of    work 
exceeding 30 days and not 
exceeding 3 months. 

NIL 

( c ) Percentage payable   to cover 
contractor’s indirect expenses for 

NIL 

 
 
 
 suspension exceeding 3 months.  
Clause 16 :: Competent Authority for deciding 

reduced rates. 
General Manager, 
Circle Office Ahmedabad 

Clause 19 :: Submission of Labour License Within 14 days from the 
date of receipt of 
Acceptance letter 

Clause 25 i)  Amount of claim by any party 
beyond which Arbitrator shall 
give reasons for award. 

All Claims 

 ii) Accepting Authority General Manager, 
Circle Office Ahmedabad 

Clause 36 (i) a) Minimum Qualifications & 
experience required for Principal 
Technical Representative to be 
in- charge of work 

GRADUATE ENGINEER with 
3  years’ Experience OR 
Diploma holder with 
5 years OR 
Retired   A. E. from Govt. 
Department with  5 years’ 
experience as A. E 

 b) Discipline to which the 
Principal Technical 
representative should belong 

Civil / Electrical / 
 

 c) Minimum experience of works 3 years for Graduates and 
5 years for Diploma. 

 d) Recovery to be effected from 
the contractor in the event of not 
fulfilling provision of clause 36(i). 

Rs. 20,000/-p.m. 
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Clause 42 :: 
(i) (a) 

Schedule / Statement for 
determining theoretical quantity of 
cement and bitumen. 

N.A 

(ii). Variations  permissible on  theoretical 
quantities :: 

 

 a) Cement - For  works   with 
estimated cost put to tender 
more than Rs. 5 lakhs 

NIL 

 b)  Steel :: Reinforcement and 
structural steel sections  for  each 
diameter section and  category 

NIl 

 c) All other materials NIL 
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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CONDITIONS OF CONTRACT 
 
Definitions::- 
1. The `Contract'  means the tender documents and acceptance thereof and the 
agreement duly executed between the Canara Bank and the Contractor, together 
with  the  documents  referred  to  therein  including  these  conditions,  NIT, 
specifications,   schedule   of   quantities,   agreement,   designs,   drawings   and 
instructions issued from time to time by the Employer and / or Engineer-in- 
Charge and all these documents taken together, shall be deemed to form one 
contract  and shall be complementary to one another.  
 
2. In the contract, the following expressions shall, unless the context otherwise 
requires, have the meanings, hereby respectively assigned to them.  
a) The expression `works' or `work' shall be as mentioned Schedule F, unless 
there  be  something  either  in  the  subject  or  context  repugnant  to  such 
construction be construed and taken to mean the works by or by virtue of the 
contract  contracted  to  be  executed  whether  temporary  or  permanent,  and 
whether  original, altered, substituted or additional.  
 
b) The `Site' shall mean the land/or other places on as mentioned Schedule F, into 
or through which work is to be executed under the contract or any adjacent land, 
path or street through which work is to be executed under the contract or any 
adjacent land, path or street which may be allotted or used for the purpose of 
carrying out the contract.  
 
c) The `Contractor' shall mean as mentioned in schedule F, the individual Kartha,  
or Manager of HUF, firm or Company, whether incorporated or not, undertaking  
the works and shall include the legal heirs/representatives of such individual or  
the partners composing firm and theirs legal heirs and successors, or company’s  
authorized and constituted attorneys/agents and permitted assigns of such firm  
or company. 
  
d) The `Employer/Canara Bank means as mentioned in schedule F any officer of the 
Bank, who is specifically authorised to enter into contracts and incharge of the work 
mentioned in Schedule F.  
 
e) The `Engineer-in-Charge’ means the Officer, Engineer and/or Site Engineer as 
mentioned in Schedule `F' hereunder who shall supervise and be incharge of the 
work or any other person specifically deputed by the Employer.  
 
f) `Contract Price' shall mean the final accepted rates in the Schedule A hereto.  
 
g) `Date of Contract' means the `Calendar date on which the Employer and  
 Contractor have signed the Agreement on the Stamp Paper.  
 
h) "Accepting Authority" shall mean the authority mentioned in Schedule `F'.  
 
i)  "Excepted  Risk"  are  risks  due  to  riots  (other  than  those  on  account  of  
contractor's employees or agents or persons worked under or at the instance of 
 



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 28 | P a g e  Signature of Tenderer 

the contractor) or civil commotion (in so far as both these are uninsurable), war 
(Whether declared or not) invasion, act of foreign enemies, hostilities, civil war, 
rebellion  revolution,  insurrection,  military  or  usurped  power,  any  acts  of 
Government,  damages from aircraft, acts of God, such as earthquake, lightening 
and unprecedented floods, Tsunami and other causes over which the contractor has 
no control and accepted as such by the Accepting Authority.  
j) "Market Rate" shall be the rate as decided by the Employer on the basis of the  
cost of materials and  labour  and the site where the work is to be executed plus  
the  percentage mentioned in Schedule `F' to cover all overheads and profits.  
k)  "Schedule(s)"  referred  to  in  these  conditions  shall  mean  the  relevant 
schedule(s)  annexed  to the tender papers or the standard Schedule of Rates of the 
C.P.W.D. or state P.W.D. mentioned, if any, in Schedule `F'  hereunder, with the 
amendments thereto issued upto the date of receipt of the tender.  
l)  ̀ Approved' or `Approval' wherever used in the specifications or schedule of 
Quantities shall mean, respectively, ‘approved by or approval of the `Accepting 
Authority' in writing.  
 
m) `Notice in writing' or `written notice' shall mean a notice in writing typed or  
printed characters delivered to or sent by registered post to the last known  
address private or business address or registered office address, and shall be  
deemed to have been received when in ordinary course of post it would have  
been delivered, and/or delivered personally, or otherwise proved to have been  
received.  
 
n) `virtual completion’ shall mean that the work / building is complete in all 
respects in the opinion of the Employer/Bank  
o)  ̀ Drawings' shall mean all drawings and  / or sketches duly signed by the 
Engineer-in-charge or their representative on behalf of the Employer before 
commencement or during the progress of the work.  
p) `Letter of Acceptance' shall mean an intimation by a letter issued by the 
Accepting Authority of the Employer / Bank to tenderers that his tender has been 
accepted in accordance with the provisions in the said letter.  
 
q) Base price shall be as specified in Schedule F and Annexure -19 based on the 
actual  price  quoted  by  the  authorised  stockiest /  wholesalers /  showroom 
including GST, octroi and all other duties levied by the statutory / local authority 
and also excluding loading, unloading and carriage / transportation cost to the site 
of work, overheads, storage charges at site.  
 
r) "Defect Liability Period" shall mean a period of  twelve months from the  
certified date of virtual completion issued by the Engineer in charge / Employer.  
However, in the case of specialist contracts like for anti-termite treatment,  
water proofing treatment and the like the period of warranty in such contracts  
shall supersede the defect liability period, and the defect liability period of  
twelve months shall stand extended to be equal to the warranty period. 
“Approved make” means materials as specified under List of preferred 
makes and also as approved by the Bank. 
 
3. Scope and Performance:: Where the context so requires, words imparting the 
singular only also include the plural and vice versa. Any reference to masculine 
gender shall whenever required include feminine gender and vice versa.  
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4.  Headings  to  these  Conditions  of  Contract,  Clauses  of  contract,  special  
conditions, Technical specifications shall  not  be deemed to form part thereof or  
be taken into  consideration in the inter-pretation or construction thereof or of  
the contract.  
5. The contractor shall be furnished, free of cost one certified copy of the  
contract documents (except standard specifications, Schedule of Rates) together  
with all drawings as may be forming part of the tender papers. None of these  
documents shall be used by the Contractor for any purpose other than for this  
contract.  
 
6. Works to be carried out :: The work to be carried out under the contract  
shall,  except as otherwise provided in these conditions, include all labour,  
materials, tools, plants, equipment and transport which may be required in  
preparation of and for and in the full and entire execution and completion of the  
works. The descriptions given in the Schedule of Quantities (Schedule - A) shall,  
unless otherwise stated, be held to include waste on material carriage and  
cartage, lead, lift, safety works, carrying and return of empties, hoisting, setting,  
fitting and fixing in position and all other labour necessary and for the full and  
entire execution and completion as aforesaid in accordance with good practice  
and recognised principles.  
 
7. Rates  
The rates quoted shall be all inclusive rates for the item of work described,  
including materials, labour, tools and plant, lead, lift carriage and transport  
supervision, Royalties, duties, levies, cess, entry tax, Octroi, profession tax, Sales  
Tax, VAT, purchase tax, turnover tax, GST or any other tax on material in respect  
of this contract,  overheads and profits, mobilizing,  demolishing  and other  
charges  whatsoever  including  any  special  difficulties  any  restrictions  for  
transport, any other incidentals works etc. complete and for proper execution of  
the work as per drawings and specifications and no claim whatsoever for any  
extra payment shall be maintainable unless otherwise specifically exempted and  
are specified as payable or reimbursable under this Agreement.  
 
8. Sufficiency of Tender::  
 
THE Contractor shall be deemed to have satisfied himself before tendering as to  
the correctness and sufficiency of his tender for the works and of the rates and  
prices quoted in the Schedule of Quantities, which rates and prices shall, except  
as otherwise provided, cover all his obligations under the Contract and all matters  
and things necessary for the proper completion and maintenance of the works. 
9. Discrepancies and Adjustment of Errors::  
 
THE  several  documents  forming  the  Contract  are  to  be  taken  as  mutually 
explanatory  of  one another,  detailed  drawing  being  followed  in preference to 
small scale drawing and figured dimensions in preference to scale and special 
conditions in preference to General Conditions.  
9.1 If there is any difference or discrepancy between the description of items as 
given in the schedule of quantities, particular specifications for individual items of 
work (including special conditions) and I.S. Codes etc., the following order of 
preference shall be observed :  
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a) Description of the Item as detailed in Schedule of Quantities (SOQ).  
b) Particular Specifications, Special condition, Additional conditions if any  
c)  Detailed Drawings  
d)  CPWD specifications  
e)  Clauses of contract  
f)  Indian Standard Specifications of B.I.S.  
g) Manufacturer’s specifications  
h) As decided by Employer  
 
Moreover, the Contractor is not allowed to take benefit out of any clerical / 
grammatical mistake in the standard clauses/ Bill of Quantities/Specifications etc. 
being used in the agreement”.  
 
9.2 If there are varying or conflicting provisions made in any one or more 
document(s) forming part of the contract, the Accepting Authority shall be the 
deciding authority with regard to the intention of the document and his decision 
shall be final and binding on contractor.  
9.3 Any error in description or quantity or rate in Schedule of Quantities or any  
omission therefrom shall not vitiate the Contract or release the Contractor from  
the execution of the whole or any part of the works comprised therein according  
to drawings and specifications or from any of his obligations under the Contract.  
10.  Signing of Contract :: THE successful tenderer/contractor, on acceptance of his 
tender by the Accepting Authority, shall, within 15 days from the stipulated date of 
start of the work sign the contract consisting of following failing which the Earnest 
money deposit shall be forfeited  :- 
a) Standard form of agreement on stamp paper, the notice inviting tender,  
 all the documents including drawings, if any, forming the tender as issued  
 at the time of invitation of tender and acceptance thereof together with  
 any correspondence leading thereto.  
b) Standard Contract Form as mentioned in Schedule `F' consisting of ::  
a. Notice inviting tender (NIT).  
b. General Rules & directions to contractor.  
c.  Schedules A to F.  
d. Conditions of contract.  
e. Clauses of contract.  
f.  Special conditions  
g. Technical specifications for civil, plumbing & sanitary works 
h. Technical specifications for electrical works  
i.   Safety code.  
j.  Model rules for protection of health and sanitary arrangements for  
 workers employed by contractors.  
k. Prefered makes.  
l.  Annexures 1 to 18.  
m. Integrity pact.  
n. Tender Drawings  
o. Schedule of Quantities ( SOQ)  
 
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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CLAUSES OF CONTRACT 
 
Clause - 1:: DEPOSITS 
THE person/persons whose tender(s) may be accepted (hereinafter called the  
contractor) shall deposit a sum which together with the EMD  shall equal to 2%  
(two percent) of the accepted tendered cost  as Initial security deposit  within  
14 days of  the  issue of the letter of acceptance, in the form of Demand  Draft  
payable  to the Employer, or by way of Fixed Deposit receipt with  the Canara  
Bank or by way of Bank Guarantee from any other Scheduled Bank in the  
prescribed format for the entire duration of the contract period plus  the defect  
liability period and shall further permit the Employer at  the time of making any  
payment to him for work done under the contract  to deduct  a sum of 8% of the  
gross amount of each running bill as Retention money till the sum along with the  
sum already deposited as initial security deposit will amount to security deposit  
of an amount equal to 10% of first Rs. One lakh, 7.5% of the next Rs. One lakh and  
5% of the reminder of the accepted value of the tender subject to a maximum of  
Rs.25 lakhs. Such deductions will be made and held by the Employer by way of  
Retention money unless he has/they have deposited the full amount of Security  
Deposit as mentioned above in the form of Fixed Deposit Receipt issued by the  
Canara Bank or irrevocable Guarantee Bond of any other Scheduled Bank for the  
entire period of the Contract including the defect liability period. In case a fixed  
deposit receipt of Canara Bank is furnished by the contractor to the Employer it  
shall be free from any loans or any encumbrance and shall be assigned /  
hypothecated to the Employer.  
 
All compensation or the other sums of money payable by the contractor under the  
terms of this contract may be deducted from, or paid by  the sale of a sufficient  
part of his security deposit or from the interest if any, arising therefrom, or from  
any sums which may be due to or may become due to the contractor by  
Government on any account  whatsoever and  in the event of his Security Deposit  
being  reduced  by  reason  of  any  such  deduction  or  sale  as  aforesaid,  the  
contractor shall  within 10 days make good in the cash or Guarantee Bond of a  
Scheduled  Bank other  than Canara Bank in favour of the Employer  or  fixed  
deposit receipt  tendered by the Canara Bank (in case of guarantee offered  by  
scheduled  banks,  the  amount shall be within  the  financial  limits prescribed  
by the Reserve Bank of India); any sum or sums  which  may have been deducted  
from, or raised by sale of his security deposit  or any  part  thereof. The security  
deposit shall be collected from the running bills of the contractor at the rates  
mentioned above and the Earnest money deposited at the time of tenders and the  
Initial Security Deposit will be treated as part of the Security Deposit.  
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Clause - 2 :: COMPENSATION FOR DELAY ::  
If the contractor fails to maintain the required progress in  terms of  the  contract or 
to complete the work and clear the site on or before the contract or approved 
extended date of completion, he shall, without prejudice to any other right or 
remedy of  the Employer on account of such breach, pay as agreed  compensation the 
amount calculated at the rates stipulated below or such smaller amount as may be 
fixed by the authority mentioned in Schedule `F' on the contract value of the  work  
for  every  completed  week  that  the  progress  remains  below  that specified in 
clause 5 or that the work remains incomplete. 
 
This shall also apply to items or group or items for which a separate period of 
completion has been specified, if any.  
For this purpose the term `Contract Value' shall be value at the contract rates of the 
work as ordered.  
 
a)  Completion  period (as  originally :: 1  ( One ) percent per week 
stipulated) 
Provided always that the total amount of compensation for delay to be paid under 
this condition shall not exceed the undernoted percentage of the Contract Value or 
of the Contract Value of the item or group of items of work for which a separate 
period of completion is originally given :- 
 
a)  Completion  period (as  originally :: 10% ( Ten percent ) 
stipulated) 
 
Clause -2.1::  
Bank shall have the right to adjust set-off against any sum payable to the 
Contractor under this or any other contract with the Employer / Canara Bank 
anywhere in India / outside India.  
 
Clause -3::  
Subject to other provisions contained, the Employer may without prejudice to his  
any other rights or remedy against the contractor in respect of any delay, inferior  
workmanship, any claims for damages and/or any other provisions of this contract  
or otherwise, and whether the date of completion has or has not elapsed, by  
notice in writing absolutely determine and cancel the contract in any of the  
following cases;  
 
i)  If the contractor having been given by the Employer  and/or the Engineer- 
in-charge  a  notice  in  writing  to  rectify,  reconstruct  or  replace  any  
defective work or that the work is being performed in  any inefficient or  
otherwise improper or unworkman like manner shall omit or comply with  
the requirement of such notice for a period of seven days thereafter.  
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ii)  If the contractor being a company shall pass a resolution or the court shall  
make an order that the company shall be wound up or if a receiver or a manager on 
behalf of a creditor shall be appointed or if circumstances shall arise which entitle 
the court or the creditor to appoint a receiver or a manager or which entitle the 
court to make a winding up order.  
 
iii)  If the contractor has without reasonable cause failed to commence the  
work or has suspended the progress of the work or has failed to proceed with the 
work with due diligence so that in the opinion of the Employer (which shall be final 
and binding) he will be unable to secure completion of the work by the date for 
completion and continues to do so after a notice in writing of seven days from 
Employer. 
 
iv)  If the contractor fails to complete the work within the stipulated date  or items 
of work with individual date of completion, if any stipulated, on or before such date 
(s) of completion and does not complete them within the period specified in a notice 
given in writing in that behalf by the Employer and /or Engineer-in-charge.  
 
v)  If the contractor persistently neglects to carry out his obligations under the  
contract and/or commits default in complying with any of the terms and conditions 
of the contract and does not remedy it or take effective steps to remedy it within 7 
days after a notice in writing is given to him in that behalf by the Employer and /or 
Engineer-in-charge.  
vi)  If the contractor commits any acts mentioned in clause 21 hereof.  
 
Clause -3.1::  
When the contractor has made himself liable for action under any of the cases 
aforesaid, the Employer shall have powers::  
a) To  determine  or rescind the contract  of  which  termination  or rescission  
 notice in writing to the contractor under the hand of  the Employer  shall  be  
 conclusive evidence. Upon such determination or rescission, the security  
 deposit of the contractor shall be liable to be forfeited and shall be absolutely  
 at the disposal of Employer.  
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b) To  employ  labour paid by the Employer and  to  supply material  to carry out  
 the work or any part of the work  debiting  the contractor with the cost of the  
 labour and the price of the  materials (of the amount of which cost and price  
 certified  by the  Engineer-in-charge  shall  be  final and conclusive) against  
 the contractor and crediting him with the value of the work done in all  
 respects in the same manner and at the same rates as if it had been carried  
 out by the contractor under  the terms of his contract. The certificate of the  
 Engineer-in-charge as to the value of the work done shall be final and  
 conclusive against the contractor provided always that action under the sub- 
 clause shall only be taken after giving notice in writing to the contractor.  
 However if the net total expenses  incurred  by  the Employer are  less than  
 the amount payable to the contractor  at  his agreement rates, the difference  
 shall not be paid to the contractor.  
 
c)  After giving notice to the contractor to measure up the work of the contractor  
 and to take such whole, or the balance or part thereof  as shall be unexecuted  
 out of his hands and to give it to another  person to complete in which case  
 any expenses which may be incurred in excess of  the sum which would have  
 been paid to the original  contractor  if the whole work had been executed by  
 him, of the amount of which excess the  certificate in writing of the Employer  
 shall  be final and  conclusive  shall be borne and paid by the  original  
 contractor and  may  be deducted from any   money due to him by   Employer  
 under this contract or on any other contract account  whatsoever or from his  
 security   deposit  or the proceeds of sales thereof or  a  sufficient part  
 thereof as the case may be. 
 
Clause -3.2::  
In  any  such  event  the  contractor  shall  have  no  claim  to compensation  for  
any loss sustained by him by reason of  his  having purchased or procured any  
materials or entered into any engagements or made  any advances on account or  
with a view to the execution  of  the work or the performance of the contract.  
And in case action is  taken under  any  of the provisions aforesaid, the contractor  
shall  not  be entitled  to  recover  or  be paid any sum for  any  work  thereto  or  
actually performed under this contract unless and until the  Engineer- in-charge  
has certified in writing the performance of such  work  and the value payable in  
respect thereof and he shall only be entitled  to be  paid  the  value so certified.  
Provided further that  any  of  the recoveries  to be made when the excess cost  
incurred by the  Employer under  the  action in (b) and/of (c) above is more than  
the Security Deposit  to  be  forfeited, such recoveries shall be  limited  to  the  
amount by which the excess cost incurred exceeds the Security deposit so  
forfeited.  
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Clause-4:: n  any case in which any of the powers conferred upon the Employer 
under  
Clause-3 hereof, shall have become exercisable and the same shall not be  
exercised, the non-exercise thereof shall not  constitute a  waiver  of  any  of the  
conditions hereof  and  such  powers  shall notwithstanding  be  exercisable in the  
event of any  future  case  of default  by  the contractor and the liability of  the  
contractor  for  compensation  shall  remain  unaffected.  In  the  event  of  the  
Employer putting  in  force all or any of the powers vested in  him  under the  
preceding  clause he may, if he so desires after giving a  notice  in writing  to  the  
contractor, take possession  of (or  at  the  sole discretion of the Employer which  
shall be final and  binding on  the  contractor) use as on  hire (the amount of  the  
hire  money being also in the final determination of the Employer ) all or any  
tools, plant, materials and stores in or upon the works, or the site  thereof,  
belonging to the contractor, or procured by the contractor  and intended to be  
used for the execution of  the  work/or any  part thereof, paying or allowing for  
the same in account  at  the contract  rates, or, in the case of these not being  
applicable, at current market rates to be certified by the Engineer-in-charge,  
whose certificate  thereof  shall be final and binding on the contractor, otherwise  
the Employer by notice in writing may order the contractor or his clerk of the  
works, foreman or other authorised agent to remove such tools, plant, materials,  
or stores from the premises, within  the time  to be specified  in  such notice, and  
in the  event  of  the contractor failing to comply with any such requisition, the  
Employer may cause to remove them at the contractor's  expense or sell them  by  
auction or private sale on account of the contractor and at his  risk in  all respects  
and the certificate of the Engineer-in-Charge as to the expense of any such  
removal and the amount of the  proceeds  and expense  of  any such sale shall be  
final and conclusive  against  the contractor.  
 
Clause-5:: TIME AND EXTENSION FOR DELAY ::  
The time allowed for execution of the Works by the Contractor as specified in the  
Schedule 'F' or the extended time in accordance with these conditions shall be  
the essence of the Contract. The execution of the works shall commence from the  
15th day after the date on which the Employer issues written orders to commence 
the work or from the date of handing over of the site whichever is later. If the 
contractor  commits  default  in  commencing  the  execution  of  the  work  as 
aforesaid, the Employer shall without prejudice to any other right or remedy 
available in law be at liberty to forfeit the earnest money absolutely.  
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Clause -5.1:: The contractor shall submit a Time and Progress Chart and get it 
approved by the  
Engineer-in-Charge. The Chart shall be prepared in direct relation to the time  
stated in the Contract documents for completion of items of the works. It shall  
indicate the forecast of the dates of commencement and completion of various  
trades of sections of the work and may be amended as necessary by agreement  
between the Employer and the Contractor within the limitations of time imposed  
in the Contract documents, and further to ensure good progress during the  
execution of the work, the contractor shall in all cases in which the time  allowed  
for any work exceeds  one  month (save for special jobs) complete 1/8th of the  
whole of work before 1/4th of the whole time allowed in the contract has  
elapsed; 3/8th of the work before one half of such time has elapsed and 3/4th  
before  3/4th of such time has elapsed.  
 
Clause -5.2::   If the works be delayed by :- 
a) Force majeure, or  
b) Excepted risk;  
c)  abnormally bad weather, or  
d) serious loss or damage by fire, or  
e) civil commotion, local commotion of workmen, strike or lockout, affecting  
 any of the trades employed on the work, or  
f)  delay on the part of other contractors or tradesmen engaged by the  
 Employer in  executing work not  forming  part  of  this Contract, or  
g) Non-availability  of stores, which are the  responsibility  of the Employer to  
 supply or  
h) any  other  cause  which,  in  the  absolute  discretion  of  the  authority  
 mentioned in Schedule `F' is beyond the Contractor's control,  
then upon the happening of any such event causing delay, the Contractor shall 
immediately give notice thereof in writing to the Employer but shall nevertheless use  
constantly  his  best endeavour to prevent or make good the delay and shall do all 
that  may be  reasonably required to the satisfaction of the Engineer-in- 
charge to proceed with the works.  
Clause -5.3::  
Request for extension of time, to be eligible for consideration, shall be made by  
the Contractor in writing within fourteen days of the happening of the event  
causing  delay  to  the  Accepting  Authority.  The  Contractor  shall  also,  if  
practicable, indicate in such a request the total period for which extension is  
desired,  overlapping  period,  if  any,  with  earlier  events  causing  delays,  
net-extension required. 
 
Clause -5.4::  
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In such case the authority may give a fair and reasonable extension of time for  
completion of work. Such extension shall be communicated to the Contractor by  
the Employer in writing, within 3 months of the date of receipt of such request.  
Non application by the contractor for extension of time shall not be a bar for  
giving a fair and reasonable extension by the Employer and this shall be binding  
on the contractor.  
Clause - 6::  
(i)  Engineer-in-charge  is  duty  bound  to,  except  as  otherwise  provided,  
ascertain and determine by measurement the value in accordance with the contract 
of work done.  
 
(ii)  ALL measurement of all items having financial value shall be entered in  
Measurement Book and/or level field book so that a complete record is obtained 
of all works performed under the contract. All such measurement books and level 
books shall be with machine numbered pages with a certificate of the Engineer-
in-charge regarding the name of the work and contractor and number of pages. All 
such measurement books and level books shall be maintained carefully, work wise 
and shall be handed over to the Employer at the completion of the work.  
(iii)  All measurements and levels shall be taken jointly by the  Site engineer  
authorized by the Engineer-in-Charge and the contractor or his authorised  
representative from  time  to  time  during  the progress of  the  work and  
all   such   measurements   shall   be   verified   by   the   Engineer-in- 
Charge/Architect to verify the accuracy of the measurement and signed  
and dated by the Engineer-in-Charge/Architect in token  thereof and  by  
the  contractor  or  his  representatives  in  token  of  their  acceptance.  
Employer reserves the right to test check the measurements to the extent  
of 25% of measurements of each and/ or all items verified by the Engineer- 
in-Charge and any discrepancies are found they shall be corrected by the  
Employer and it shall be binding on the contractor. If the contractor  
objects to any of the measurements corrected a note shall be made to that  
effect with reason and signed by both parties.  
 
(iv)  THE contractor shall,  without extra charge,  provide all assistance by  
providing   appliance,   labour   and   other   things   necessary   for   such measurements 
and recording levels.  
(v)  Except where  any general or detailed description  of  the  work expressly  
shows to  the contrary, measurements shall be taken  in accordance  with  
the procedure set forth in the specifications notwithstanding any provision  
in the relevant Standard Method  of measurement or any general or local  
custom. In the case of items which are not covered by specifications,  
measurements shall be taken in accordance with the relevant standard  
method of measurement issued by the Indian Standard Institution and if for  
any item no such standard is available then a mutually agreed method shall  
be followed. 
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 (vi)  THE contractor shall give not less than seven days' notice to the Engineer- 
in-Charge or his authorised representative in-charge of  the work and  
Employer  before  covering  up or otherwise placing beyond  the  reach  of  
measurement  any work in order that the same may be test  checked  and  
correct  dimensions thereof be taken before the same is covered up  of  
placed  beyond  the reach of measurement and shall not cover  up  and  
place beyond reach of measurement any work without consent in writing of  
the Engineer-in-Charge or his authorised representative  in-charge of the  
work and Employer who shall within the aforesaid  period  of  seven  days  
inspect the work, and if any work shall be covered up or placed beyond the  
reach of measurements without such notice having been given or the  
Engineer-in-Charge's and Employer  consent being obtained in writing the  
same  shall be  uncovered  at the contractor's expense, or in default  
thereof  no payment or allowance shall be made for such work or the  
materials with which  the  same was executed. No earthwork shall be  
started without recording initial ground levels in the level field book jointly  
signed by both the parties in token of acceptance.  
 
(vii)   Whenever any payment for lead in earthwork or any other item  of work  is  
 involved as an item of work, separately or together with  any other item of  
 work, the contractor shall get the lead measured jointly by  the  Engineer- 
 in-Charge before executing any work and  obtain  the approval  in writing  
 of the Engineer-in-Charge failing which the  lead as  decided  by the  
 Engineer-in-Charge and or Employer  shall be treated as  final  and binding  
 on  the  contractor. In the case of earth  work  of cutting, filling and  
 disposal, lead charts shall be prepared by the  contractor giving area and  
 quantities to be cut and filled and lead involved  and got  approved in  
 writing before executing the work failing which  lead charts  will  be  
 prepared by the Engineer-in-Charge as to  cause  most economic method of  
 cut fill and shall be accepted for payment  whether or not work is actually  
 carried out by the contractor accordingly.  
 
(viii)   Engineer-in-charge or his authorised representative may  cause to  check  
 the measurements recorded jointly or otherwise as  aforesaid and all  
 provisions stipulated herein above shall be applicable to such checking of  
 measurements or levels.  
(ix)  Recording of measurements of any item of work in the  measurement book  
and/or its payment in the interim on account of final bill  shall not be considered 
as conclusive evidence as to the sufficiency of  any work  or material  to  which it 
relates  nor  shall  it  relieve  the contractor  from liabilities  from any over 
measurement  or  defects noticed till completion of the defects liability period.  
 
Clause 7:: NIL.  
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Clause - 8 ::  
(i) NIL 
 
(ii) If there is no defect in the work Engineer-in-charge shall furnish the 
contractor with a final certificate of completion. Otherwise a provisional  
certificate of physical completion indicating defects (a) to be rectified by 
 the contractor and/or (b) for which payment will be made at reduced rates, shall 
be issued.  
 
(iii)  No final certificate of completion shall be issued,  nor  shall the  work  be  
considered to be complete by  the  employer  until  the contractor  shall  
have removed from the premises on  which  the  work shall be executed all  
scaffolding,   surplus   materials,   rubbish   and   all   huts   and   sanitary  
arrangements required for his / their work people on the site in connection  
with the execution of the works as shall  have been  erected or constructed  
by the contractor(s) and cleaned off the dirt from all wood work, doors,  
windows, walls, floor or other  parts of  the building, in, upon, or about  
which the work is to be executed or of which  he  may have had possession  
for  the  purpose  of  the execution thereof, and not until the work shall  
have been measured  by the  Engineer-in-Charge. If the contractor shall fail  
to  comply  with  the  requirements  of  this  Clause  as  to  removal  of  
scaffolding,  surplus  materials  and  rubbish  and  all  huts  and  sanitary  
arrangements  as aforesaid and cleaning off dirt on or before the date fixed  
for  the completion  of work, the Engineer-in-Charge may at the expense of  
the contractor remove such scaffolding, surplus materials and rubbish,  
etc., and dispose of the same as he thinks fit and clean  off such  dirt  as  
aforesaid, and the contractor shall have  no claim  in respect  of  any such  
scaffolding or surplus  materials  as aforesaid except for any sum actually  
realised by the sale thereof.  
Clause 8 (A):: NIL  
Clause 8 (B):: NIL  
Clause 9:: NIL.  
 
Clause -10:: MATERIALS SUPPLIED BY EMPLOYER ::  
No materials will be supplied by the Employer.  
 
Clause -10 A:: MATERIALS TO BE PROVIDED BY THE CONTRACTOR, TESTS  
(i)  The contractor shall, at his own expense, provide all materials, required for  
the works other than those which are stipulated to be supplied by Employer, if  
any.  
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(ii)  The contractor shall, at his own expense and without delay supply to the  
Engineer-in-charge samples of materials to be used on the work and shall get  
these approved in advance. All such  materials  to  be provided by the Contractor  
shall  be  in  conformity  with the specifications laid down  or  referred  to  in the  
contract. The contractor shall, if requested by the Engineer-in-charge furnish  
proof, to the satisfaction of the Engineer-in-Charge that the materials so comply.  
The Engineer-in-Charge may within thirty days of supply of samples or within such  
further period as he may require and so intimated to the Contractor in writing,  
inform the Contractor whether samples are approved by him or not. If samples  
are  not  approved,  the  Contractor  shall  forthwith  arrange  to  supply  to  the  
Engineer-in-Charge   for   his   approval   fresh   samples   complying   with   the 
specifications laid down in the Contract. When materials are required to be 
tested in accordance with specifications, approval of the Engineer-in-Charge shall be 
issued after the test results indicate the specification laid down under the contract 
are met with.  
 
(iii)  The Contractor shall at his risk and cost submit the samples  of materials  to be 
tested or analysed and shall not  make  use  of  or incorporate in the work any 
materials represented by the samples until the  required  tests or analysis have been 
made and  material  finally accepted  by  the  Engineer-in-Charge. The Contractor 
shall  not  be eligible for any claim or compensation either arising out of any delay in 
the work or due to any corrective measures required to be taken on account of and 
as a result of testing of materials.  
 
(iv)  THE contractor shall at his risk and cost make all  arrangements and shall  
provide all facilities as the Engineer-in-Charge may require for  collecting and  
preparing the required number of samples for  such tests  at such time and to  
such place or places as may be directed  by the Engineer-in-Charge and bear all  
charges and cost of testing unless specifically  provided  for  otherwise elsewhere  
in  the contract  or specifications.  The   Employer  and or  Engineer-in-Charge  
or   his   authorised   representative   shall   at   all   times   have   the   right   to  
inspect/supervise the  works and access to all workshops and places where work  
is  being prepared  or from where materials, manufactured articles or  machinery  
are  being obtained for the works. The contractor shall afford every facility and  
every assistance as required by the Employer/Engineer-in-Charge.  
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(v)  The  Engineer-in-Charge/Employer  shall  have  full  powers  to  require  the  
removal from the premises of all materials which in  his  opinion are not in  
accordance   with   the   specifications,   and   in   case   of   default,   the  
Employer/Engineer-in-Charge shall be at liberty to employ at the expense of the  
contractor  other  persons  to remove  the  same  without  being answerable  or  
accountable for any loss or damage that may  happen  or arise to   such  
materials.   The    Engineer-in-Charge/authorised representative of employer shall  
also have full powers to require other proper materials to be substituted thereof  
and in case of default the Engineer-in-Charge/ Employer may cause the same to  
be supplied and all cost which may attend such removal and substitution shall be  
borne by the Contractor.  
 
Clause 10-B::  
A.> SECURED ADVANCE ON MATERIALS:: No advance will be paid. B.> MOBILISATION 
ADVANCE:: No advance will be paid.  
C.> PLANT AND MACHINERY ADVANCE:: No advance will be paid. D.> INTEREST 
APPLICABILITY:: Not applicable for the present case Clause - 10 C::  ESCALATION:  
The rate quoted shall be firm throughout the tenure of the contract including  
extension of time, if any, granted and will not be subject to any fluctuation 
due to increase in cost of materials, labour, etc. or any other tax. There shall be NO 
ESCALATION on the quoted rates.  
The basic rates indicated in bill of quantities for material is only to facilitate the Bank 
to select the material. Any variation in the market price shall be absorbed by the 
contractor & no extra is payable by Bank.  
Clause -10 D::  
The  contractor  shall  treat  all  materials  obtained  during  dismantling  of  a 
structure, excavation of the site for a work, etc. as  employer's property unless 
otherwise specified  and such materials shall be handed over or disposed of to the 
best  advantage  of  the Employer according  to  the  instructions  in writing issued 
by the Engineer-in-Charge.  
 
Clause -11::  
(i) THE contractor shall execute the whole and every part of the work in the most  
substantial and workmanlike manner and both as regards materials and otherwise  
in every respect in strict accordance with the specifications. "The contractor shall  
also  conform  exactly,  fully    and  faithfully    to    the  design,  drawings  and  
instructions  in  writing  in respect  of  the  work  signed  by  the  Engineer-in- 
Charge  and the Contractor   shall   be  furnished  free  of  charge one copy of the  
contract   documents   together   with   specifications,   designs,   drawings   and  
instructions as are not included in  the  standard specifications of Schedule ‘F’ or  
in any Bureau of Indian Standard or any other, published standard or code or,  
Schedule of Rates or any other printed publication referred to elsewhere in the  
contract.  
 



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 42 | P a g e  Signature of Tenderer 

(ii) THE contractor shall comply with these provisions and with due care and 
diligence execute and maintain the works and provide  all  labour and  materials, 
tools  and  plants  including  for  measurements  and supervision  of  all  works, 
structural plans  and  other  things  of temporary  or  permanent  nature  required for 
such  execution   and maintenance  in  so  far  as the necessity  for  providing these, 
is specified or is reasonably inferred from these presents.  
(iii) The Contractor shall take full responsibility for adequacy, suitability and 
safety  of all the  works  and  methods of construction.  
 
Clause - 12:: DEVIATION/ VARIATIONS EXTENT & PRICING  ::  
The Employer and /or The Engineer- in- Charge with the specific approval of the 
employer shall have power:- 
 
(i)  to make alteration in, omissions from, additions to or substitutions for the  
original specifications, drawings, designs and  instructions that may appear  
to him  to be necessary or advisable during the progress of the  work, and  
 
(ii)  to omit a part of the works or Item of the works or reduce the quantity  in  
case of non-availability of a portion of the site or for any other reasons and  
the contractor shall be bound to carry out the works in accordance with  
any instructions given to him in writing signed by the Engineer-in-Charge  
and such alterations, omissions, additions or substitution shall form part of the 
contract as if originally provided therein and any altered, additional or  
substituted work which the contractor may be directed to do in the manner  
specified above as part of the works, shall be carried out by the contractor  
on the same conditions in all respects including price on which he agreed  
to do the main work without any extra compensation except as hereafter  
provided :  
(a) No work which radically changes the original nature of the contract  
 shall be ordered by the Engineer-in-Charge as   a deviation.  
(b) In the event of any deviation being ordered  which  in the  opinion  of  
 the Contractor changes the original nature of the Contract, he shall  
 within  fifteen days of having been so ordered bring this  to the notice  
 of the Engineer-in-Charge with  the  reasons  but nevertheless  carry  it  
 out and the disagreement as to the  nature  of work and the rate to be  
 paid   therefore shall be resolved in accordance with Clause 25.  
 
Clause -12.1::  
The time for completion of the works shall, in the event of  any deviations 
resulting in additional cost over the contract  sum  being ordered, be extended by the 
employer if requested by the Contractor as follows ::  
 
a) In  the proportion which the additional cost of  the  altered, additional or  
 substituted work, bears to the original Contract sum plus  
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b) 25%  of  the  time calculated in (a)  above  or  such  further additional  
 time  as may  be  considered  reasonable  on  the  recommendations of by  
 the Engineer-in-Charge.  
Rates for such altered, additional or substituted work shall be determined by the 
Employer as follows on the recommendations of Engineer-in-Charge:  
(i)  If the rate for altered, additional or substituted item of work is specified in the 
Schedule of Quantities, the Contractor shall carry out the altered, additional or 
substituted item at the same rate. In the case of composite tenders, where two or 
more schedules of quantities may form part of the contact, the applicable rate shall 
be taken from the schedule of quantities of that particular part in which the 
deviation is involved, failing that at the lowest applicable rate for the same item of 
work in the other Schedules of Quantities.  
(ii)  If the rate for any altered, additional or substituted item of work is not  
specified in the Schedule of Quantities, the rate for that item  shall  be derived  
from the rate for the nearest similar item specified  therein. In case of composite  
tenders where  two or more schedule  of quantities form part of the contract, the  
rate  shall  be derived  from the nearest similar item in the Bills of  Quantities of  
the particular part of works in which the  deviation is involved failing that from  
the lowest of the nearest similar items  in  other schedule of quantities.  
(iii)  If the rate for altered, additional or substituted item of work cannot be  
determined in the manner specified in sub-paras (i) and (ii) above, then such  
item of works shall be carried  out  at  the  rate entered in the Schedule of Rates 
mentioned in Schedule `F' plus/minus the percentage  by which the tendered 
amount of  the  works  actually awarded  is  higher or lower than the estimated 
amount  of  the  works actually awarded.  
 
(iv)  If the rate for any altered, additional or substituted  item  of work cannot be  
determined in the manner specified in sub-paras (i)  to (iii) above, then the rate  
for such item of work shall be derived from the Schedule of Rates specified in  
sub-para (iii)  above  plus/minus  the  percentage  mentioned  in  the  sub-para  
 
(iii)above.  In the case of materials issued by the Employer, issue rates of  
materials, with storage  charges  recovered, enhanced by two and a  half  percent  
for profits and overheads shall be adopted in place of schedule Rate  plus  
percentage specified in sub-para(iii), Provided always that if rate(s) for  part (s)  
of an item (s) for such part(s) shall be  determined  by the Engineer-in-Charge on  
the basis of the purchase price as supported by the vouchers plus ten per cent for  
profits and overheads unless the Engineer-in-Charge  finds  the  purchase price  
unreasonable.  In the latter  event  the price shall be determined on the  basis  of  
market rate(s) prevailing  during the fortnight following the  date  of  the order  
plus ten per cent for profit and overhead.  
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(v)  If  the rate for any altered, additional or substituted  item  of work cannot be  
determined in the manner specified in Sub-paras (i) to (iv) above, the  Contractor  
shall, within 15 days of the date of receipt of the order to carry out the said  
work, inform the  Engineer-in-Charge  of  the rate which he proposes to claim for  
such  item  of work, supported by analysis of the rate claimed, and the  Engineer- 
in-Charge  shall  within three months thereafter, after giving due consideration  
to the rate claimed by the Contractor, determine the rate on the basis of market  
rate(s). In the event of  the  Contractor failing to inform the Engineer-in-Charge  
within the stipulated period of time, the rate which he proposes to claim, the  
rate for such  item shall  be determined by the Engineer-in-Charge on the basis of  
market rate (s) only.  
 
(vi) A.   Except in case of items relating to foundations as it  exists at  the  time  
of commencement of work as per Clause B  as  under,  the quantities  of  which  
may change due to  site  conditions,  provisions contained in sub-conditions (i) to  
(v) above shall not apply to :- 
 
(a) that  value  of  any  contract  item,  substituted  item   or contract-cum- 
substituted item as is in excess of the original value  of the item plus the  
percentage mentioned in  Schedule `F' or Rs.20,000/- whichever is higher.  
(b) The value of all items not already included in the Contract, as is in excess  
of the percentage mentioned in Schedule `F' or Rs.40,000/- whichever is  
higher.  
(vi) B.  In case of items relating to foundations as it exists at the  time of 
commencement of work, quantities of which may change due  to  site conditions, 
provisions contained in sub-conditions (i) to (v)  above shall not apply to  
(a)  Value  of any items of any individual trade which  exceed  by more  than  
the percentage maintained in Schedule `F'  of  the value  of  that trade included in 
the Contract  as  a  whole, unless  the Contractor and the Engineer-in-Charge 
agree to  a higher percentage for any particular item.  
(b)  The value of item not included in the Contract in excess of 5% of the contract 
sum or Rs.40,000/- whichever is higher.  
 
NOTE ::-  Individual trade means the sub-heads into which the  Schedule of  
Quantities as provided in the Contract has  been  divided and in the absence of  
any such provision in the contract  the sub-heads as given in the Schedule of  
Rates.  
 
Clause -12.1.2:: For the purpose of operation of clause 12.1 (vi), the following works 
shall be treated as works relating to foundation.  
(a) For buildings, compound walls plinth level or 1.2 metres (4  feet) above  
 ground level whichever is lower excluding items of  flooring and D.P.C. but  
 including base concrete below the floors.  
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(b) For abutments, piers, retaining walls of culverts and bridges, walls of water  
 reservoirs the bed of floor level.  
(c) For retaining walls where floor level is not determined, 1.2•metres above the  
 average ground level or bed level.  
(d) For roads all items of excavation and filling including treatment of sub-base  
 and soling work.  
Clause -12.2 ::  In the case of contract items, substituted items,  contract  cum  
substituted items  or additional items which exceed the  limits  laid down  in  sub  
para (vi) of Condition 12.1 above, the  contractor  may, within  fifteen days of  
receipt of order or occurrence of  the  excess claim  revision  of the rates,  
supported by proper analysis,  for  the work  in  excess of the above mentioned  
limits, provided that  if  the rates so claimed are in excess of the rates specified  
in the  Schedule of Quantities. Engineer-in-charge shall, within sixty days of  
receipt of the claims supported  by analysis, after giving consideration to the  
analysis  of the  rates  submitted by the contractor, determine the  rates  on  the  
basis  of the market rates and the contractor shall  be  paid  in accordance  with  
the  rates  so  determined.  In the event of the contractor failing to claim revision  
of rates within the stipulated period, or if the rates determined by the Engineer- 
in-charge, No claims shall be entertained after the claim of the final bills.  
 
Clause -12.3:: The provisions of the preceding paragraph shall also  apply  to the  
decrease  in the rates of items. for the work in  excess  of  the limits laid down in  
sub para (vi) of Condition 12.1 in accordance with the provisions or sub-paras (i)  
to (iv) of Condition 12.1 and the  Engineer-in-Charge may after giving notice to  
the contractor within one month of the occurrence of the excess and after taking  
into consideration any reply received from him within fifteen days of receipt of  
the notice revise the rates for the work in question within one month of expiry  
of the said period of fifteen days having  regard to the market rates.  
 
Clause -12.4::  The contractor shall send to the Engineer-in-Charge  once in  
every month till completion date account giving complete details of all claims for  
additional payments to which the contractor  may  consider himself entitled and  
of all additional work ordered by  the  Engineer-in-Charge  which he has execute 
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during the preceding quarter  failing which  the contractor shall be deemed to have 
waived his right and  to have no claim in the matter.  
Clause -12.5 :: No increase or decrease of rates under clause 12.1, 12.2  and 12.3 
shall be made unless within the stipulated period after the order of  variation and 
before the commencement of such quantities a  notice shall  have  been given in 
writing by the party claiming  increase  or decrease of rates.  
 
Clause -13:: FORECLOSURE  OF  CONTRACT  IN FULL OR IN PART  
(i)  The  employer  shall give notice in writing  at  any  time  after acceptance  of  
the tender, if the Employer shall decide to abandon  or reduce the scope of the  
works for any reason whatsoever and hence  not require the whole or any part of  
the works to be carried out, to  that effect  to the Contractor and the contractor  
shall act accordingly  in the  matter and the Contractor shall have no claim to any  
payment of compensation  or  otherwise whatsoever, on account of  any  profit or  
advantage which he might have derived from the execution of the  works in full  
but which he did not derive in consequence of the  foreclosure of the whole or  
part of the works.  
 
(ii)  The  employer may pay to the Contractor at Contract  rates  full amount  for 
works  executed at Site and, in  addition,  a  reasonable amount as certified by the 
Engineer-in-Charge for the Items  hereunder mentioned  which could not be utilised 
on the work to the full  extent in  view  of the foreclosure and the contractor 
expressly  agrees  for such payment without demur.  
 
(a) Any expenditure incurred on preliminary site work, e.g., temporary access  
 roads, temporary labour huts, staff quarters and site office.  
(b) Employer shall have the option to take over Contractor's materials or  any  
 part thereof  either brought to site  or  of  which  the Contractor is legally  
 bound to accept delivery from suppliers (for incorporation  in or incidental to  
 the work). For materials taken over or to be taken over by the Employer cost  
 of such materials as detailed by Engineer-in-Charge shall be paid.  The  cost  
 shall, however, take into account purchase price, cost of  transportation and  
 deterioration  or  damage  which  may  have  been  caused  to materials whilst  
 in the custody of the Contractor.  
 
(c) Reasonable  compensation  for  transfer  of T &  P  from  Site  to Contractor's  
 permanent stores or to his other Works, whichever  is less.  If T & P are not  
 transported to either of the said places, no cost of transportation shall be  
 payable.  
 
(d) Reasonable  compensation  for  repatriation  of  Contractor’s  Site  staff  and  
 imported labour to the extent necessary.  
(e) The  reasonable  amount of items on (a), (c) and (d)  above  shall not  be  in  
 excess  of 2% of the  cost  of  the  work  remaining incomplete on the date of  
 closure, i.e., total stipulated cost  of the  work  as per accepted tender less  
 the cost of  work  actually executed  under  the  contract and less the  cost  of  
 contractor's materials  at  site  taken over by the Employer as  per  item  
(b)above.  Provided always  that against any  payments  due  to  the 
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contractor  on this account or otherwise,  the  Employer shall  be entitled to recover 
to be credited with any  outstanding balances  due from contractor for advances paid 
in respect of  any tool, plants and materials and any other sums which at the date of 
termination were recoverable by the employer from the contractor under the terms 
of the contract.  
 
(iii) If any materials supplied by the Employer are rendered surplus, the same  
except normal wastage shall be returned by the Contractor  to the  Employer at  
the rates not exceeding those at which these were originally issued less allowance  
for any deterioration or damage which may have been caused whilst the materials  
were in the custody of the Contractor. In addition cost of transporting such  
materials from site to the Employers stores, if so required by the Employer shall  
be paid.  
 
(iv)  THE Contractor shall, if required by the Employer/Engineer-in-Charge furnish to 
him books of account, wage books, time sheets and other relevant  documents and 
evidence as may be necessary to enable him to certify the reasonable amount payable 
under this Condition.  
 
Provided always that against any payments due to the contractor on this account  
or Otherwise, the Employer shall be entitled to recover or be credited with any  
outstanding balances due from the contractor for advance paid in respect of any  
tool, plants and materials and any other sums which at the date of termination  
were recoverable by the Government from the contractor under the terms of the  
contract.  
 
A compensation for such eventuality, on account of damages etc. shall be payable @ 
0.5% of cost of work remaining incomplete on date of closure i.e. total 
stipulated cost of the work less the cost of work actually executed under the 
contract shall be payable.  
 
Clause -14:: CANCELLATION OF CONTRACT IN FULL OR PART ::  
i.> If contractor ::  
 
(a) at  any time makes default in proceeding with the  works  or any part of  
 the work with due diligence or poor quality of work / workmanship or non  
 compliance of contract specifications  and continues to  do so after a  
 notice in writing of 7 days from the Employer and or Engineer-in-Charge; or  
(b) commits  default  in  complying with any of  the  terms  and conditions  of  
 the Contract and does not remedy it  or  take effective steps to remedy it  
 within 7 days after a notice in writing  is given to him in that behalf by the  
 Employer and or Engineer-in-Charge; or  
(c) fails to complete the works or items of work with individual dates of  
 completion, on or before the date(s) of completion, and does not complete  
 them within the period specified in  a notice  in  writing is  given to him in  
 that behalf  by  the Employer and or Engineer-in-Charge; or  
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(d) shall  offer or give or agree to give to any person in  Bank service  or  to  
 any other person on his behalf any gift or consideration of any as an inducement 
or reward for doing or for  bearing to do or for having done or forborne to do  any 
act in relation to the obtaining or execution of this or any other Contract for the 
Employer or;  
(e) shall  enter  into  a  Contract  with  the  Bank  in  connection  with  which  
 commission has been paid or agreed to be paid by  him or  his  knowledge,  
 unless the  particulars of any such commission  and  the  terms of  payment  
 thereof  have  been  previously  disclosed  in  writing  to  the  Employer  
 /Engineer-in-Charge; or  
(f) shall  obtain  a Contract with the Employer as a result of wrong tendering  
 or other non-bona-fide methods of competitive tendering; or  
 being an individual, or in a firm, any partner thereof shall at any time be  
 adjudged insolvent or have a receiving  order or  order for administration  
 of  his  estate  made  against    him  or  shall  take  any  proceedings  for  
 liquidation or composition (other  than  a  voluntary liquidation for  the  
 purpose  or amalgamation or reconstruction) under any Insolvency Act for  
 the time being in force or make any conveyance or assignment of his  
 effects or composition or arrangement for the benefit of his creditors or  
 purport so to do, or if any application be  made  under any Insolvency Act  
 for the to  me  being  in force for the sequestration of his estate or if a  
 trust deed be executed by him for benefit of his creditors; or  
(g) being a company, shall pass a resolution or the Court  shall make  an  order  
 for  the winding up of  the  company  or  a receiver  or manager on behalf  
 of the debenture  holders  or others shall be appointed or circumstances  
 shall arise which entitle the Court or debenture holders to appoint a  
 receiver or manager; or  
(h) shall suffer an execution being levied on his goods and allow it to be  
 continued for a period of 21 days; or  
 
(i) assigns,  transfers,  sublets  (engagement of  labour  on  a piece-work  basis  
or  of labour with materials  not  to  be incorporated  in  the  work,  shall  
not  be deemed  to  be subletting)  or otherwise parts with or attempts to  
assign, transfer sublet or otherwise parts with the entire works  or any  
portion thereof without the prior written  approval  of the Accepting  
Authority;  
(j) the Accepting Authority may, without prejudice to any other right or  
 remedy  which  shall  have  accrued  or  shall  accrue  thereafter  to  the  
 Employer, by a notice in writing cancel the contract as a whole  or only  
 such of items in default from the Contractor.  
The  Employer / Engineer-in-Charge  shall on such cancellation by the accepting  
authority have powers to, for which the Contractor shall hereby unconditionally  
agree ::  
(a)  to take possession of the Site and any materials, constructional plant,  
 implements, stores, etc., thereon; and/or 
  
 (b)  to  carry  out the incomplete work by any means at the  risk  and cost of the  
 Contractor.  
 



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 49 | P a g e  Signature of Tenderer 

ii.>  On cancellation of the Contract in full or in part, the Engineer-in-Charge shall 
determine what amount, if any, is recoverable from the Contractor for 
completion of the works or part of the Works or in case the Works or part of the 
Works is not to be completed, the loss or damage suffered by the Employer. In 
determining the  amount,  credit shall be given to the Contractor for the value of 
the work executed by him  up  to  the  time of  cancellation,  the  value  of 
Contractors' materials taken over and incorporated in the work and use  of  tackle and 
machinery belonging to the Contractor.  
 
iii.>  Any excess expenditure incurred or to be incurred by the Employer in 
completing the Works or part of the Work or the excess, loss or damages suffered or 
may be suffered  by the Employer  as aforesaid  after allowing such credit shall 
without prejudice to any other right or remedy available to Employer in law be 
recovered  from any money due to the Contractor on any account, and if such 
moneys are not  sufficient  the Contractor shall be called upon  in  writing and shall 
be liable to pay the same within 30 days.  
 
iv.>   If the Contractor shall fail to pay the required sum within the aforesaid  
period of 30 days, the Engineer-in-Charge with the  approval of the Employer  
shall have the right to sell any or all of the Contractor's unused  materials,  
constructional  plant,  implements,  temporary  buildings,  etc.  and  adjust  the  
proceeds of sale thereof towards the satisfaction of any sums due from the  
Contractor under the Contract and if thereafter there be any balance outstanding  
from  the Contractor, it shall be recovered in accordance with the provisions of  
the Contract.  
 
v.>  Any sums in excess of the amounts due to the Employer and  unsold 
materials, constructional  plant,  etc., shall  be  returned  to  the Contractor, 
provided  always that if cost  or  anticipated  cost  of completion  by the 
Employer of the Works or part of the Works is  less than  the  amount  which the 
Contractor would have been paid  had  he completed  the  Works  or part of the 
Works, such  benefit  shall  not accrue to the Contractor.  
 
In the event of above course being adopted by the Engineer-in-Charge, the 
contractor shall have no claim to compensation for any loss sustained by him by 
reason of his having purchased or procured any materials or entered into any 
engagements or made any advance on any account or with a view to the 
execution of the work or the performance of the contract.  
 
Clause -15 :: SUSPENSION OF WORK ::  
a)  The  Contractor shall, on receipt of the order in writing of  the Employer, 
whose  decision  shall be final  and  binding  on  the Contractor, suspend the 
progress of the Works or any part thereof for  such  time and in such manner as the 
Employer  may  consider necessary so as not to cause any damage or injury to the 
work for any of the following reasons ::  
 
(i)  on account of any default on the part of the Contractor or; 
 
 (ii) for proper execution of the works or part thereof for reasons other than  
 the default of the Contractor; or  
(iii) for safety of the Works or part thereof.  
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The  Contractor  shall, during such suspension, properly  protect  and secure   the 
Works  to  the  extent  necessary  and  carry  out   the instructions given in that 
behalf by the Engineer-in-Charge.  
 
b) If the suspension is ordered for reasons (ii) and (iii) in sub para (a) above.  
(i)  the contractor shall be entitled to an extension of time equal to  the  
 period  of every  such  suspension  PLUS 25%,   for completion  of the item  
 or group of items of work for which  a separate period of completion is  
 specified in the Contract and of which the suspended work forms a part ;  
 and  
 
(ii) If  the total period of all such suspensions in respect of  an item or group of  
 items of work for which a separate period  of completion  is specified in  
 the Contract exceeds thirty  days, the  Contractor  shall,  in  addition,  be  
 entitled  to  such compensation   as   the   Employer/Engineer-in-Charge  
 may    consider reasonable,  in respect of salaries and/or wages paid  by  
 the Contractor to his employees and labour at Site, remaining idle during  
 the period of suspension, adding thereto the percentage mentioned  in  
 Schedule `F'  to  cover  all  other   expenses including indirect expenses of  
 the Contractor,  provided  the Contractor  submits  his  claim supported by  
 details  to  the Employer within fifteen days of the expiry of the period of  
30 days.  
c)   If  the  Works or part thereof is suspended on the orders  of  the Employer  for  
more  than  three-months at  a  time,  except  when suspension  is ordered for  
reason (i) in sub-para (a)  above,  the Contractor  shall  after  receipt of such  
order serve  a  written notice  on the Employer requiring permission within  
fifteen days from  receipt by the Employer of the said notice, to proceed  with  
the  Works  or part thereof in regard to which progress  has  been suspended. If  
such permission is not granted within that time, the Contractor,  if  he  intends to  
treat  the  suspension, where  it affects  only a part of the works as an omission  
of such  part  by the Employer  or  where  it affects whole of  the  Works,  as  an  
abandonment of the Works by the Employer shall within ten days  of expiry  of  
such  period of 15 days give notice in writing  of  his intention to the Employer. In  
the event of the Contractor treating the suspension as an abandonment of the  
Contract  by  the  Employer,  he    shall  have  no  claim  to  payment  of  any  
compensation on  account of any profit or advantage which he might have derived  
from  the execution  of  the work in full but which he could not  derive  in  
consequence of the abandonment. He shall, however, be entitled  to such  
compensation,  as  the  Engineer-in-Charge may   consider reasonable, in respect  
of salaries and/or wages paid by him to his employees and labour at Site,  
remaining idle in consequence and of materials collected  which could not be  
utilised  on  the  Works, adding  to the total thereof the percentage mentioned in  
Schedule `F' to cover all other expenses including indirect expenses of the  
Contractor provided the contractor submits his claim supported  by details to the  
Employer within 30 days of the expiry of the period of 3 months ; Provided, further, 
that the contractor shall not  be entitled to claim any compensation from  
the Employer for the  loss suffered by him on account of delay by the Employer in  
the  supply of  materials  in  Schedule `B' where such  delay  is covered  by  
difficulties  relating  to  the supply of  wagons,  force  majeure including   non- 
allotment   of  such  materials   by   controlling authorities, acts of God, acts of  
enemies of the state/country  or any reasonable cause beyond the control of the  
Employer.  
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Clause -16:: INSPECTION ::  
(i)  All works under or in course of execution or executed in pursuance of  the  
Contract shall be at all times be open and accessible  to  the inspection  and  
supervision   of   the   Engineer-in-Charge   and   or   Employer,   his authorised  
subordinates  in charge of the work and to all his  superior  officers of  the Quality  
Control Organisation of the Employer  or  any Consultant  of  the  Employer and of  
the  Chief  Technical Examiner's Office under Central Vigilance Commission.  
(ii)  The Contractor shall at all times during the usual working  hours and at all  
other times at which reasonable notice of the visit of such officers  has been  
given to the contractor, either himself be  present to  receive  orders  and  
instructions  and inspections  or  have   a responsible agent duly accredited in  
writing present for that purpose. Orders given to the contractor's agent shall be  
considered to have the same force as if they had been given to the Contractor  
himself.  
(iii)  IF it shall appear to the Engineer-in-Charge and or Employer  or his  
authorised subordinates in-charge  of the work or to the Engineer  in  charge  of  
Quality  Control  or any Consultant of the Employer or  to  the  Chief Technical  
Examiner,  that any work has been  executed  with  unsound, imperfect,  or  
unskillful workmanship, or with materials  or  articles provided by him for the  
execution of the work which are unsound or  of a  quality inferior to that  
contracted or otherwise not in accordance with  the contract, the contractor  
shall, on demand in writing,  which shall be made within twelve months of the  
completion of the work, from the  Employer and or Engineer-in-Charge specifying  
the work,  materials  or  articles complained  of  notwithstanding that the same  
may  have  been  passed, certified  and paid for, forthwith rectify, or remove and  
reconstruct the work so specified in whole or in part, as the case may require or  
as the case may be, remove the materials or articles so specified and provide  
other  proper and suitable materials or articles at  his  own charge  and  cost.  In  
the event of the contractor failing  to  do  so within  a  period specified by the  
Employer / Engineer-in-Charge  in  his  demand aforesaid, then the contractor  
shall be liable to pay compensation  at the same rate as under the clause 2 for  
non-completion of the work  in time for this default.  
 
IN such case the Engineer-in-Charge may not accept the item of work at the  rates  
applicable under the contract but may accept such items  at reduced  rates as the  
Employer  or  the  competent  authority  may    consider  reasonable  during  the  
preparation of on account bills or final bill if the item is so acceptable without  
detriment to the safety and  without substantially  affecting the utility of the  
item and the structure  or he may reject the work outright without any payment  
and/or get it  and other  connected  and incidental items rectified, or removed  
and  re executed  at  the  risk and cost of the contractor.  Decision of the 



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 52 | P a g e  Signature of Tenderer 

 
 
 
Engineer-in-Charge to be conveyed in writing in respect of the same will be final and 
binding on the contractor.  
 
Clause -17::  
If  the   contractor  or  his  working  people  or   servants shall break, deface,  
injure or destroy any part of building in which they may be working, or any  
building, road, road curb, fence, enclosure,  water pipe,  cables,  drains, electric  
or telephone post  or  wires,  trees, grass  or grass land, or cultivated ground  
contiguous to the  premises on  which  the work or any part is being executed, or  
if any  damage shall happen to the work while in progress, from any cause  
whatever or if  any  defect, shrinkage or other faults appear in the  work  within  
twelve months after a certificate final or otherwise or  its  virtual completion  
shall have been given  by the Employer/Engineer-in-Charge  as  aforesaid arising  
out  of  defect  or improper  materials  or  workmanship  the contractor  shall  
upon receipt of a notice in writing on  that  behalf make   the   same  good  at  his  
own  expense  or  in default   the Employer/Engineer-in-Charge  cause the same  
to be made good  by other workmen  and deduct the expense from any sums that  
may be then  or at any time  thereafter may become due to the contractor,  or  
from  his security deposit, except for the portion pertaining to asphaltic  work  
which  is governed by sub-para (iii) of Clause 35 or the  proceeds  of sale thereof  
or of a sufficient portion thereof. Fifty (50) percent of the  security deposit  
except the portion pertaining  to asphaltic  work which is governed by sub-para  
(iii) of Clause 35, water proofing work , anti-thermite work which are governed  
by  clause 19 of special conditions may be  refunded  after  the  expiry  of  six  
months  (after  the virtual completion of the work) or after the final bill has been  
prepared and passed whichever is later, and the remaining fifty (50) percent of  
the Security  Deposit  shall  be refunded fourteen (14)  days  after  the expiry  of  
the  defect liability period of twelve  months after the completion of the work  
except for water proofing & anti-termite works provided that all the works are  
carried out  as per specifications and condition of contract and all the  defect  
and  damages    are  rectified    satisfactorily  to    the    satisfaction    of    the  
Employer/Engineer-in-Charge.  
 
Clause -18::  
THE  contractor  shall provide at his own cost all  materials  (except such special  
materials, if any as may in accordance with the  contract be   supplied   by   the  
Employer),   plant,   tools,    appliances, implements, ladders,  cordage, tackle,  
scaffolding and temporary  works required  for  the  proper execution of the  
work, whether  original, altered  or substituted and whether included in the  
specification or other  documents forming part of the contract or referred to in  
these conditions or  not,  or which may be necessary  for  the  purpose  of  
satisfying  or  complying with the requirements  of  the  Engineer-in-Charge  as  to  
any matter as to which under these  conditions  he  is entitled to be satisfied, or  
which he is entitled to require  together with carriage therefor to and from the  
work. The contractor shall also supply  without charge the requisite number of  
persons with the  means and materials,  necessary for the purpose of setting out  
works,  and counting,  weighing and assisting the measurement for  examination  
at doing  the  same  may be provided by  the  Engineer-in-Charge  at  the expense  
of the contractor and the expenses may be deducted, from  any money  due to 
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the contractor, under this contract or otherwise and  or from  his  security 
deposit or the proceeds of sale thereof, or  of  a sufficient portions thereof.  
 
 
Clause -18 A::  
In  every  case in which by virtue of the  provisions  sub-section  of Section  12,  
of the Workmen's Compensation Act, 1923,  Employer  is obliged  to pay  
compensation to a workman employed by the  contractor, in execution of the  
works, Employer shall be entitled to recover  from the  contractor the amount of  
the compensation so paid;  and,  without prejudice  to the rights of the Employer  
under sub-Section 12, of  the said  Act, Employer shall be at liberty to recover  
such amount or  any part thereof by deducting it from the security deposit or  
from any sum due  by the Employer to the contractor whether under this contract  
or otherwise.  The Employer shall not be bound to contest any claim  made  
against  it under Section 12, of the said Act, except on  the  written request  of  
the contractor and upon his giving to the  Employer  full security  for all cost for  
which the Employee might become  liable  in consequence of contesting such  
claim.  
 
Clause -18 B::  
In  every  case in which by virtue of the provisions of  the  Contract Labour  
(Regulation  and  Abolition) Act 1970, and   of  the  Contract Labour (Regulation  
and Abolition) Central Rules, 1971, the Employer is obliged  to  pay  any amounts  
of wages to a workman  employed  by  the contractor  in execution of the works,  
or to incur any expenditure  in providing  welfare and health amenities required  
to be provided  under the  above  said  Act  and the rules under Clause 19H  or  
under the Contractors'  Labour  Regulations, or under the Rules  framed  by  the  
State  or Central Employer from time to time for  the  protection  of health   and  
sanitary arrangements  for  workers  employed  by   the Contractors,  the  
Employer  shall be entitled  to  recover  from  the contractor the amount of  
wages so paid or the amount of expenditure so incurred;  and without prejudice  
to the rights of the Employer  under sub-Section (2) of Section 20, and sub- 
Section (4) of Section 21,   of the Contract Labour (Regulation and Abolition) Act,  
1970, the Employer shall be  at liberty to recover such amount or any  part  
thereof  by deducting  it  from the security deposit or from any sum  due  by  the  
Employer  to the contractor whether under this contract or  otherwise. The  
Employer shall not be bound to contest any claim made against it under sub- 
Section (1) Section 20 and sub-Section (4) of Section 21, or any other provisions of  
the said Act, except on the written request of the contractor and upon his giving  
to the Employer  full  security for all costs for which the Employer might become  
liable in contesting such claim.  
 
Clause -19::  
The contractor shall obtain a valid licence under the Contract Labour (R&A) Act, 
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, 
before the commencement of the work, and continue to have a valid license until the 
completion of the work. The contractor shall also abide by the provisions of the 
Child Labour (Prohibition and Regulation) Act, 1986. 
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The contractor shall also comply with the provisions of the building and other  
Construction Workers (Regulation of Employment & Conditions of Service) Act,  
1996 and the building and other Construction Workers Welfare Cess Act, 1996.  
Any failure to fulfil these requirements shall attract the penal provisions of this 
contract arising out of the resultant non-execution of the work.  
Clause -19 A::  
NO labour below the age of eighteen years shall be employed on the work.  
 
Clause -19 B:: PAYMENT OF WAGES ::  
a)   The  contractor  shall  pay to labour  employed  by  him  either directly of  
through sub-contractors, wages not less than fair wages as defined  as per the  
provisions of the Contract Labour (Regulation  and Abolition)   Act 1970,  and  the  
Contract  Labour (Regulation   and Abolition)  Central Rules, 1971 wherever  
applicable. Such wages paid shall not less than the wages fixed by the state  
and/or Central Employer under the Minimum Wages Act applicable to the work.  
b)  The  contractor  shall, notwithstanding  the  provisions  of  any contract  to the 
contrary,  cause to be paid  fair  wage  to  labour indirectly  engaged on the work, 
including any labour engaged  by  his sub-contractors in connection with the said 
work, as if the labour had been immediately employed by him.  
c)  In respect of all labour directly or indirectly employed  in  the works  for  
performance of the contractor's part of this contract,  the contractor  shall  
comply with  or cause  to  be  complied  with  the Contractor's  Labour  
Regulations made by Employer and or the  Employer (State  and Central) from  
time to time in regard to payment of  wages, wage  period,  deductions from  
wages, recovery of wages not  paid  and deductions  unauthorisedly  made,  
maintenance of wage  books  or wage slips,  publication of scale of wages and  
other terms  of employment, inspection and submission  of periodical returns and  
all other matters of  the  like nature or as per the provisions of the  Contract  
Labour (Regulation  and  Abolition) Act, 1970,  and  the  Contract   Labour  
(Regulation and Abolition) Central Rules, 1971, wherever applicable.  
 
d)  (i) The  Employer  and/or his Engineer-in-Charge  concerned  shall have the  
right to deduct from the moneys due to the contractor any  sum required or 
estimated to be required for making  good the  loss  suffered by a worker or 
workers by reason  of  non-fulfillment of the conditions of the contract for the 
benefit of  the  workers, non-payment of wages or of deductions  made from his 
or their wages which are not justified by their terms of the contract  or non-
observance of the Regulations.  
 
(ii)  Under  the  provision  of  Minimum  Wages  (Central)  Rules 1950,  the  
contractor is bound  to  allow to  the  labour  directly  or indirectly  
employed  in  the works one way rest  for 6  days continuous work and  
pay wages at the same rate as for duty. In the  event  of default the  
Employer and or Engineer-in-Charge shall  have  the right  to deduct the  
sum or sums not paid on account of  wages for  weekly  holidays to any 
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labour and pay the  same  to  the persons entitled thereto from any money due to the 
contractor by the Employer  
In cases where the state Government or Government of the Union of India where  
all inclusive minimum daily wages are fixed and such wages are inclusive of wages  
for the weekly day of rest, the question of extra payment for weekly holiday  
would not arise.  
 
e)  The contractor shall comply with the provisions of the payment  of Wages Act, 
1936, Minimum Wages Act, 1948, Employees  Liability  Act, 1938, Workmen's 
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity  Benefits Act, 
1961, and the Contractors Labour (Regulation and  Abolition)  Act 1970, or the 
modifications thereof or  any  other laws relating thereto and the rules made 
thereunder from time to time.  
 
f)  The contractor shall indemnify and keep indemnified the Employer against 
payments to be made under and for the observance of the laws aforesaid and the 
Contractors' Labour Regulations without prejudice to his right to claim indemnify 
from his sub-contractors.  
g)  The laws aforesaid shall be deemed to be a part of this  contract and  any 
breach  thereof  shall be deemed to  be  a  breach  of  this contract.  
h)  Whatever is the minimum wage for the time being, or if  the  wage payable  is 
higher  than such wage, such wage shall be  paid  by  the contractor to the 
workmen directly without the intervention of Jamadar and that Jamadar shall not be 
entitled to deduct or recover any amount from  the  minimum  wage  payable to the 
workmen  as  and  by  way  of commission or otherwise.  
The Contractor shall ensure that no amount by way of commission or otherwise is 
deducted or recovered by the Jamadar from the wage of workmen.  
 
Clause -19 C::  
IN  respect of all labour directly or indirectly employed in the  work for  the  
performance of the contractor's part of this  contract,  the contractor shall at his  
own expense arrange for the safety  provisions as per Government and Employer's  
safety Code framed from time to  time and shall at his own expense provide for  
all facilities in  connection therewith.  In  case  the contractor fails  to  make  
arrangement  and provide necessary facilities as aforesaid he shall be liable to  
pay a penalty of Rs.200/- for each default and in addition the  Engineer-in-Charge  
shall be at liberty to make arrangement and provide  facilities as  aforesaid and  
recover the costs incurred in that behalf  from  the contractor.  
 
Clause -19 D::  
THE contractor shall submit by the 4th and 19th of every month, to the Engineerin-
Charge  a true statement showing in respect of the  second half  of the 
preceding month and the first half of the  current  month respectively.  
(1) the number of labourers employed by him on the work.  
(2) their working hours, 
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(3) the wages paid to them, 
(4)  the  accidents  that  occurred  during  the  said  fortnight  showing the 
circumstances. 
(5) the  number  of female workers who have  been  allowed  Maternity Benefit  
 according to Clause 19F and the amount paid to them.  
 
Failing which the contractor shall be liable to pay to Employer a sum not  
exceeding  Rs.200/-  for  each  default  or  materially  incorrect statement.  The  
decision of the Engineer-in-Charge shall be final in deducting from any bill due to  
the contractor the amount levied as fine and be binding on the Contractor.  
 
Clause -19 E::  
The contractor shall comply with or cause to be complied with all  the rules 
framed  by the State and or Central Government from time to  time for  the 
protection of health and sanitary arrangements  for  workers employed, in respect of 
all labour directly or indirectly employed  in the  works  for  the  performance of 
the contractor's  part  of  this contract.  
 
Clause -19 F::  
The Contractor shall maintain appropriate records for LEAVE and pay during leave and 
the same shall be regulated as per relevant/latest labour laws.  
Clause -19 G :: DEFAULT AS TO REGULATIONS/RULES ::  
(i)  IN the event of the contractor(s) committing a default or  breach of  any of  
the provisions of Contractors' about Regulations and  Model Rules  for the  
protection of health and sanitary arrangements for  the workers as amended from  
time to time or furnishing any information  or submitting or filling any statement  
under the provisions of the  above Regulations  and Rules which is materially  
incorrect,  the contractor shall  without prejudice to any other liability pay to the  
Employer a sum not exceeding Rs.100/- for every default, breach  or  furnishing,  
making, submitting, filing such materially incorrect statements and in the  event  
of  the contractor(s)  defaulting  continuously  in  this respect,  the penalty may  
be enhanced to Rs.50/- per day for each  day of default subject to a maximum of  
5 percent of the estimated cost  of the  work put to tender. The decision of the 
Engineer-in-Charge / Employer shall be final and binding on the contractor s.  
 
(ii)  Should it appear to the Engineer-in-Charge/ Employer  that the contractor(s)  
is/are  not  properly  observing  and  complying  with  the  provisions  of  the  
Contractor's Labour Regulations and Model Rules and the provisions  of the  
Contract  Labour (Regulation and Abolition) Act 1970,  and  the Contract  Labour  
(R & A) Central Rules 1971, for  the  protection  of health  and  sanitary  
arrangements for  work-people  the  Engineer-in-Charge/ Employer  shall have  
power to give notice in writing to the contractor(s) requiring  that  the  said Rules  
be complied with  and  the amenities prescribed  therein be provided to the  
work-people within a  reasonable time  to be specified in the notice. If the  
contractor(s)  shall  fail within  the period specified in the notice to comply with  
and/observe the  said  Rules and to provide the amenities to  the work-people  as  
aforesaid, the Engineer-in-Charge shall have the power to provide  the amenities  
hereinbefore mentioned at the cost of the contractor(s). The contractor(s) shall  
erect, make and maintain at his/their own expenses and approved standards all 
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necessary huts and sanitary  arrangements required for his/their work-people on  
the site in connection with  the execution of the works, and if the same shall not  
have  been  erected  or  constructed,    according  to  approved  standards,  the  
Engineer-in-Charge/ Employer shall  have  power  to give notice in  writing  to  
the contractor(s) requiring  that the said huts and sanitary arrangements  be  
remodeled and/or  reconstructed  according  to approved standards,  and  if  the  
contractor(s)   shall   fail   to   remodel   reconstruct   such   huts   and   sanitary  
arrangements  according  to approved  standards  within  the   period specified  in  
the notice, the Engineer-in-Charge/ Employer shall have the  power to  remodel  
or  reconstruct  such  huts  and  sanitary arrangements according to approved  
standards at the cost of the contractor(s).  
 
Clause -19 H :: CAMP ::  
Facility like toilets, water supply, rest rooms shall be provided for the labours as per 
labours regulations for similar works.  
 
Clause -19 - I :: COMPLIANCE AS TO EMPLOYEES' SERVICE ::  
THE Engineer-in-Charge/ Employer may require the contractor to dismiss or  
remove from  the site of the work any person or persons in  the  contractors'  
employment who may be incompetent or misconduct himself or undesirable  
person   and   the  contractor shall  forthwith  comply   with   such requirements.  
Clause -19- K :: ILLEGAL OCCUPATION ::  
The  contractor  shall  undertake  to  see  that  the  building  under construction  
is not  occupied  by  anybody  unauthorisedly   during construction, and is handed  
over to the Employer through his Engineer-in-Charge  with  vacant  possession  of  
complete  building.  If  such building  though  completed is occupied illegally,  
then  the    Employer  shall  have  the  option  to  refuse  to  accept  the  said  
building/buildings in  that  position, and delay in acceptance on this  account  will  
be treated  as delay in completion and for such delay a levy upto 5%  of  
estimated  cost  put to tender may be imposed by  the  Employer  whose decision  
shall  be final both with regard to  the  justification  and quantum and be binding  
on the Contractor.  
However, the Employer may request the contractor through a notice to remove the 
illegal occupation any time on or before construction and delivery.  
 
Clause - 20 :: COMPLIANCE WITH STATUTE ::  
THE  Contractor  shall comply with all the provisions of  the  Minimum Wages Act,  
1948, Contract Labour (Regulation and Abolition)  Act 1970, EPF & MP Act 1952,  
ESI Act  and  amendments  from time to time and rules  framed  thereunder  and  
other  labour laws affecting contract labour that may be brought  into force from  
time to time.  
 
Clause - 21 :: ASSIGNMENT ::  
The contract shall not be assigned or sublet without the written approval of the  
Employer. And if the contractor shall assign or sublet his contract, or attempt to  
do so, or become insolvent or commence any insolvency  proceedings or make any  
composition with his creditors  or attempt  to do so, or if any bribe, gratuity, gift, 
loan,  perquisite,  reward  or  advantage  pecuniary  or  otherwise,  shall  either  
directly or indirectly, be given, promised or offered by the contractor, or any of  
his servants or agent to any officer or person in the employ  of  the Employer  in  
any way relating to his office or employment, or  if  any such officer or person  
shall become in any way directly or indirectly interested in the contract, the  
Employer shall have power to adopt any of the courses specified in Clause 3  
hereof as he many deem best suited to the interest of the Employer and in the  
event of any of these  courses  being adopted the consequences specified in  the  
said Clause 3 shall ensue.  
Clause - 22 :: REASONABLE COMPENSATION ::  
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All sums payable by way of compensation under any of these conditions shall be 
considered as reasonable compensation to be applied to the use of the Employer 
without reference to the actual loss or damage sustained.  
 
Clause - 23 :: APPROVAL FOR CHANGE IN CONSTITUTION ::  
Where the contractor is a partnership firm, the previous approval in writing of the  
Employer shall be obtained before any change is made in the constitution of the  
firm. Where the contractor is an individual   business concern such approval as  
aforesaid shall  likewise  be  obtained before the contractor  enters  into  any  
partnership  agreement where under the partnership firm would have  the right  
to carry out the works hereby undertaken by the contractor.  If previous approval  
as aforesaid is not obtained, the contact shall be deemed to have been assigned  
in contravention of Clause 21 hereof and the same action may be taken, and the  
same consequences shall ensue as provided in the said Clause 21.  
 
Clause - 24 :: DIRECTIONS AS TO WORK ::  
All  works to be executed under the contract shall be  executed  under the 
direction and  subject to the approval in all  respects  of  the Engineer-in-Charge/ 
Employer  who shall be entitled to direct at what  point  or points  and in what 
manner are to be commenced, and from time to  time carried on.  
 
Clause - 25 :: SETTLEMENT OF DISPUTES AND ARBITRATION ::  
(i)  It shall be accepted as an inseparable part of the contract that in  matters  
regarding conditions & clauses of contract, quality of materials, workmanship,  
removal  or rejection  of  improper work,  interpretation  of  the  drawings  and  
specifications,  measurements of materials and/or items of work,  mode of  
procedure  and  carrying  out of the work, the  decision  of  the Employer  which  
shall be given in writing, shall  be final, conclusive and binding on the contractor.  
 
ii) (A) If  the  contractor considers any work demanded of him  to  be outside  the  
 requirements of the contract, or  considers  any drawings record or  
 decision given in writing by the  Engineer-in-Charge  on any matter in  
 connection with or arising out  of the  contract or carrying out of work, to  
 be unacceptable,  he shall promptly within 15 days request the Accepting  
 Authority  in  writing for  written  instruction or decision. Thereon,  the  
 Accepting Authority shall  give  his  written instructions or  decision  within  
 a period  of  two months from the receipt  of  the  contractor's letter. 
 (B) Upon receipt of such written instructions or decision the contractor shall  
 promptly  proceed  without  delay  to  comply  with  such  instructions  or  
 decisions.  If  the  Accepting  Authority  fails  to  give  his  instructions  or  
 decision in writing within a period of two months  after  being  requested  
 or if  the  contractor   is dissatisfied with  the instructions  or  decision  of  
 the Accepting Authority Employer, the  Contractor may within 30 days  
 appeal  to  the Appointing Authority who shall afford an opportunity to the  
 contractor to  be heard and to offer evidence in support of his appeal and  
 give his decision in writing  within a period of  Thirty (30) days from the  
 receipt of the contractor’s request. If the contractor is dissatisfied with  
 the decision of the appointing authority , then the contractor shall within a  
 period  of  Thirty (30) days from receipt of the  decision of the Appointing  
 authority  shall indicate his intention to refer the dispute to Arbitration,  
 failing which the said decision of the Appointing authority  shall be final  
 and  conclusive  and  not referable  to adjudication  by  the Arbitrator.  
 
iii)  All disputes or differences in respect of which decisions have not been final, 
binding  and  conclusive  as  above  shall  be  referred  for  adjudication  by  the 
arbitration by a Sole Arbitrator appointed as follows:  
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Within Thirty (30) days of receipt of notice from any party to the  contract for 
appointment of the Arbitrator the Appointing authority, in  charge  of the work 
(Schedule F) at the time of such appointment shall  send  to the contractor  a  
panel of three names of  persons  who  shall  not presently  be connected with the 
work.  
 
The contractor shall within fifteen (15) days of receipt of this list select and  
communicate to the Appointing authority the name of one person from the  
list who shall then be appointed as the sole arbitrator by the Appointing  
authority.  
If contractor fails to communicate his selection of name of the person, within Fifteen 
(15) days as stipulated, the Appointing authority shall without delay select one 
person from the list and appoint him as Sole Arbitrator.  
If the  Appointing authority  fails  to  send  such  a list within Thirty (30) days  
as  stipulated,  the contractor shall send a similar list to the Appointing  
authority within  fifteen (15) days. The Appointing authority shall then select  
one person from the list and appoint him as the Sole Arbitrator within Thirty  
(30) days of the receipt of the list. If the Appointing authority fails to do so then the 
contractor shall communicate to the Appointing authority the name of one person 
from the list who shall then be the Sole Arbitrator.  
If the Arbitrator so appointed is unable or unwilling to act or resigns his  
appointment  or vacates  his  office  due  to  any  reason  whatsoever another  
sole Arbitrator  shall  be appointed in the manner aforesaid. Such person shall  
be entitled to proceed with the reference from the stage at which it was left  
by his predecessor.  
iv)  It is term of this contract that the party invoking  arbitration shall give a list  
of disputes with amounts claimed in respect of  each such  dispute along with the 
notice for appointment of arbitrator  and giving reference to the rejection by the 
Appointing  authority of the appeal and  a  copy  of his notice(s) of intention to refer 
the dispute  to arbitration  of such disputes as mentioned in Part (ii) above failing 
which the notice  for appointment of the Arbitrator shall not be treated as notice for 
appointing the arbitrator.  
 
v)  It  is also a term of this contract that no person other than a person  appointed by  
Appointing authority, in charge of the work as aforesaid should act as 
arbitrator and if for any reason that is not possible, the matter shall not be 
referred to arbitration at all.  
 
vi) It is also a term of the contract that if the contractor does not make  any  
demand  for appointment of arbitration in  respect  of  any claims  in  writing  as  
aforesaid within 90 days of receiving the intimation from the Appointing authority  
that the final bill is ready for payment, the claim of the contractor shall be  
deemed to have been waived  and absolutely barred and the Employer shall be  
discharged and released of all liabilities under the contact in respect of these  
claims.  No party shall be entitled to bring any claim to arbitration if the  
arbitrator has  not been appointed before the expiry of sixty days  after  defect  
liability period.  
 
vii)  The  arbitration  shall be conducted  in  accordance  with  the provisions  of the  
Indian Arbitration and Conciliation ACT 1996 ,  or  any  statutory modification or re-
enactment thereof and the rules made thereunder and for the time being in force 
shall apply to the arbitration  proceeding under this clause.  
 
viii)  The Arbitrator may from time to time with the consent  of  the parties 
enlarge the time for making and publishing the award.  
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ix)  It  is also a term of this contract that  the Arbitrator shall adjudicial on only  
such disputes as are referred to him by the appointing authority and give separate  
award against every dispute and claim  referred to him and in all cases where the  
total amount of the claims by any party exceed the amount specified in Schedule  
`F '  the arbitrator  shall give reasons for the award separately for every dispute.  
(x)  It is also a term of the contract that any fees, TA, DA and  other charges are 
payable  to the Arbitrator shall be  paid  by  both  the parties equally.  
 
(xi) The venue of the arbitration shall be such a place as may be fixed  by the 
Arbitrator in his sole discretion. 
xi)  It is also a term of the contract that the Arbitrator  shall  be deemed to have  
entered on the reference on the date of first  hearing. The fees, and charges  of  
the Arbitrator shall, if required to be paid before the award is made  and  
published,  be paid half and half by each of the parties. The cost  of the  
reference  and of the award (including the fees, if any,  of  the Arbitrator)  shall  
be in the discretion of the  Arbitrator  who  may direct  to  and  by whom and in  
what manner, such costs  or  any  part thereof  shall be paid and fix or settle the  
amount of costs to be  so paid.  
 
xii)  The award of the Arbitrator shall be final and binding on both the parties. 
 
 
Clause - 26:: INDEMNITY ::  
The Contractor shall keep and hold the Employer indemnified and harmless from  
time to time and at all times against all actions, prosecutions proceedings,  
claims,  suits,  liabilities (including  statutory  liability),  penalties,  demands,  
charges, costs (including legal costs) and expenses, damages, losses and any other  
expenses which may be caused to or suffered by or made or taken against the  
Employer arising out of:  
i)   The  breach,  default  or  non-performance  of  undertakings,  warranties,  
 covenants or obligations by the contractor, non-compliance of safety rules,  
 regulations, instructions by the contractor and mishaps occurring at the  
 site due to faulty work executed by the contractor.  
ii) Any   contravention   or   Non   compliance   with   any   applicable   laws,  
 regulations, rules, statutory or legal requirements by the Bidder.  
Further, the Contractor shall indemnify, protect and save the Employer against all 
claims, losses, costs, damages, expenses, action suits and other proceedings, 
resulting  from  infringement  of  any  law  pertaining  to  patent,  trademarks, 
copyrights etc. or such other statutory infringements in respect of the services 
offered by the contractor.  
All Indemnities shall survive notwithstanding expiry or termination of the contract and 
contractor shall continue to be liable under the indemnities.  
There is no limit to claims made by the Employer / third parties in case of 
infringement of Intellectual property rights or for claims relating to the loss of 
damage to real property and tangible personal property and for bodily injury or 
death and in these cases the liability will be unlimited ”.  
Indemnity format is enclosed as Annexure - 20. The same to be duly filled and 
submitted  by  the  successful  bidder  in  a  non-judicial  stamp  paper  of 
appropriate value.  
 
Clause - 27:: ESTIMATE ::  
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When  the  estimate  on which a tender is made includes  lump  sum  in respect of 
parts of the work the contractor may be entitled to payment in  respect of the 
items of work involved or the part of the  work  in question at the same rates as 
are payable under this contract for such items,  or if the part of the work in 
question  is  not,  in  the opinion  of  the  Engineer-in-Charge  capable  of 
measurement, the Employer may  at his  discretion pay the lump-sum amount 
entered in the  estimate, and the  certificate  in  writing  of the  Employer  shall be  
final  and conclusive against  the  contractor with regard to any  sum  or  sums payable 
to him under the provisions of the clause.  
Clause -28:: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED::  
In the case of any class of work for which there is no such specifications as  
referred to in Clause 11, such work shall be carried out in accordance with the  
Bureau of Indian Standards Specifications. In case there are no such specifications  
in Bureau of Indian Standards, the work shall be carried out as per manufacturers’  
specifications, if not available then as per District Specifications. In case there  
are no such specifications as required above, the work shall be carried out in all 
respects in accordance with the instructions and requirements of the Engineer-in- 
Charge.  
 
Clause - 29:: LIEN ::  
(a)  Whenever any claim or claims for payment of a sum  of  money arises  out of  
or under the contract  against  the  contractor,  the Engineer-in-Charge  or the  
Employer shall be entitled to withhold  and also  have a lien to retain such sum or  
sums in whole or in part  from the  security, if any deposited by the Contractor  
and for the  purpose aforesaid, the Engineer-in-Charge or the Employer shall be  
entitled to withhold  the security deposit, if any, furnished as the case  may  be  
and   also have  a  lien  over  the  same  pending  finalisation   or adjudication  of  
any such claim. In the event of the  security  being insufficient to cover the  
claimed amount or amounts or if no  security has  been  taken from the  
contractor, the  Engineer-in-Charge  or  the Employer  shall be entitled to  
withhold and have a lien to  retain to the  extent of such claimed amount or  
amounts referred to above,  from any  sum or sums found payable or which may  
at  any  time  thereafter become payable to the contractor under the same  
contract  or  any    other  contract  with  the  Employer  pending  finalisation  or  
adjudication of any such claim.  
 
(b) Any sum of money due and payable to the contractor (including  the security  
deposit returnable to him) under the contract may be withhold or  retained by  
way of lien by the Engineer-in-Charge or the  Employer or any other contracting  
person or persons through  Engineer-in-Charge against  any claim of the Engineer- 
in-Charge or the Employer  or  such person or persons in respect of payment of a  
sum of money arising  out of  or  under  any  other contract made by  the  
contractor with  the Engineer-in-Charge  or  the  Employer or with  such  other  
person  or persons.  
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(c) It  is an agreed term of the contract that the sum  of  money  or moneys so  
 withheld or retained under the lien referred to above by the Engineer-in- 
 Charge  or the Employer will be kept withheld or  retained as  such  by  the  
 Engineer-in-Charge or the Employeer  till  the  claim arising  out of or under  
 the contract is determined by the  arbitrator (if  the  contracts  governed by  
 the arbitration  clause) or  by  the competent court, as the case may be and  
 that the contractor will have no claim for interest or damages whatsoever on  
 any account in  respect of such withholding or retention under the lien  
 referred to above  and duly  notified  as such to the contractor. For the  
 purpose  of  this clause,  where  the  contractor is a partnership  firm  or  a  
 limited company,  the Engineer-in-Charge or the Employer shall be entitled  to  
 withhold and also have a lien to retain towards such claimed amount or  
 amounts  in  whole  or  in part from any  sum  found  payable  to  any  
 partner/limited company as the case may be, whether in his  individual  
 capacity or  otherwise.  
 
Clause -29 A:: RIGHT TO AUDIT/TECHNICAL EXAMINATION :: The  Employer  shall have 
the right to cause an  audit  and  technical examination  
of  the  works  and the final  bills  of  the  contractor including  all  supporting  
vouchers, abstract, etc., to be  made  even after  payment of the final bill and if  
as a result of such audit  and technical  examination  any  sum is found to  have been 
overpaid  in respect  of any work done by the contractor under the contract  
or any work claimed to have been done by him under the contract and found not  
to  have been executed, the contractor shall be liable to  refund  the amount  of  
over-payment and it shall be lawful for  the  Employer  to recover the same from  
him in the manner prescribed in clause 29 or  in any  other  manner  legally  
permissible and if it is  found  that  the contractor  was paid less than what was  
due to him under the  contract in  respect of any work executed by him under it,  
the amount  of such under  payment shall be duly paid by the Employer to  the  
contractor, without any interest thereon; Provided that the contractor shall  not  
be  entitled to payment of any sum paid short where such  payment  has been  
agreed upon between the Employer and Engineer-in-Charge on the one  hand  and  
the contractor on the other under any term of the contract  permitting payment  
for work after assessment by the Employer and Engineer-in-Charge.  
 
Clause - 30:: CONTROLLED AREA LABOUR ::  
THE contractor shall not employ coal mining or controlled area labour falling  
under any category whatsoever on or in connection with the work or recruit  
labour from area within a radius of 32 km (20 miles) of the controlled area  
Subject as above the contractor shall employ imported labour only i.e., depot  
imported labour or labour imported by contractors from area, from which import  
is permitted. Where ceiling price for imported labour has been fixed by State or  
Regional Labour Committees not more than that ceiling price shall be paid to the  
labour by the contractor.  
The contractor shall immediately remove any labourer who may be pointed out by  
the Engineer-in-Charge as being a coal mining or controlled area labourer. Failure  
to do so shall render the contractor liable to pay to Government a sum calculated  
at the rate of Rs.10/- per day per labour. The certificate of the Engineer-in- 
Charge about the number of coal mining or controlled area labourer and the  
number of days  for which they worked shall be final and  binding  upon all parties  
to this contract.  
The aforesaid stipulation in this clause is one in which the public are interested  
within the meaning of the exception in Section 74 of Indian Contract Act, 1872.  
Any area which may be declared a `controlled Area' by or with the approval of the 
Central Government.  
 
Clause - 31 :: WATER SUPPLY  
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The contractor(s) shall make his/their own arrangements for water required for 
the work and nothing extra will be paid for the same. This will be subject to the 
following conditions ::  
 
(i)  That the water used by the contractor(s) shall be fit for construction  
purposes to the satisfaction of the  Engineer-in-Charge.  
(ii)  The  Engineer-in-Charge shall make alternative  arrangements for supply of  
 
water at the risk and cost of contractor(s) if the arrangements made buy the 
contractor(s) for procurement of water are in the opinion of the Engineer-in-
Charge, unsatisfactory. 
 
 
Clause - 32 :: ALTERNATE WATER SUPPLY ::  
(i)  Where there is no piped water supply arrangement and the  water is taken  
by the contractor from the wells or hand pump constructed  by the  Employer, if  
any, charge at 1 % (one percent) of the Gross value of the  work shall be  
recovered from the contractor on that account.  The contractor shall, however,  
draw water at such hours of the day that it does  not interfere with the normal  
use for which the hand pumps and wells are  intended. He will also be responsible  
for all damage and abnormal repairs arising out of his use, the cost of which shall  
be recoverable  from  him. The Engineer-in-Charge shall  be  the  final authority  
to  determine the cost recoverable from the  contractor  on this account and his  
decision shall be binding on the contractor.  
(ii)  The contractor shall be allowed to construct temporary wells  or borewell  in  
on employers land for taking water by pumping at  his  own cost,  for construction  
purposes only after he has got  permission  of the Engineer-in-Charge in writing.  
No charges shall be recovered from the contractor on this account, but the  
contractor shall be  required to  provide  necessary safety arrangements to avoid  
any  accidents  or  damage  to  adjacent  buildings,  roads  and  caused  due  to  
construction and subsequent maintenance of the wells and shall restore the  
ground to its  original condition after the wells are dismantled on  completion of  
the work.  
 
Clause - 33 :: TRUST ::  
Notwithstanding anything contained to the contrary herein , where any material  
for the  execution of the contract are procured with  the assistance  of the  
Employer either by issue from Employers stocks  or purchase  made  under  orders  
or permits or  licences  issued  by  the Employer or with the assistance of the  
Employer the contractor  shall hold the said materials economically and solely for  
the  purpose of  the  contract  and  not  dispose  of  them  without  the  written  
permission of the Employer  and  return,  if required  by  the  Engineer-in-Charge,  
all surplus or unserviceable materials that may be left with him after the  
completion  of  the contract or at its  termination for  any  reason whatsoever  on  
being paid or credited such price as the Engineer-in-Charge shall determine  
having due regard to the condition of the materials. The price allowed to the  
contractor  however  shall not exceed  the  amount charged to him excluding the  
element of storage charges. The  decision of the Engineer-in-Charge shall be  final  
and conclusive. In the event of breach of the aforesaid condition the contractor  
shall in addition to throwing himself open to  action  for contravention  of  the  
terms  of the licence  or permit  and/or  for criminal  breach of trust, be liable to  
the Employer for all moneys, advantages or profits resulting or which in the usual  
course would have resulted to him by reason of such breach.  
 
Clause - 34 :: ARRANGEMENTS OF MACHINERY EQUIPMENT ::  
The contractor shall arrange at his own expense all tools,  plant, machinery  and 
equipment required for execution of the work.  
 
Clause - 35 :: UNDERTAKING BY THE CONTRACTOR & DLP  ::  
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(i)   The contractor undertakes to make arrangement  for the supervision of the work 
by the firm supplying the tar or bitumen used. 
 
 
 (ii)  The  contractor  shall  collect the total  quantity of tar or bitumen  required  
for the work as per standard  formula,  before the process of painting is started  
and shall hypothecated it  to the Employer. If any bitumen or tar remains unused  
on completion of  the  work on account of lesser use of  materials  in  actual  
execution for  reasons  other  than  authorised   changes  of specification and  
abandonment of portion of work, a corresponding deduction  equivalent  to  the  
cost  of  unused materials   as determined  by  the  Engineer-in-Charge shall be  
made  and  the material returned to the contractors. Although the materials are  
hypothecated to the Employer the contractor undertakes the responsibility   for  
their proper watch, safe custody   and protection against all risks. The materials  
shall not be removed from site  of  work  without the consent  of  the  Employer  
in writing.  
 
(iii) The contractor shall be responsible for rectifying defects noticed in the works 
within a year ( i.e. one year ) from the date of completion of the work. For 
specialized works the guarantee shall be for 10 years.  
 
Clause - 36::  CONTRACTORS  SUPERINTENDENCE,  SUPERVISION,  TECHNICAL 
STAFF & EMPLOYEE :: 
(i) The contractor shall provide all necessary superintendence during execution of 
the work and as long thereafter as may be necessary for proper fulfilling of the 
obligations under the contract.  
The contractor shall immediately after receiving letter of acceptance of the  
tender and before commencement of the work,  intimate in writing to the  
Employer the name, qualifications, experience, age, address and other particulars  
along with certificates, of the principal technical representative to be in charge  
of the work. Such qualifications and experience shall not be lower than specified  
in  Schedule  F.  The  Employer  shall  within 30   days   of   receipt   of   such  
communication  intimate  in  writing  his  approval  or  otherwise  of  such  a  
representative  to  the  contractor.  Any  such  approval  may  at  any  time  be  
withdrawn and in case of such withdrawal the contractor shall appoint another  
such representative according to the provisions of this clause. Decision of the  
tender accepting authority shall be final and binding on the contractor in this  
respect.  The  work  shall  be  started  only  after  such  a  principal  technical  
representative is appointed.  
 
If the contractor (or any partner in case of firm/company) who himself has  such  
qualifications, it  will not be  necessary  for  the  said contractor  to appoint such  
a  principal  technical  representative  but  the  contractor  shall  disengage  and  
appoint a responsible agent to represent him to be present at the work whenever  
the Contractor is not in  a position to be so present. All the provision applicable  
to the Principal Technical representative under this clause will also be applicable  
in the case of contractor or his responsible agent. The Principal Technical  
representative and/or the contractor  shall  on receiving  reasonable  notice  from  
the  Engineer-in-Charge or his designated representative(s) in charge of the work  
in writing or in person or otherwise, present himself to the Engineer-in-Charge  
and/or at  the site of work, as required, to take instructions. 
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Instructions given to the principal technical representative or the responsible  
agent shall be deemed to have the same force as if these have been given to the  
contractor. The Principal Technical Representative and/or the  contractor or his  
responsible authorised agent shall be  actually available  at site atleast on two  
working days every week, these days shall  be  determined in consultation with  
the  Engineer-in-Charge  as well  as fully during important stages of execution of  
work,  during recording  of measurement of works and whenever so  required  by  
the Engineer-in-Charge by a notice as aforesaid and shall also note  down  
instructions conveyed by the Engineer-in-Charge or his designated representative  
in the site order book and  shall affix his signature in token  of noting down the  
instructions and in token of acceptance  of measurements. There shall be no  
objection if the representative/agent looks  after more than one work and not  
more than three works in  the same station provided these details are disclosed to  
the  Engineer-in-Charge and he shall be satisfied that the provisions and the  
purpose of this clause are fulfilled satisfactorily.  
 
If the Engineer-in-Charge, whose decision in this respect is final and binding  on  
the  Contractor  is  convinced  that  no  such  technical representative  or  agent  
is effectively appointed or  is  effectively attending or fulfilling the provision of  
this clause, a recovery shall be  effected from the Contractor as specified in  
Schedule `F' and  the of  the  Engineer-in-Charge  as recorded in the site  order  
book  and  measurements  recorded in  Measurement  Books  shall  be  final  and  
binding on  the contractor.  
Further if the Contractor fails to  appoint  a suitable  technical representative or  
responsible agent and  if such appointed  person(s)  or not effectively present or  
do not discharge their responsibilities satisfactorily, the Engineer-in-Charge  shall  
have full powers to suspend the execution of the work until such  date as  a  
suitable agent is appointed and the Contractor  shall  be held responsible  for  the  
delay  so  caused  to  the  work.  Contractor  shall  submit  a  certificate  of  
employment of the technical representative/responsible agent along with every  
on account bill/final bill and shall produce evidence if at any time so required by  
the Engineer-in-Charge.  
(ii)  The  contractor shall provide and employ on the site only  such technical  
assistants  as  are  skilled  and  experienced  in  their respective  fields  and  such  
foremen and  Supervisory  staff  as  are competent to give proper supervision to  
the work.  
The contractor shall provide and employ skilled, semi-skilled and unskilled labour as 
is necessary for proper and timely execution of the work.  
The Engineer-in-Charge shall be at liberty to object to and require the contractor to 
remove from the works any person who  in  his  opinion misconduct himself, or is  
incompetent  or  negligent  in  the  performance  of    his  duties  or  whose 
employment   is   otherwise   considered   by   the   Engineer-in-Charge   to   be 
undesirable.  Such person  shall  not  be employed  again  at works site without the 
written permission of  the Engineer-in-Charge  and  the persons so removed shall be  
replaced  as soon as possible by competent substitutes. 
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Clause - 37:: TAXES ::  
 
(i) Entry Tax, Cess, Profession tax, turnover tax or any other tax on materials 
and/or completed works unless otherwise specifically excluded in respect of this 
contract shall be payable by the contractor and Employer shall not entertain any claim 
whatsoever in this respect other than normal payment for completed item of work at 
the accepted rate.  
 
(ii) Goods & Services Taxes (Item rates) on works contract on finished works 
wherever applicable shall be paid by Bank as per extant rules.  
 
(iiI)  --------------- N.A ------------ 
 
(iv) If pursuant to or under any law, notification or order any royalty, cess, fee or  
the like becomes payable by the Employer and does not at any time become  
payable by the contractor to the State Government and/or the local authorities in  
respect of any material used by the contractor in the works then in such a case, it  
shall be lawful to the Employer and the Employer will have the right and be  
entitled to recover the amount  paid  in the circumstances as aforesaid from dues  
of the contractor.  
 
Clause - 38:: TENDERED RATES ::  
(i) All tendered rates shall be inclusive of all taxes, royalties, cess and levies etc  
as stated in clause-37.I and payable under respective statutes. However, pursuant  
to the Constitution (Forty Sixth amendment) Act, 1982, if any further new tax  
royalties  cess or levy is imposed by Statute, after the date of receipt of  tenders,  
and the contractor there upon necessarily and properly pays such taxes/levies the  
contractor shall be reimbursed the amount so paid, provided such payments, if  
any, is not, in the opinion of the Employer (whose decision shall be final and  
binding  on the contractor) attributable to delay in execution of  work  within  the  
control of the contractor.  
(ii)  The contractor shall keep necessary books of accounts and  other documents for 
the purpose of this condition as may be  necessary and shall allow inspection of the 
same by a duly authorised representative of the Employer  and/or the Engineer-
in-Charge  and  further  shall furnish such other information/document as the 
Engineer-in-Charge  may require from time to time.  
(iii)  The contractor shall, within a period of 30 days of the imposition of any such 
further tax royalties, cess, or levy, pursuant to the constitution (Forty sixth 
Amendment)  Act  1982,  give  a  written  notice  thereof  to  the  Employer  and 
Engineer-in-Charge that  the  same  is  given pursuant  to this condition, together 
with all  necessary information relating thereto.  
 
Clause - 39:: DEATH ::  
 
Without prejudice to any of the rights or remedies under this contract if the 
contractor dies, the Employer shall have the option of terminating the contract 
without compensation to the contractor. 
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Clause - 40:: RELATIVES ::  
 
The  contractor  shall  not be permitted to tender for  works  in  the Circle office  
of  the  Canara Bank (responsible  for  award of  execution  of contracts) in which  
his near relative is posted as an  officer in any capacity between the grades of the  
General Manager and Manager(both inclusive) of premises and estate department.  
He shall also intimate the names of persons as per Annexure 05 who are working  
with him in any capacity or are subsequently employed by him and who are near  
relatives to any Officer in the Canara Bank or the Engineer in Charge employed by  
the Canara Bank for the work. Any breach of this condition by the Contractor  
would render him liable to be removed from the approved list of contractors of  
the Employer.  
 
Note::- By the term "near relatives" is meant wife, husband,  parents and grand 
parents, children and grand children, brothers  and sisters, direct uncles and aunts 
and first cousins.  
 
Clause - 41:: EX-EMPLOYEES ::  
 
No Engineer or other officer employed in the Canara Bank shall work as a  
contractor or employee of a contractor for a period of two years after his  
retirement  from  the  Bank's  service  without  the  previous  permission  of  the  
Employer. This contract is liable to the canceled if either the contractor or any of  
his employees is found at any time to be such person who had not obtained the  
permission of the Employer as aforesaid, before submission of the tender or  
engagement in the contractors' service, as the case may be. Names of such  
persons employed by the Contractor shall be informed as per Annexure 18.  
 
Clause -42:: METHOD TO CALCULATE CONSUMPTION OF MATERIALS ::  
 
(i) After completion of the work and also at any intermediate stage in the  event  
of non-reconciliation of materials issued, consumed and  in balance, theoretical  
quantity of materials issued by the Employer or the material brought by the  
contractor for use in the work shall be calculated on the basis  and method given  
hereunder :- 
 
a) Quantity of cement and Bitumen shall be calculated on the basis of quantity  
 of cement and Bitumen required for different items of works shown in the  
 Schedule of Rates mentioned in Schedule `F'. In case any item is executed  
 for which standard  constants for  the consumption of cement or bitumen are  
 not available in the  above  mentioned schedule/statement or cannot  be  
 derived from  the  same shall be  calculated on the basis  of  standard  
 formula  to  be  laid down by the Employer or  Engineer-in-Charge.  
 
b) Theoretical quantity of steel reinforcement or structural steel sections shall  
 be taken as the quantity required as per design or as authorised by Engineer- 
 in-Charge.  
c)  For any other material as per actual requirement and as approved by the  
 Engineer-in-Charge. 
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(ii)  Such theoretical consumption statements shall be prepared at every bill stage for 
the consumption of cement, steel (diameter wise and section wise) Bitumen and 
any other material specified by the Engineer-in-Charge in the same method and 
manner as in sub para (i) above even if such materials are procured by the 
contractor and not issued by the Employer.  
 
(iii)  Over  the  theoretical quantities of materials  so  computed  a variation  shall  
be  allowed  as  specified  in  Schedule `F'.  The difference  in the net quantities  
of material actually issued  to or procured by the contractor  and the theoretical  
quantities including such  authorised variation, if not returned by the contractor  
(for materials issued by the Employer) or if not fully reconciled to the satisfaction  
of  the Engineer-in-Charge shall be recovered at  the  rates specified  in Schedule  
`F',  without prejudice to the provision  of  the  relevant conditions regarding  
return of materials governing the contract. In the case of materials procured by  
the  contractor  the  cost  of  such  material  used  less  than  the  theoretical  
requirement shall be recovered at full market Rate plus the cartage cost to site.  
 
(iv) The said action under this clause is without prejudice to the right of the 
Employer to take action against the contractor under any other conditions of the 
contract for not doing the work according to the prescribed specifications.  
 
Clause - 43::  
The  work  (whether  fully  constructed or  not)  and  all  materials, machines,  
tools and plants, scaffolding, temporary buildings and other things  connected  
therewith shall be at the risk of the contractor until the work has been delivered  
to the Employer and a certificate from Engineer in charge to that effect obtained.  
In the event of the work or any materials properly brought to the site for  
incorporation in the work  being  damaged  or destroyed in consequence  of  
hostilities or warlike operation, the contractor shall when ordered (in  writing)  by  
the Engineer-in-Charge to remove any debris from the site, collect  and properly  
stack or remove in store all serviceable materials  salvaged from  the  damaged  
work and shall be paid at the  contract  rates  in accordance  with  the  provision  
of this agreement  for  the work  of clearing  the  site  of debris, stacking  or  
removal  of serviceable material and for reconstruction of all works ordered by  
the Engineer-in-Charge, such payments being in addition to compensation  upto  
the value  of  the  work originally  executed  before  being  damaged  or  
destroyed and not paid for. In case of works damaged or destroyed  but not  
already measured and paid for, the compensation shall be assessed by  the  
Engineer-in-Charge upto Rs.5,000/- and by the Employer concerned for a higher  
amount. The contractor shall be paid for the damages/destruction  suffered  and  
for  the restoring the material at the rate based on analysis of rates tendered for  
in accordance with the provision of the contract. The  certificate of  the  
Engineer-in-Charge  regarding the  quality  and  quantity  of materials and the  
purpose  for  which  they  were  collected  shall  be  final  and  binding  on  the  
contractor.  
 
Provided  always  that  no  compensation  shall  be  payable  for  any  loss  in  
consequence of  hostilities  or war-like operations (a)  unless  the contractor  had  
taken all such precautions against air  raid  as are deemed necessary by the  
Engineer-in-Charge (b) for  any material etc. not on the site of the work or for 
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any tools, plant, machinery, scaffolding, temporary building and other things not 
intended for the work.  
IN the event of the  contractor having to carry out reconstruction  as aforesaid, he 
shall  be  allowed such  extension  of  time  for  its completion as is considered 
reasonable by the employer.  
Clause - 44 :: APPRENTICES ::  
THE  contractor  shall comply with the provisions of  the  Apprentices Act, 1961 and 
the rules and orders issued there under from time to time. The contractor shall also 
be liable for any pecuniary  liability arising  on account of any violation by him of the 
provisions  of  the said Act.  
 
Clause - 45 :: CLEARANCE CERTIFICATE ::  
Security Deposit of the work shall not be refunded till the contractor produces  a  
clearance certificate from the Labour Officer. As soon  as the  work  is virtually  
complete the contractor shall  apply  for  the clearance  certificate to the Labour  
Officer under intimation  to  the Engineer-in-Charge.  The Engineer-in-Charge, on  
receipt of the said communication, write to the Labour Officer to this effect till  
six months after the date of completion, it will be deemed to have received the  
clearance certificate and the Security Deposit will be released if otherwise due.  
Clause - 46:: DAMAGES & INSURANCE ::  
THE  Contractor  shall be responsible for all injury to  the  work  or workmen  to  
persons, animals or things and for all damages to the structural and/or decorative  
part of property which may arise from the operations or neglect of himself or of  
any sub-contractor or of any of his or a sub-contractors employees, whether such  
injury or damage arise from carelessness, accident or any other cause whatsoever  
in any way connected with the carrying out of this contract. The clause shall be  
held to include interalia, any damages to buildings whether immediately adjacent  
or otherwise, and any damage to roads, streets, footpaths or ways as well as  
damages caused to the buildings and the works  forming the subject if this  
contract by rain,  wind  or other inclemency of the weather. The contractor shall  
indemnify the employer and hold harmless in respect of all and any expenses  
arising from such injury or damages to persons or property as aforesaid  and  also  
in respect  of  any claim made in respect of injury or damage  under  any acts of  
compensation or damage consequent upon such claim.  
THE  Contractor shall reinstate all damage of every sort mentioned  in this clause,  
so as to deliver the whole of the contract works complete and  perfect  in  every  
respect and so as to make  good  or  otherwise satisfy all claims for damages to  
the property or third parties. The contractor shall effect the insurance necessary  
and indemnify the employer entirely from all responsibility in this respect.  The  
insurance  must be placed with a company approved by the employer  and must  
be  effected  jointly  in the name of  the  contractor  and  the employer and the  
policy lodged with the latter. The scope of insurance is  to  include  loss  or  
damage to  the  work  and  workmen due  to carelessness,  accident  including  
fire,  earthquake,  floods,  etc., damage  or loss  to  the contract itself till this  is  
make  over  a complete state. Insurance is compulsory and must be effected from  
the very initial stage.  The contractor shall also be responsible for anything which 
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may  be  excluded  from  damage  to  any  property  arising  out  of  incidents, 
negligence or defective carrying out of this contract.  
THE employer shall be at liberty and is hereby empowered to deduct the amount of 
any damages, compensations, costs,  charges  and  expenses arising  or 
occurring from or in respect of any such claim or  damages from any sums due or to 
become due to the contractor.  
 
Clause - 47:: INSURANCE ::  
The contractor shall insure the works and keep them insured until the virtual  
completion of the contract against loss or damages by fire and/or earthquake,  
flood. The insurance must be placed with a company approved by the Employer,  
in the joint names of the employer and the contractor for such amount and for  
any further sum if called to do so by the employer and lodge receipts of premiums  
paid with the employer within 21 days from the date of issue of letter of  
acceptance unless otherwise instructed. In default of the contract insuring as  
provided above, the  employer  on  his behalf may so  insure  and  deduct  the  
premiums  paid  from any money due or which may  become  due  to  the  
contractor. The contractor shall as soon as the claim under the policy is settled or  
the work reinstated by the insurance company should they elect to do so, proceed  
with due diligence will the completion of  the works in the same manner as  
though the damages has not occurred and in all  respects under the conditions of  
the contract. The contractor in case of rebuilding or reinstatement after fire shall  
be entitled to extension of time for completion as the employer/architect may  
deem fit.  
 
Clause - 48:: ABNORMALLY HIGH AND LOW RATED ITEMS ::  
For item rate tenders if, the rates quoted by the lowest bidder for certain items of 
the Bill of Quantities of the tender are found to be abnormally high or low in 
comparison to the market rate analysis of the item done by the Architects/Bank and 
or in comparison to Architect/Bank’s method of working out market rate 
justification for the items, the same shall be governed as under in order to avoid 
financial loss to the Bank in the event of default of contractors.  
 
i)  For abnormally high rated items (AHR), the progressive payment shall be 80%  
 (eighty percent) of the payment due to the contractor against execution of  
 the AHR item. The balance withheld 20% payment shall be released after 75%  
 of total value of the original contract is complete in financial terms or this 20%  
 withheld payment can be released to the contractor on submission of an  
 unconditional bank guarantee of equivalent amount in the proforma of Bank.  
 Further deviation limit for AHR items shall be nil on plus side and Bank  
 reserves the right to restrict, substitute or not execute the AHR items during  
 execution. The decision of the Architect/Bank’s Engineer in this regard shall  
 be final and binding on the contractor.  
 
ii) For  abnormally  low  rated  (ALR)  items  the  contractor  shall  submit  Bank  
Guarantee of difference in total of amount of ALR item(s) and the total  
amount of corresponding items at market rate of the Architect/Bank. This  
bank guarantee shall be valid till completion of the project. In exceptional  
circumstances, the amount of Bank Guarantees (BG) may be reduced or BG 
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released  earlier  than  completion  period  if,  in  view  of  Architect/Bank’s Engineer, 
all ALR items as provided in the contract are executed as per terms of contract 
and/or not required to be executed.  
 
Notwithstanding what is contained in para i) & ii) above, the provisions of para  
i) and ii) shall not be applicable on tenders invited on percentage rate basis.  
The decision of the Architects on identification/ marking of AHR and ALR item  
is final and binding on the contractor. In case the contractor do not agree for  
furnishing of Bank Guarantee as above towards ALR items, at the time of  
award of works, the EMD/Performance guarantee of the contractor shall be  
forfeited and decision of Architect in this regard shall be final and binding on  
the contractor.  
 
♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ 
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SPECIAL CONDITIONS  
 
1 Scope : 
1.1 The works to be governed by this contract shall cover Civil renovation work at 
Bank’s Own quarter at Jamnagar as specified in the schedule A & E along  with  all  
services,  including  all  materials,  labour,  delivery  and transportation up to 
destination, safe custody at site, insurance, erection, testing and commissioning of 
the entire works.  
 
1.2 The Contractor shall obtain all the relevant permissions from the local  
governing departments (wherever applicable) and shall bear the incidental  
expenses for the same. Any statutory payments, deposits, fee made to the  
appropriate  authorities  for  permanent  services  connections  shall  be  
reimbursed by the Employer provided the receipts/ deposits are in the name  
of the Canara Bank.  
 
1.3 The Contractor shall also be responsible to obtain all the Temporary  
service   connections   i.e.   Electricity   Power,   Water   and   Sewerage  
(wherever applicable) connections and shall bear any incidental expenses,  
fees, deposits, monthly consumption charges required for the construction  
work.  
 
1.4  The works to be undertaken by the contractor shall inter alia include the 
following:  
i. Preparation  of  detailed  SHOP  drawings  and  AS  BUILT  drawings 
wherever applicable. 
ii.  Obtaining of Statutory permissions where-ever applicable and required.  
iii.  Pre-commissioning tests as per relevant standard specifications, code  
of practice, Acts and Rules wherever required.  
iv.  Warranty   obligation   for   the   equipments   and/or   fittings/fixtures  
 supplied by the contractor.  
1.5 All the hidden items such as reinforcement steel, electrical conduits,  
 water supply lines, drainage pipes, conduits, sewers etc. are to be  
 properly tested as per the design conditions before covering and their  
 measurements in measurement book duly test checked shall be deposited  
 with Engineer in charge or his authorized representative, prior to hiding  
 these items.  
2 Precautionary measures:  
 
2.1 Temporary barricading shall be provided at site by the contractor at his  
own cost. The barricading physically define the boundaries of the plot for  
restricted entry to only those involved in the work and also to prevent any  
accident and also not causing any inconvenience to the traffic. Any further  
barricading as required for basement excavation at Site shall be provided by  
the contractor at his own cost. The barricading should be made in suitable  
size, shapes and number as directed by Engineer-in-charge without any extra  
cost.  It  shall  be  dismantled  and  taken  away  by  the  contractor  after 
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completion of the work at his own cost with the approval of Engineer-in- 
charge.  
 
2.2  Contractor shall take all precautionary measures to avoid any damage to  
adjoining property. All necessary arrangement shall be made at his own cost.  
 
2.3 The contractor shall take all precautions to prevent his workmen and  
employees from removing and damaging any Flora (tree/plant/vegetation)  
from the site.  
 
2.4 The contractor shall take all precautions to avoid accidents by exhibiting  
necessary caution boards day and night, speed limit boards, red flags, red  
lights and providing barriers. He shall be responsible for all damages and  
accidents caused to work due to negligence on his part. No hindrances shall  
be caused to traffic, during the execution of the work. In case of any  
accident of the labourers / contractual staff, the entire responsibility will  
rest on the contractor and any compensation under such circumstances, if  
becomes payable, shall be entirely borne by the contractor.  
 
2.5  The  contractor,  his  authorized  representative,  workmen  etc.  shall  
strictly observe orders pertaining to fire precautions prevailing in the area.  
 
2.6  The Contractor shall take all necessary precautions to prevent any  
nuisance or inconvenience to the owners, tenants or occupants of the  
adjacent properties and to the public in general .The Contractor shall take  
all care, as not to damage any other adjacent property or other services  
running adjacent to the plot. If any damage is done, the same shall be made  
good by the Contractor at his own cost and to the entire satisfaction of the  
Engineer-in-Charge.  The  Contractor  shall  use  such  methodology  and  
equipments   for   execution   of   the   work,   so   as   to   cause   minimum  
environmental pollution of any kind during construction, to have minimum  
construction time and minimum inconvenience to road users and to the  
occupants of the buildings on the adjacent plot and public in general, etc.  
He shall make good at his own cost and to the entire satisfaction of the  
Engineer in Charge any damage to roads, paths, cross drainage works or  
public or private property whatsoever caused, due to the execution of the  
work  or  by  traffic  brought  thereon,  by  the  Contractor.  Further,  the  
Contractor shall take all precautions to prevent any pollution of streams and  
waterways. All waste or superfluous materials shall be carted away by the  
Contractor, entirely to the satisfaction of the Engineer-in-Charge. Utmost  
care shall be taken to keep the noise level to the barest minimum so that no  
disturbance as far as possible is caused to the occupants / users of adjoining  
buildings. No claim what so ever on account of site constraints mentioned  
above or any other site constraints not specifically stated here, shall be  
entertained from the Contractor.  Therefore, the Contractors are advised to  
visit site and get first hand information of site constraints.  Accordingly, they  
should quote their tenders.  Nothing extra shall be payable on this account. 
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3  General cleanliness of the site and Stacking & Storage of Materials:  
 
3.1 The site of work shall be always kept clean in general strictly adhering to  
approved job layout/specifications. The Contractor shall take all care to  
prevent any water-logging at site. The waste water shall not be allowed to  
be collected at site. It may be directly pumped into the public drainage  
system with prior approval of the concerned authorities. For discharge into  
public drainage system, necessary permission shall be obtained from relevant  
authorities  after  paying  the  necessary  charges,  if  any,  directly  to  the  
authorities. The work shall be carried out in such a way that the area is kept  
clean and tidy. All the fees/charges in this regard shall be borne by the  
Contractor.  Nothing extra shall be payable on this account.  
 
3.2 The  contractor  shall  take  instructions  from  the  Engineer-in-Charge regarding 
collection and stacking of materials at any place. No excavated earth or building 
rubbish shall be stacked on areas where other buildings, roads, compound wall, 
services etc are to be constructed. The stacking shall be done as per stacking plan. 
However, if any change is required, the same shall be done with the approval of 
Engineer-in-Charge.  
 
3.3 For construction works which are likely to generate malba / rubbish, 
contractor shall dispose of malba, rubbish & other unserviceable materials and  
wastes  at  his  own  cost  to  the  dumping  ground  notified  by  local authorities 
and under no circumstances these shall be stacked / dumped even temporarily, 
outside the construction premises.  
 
3.4 The contractor shall not stack building material / malba on the road or  
on the land owned by any other authority, as the case may be. In case, the  
Contractor is found stacking the building material / malba as stated above,  
he shall be liable to pay the stacking charges as may be levied by local body  
or authority and also to face penal action as per the rules, regulations and  
bye-laws of the said body or authority. The Engineer-in-Charge shall be at  
liberty to recover the sums due but not paid to the concerned authorities on  
the above counts from any sums due to the contractor including amount of  
the Security Deposit or Retention Money in respect of this contract or any  
other contract.  
 
3.5 The contractor shall construct suitable godowns, yard at the site of work for 
storing all other materials so as to be safe against damage by sun, rain, damages, 
fire, theft etc. at his own cost and also employ necessary watch and ward 
establishment for the purpose at his cost.  
 
4. Laboratory Equipment:  
 
4.1 The contractor shall provide at his own cost suitable measuring tapes,  
weighing, surveying and leveling and measuring arrangements as may be  
necessary at site for checking. All such equipments shall be got calibrated in  
advance from laboratory, approved by the Engineer-in-Charge. Nothing extra 
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shall be payable on this account. Minimum equipments as required for field tests shall 
be provided at site without any extra cost to the Employer.  
 
5. Setting Out of works  
 
5.1 The contractor shall establish, maintain and assume responsibility for  
grades, lines, levels and bench marks. Contractor shall report any errors or  
inconsistencies regarding grades, lines, levels, dimensions to the Engineer-in- 
Charge before commencing work. Commencement of work shall be regarded  
as the contractor’s acceptance of such grades, lines, levels and dimensions  
and no claim shall be entertained at a later date for any errors found.  
 
5.2 If at any time, any error in the respect of setting out appears during the progress 
of the work, the contractor shall, at his own expense rectify such error if so required, 
to the satisfaction of the Engineer-in-Charge.  
 
a)  The  contractor  shall  provide,  protect  and  maintain  temporary  /  
permanent benchmarks at the site of work throughout the execution of the work. 
These bench marks shall be got checked by the Engineer-in- 
Charge or his authorized representatives. The work at different stages shall  be  
checked  with  reference  to  bench  marks maintained  for  the said purpose. All 
such reference points shall be in relation to the levels and locations, given in the 
Architectural and plumbing drawings. Nothing extra shall be payable on this account.  
 
b) The  approval  by  the  Engineer-in-Charge,  of  the  setting  out  by  the  
 contractor, shall not relieve the contractor of any of his responsibilities  
 and obligation to rectify the errors/defects, if any, which may be found  
 at any stage during the progress of the work or after the completion of  
 the work.  
5.3 The contractor shall be entirely and exclusively responsible for the  
horizontal, vertical and other alignments, the level and correctness of every part of 
the work and shall rectify effectively any errors or imperfections therein. Such 
rectifications shall be carried out by the contractor at his own cost to the instructions 
and satisfaction of the Engineer-in-charge.  
 
5.4 The Contractor shall carry out survey of the work area, at his own cost,  
setting out the layout of building in consultation with the Engineer-in-Charge  
& proceed further. Any discrepancy between the architectural drawings and  
actual layout at site shall be brought to the notice of the Engineer-in-charge.  
It shall be responsibility of the Contractor to ensure correct setting out of  
alignment.   Survey   instruments   only   shall   be   used   for   layout,   fixing  
boundaries, and centre lines, etc. including theodolites.  Nothing extra shall  
be payable on this account.  
 
6. Architectural, structural and integrated service drawings:  
 
6.1 Although tender drawings are made available with the Tender, the  
working & detailed architectural drawings and structural drawings shall be  
issued as and when required according to the programme chart submitted by 
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the contractor. It is the duty of the contractor to intimate the requirement  
of drawings reasonably well in advance and no hindrance shall be allowed on  
this account.  
 
6.2 The work shall be carried out in accordance with the Architectural  
drawings and Structural drawings, to be issued from time to time, by the  
Engineer-in-Charge.  Before  commencement  of  any  item  of  work,  the  
contractor  shall  correlate  all  the  relevant  architectural  and  structural  
drawings issued for the work, nomenclature of items, specifications etc. and  
satisfy himself that the information available there from is complete and  
unambiguous. The figures & the written dimensions of the drawing shall  
supersede the measurement by scale. The discrepancy, if any, shall be  
brought to the notice of the Engineer-in-Charge for immediate decision  
before execution of the work. The contractor alone shall be responsible for  
any loss or damage occurring by the commencement of work on the basis of  
any erroneous and/ or incomplete information and no claim, whatsoever  
shall be entertained on this account. The delay caused on account of non- 
timely action by the contractor in resolution of the differences whatsoever  
shall  not  be  considered  as  valid  ground  for  extension  of  time  unless  
otherwise accepted by Engineer in charge.  
 
6.3 The information and site data shown in the drawings and mentioned herein 
and also elsewhere in the tender documents are being furnished for general 
information and guidance only. The Engineer-in Charge/ Employer shall  not  bear  
responsibility  for  lack  of  such  knowledge  and  also  the consequences thereof. 
The Engineer-in-charge/ Employer in no case shall be held  responsible  for  the  
accuracy  thereof  or  any  interpretation/  or conclusions drawn there from by the 
contractor.  
 
6.4 Before taking up the work, the contractor shall be provided with working 
drawings for various civil and electrical services showing details of lay out plan 
including sectional elevations and the contractor shall plan and mobilize his resources 
as per the working drawings and as per the site conditions to facilitate convenient 
execution, installation as well as maintenance of these services. Nothing extra shall 
be payable on this account.  
 
7. Scaffolding & Staging:  
 
7.1 Wherever required for the execution of work, all the scaffolding shall be  
provided and suitably fixed, by the contractor. The scaffolding shall be  
provided strictly with steel double scaffolding system, suitably braced for  
stability, with all the accessories, gangways, etc with adjustable suitable  
working platforms to access the areas with ease for working and inspection.  
Single scaffolding system is strictly prohibited and shall invite necessary  
action. It shall be designed to take all incidental loads. It should cater to the  
safety features for workmen. Nothing extra shall be payable on this account.  
It shall be ensured that no damage is caused to any structure due to the  
scaffolding. 
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8. Procurement of materials and Basic rate:  
 
8.1 All material shall only be brought at site as per program finalized with the 
Engineer-in-Charge. Any pre-delivery of the material not required for immediate 
consumption shall not be accepted and thus not paid for.  
 
8.2 The contractor shall procure the required materials in advance so that there is 
sufficient time for testing of the materials and approval of the same before use in 
the work.  
 
8.3  The  Base  price  of  materials  eligible  for  cost  adjustment  are  
mentioned  Annexure-19,  the  contractor  shall  provide  the  materials  
accordingly, if the rate of the material selected by Bank is higher / lower  
than the above basic rate  proportionate cost adjustment shall be made.  
 
8.4  Base  price  shall  be  the  actual  price  quoted  by  the  authorized 
stockist/wholesalers/ showroom including excise duty and excluding cess, octroi, GST 
and all other duties levied by the statutory / local authority and also excluding 
loading, unloading and carriage/ transportation cost to the site of work, overheads, 
storage charges at site.  
 
9. Quoted Rates and other conditions for payment: The rates quoted by the 
Contractor for the descriptions given in the Schedule of quantities (SOQ) are deemed 
to be inclusive of the following apart from other inclusions elsewhere stipulated 
in these documents:  
9.1 Site clearance, setting out work, profile, establishment of reference  
bench mark(s), taking spot levels, construction of all safety and protection  
devices, barriers, barricading, signage, labour safety, welfare, preparatory  
works, working during monsoon, working at all depths, height, lead, lift and  
location etc until / unless specified otherwise, and any other incidental  
works required to complete this work. Nothing extra shall be payable on this  
account.  
9.2 For works below ground level the contractor shall keep that area free from 
water. If dewatering or bailing out of water is required the contractor shall do it 
and nothing extra shall be paid except otherwise provided in the items of Schedule 
of quantities.  
9.3 Any legal or financial implications resulting out of disposal of earth shall be sole 
responsibility of the contractor. Nothing extra over the schedule shall be paid on this 
account.  
9.4 All labour, material, tools and plants,  temporary water, sewerage, 
electricity connection charges & works and other inputs involved/ required in the 
execution of the item.  
 
9.5 Conducting Tests materials  and works wherever stipulated 
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9.6 Any cement slurry added over base surface (or) for continuation of concreting 
for better bond is deemed to have been built in the items.  
 
9.7 For completing the work in time, the Contractor might be required to work in 
two or more shifts (including night shifts). No claim whatsoever shall be  entertained  
on  this  account,  not  with-standing  the  fact  that  the Contractor may have to 
pay extra amounts for any reason, to the labourers and other staff engaged directly 
or indirectly on the work according to the provisions of the labour and other 
statutory bodies regulations and the agreement entered upon by the Contractor 
with them.  
 
9.8 The Contractor shall arrange to give all notices as required by any  
statutory / regulatory authority and obtain all requisite licenses wherever  
required and shall pay to such authority all the fees that is required to be  
paid for the execution of work. Nothing extra shall be payable on these  
accounts.  
 
9.9   All ancillary and incidental facilities required for execution of work like  
labour camp, stores, fabrication yard, offices for Contractor, watch and  
ward, temporary ramp required to be made for working at the basement  
level, temporary structure for plants and machineries, water storage tanks,  
installation and consumption charges of temporary electricity, telephone,  
water etc. required for execution of the work, liaison  with municipal /  
statutory  authorities etc., protection works, barricading, testing facilities /  
laboratory at site of work, facilities for all field tests and for taking samples  
etc. during execution or any other activity which is necessary (for execution  
of work and as directed by Engineer-in Charge), shall be deemed to be  
included  in  rates  quoted  by  the  Contractor    for  various  items  in  the  
Schedule  of quantities.  Nothing extra shall be payable on these accounts.  
 
9.10 Final testing of the installation:  
The  Contractor  shall  demonstrate  trouble  free  functioning  of  all  the  
Plumbing, sanitary, electrical and E & M installations and services. The  
Engineer-in-Charge or his authorized representatives shall carry out final  
inspection of these various Plumbing, sanitary, electrical and E & M services  
and  installations.  Any  defect(s)  noticed  during  demonstration  shall  be  
rectified by the Contractor at his own cost to the entire satisfaction of the  
Engineer-in-Charge. Nothing extra shall be payable on this account.  
9.11 Contributions towards the EPF & ESI for the labour, employees engaged by 
the contractor wherever applicable shall be paid by the Contractor, Nothing extra 
shall be payable on this account.  
 
10 .Local laws  :  
10.1 The Contractor shall keep himself fully informed of all acts and laws of  
the Central & State Governments, all orders, decrees of statutory bodies,  
tribunals having any jurisdiction or authority, which in any manner may affect  
those engaged or employed and anything related to carrying out the work. All 
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the rules & regulations and bye-laws laid down by Collector / Municipal 
authorities etc. and any other statutory bodies shall be adhered to, by the 
contractor, during the execution of work. The Contractor shall also adhere to all 
traffic restrictions notified by the local authorities.  
10.2 The contractor shall ensure that applicable permits mandated by the local 
bodies and in case warranted for this work are obtained as required under the 
Applicable Laws.  
 
10.3 The building work shall be carried out in the manner complying in all  
respects with the requirements of relevant bye-laws of the local body and  
sanctioned plans under the jurisdiction of which the work is to be executed or  
as directed by the Engineer-in-Charge and nothing extra shall be paid on this  
account  
11.  Water Supply & Sanitary Installations & Testing:  
 
The contractor shall give performance test of the entire installation(s) as per  
the CPWD standing specifications before the work is finally accepted and  
nothing extra whatsoever shall be payable to the contractor for the test.  
 
12. Recording of Hindrances:- 
 
12.1 Whenever any hindrance whether on part of Employer or on part of 
contractor, comes to the notice of the Engineer in charge, the contractor should 
at once make a note of such hindrance in the register kept at site, and immediately 
make a report to the Engineer in charge within a week.  
 
12.2 Each hindrance should be entered in the Hindrance Register, (as per  
Annexure 14) which should be authenticated by the Engineer In charge and  
Contractor. The Employer shall review the Hindrance Register at least once in  
a month.  
 
12.3 The hindrances on part of contractor are also to be entered in the 
Hindrance Register.  
 
12.4 The hindrance register shall be submitted at the time of payment of each Running 
Account Bill.  
 
13. Progress and monitoring of work:  
13.1   The contractor shall submit the progress report for the work done during 
previous month to the Engineer-incharge on or before 5th day of each month. The 
progress report shall contain the following, apart from whatever else may be 
required as specified:- 
(i)  Construction schedule of the various components of the work through a bar  
chart for the next three months (or as may be specified), showing the inter  
milestones,  targeted  tasks  and  up  to  date  progress.  At  least 3  digital  
photographs  showing  all  the  parts  of  the  work  in  various  stages  during 
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construction/repairs/restoration/concealed works in soft and hard copy have to be 
submitted in every monthly progress report.  
(ii) Progress chart of the various components of the work that are planned and 
achieved, for the month as well as cumulative up to the month, with reason for 
deviations, if any in a tabular format.  
(iii) The Contractor shall do proper sequencing of the various activities by 
suitably staggering the activities within various pockets in the plot so as to achieve 
early completion.  
14. Project review meetings:  
The contractor, immediately on award of work shall submit details of his key 
personnel to be engaged for the work at site. In addition, he shall furnish the Employer 
detailed organization involved with the work.  
 
Monthly   Review   Meetings:   Shall   be   attended   by   Contractor  /   their 
representatives who can take independent decisions along with Engineer-in- 
charge and Bank’s representatives.  
 
15   Hardware and sanitary wares:  
15.1  Engineer-in-Charge will take a decision regarding make of materials,  
model numbers of equivalent Door/window hardware/ sanitary ware at the  
time of execution, in case the stipulated make or model mentioned, is not  
available. However, in case, the equivalent make or model so approved, is  
cheaper than the make or model already mentioned in Preferred makes list,  
the price adjustment will be made based on the difference in market rate.  
16. Inspection & Audit of works:  
16.1 In addition to the provisions of relevant clauses of the contract, the work  
shall also be open to inspection by the Bank internal inspection and other  
Government  authorities.  The  contractor  shall  at  times  during  the  usual  
working hours and at all times at which reasonable notices of the intention of  
the Engineer-in-charge/ Employer or other authorized officers as stated above  
to visit the works shall have been given to the contractor, either himself be  
present  to  receive  the  orders  and  instructions  or  have  a  responsible  
representative duly accredited in writing, to be present for that purpose.  
16.2 Any instructions given by the above authorities shall be followed by the 
contractor. Further any recoveries ordered by the above authorities shall be made 
from the amount payable to the contractor or such amounts shall be paid by the 
contractor to the Bank.  
17. Submission of Insurance policies:  
No work shall be commenced by the Contractor unless he obtains the  
Insurance  Policies  as  mentioned  under  Clauses  of  contract.  Also,  no  
payment shall be made to the Contractor / no permission for continuation  
of works on expiry of insurance policies unless renewed by the Contractor.  
Nothing extra shall be payable on this account. No claim of hindrance (or 
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any  other  claim)  shall  be  entertained  from  the  contractor  on  these accounts.  
 
18. Chasing work:  
The work should be planned in a systematic manner so that chase cuttings in the 
walls, ceilings and floors is minimized. Wherever absolutely essential, the chase shall 
be cut using chase cutting machines. Chases will not be allowed to be cut using 
hammer / chisel. The electrical boxes should be fixed in walls simultaneously while 
raising the brick work. The contractor shall ensure proper co-ordination of 
various disciplines viz. building works, sanitary & water supply & electrical 
installations etc.  
19. Warranty or Guarantee period for specialized works:  
The warranty or Guarantee period for the works of water proofing and anti- 
termite shall be Ten (10) years from the date of completion of the works. The  
contractor shall make good / rectify the defects occurring during the above  
period. Security deposit equivalent to 10% of the value of the item shall be  
retained by the Bank for a period of warranty/guarantee. The warranty/  
guarantee shall be provided by the principal company for both material &  
application.  
20. External Laboratory: Wherever tests are stipulated for the Materials, 
concrete etc the same shall be tested at any government, semi government or NABL 
approved private laboratories.  
21.  Licensed  agencies:  The  contractor  shall  engage  licensed  plumbers,  
electricians of required class as per the statutory rules for the works related  
to plumbing, sanitary, electrical works. Prior approval of the Employer shall  
be obtained by producing the copy of the Licenses before commencing these  
works.  
22. Maintenance of Registers  
The Contractor will be required to maintain the following registers at site of  
work and should produce the same for inspection of the Bank/ Engineer in  
charge wherever desired by them. Type of Register to be maintained are: 
 
i)   Register No. - III : 
ii) Register No. - IV : 
iii) Register No. - XI : 
iv) Register No. - XII : 
v)  Register No. - XIII : 
vi) Register No. - XIV : 
 
 
 
 
 
 
 
 
 
 
 
 

 
Materials at Site Account 
Secured advance on materials at site Hindrance to 
work 
Running Account Bill Labour attendance Labour 
Payment 
 
***************** 
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TECHNICAL SPECIFICATIONS FOR WORKS  
1. Specifications  
1.1 Except for the items, for which Particular Specifications are given or  
where it is specifically mentioned otherwise in the description of the items in  
the  schedule  of  quantities,  the  work  shall  generally  be  carried  out  in  
accordance   with   the “CPWD   Specifications”   additional /   Particular  
Specifications, Architectural / structural drawings and as per instructions of  
Engineer-in-Charge.  
 
1.2 All Technical Specifications in respect of all material to be used, method  
of execution, workmanship and quality for each item of the work shall be as  
per CPWD specifications and latest Indian Standard unless otherwise specified.  
 
1.3 Any reference made to any Indian Standard Specifications, shall imply to  
the latest version of that standard, including such revisions / amendments as  
issued by the Bureau of Indian Standards up to last date of receipt of tenders.  
1.4 The Contractor shall keep at his own cost all such publications including relevant 
Indian Standard Codes applicable to the work at site.  
 
2. Materials :  
Timber: Shall be of best quality as specified in the schedule of quantities  
perfectly dry, well seasoned and free from sap wood, sound straight, free from  
loose knots, cracks shakes and any appearance of root and any other defect  
and conforming to IS: 12896 - 1990 and shall be approved by the engineer, No  
wood work shall be placed in position covered in the wall unless it is approved  
by the engineer.  
Granite: Polished granite slab and tiles shall be of the kind specified in the schedule 
of quantities conforming to samples approved by the engineer for colour & texture. 
The slab shall be machine cut to required dimensions and shall conform to IS 
Standards.  
Paints: Plastic emulsion painting will be of approved brand of paint and colour 
conforming to IS: 5411-1991 & will be applied over a coat of primer (including 
preparation of wall surface).  
a) Synthetic enamel paint wiil be of approved brand and colour confirming to  
 IS 4511-1993 applied over one coat of primer.  
b) Oil bound distemper will be of approved brand and colour confirming to  
 IS applied over one coat of primer.  
c)  Acrylic wasable distemper will be of approved brand and colour confirming  
 to IS applied over one coat of primer.  
 
Aluminum - the material shall conform to IS 1285.  
Structural steel - the materials shall conform to IS 808  
Anti-termite treatment - the materials shall conform to IS 6313 part II  
Makes of Materials: The makes of materials shall be as per the details furnished 
in the list of preferred makes.  
***************** 
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SAFETY CODE  
 
i.>   Suitable scaffolds should be provided for workmen for  all  works that cannot 
safely be done from the ground, or from solid construction except such short 
period work as can be done safely from ladders. When a  ladder  is used an extra 
mazdoor shall be engaged for  holding  the ladder  and  if  the ladder is used for 
carrying materials  as  well, suitable  footholds and handholds shall be provided on 
the ladder  and the  ladder  shall be given an inclination not steeper than ¼ to 1 (¼  
horizontal and 1 vertical).  
 
ii.>  Scaffolding or staging more than 3.6 m (12 feet) above the ground or floor, swung 
or suspended from an overhead support or erected  with stationary support shall have 
guard rail properly attached  bolted, braced  and otherwise secured at least 90 cm (3 
feet) high above  the floor or platform of such scaffolding or staging and extending 
along the entire length of the outside and ends thereof with only such opening as 
may be necessary for the  delivery of  materials. Such scaffolding or staging shall be 
so fastened as to prevent it from swaying from the building or structure.  
 
iii.> Working platform, gangways, and stairways should be so constructed that they 
should not sag unduly or unequally, and if the height of the platform or the gangway 
or the stairway is more than 3.6m (12 feet) above ground level or floor level, they 
should be closely boarded, should have adequate width and should be suitably 
fastened as described in (ii) above.  
 
iv.> Every opening in the floor of a building or in a working  platform be provided 
with suitable means to prevent the fall of persons or materials by providing 
suitable fencing or railing whose minimum height shall be 90 cm (3 feet).  
 
v.>   Safe means of access shall be provided to all working platforms and other  
working places. Every ladder shall be securely fixed. No portable single ladder  
shall be over 9 m. (30 feet) in  length  while the  width between side rails in rung  
ladder shall in no case be  less than 29 cm  (11 ½ ") for ladder upto and including  
3 m (10  feet)in length.  For longer ladders this width should be increased at  
least ¼" for each additional 30 cm (1 foot) of length. Uniform step spacing shall  
not exceed 30 cm (12"). Adequate precautions shall be taken to prevent danger  
from electrical equipment. No materials on any of the sites of work shall be so  
stacked or placed as to cause danger or inconvenience to any person or the  
public. The contractor shall provide  all  necessary fencing and lights to protect  
the  public from accident, and shall be bound to bear the expenses of defence of  
every suit, action or other proceedings at law that may be brought by any persons  
for  injury  sustained  owning  to  neglect  of the above precautions and to pay  
any  damages  and  cost  which  may  be awarded in any  such  suit,  action  or  
proceedings to any such person or which may, with the consent of the contractor,  
be paid to compromise any claim by any such person.  
 
vi.>  Excavation and Trenching ::  All trenches, 1.2 m (four feet) or more in  
depth, shall at all times be supplied with at least one ladder for each 30 m. (100  
feet) in length or fraction thereof. Ladder shall be extended from bottom of the  
trench to at least 90 cm (3 feet) above the surface of the ground. The side of the  
trenches which are 1.5 m (5 feet) or more in depth shall be stepped back to give  
suitable slope or securely held by timber bracing, so as to avoid the danger of  
sides to collapse. The excavated material shall not be placed within 1.5m (5 feet) 
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of the edges of the trench or half of the depth of the trench which ever is more. 
Cutting shall be done from top to bottom. Under no circumstances undermining or 
undercutting shall be done.  
vii.> Demolition:: Before any demolition work is commenced and also during the 
process of the work :- 
a) All roads and open areas adjacent to the work site shall either be closed or  
 suitably protected.  
b) No electric cable or apparatus which is liable to be a source of danger over a  
 cable or apparatus used by the operator shall remain electrically charged.  
c)  All practical steps shall be taken to prevent danger to persons employed from  
 risk of fire or explosion or flooding. No floor, roof or other part of the building  
 shall be so overloaded with debris or materials as to render it unsafe.  
viii.> All necessary personal safety equipment as considered adequate by the  
Engineer-in-Charge should be kept available for the use of the person employed  
on the site and maintained in a condition suitable for immediate use, and the  
contractor should take adequate steps to ensure proper use of equipment by  
those concerned ::- 
a. Workers employed on mixing asphaltic materials, cement and lime mortars  
 shall be provided with protective footwear and protective goggles.  
b. Those engaged in white washing and mixing or stacking of cement bags or any  
 material which is injurious to the eyes shall be provided with protective  
 goggles.  
c.  Those engaged in welding works shall be provided with welder’s protective  
 eye shields.  
d. Stone  breakers  shall  be  provided  with  protective  goggles  and  protective  
 clothing and seated at sufficiently safe intervals.  
e. When workers are employed in sewers and manholes, which are in use, the  
 contractors shall ensure that the manhole covers are opened and ventilated at  
 least for an hour before the workers are allowed to get into the manholes, and  
 the manholes so opened shall be cordoned off with suitable railing and  
 provided with warning signals or boards to prevent accident to the public.  
f.  When workers are employed in sewers and manholes, which  are  in active  
 use, the contractor shall ensure that the following  safety measures are  
 adhered  to :- 
i)  Entry  for  workers  into  the  line  shall  not  be  allowed  except  under  
supervision of the Architect or any other higher officer.  
 
ii)  At least 5 to 6 manholes upstream and downstream should be kept open for  
at least 2 to 3 hours before any man is allowed to enter into the Manholes for working 
inside.  
iii)  Before entry, presence of toxic gases should be tested by inserting wet  
lead acetate paper, which changes colour in the presence of such gases and gives 
indication of their presence.  
iv)  Presence of oxygen should be verified by lowering a detector lamp into the  
manhole. In case, no oxygen is found inside the sewer line, workers should be sent 
only with Oxygen kit. 
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v) Safety belt with rope should be provided to the workers.  While working 
inside the manholes such rope should be handled by two men standing 
outside to enable him to be pulled out during emergency. 
vi) No smoking or open flames be allowed near the blocked manholes being 
cleaned. 
vii)  The Malba obtained on account of cleaning of blocked manholes and sewer  
lines should be immediately removed to avoid accidents on account of slippery 
nature of the malba.  
viii)  Workers should not be allowed to work inside the manhole continuously.  
He should be given rest intermittently. The Engineer-in-Charge may decide  
the time up to which a worker may be allowed to work continuously inside  
the manhole.  
ix) Gas  masks  with  oxygen  cylinder  should  be  kept  at  site  for  use  in 
emergency. 
x)  Air blowers should be used for flew of fresh air through the manholes.  
Whenever called for, Portable air blowers are recommended for ventilating the 
manholes. The Motors for these shall be vapour proof and of totally enclosed type. 
Non sparkling gas engines also could be used but they should be placed at least 
2 meters away from the opening and on the lowered side protected from wind so 
that they will not be source of friction on any inflammable gas that might be present.  
xi)  The workers engaged for cleaning the manholes/sewers should be properly  
trained before allowing to work in the manhole.  
xii)  The workers shall be provided with Gumboots or non-sparkling shoes, bump  
helmets and gloves, non-sparkling tools, safety lights and gas masks and  
 portable air blowers (when necessary). They must be supplied with barrier  
 cream for anointing the limbs before working inside the sewer lines.  
 xiii) Workmen descending a manhole shall try each ladder step or rung carefully  
 before putting his full weight on it to guard against insecure fastening due  
 to corrosion of the rung fixed to manhole wall.  
xiv)    If a man has received a physical injury he should be brought out of the  
 sewer immediately and adequate medical aid should be provided to him. xv) The 
extent to which these precautions are to be taken depend  on  
individual situation  but  the  decision of  the  Engineer  in  charge  
regarding  the steps in this regard to be taken in an individual  case will be  
final".  
g. The contractor shall not employ men below the age of 18 years and women on  
 the work of painting with products containing lead in any form. Wherever  
 men above the age of 18 are employed on the  work  of lead painting, the  
 following precautions should be taken ::  
 
i)   NO paint containing lead or lead products shall be used except in the form  
 of paste or readymade paint.  
ii) Suitable face masks should be supplied for use by the workers when paint is  
 applied in the form of spray or a surface having lead paint dry rubbed and  
 scrapped.  
iii) Overalls shall be supplied by the contractors to the workmen and adequate  
 facilities shall be provided to enable the working painters to wash during  
 the cessation of work. 
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Whenever men above the age of 18 are employed on the work of lead painting, the 
following principles must be observed for such use::  
I. a.  White lead, sulphaste of lead, or products containing these pigments shall  
not be used in painting operation except in the form of paste or of paint ready for  
use.  
 
b. Measures shall be taken in order to prevent danger arising from the application of 
paint in the form of spray.  
 
c. Measures shall be taken, whenever practicable, to prevent danger arising from dust 
caused by dry rubbing down and scraping.  
II .a.  Adequate facilities shall be provided to enable working painters to wash 
during and on cessation of work.  
b. Overall shall be worn by all the working painters during the whole of the 
working period.  
c. Suitable arrangements shall be made to prevent clothing put off during working 
hours being soiled by painting materials.  
 
III .a. Cases of lead poisoning and of suspected lead poisoning shall be notified and  
subsequently  verified  by  a  medical  man  appointed  by  the  competent 
authorities of the Employee.  
 
b. The Employer may require, when necessary a medical examination of workers.  
 
c. Instructions with regard to the special hygienic precautions to be taken if the 
painting work shall be distributed to working painters.  
ix.> When the work is done near any place where there is risk of drowning, all 
necessary  equipment’s  should  be  provided  and  kept  ready  for  use  and  all 
necessary steps taken for prompt rescue of the person in danger and adequate 
provision should be made for prompt first aid treatment of all injuries likely to be 
sustained during the course of the work.  
x.> Use of hoisting machines and tackle including their attachments, anchorage and 
supports shall conform to the following standards or conditions::  
1)  a.  These  shall  be  of  good  mechanical  construction,  sound  material  and 
adequate strength and free from patent defects and shall be kept in good repair 
and in good working order.  
b) Every rope used in hoisting or lowering materials or as a means of suspension  
shall be of durable quality and adequate strength, and free from patent defects.  
2). Every crane driver or hoisting appliance operator shall be properly qualified and 
no person under the age of 21 years should be in charge of any hoisting machine 
including any scaffolding winch or give signals to operator.  
3). In case of every hoisting machine and of every chain  ring hook, shackle swivel  
and pulley block used in hoisting or a means of suspension the safe working load 
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shall be ascertained by adequate means. Every hoisting machine and all gear 
referred to above shall be plainly marked with the safe working load. In case of a 
hoisting machine having a variable safe working load, each safe working load and the 
conditions under which it is applicable shall be clearly indicated. No part of any 
machine or any gear referred to above in this paragraph shall be loaded beyond 
the safe working load except for the purpose of testing.  
4). In case of Employer’s machines, the safe working load shall be notified by the 
Electrical Engineer-in-Charge. As regards contractors' machines the contractors shall 
notify the safe working load of the machine to the Engineer-in-Charge whenever 
he brings any machinery to site of work and get it verified by the Electrical 
Engineer concerned.  
xi.>   Motors,  gearing,  transmission, electric  wiring  and  other dangerous  parts  
of hoisting appliances should  be  provided with  efficient  safeguards. Hoisting  
appliances should be provided with such means as will reduce to the minimum the  
risk of accidental descent of the load. Adequate precautions should be taken to  
reduce to the minimum the risk of any part of a suspended load becoming  
accidentally displaced. When workers employed on electrical installations which  
are already energised, insulating mats, wearing apparel, such as gloves, sleeves  
and boots as may be necessary should be provided. The workers should not wear  
any  rings,  watches  and  carry  keys  or  other  materials  which  are  the  good  
conductors of electricity.  
xii.> All scaffolds, ladders and other safety devices mentioned or described 
herein  shall  be  maintained  in  safe  conditions  and  no  scaffold,  ladder  or 
equipment shall be altered or removed while it is in use. Adequate washing 
facilities should be provided at or near places or work.  
xiii.> These safety provisions should be brought to the notice of all concerned by  
display on a notice board at a  prominent place at work spot.  The person  
responsible for compliance of the safety code shall be named therein by the  
contractor.  
xiv.> To ensure effective enforcement of the rules and regulations relating to 
safety precautions the arrangements made by the contractor shall be open to 
inspection by the Labour Officer of the Government, Engineer-in-Charge of the 
Employer or their representatives.  
xv.> Notwithstanding the above clauses from (i) to (xiv) there is nothing in these to 
exempt the contractor from the operations of any other Act or Rule in force in the 
Republic of India.  
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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MODEL RULES FOR PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS  
 FOR WORKERS EMPLOYED BY CONTRACTORS  
 
1>.  Application::  
 
These rules shall apply to all building and construction works in which twenty or 
more workers are ordinarily employed or are proposed to be employed on any day 
during the period during which the contract work is in progress.  
 
2>.  Definition::  
 
Work place means a place where twenty or more workers are ordinarily employed or 
are proposed to be employed in connection with construction work on any day during 
the period during which the contract work is in progress.  
 
3>.  First Aid facilities::  
 
(1)  At every work place there shall be provided and maintained, so as to be easily 
accessible during working hours, first-aid boxes at the rate of not less than one box 
for 150 contract labour or part there of ordinarily employed.  
(2)   The first-aid box shall be distinctly marked with a red cross on white ground and 
shall contain the following equipment, namely::- 
a.> For work places in which the number of contract labour employed does not 
exceed 50 - 
 
Each first-aid box shall contain the following equipments::- 
 
i. 6 small sterilised dressings. 
ii. 3 medium size sterilised dressings. 
iii. 3 large size sterilised burn dressings. 
iv. 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine. 
v. 1 (30 ml.) bottle containing salvolatile having the dose and mode of 
administration indicated on the label. 
vi. 1 snake-bite lancet. 
vii. 1 (30 gms) bottle of pottassium permanganate crystals. 
viii. 1 pair scissors. 
ix. 1  copy  of  the  first aid leaf let  issued  by  the  Director General, 
Factory Advice  Service  and   Labour   Institutes, Government of India. 
x. 1 bottle containing 100 tablets (each of 5 grams) of asprin. 
xi. Ointment for burns. 
xii. A bottle of suitable surgical antiseptic solution. 
 
b.> For work places in which the number of contract labour exceed 50 - 
 
Each first-aid box shall contain the following equipments:- 
 
i. 12 small sterilised dressings. 
ii. 6 medium size sterilised dressings. 
iii. 6 large size sterilised dressings. 
iv. 6 large size sterilised burn dressings. 
 
 
 
 



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 89 | P a g e  Signature of Tenderer 

 
 
 
v. 6 (15 gms) packets sterilised cotton wool. 
vi. 1 (60 ml.) bottle containing a two percent alcoholic solution iodine. 
vii.1 (60 ml.) bottle containing sulvolatile having the dose and mode of 
administration indicated on the label. 
viii. 1 roll of adhesive plaster. 
ix. 1 snake bite lancet. 
x. 1 (30 gms.) bottle of pottasium permanganate crystals. 
xi. 1 pair scissors. 
xii. 1 copy of the first-aid leaf-let issued by the Director General, Factory 
Advice Service and Labour Institutes, Government of India. 
xiii. A bottle containing 100 tablets (each of 5 grams) of aspirin. 
xiv. Ointment for burns. 
xv. A bottle of suitable surgical antiseptic solution. 
(3) Adequate arrangements shall be made for immediate recoupment of the 
equipment when necessary.  
 
(4) Nothing except the prescribed contents shall be kept in the First- aid box.  
 
(5) The first Aid box shall be kept in charge of a responsible person who shall 
always be readily available during the working hours of work place.  
(6) A person in charge of the First Aid box shall be a person trained in First-Aid  
treatment, in work places where the number of contract labour employed is 150  
or more.  
(7) In work places where the number of contract labour employed is 500 or more  
and hospital facilities are  not available within easy distance of the works.  
First/Aid posts shall be established and run by a trained compounder. The  
Compounder shall be on duty and shall be availabel at all hours when the workers  
are at work.  
(8) Where work places are situated in places which are not towns or cities, a 
suitable motor transport shall be kept readily available to convey injured person or 
person suddenly taken ill to the nearest hospital.  
 
4>. Drinking water::  
(a) In every work place there shall be provided and maintained at suitable places, 
easily accessible to labour, a sufficient supply of cold water fit for drinking.  
(b) Where drinking water is obtained from an intermittent public water supply,  
each work place shall be provided with storage where such drinking water shall be  
stored.  
(c) Every water supply of storage shall be at a distance of not less than 50 feet  
from any latrine, drain or other source of pollution. Where water has to be drawn  
from an existing well which is within such proximity of latrine, drain or any other  
source of pollution, the well shall be properly chlorinated before water is drawn 
 
from it for drinking. All such wells shall be entirely closed in and be provided with a 
trap-door which shall be dust and water-proof.  
(d) A reliable pump shall be fitted to each covered well, the trap-door shall be kept 
locked and opened only for cleaning or inspection which shall be done at least once 
a month.  
5>. Washing facilities::  
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(i)  In every work place adequate and suitable facilities for washing shall be  
provided and maintained for the use of contract labour employed therein.  
 
(ii) Separate and adequate screening facilities shall be provided for the use of 
male and female workers. 
 
(iii) Such facilities shall be conveniently accessible and shall be kept in clean 
and hygienic condition. 
6>.  Latrines and Urinals::  
 
(i)  Latrines shall be provided in every work place on the following scale, namely:- 
 
(a) Where females are employed there shall be at least one latrine for every 25  
 females.  
(b) Where males are employed, there shall be at least one latrine for every 25  
 males.  
Provided that where the number of males or female exceeds 100, it shall be 
sufficient if there is one latrine for 25 males or females, as the case may be, upto the 
first 100 and one for every 50 thereafter.  
(ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and 
shall have proper door and fastenings.  
(iii)  Construction of latrines:: The inside walls shall be constructed of masonry or 
some suitable heat-resisting non-absorbent materials and shall be cement washed 
inside and outside at least once a year. Latrines shall not be of a standard lower 
than bore-hole system.  
(iv) a. Where workers of both sexes are employed, there shall be displayed  
outside each block of latrine and urinal, a notice in the language understood by  
the majority of the workers "For Men only" or "For Women Only" as the case may  
be.  
a. The notice shall also bear the figure of a man or of a woman as the case  
 may be.  
(v) There shall be at least one urinal for male workers upto 50 and one for female 
workers upto fifty employed at a time. Provided that where the number of male or 
female workmen, as the case may be, exceeds 500, it shall be sufficient if there 
is one urinal for every 50 males or females upto the first 500 and one for every 100 
or part thereof, thereafter. 
(vi) a. The latrines and urinals shall be adequately lighted and shall be maintained in 
a clean and sanitary condition at all times.  
b. Latrines and urinals other than those connected with a flush sewerage system shall 
comply with the requirements of the Public Health Authorities.  
(i)  Water shall be provided by means of a tap or otherwise so as to be  
conveniently accessible in or near the latrines and urinals.  
(viii) Disposal of excreta:: Unless otherwise arranged for by the local sanitary  
authority, arrangements for proper disposal of excreta by incineration at the work  
place shall be made by means of a suitable incinerator. Alternately excreta may  
be disposed of by putting a layer of night soil at the bottom of a pucca tank  
prepared for the purpose and covering it with a 15 cm layer of waste or refuse  
and then covering it with a layer of earth for a fortnight (when it will turn into  
manure).  
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(ix) The contractor shall, at his own expense, carry out all instructions issued to  
him  by  the  Engineer-in-Charge  to  effect  proper  disposal  of  soil  and  other  
conservancy work in respect of the contractors' workmen or employees on the  
site. The contractor shall be responsible for payment of any charges which may  
be levied by Municipal or Cantonment Authority for execution of such work on his  
behalf.  
 
7>. Provision of shelter during rest::  
At  every place there shall be provided, free of cost, four suitable sheds, two for 
meals and the other two for rest separately for the use of men and women 
labour. The height of each shelter shall not be less than 3 meters from the floor 
level to the lowest part of the roof. These shall be kept clean and the space 
provided shall be on the basis of 0.6 sq.mt. per head.  
Provided  that  the  Engineer-in-Charge may permit, subject to his satisfaction, a 
portion of the building under construction or other alternative accommodation to be 
used for the purpose.  
 
8>. Creches::  
(a)  At every work place, at which 20 or more women worker are ordinarily  
employed, there shall be provided two rooms of reasonable dimensions for the  
use of their children under the age of six years one room shall be used as a play  
room for the children and the other as their bed-room. The rooms shall be  
constructed with the specification as similar to these given in para 2 (a) of clause  
19 H.  
 
(b) The rooms shall be provided with suitable and sufficient openings for light and  
ventilation. There shall be adequate provision of sweepers to keep the places  
clean.  
(c) The contractor shall supply adequate number of toys and games in the play room 
and sufficient number of cots and bedding in the bed room. 
 
(d) The contractor shall provide one dais to look after the children in the creches 
when the number of women workers does not exceed 50 and two dais when the 
number of women workers exceed 50.  
(e) The use of the rooms earmarked as creches shall be restricted to children, their 
attendants and mothers of the children.  
9>. Anti-Malarial precautions::  
 
The contractor shall at his own expense, conform to all anti-malarial instructions 
including the filling up of any borrow pits which may have been dug by him.  
 
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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LIST OF APPROVED MAKE; 
 

Sl.No Items Preferred Makes 
1. Acrylic emulsion paints / 

synthetic enamel paint 
Asian Paints /Dulux paints / Berger / Nerolac 

2. Plywood Century ply , Archidply, Greenply, Kitply, 
3. Glazing / glass Indo - asia / Modi float / Saint Gobain/AIS Float 

/Asahi India glassworks Ltd 
4. Laminates Century Mica, Formica, Greenlam, Merino, 

Sunmica- AICA, Archidlam, 
5. Hinges Godrej, Hittich, Ebco, Ozone make 

Slip on / Cup hinges suitable for wardrobes in 
Stainless steel with  electro/ nickel platting as 
per manufactures specifications 

6. Locks Chrome finish square lock of make 
- Godrej / Link/Ebco/Ozone 

7. Brass hardware Ebco, Saifee, tube & hardware, Gopi,Becker 
8. Veneers Green deco veneers, Archid, Timex. 
9. Polish Light house, Sheenlac 
10. Towel Road/ Towel Ring Fortune/Plantex/Dropware/Jaquar 
11. Glass Shelf Jaquar/Somany/other reputed brand 
12. Door Closer Dorma, Everite, Hardwyn, Godrej 
13. Exhaust Fan Havells/Anchor/L & T/ Chrompton/ Philips 

14. Adhesive Fevicol, Vamicol, Araldite 
15. Beechwood As approved by the consultant 
16. Block board Samrat, Century, Archid, Greenply 
17. POP/Wall putty Birla white / JK / Asian /Dulux 

Note:  
Regarding selecting the make against each item among the preferred makes as  
specified above, decision of Employer shall be final. If the makes as mentioned above  
are not available at the time of execution, the contractor shall get the make  
approved from the engineer-in-charge and employer before using the same in the  
work. 



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 93 | P a g e  Signature of Tenderer 

 
 
 
T E N D E R FORM  
 
To,  
The Assistant General Manager 
Canara Bank  
General Administration Section 
Circle Office Ahmedabad 
 
Name of work: Civil & furnishing renovation works of Jamnagar residential quarters, 
Jamnagar bank owned property 
 
I/We have read and examined the notice inviting tender. Schedules A,B,C,D,E & F, 
specifications applicable, Drawings and Designs, General Rules and Directions, 
Conditions of Contract, clauses of contract, Special conditions, Schedule of Rate and 
all other documents and Rules referred to in the conditions of contract and all other 
contents in the tender document for the work.  
 
I/We hereby tender for the execution of the work specified for the Canara Bank 
within the time specified in Schedule 'F' at the rates specified in the attached 
Schedule 'A' viz., schedule of quantities and in accordance in all respects with the 
specifications, designs drawings and instructions in writing referred to in Rule-1 of 
General Rules and Directions and in Clause 11 of the conditions of contract and with 
such materials as are provided for, by, and in all respects in accordance with, such 
conditions so far as applicable.  
 
I/We agree to keep the tender open for hundred and twenty days from the due  
date of submission thereof and not to make any modifications in its terms and  
conditions.  
A sum of Rs. ____________ is hereby forwarded in Demand Draft / BG of  
……………………. Bank as Earnest Money Deposit. If I/We, fail to commence the  
work specified I/We agree that the Bank shall without prejudice to any other  
right or remedy, be at liberty to forfeit the said earnest money absolutely  
otherwise the said earnest money shall be retained by it towards security deposit  
to execute all the works referred to in the tender  documents upon the terms and  
conditions contained or referred to therein and to carry out such deviations as  
may be ordered, upto maximum of the percentage mentioned in Schedule 'F' and  
those in excess of that limit at the rates to be determined in accordance with the  
provision contained in Clauses 12.2 and 12.3 of the tender form.  
I/We hereby declare that I/We treat the tender documents, drawings and other 
records connected with the work as secret/confidential documents and shall not 
communicate information/derived therefrom to any persons other than a person to 
whom I/We am / are authorised to communicate the same or use the 
information in any manner prejudiced to the safety of the state.  
I/We fully understand that you are not bound to accept the lowest or any tender you 
may receive.  
Shri.___________________________,Partner/Proprietor/______________, is  
the  person  authorised  to  negotiate  commercial  and  technical  terms  and 
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conditions and sign on behalf of the firm any Agreement, Bills and receipts for this 
work.  
 
I/We agree that should I/We fail to deposit the full amount of initial security  
deposit and/or fail to commence the work specified in the above memorandum,  
an amount equal to the amount of the earnest money mentioned in the form of  
invitation of tender shall be absolutely forfeited to the Canara Bank and the  
same, may at the option of the Canara Bank be recovered without prejudice to  
any other right or remedy available in law, out of the deposit in so far as the  
same may extend in terms of the said bond and in the event  of  deficiency out of  
any other money due to me/us under this contract or otherwise.  
 
I/We agree that until a formal agreement on stamp paper is prepared and signed, 
this tender with your written acceptance thereof shall constitute a binding 
contract between us.  
 
 
 
Signature of Contractor  
Full Postal Address  
Pin Code No. &  
Telephone No.  
Dated the: _______day of _______2022  
 
Witness:  
Name:  
 
Address:  
 
 
 
Occupation:  
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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ANNEXURE-1: 
BIO DATA OF THE TENDERER 
 
 
1. (a) Name of the  Tenderer : 
Address : 
 
 
Telephone No. : 
Office : 
Residence : 
Mobile : 
Fax : 
E-Mail : 
 
(b) Address of office : 
 
2. a)  Status of the Firm(Whether company/  
Partnership / proprietary) : 
b)Name of the Proprietor/ Partners/ Directors  
 (With professional qualifications, if any):  
 
I)  
II)  
III)  
c) Year of establishment : 
 
3.   Whether registered with Registrar of 
Companies/ firm. If so, No. & Date : 
 
4.  Registration with Tax Authorities : 
 
a) Income-tax No. PAN; 
(Furnish copies of Income-tax returns)  
 
b) GST Registration Number : 
(Furnish the latest copies of the returns filed)  
 
c) Electrical license number & name of:  
 associate if available  
 
d) GST registration details: 
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5. Names of the Bankers with address  
 I) 
 
II) 
 
Turnover of the Company/firm (Please attach copy of documents in support of the 
details). 
 

Sl.No. Year Turnover 

1 2016-17  

2 2017-18  

3 2018-19  

 
6. Registration / Empanelment with Government / Public Sector / Banks / 
Corporate if any (Copy of valid registration / empanelment copy should be 
enclosed). 
 

NAME OF THE 
ORGANISATION 

NATURE OF 
WORKS 

VALUE OF WORKS DATE OF 
REGISTRATION 

    

    

    

    

7. What are your fields of activities? Mention the fields on preference Basis  
 1)  
2)  
3)  
9. Details of the works executed during the last 7 years prior to 30.06.2022 to meet Sl.No- 
4 of Eligibility Criteria.  
 
 
Sl. 
No 

Name 
of Work 

Work executed for 
(name of the 
organization with 
address, 
concerned office 
and telephone 
number) 

Nature 
of 
work 
(in 
brief) 

Locatio 
n of the 
work 

Actual 
Value 
of the 
works 

Date of 
commencem 
ent & 
Completion. 

 
 
 

      



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 97 | P a g e  Signature of Tenderer 

 
 
 
10. Key personnel permanently employed in your organization: 
 
Sl. 
No 

Name Qualifica 
tions 

Experience Particulars 
of work 
done 

Employed 
in your 
firm since 

Any other 

       

11. Furnish the names of three responsible clients / persons to whom the major  
 works carried out by the applicant with address and telephone number who  
 will be in a position to certify about the quality as well as past performance of  
 your organization.  
 
NAME OF THE 
OFFICIAL 

ORGANISATION & 
ADDRESS 

CONTACT NUMBERS 

   

   

   

12. Furnish the details of AWARDS, CITATIONS, etc., received in recognition of 
your services in projects designed / associated 
 
YEAR Name of the 

Award  with 
details 

Name of the organization 
from whom award  was 
received 

Name of the project 
for which such award 
was received 
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DECLARATION:  
 
1. All the information furnished by me / us here above is correct to the best  
 of my knowledge and belief.  
2. I / we have no objection if enquiries are made about the work listed by me  
 / us in the accompanying sheets / annexure.  
 
3. I / We agree that the decision of Bank in selection will be final and binding  
 to me / us. 
 
 
 
Place : 
 
 
 
Date : 
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ANNEXURE-2:  
 
A C C E P T A N C E  
 
 
The above tender (as modified by us or negotiations as provided in the letters  
mentioned hereunder) is accepted by me for and on behalf of the Canara Bank for  
a sum of Rs.______________ (Rupees______________________________)  
The letters referred to below shall also form part of this contract agreement:  
a)  
 
 
b)  
 
 
 
c)  
 
 
For & on behalf of the Canara Bank  
Signature: _______________________  
Designation: ______________________  
 
Dated this ______________day of 2022.  
 
 
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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ANNEXURE-3:  
 
FORM OF AGREEMENT  
 
 
This agreement made the  _____________day of the month of  ______________ in  
the year 2022 BETWEEN, Canara Bank a body corporate constituted under the  
Banking Companies (Acquisition and Transfer of Undertakings)Act, 1970, having its  
Head  Office,  at 112,  J  C  Road,  Bangalore-560002  represented  by  Circle  
Office,Ahmedabad its duly  constituted  
attorney (hereinafter  referred  to  as  Bank)  of  the  ONE  PART;  and  Shri/M/s  
_____________________   S/D/o______________________________   resident   of  
__________________________________________________________  
___________________________________________________________________  
the sole proprietor of M/s______________________________________ having  
office at___________________________________________________________  
_______________/the  partnership  firm  represented  by  its  Managing /  duly  
authorised    partner,    having    an    administrative /    principal    office  
at_____________________________________________________________________  
/ a company / body corporate being its registered office at _______________  
______________________________________________________________________  
duly  represented  at ___________________________  duly  represented  by  its  
constituted and authorised Managing Director, Shri____________________ and  
(hereinafter called the Contractor) of the other part WHEREAS THE Bank is  
desirous that certain works should be    constructed viz., 
__________________________________________  and  has  accepted  the  tender 
dt._____________ furnished by  the contractor for the constructions, completion and 
performance of such works.  
NOW THIS AGREEMENT WITNESSETH as follows:  
 
1. In this agreement words and expression shall have the same meanings as are  
respectively assigned to them in the conditions of contract hereinafter referred  
to.  
2. The following documents not inconsistent with these presents shall be deemed to 
form and be read and construed as part of this agreement viz.,  
 
a) Notice inviting Tender  
b) The Tender form  
c) General Rules and Directions to tenderers.  
d) Conditions of contract and clauses of contract along with Annexures thereto  
 and Schedules A to F.  
e) Schedule of quantities (SOQ) includes Prices and tendered amount.  
f) Tender drawings.  
g) Technical Specifications for the work.  
 
h)   Safety   code   and   Model   rules   for   the   protection   of   health,   sanitary 
arrangements for workers employed.  
i) Letter of Acceptance. 
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j) Letters from and to the Contractor, if any, leading to and prior to acceptance  
letter.  
 
3. In consideration of the payments to be made by the Bank to the Contractor the  
Contractor  hereby  convenants  and  agrees  with  the  Bank  to  construct, complete 
and perform the works in  conformity in all respects and subject to all terms and 
conditions/rules as mentioned in the aforesaid documents which shall from part of 
this agreement.  
 
In witness whereof the parties hereto have hereunto set their respective hands and 
seals the day and year first above written.  
Signed, sealed and delivered by the said contractor, _________________________ to 
bank ______________________________________in the presence of:  
 
 
 
 
 
Signature of the Contractor (with seal)  
 
 
 
 
 
 
Signature of Bank Official (with seal)  
 
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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ANNEXURE-4:  
 
DETAILED LIST OF  PLANTS AND EQUIPMENT AVAILABLE WITH THE  
 CONTRACTOR FOR USE ON THIS WORK.  
 

Sl. 
No 

Name and Description of the Equipments Make & Year 

1. 
 
 
 
2. 
 
 
 
3. 
 
 
 
4. 
 
 
 
5. 
 
 
 
6. 
 
 
 
7. 
 
 
 
8. 

  

 
 
Signature of the Contractor(with seal)  
 
♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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ANNEXURE-5:  
 
LIST OF RELATIVES EMPLOYED IN CANARA BANK AND WITH THE ARCHITECT  
 FOR THIS WORK.  
 
 

Sl. 
No 

Name Designation Branch/ 
Office of Bank 
/ Architect 

Relationship 
with 
Contractor 

1. 
 
 
2. 
 
 
3. 
 
 
4. 
 
 
5. 

    

 
 
 
 
 
Signature of the Contractor(with seal)  
 
 
 
 
 
♦  ♦  ♦  ♦  ♦  ♦  ♦  ♦ 
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ANNEXURE-6:  
 
FORMAT OF RECEIPT OF MATERIALS AT SITE  
 
Sr. 
No 

 
Description 

Opening 
balance 

Receipt 
during 
month 

Consumption 
during month 

Closing 
balance 

Total 
quantity 
received till 
date 

1       

2       

3       

4       

5       

6       

7       

8       

 
Sl. 
No 

Description of work Date of 
Commencement 

Due date of 
completion 

Percentage 
progress 
achieved 

1     
2     
3     
4     
5     
6     
7     
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ANNEXURE-7: 
 
------------------------------------------------N.A -------------------------- 
 
FORMAT OF CONCRETE CUBE TEST REPORT 
 
1. Name of the Project_____________________________________________ 
2. Name of the Contractor__________________________________________ 
 
 
 
Sl. 
No 

Date of 
Casting 

Identification  Mark 
and    location    in 
which the 
representative 
concrete is placed 

Mix 
proportion 

Date of 
testing 

Crushing 
strength as 
on the 
date of 
test 

1 2 3 4 5 6 
      
      
 
 
 
 
Crushing 
strength   as   on 
the 28th day 

Average crushing 
strength (average of 3 
companion   cubes)   as 
on the 28th day 

Remarks Signature  of  the 
Site Engineer 

7 8 9 10 
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ANNEXURE-8: 
 
FORMAT OF MEASUREMENT BOOK 
 
 
MEASUREMENT BOOK PAGES NOS. 1 TO …………….. 
 
Tender 
Item No. 

Description Measurement details 
L B D/H 

Quantity Remarks 

     

 
 
 
 
Site Engineer Architect Contractor 
 
Checking/Test checking Engineer Date of checking/Test checking  
 
 
 
NOTE:  
 
Checking and test checking pertains to items wherever initialed. 
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ANNEXURE-9:  
FORMAT FOR RUNNING BILL  
 
I. Running A/C Bill  
i) Name of Contractor / Agency: ii) Name of work:  
iii) Sl. No. of this bill:  
iv) No. and date of previous bill:  
v) Reference to Agreement No:  
vi) Date of written order to commence:  
vii) Date of completion as per agreement:  
 
Sl. 
No. 

Item Description Unit Rate (Rs.) As per tender Qty, 
Amount (Rs.) 

1. 2. 3. 4. 5. 
     

 
 
Upto previous R/A 
Bill 

Upto date (Gross) Present Bill Remark 

Qty. Amount (Rs.) Qty. Amount (Rs.) Qty. Amount (Rs.)  
6. 7. 8. 9. 
    

Note:  
 
1) If part rate is allowed for any item, it should be_______________________  
 Indicated with reasons for allowing such a rate. Net value since  
 
2) If adhoc payment is made, it should be mentioned previous bill specifically.  
 
II. ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON MATERIALS HELD AT  
 SITE BY THE CONTRACTOR  
 
No. Item Quantity Unit Amount Remarks 
1. 2. 3. 4. 5. 6 
      

Total value of materials at site.  
Secured Advance @ ________________ % of above value B  
CERTIFIED (i) that the materials mentioned above have actually been brought by  
the contractor to the site of the work and no advance on any quantity of any of  
this  item  is  outstanding  on  their  security (ii)  that  the  materials  are  of  
imperishable nature and are all required by the contractor for use in the work in  
connection with the items for which rates of finished work have been agreed  
upon. 
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Dated signature of Site Engineer  
 
 
Preparing the bill  
 
Designation __________________  
 
Dated signature of Bank’s Architects  
 
 
(Name of the Architects)  
____________________  
 
Dated signature of Contractor  
 
CERTIFICATE  
 
The measurements on the basis of which the above entries for the Running Bill  
No. _____________________   were   made   have   been   taken   jointly   on 
_______________  and  are  recorded  at  pages _________  to ___________  of 
measurement book No. ______________ 
The work recorded in the above mentioned measurements has been done at the 
site satisfactorily as per tender drawings, conditions and specifications. 
 
  

Signature of  Contractor or 
contractor’s representative 

Signature of  Architect or 
Architect’s representative 

Date Date 
Seal Seal 

 
 
Test Check by Bank’s authorized representative 

Signature of  Bank Official  

Date  

Seal  
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ANNEXURE-10: 
 
FORMAT FOR RATE ANALYSIS OF ITEMS 
I. MATERIAL 
1. Basic Cost of Material Rs. ______________ 
2. Wastage - 5% - Rs._______________ 
II. Labour: As per Standard - Rs._______________ 
Labour output and labour input required for the Particular item using quoted 
labour rates. 
III. Machinery / Tools - Rs._______________ 
Inputs of Machinery / Tools requirements as per 
the item and hire charges as per market. 
TOTAL (I) + (II) + (III) Rs._____________ 
IV. Tax Liability 
[As per contractual clauses will be added] Rs. 
V. Add - ½ % for water charges Rs.____________ 
½ % for Electricity Rs.____________ 
VI. Any other Expenditure (please specify) Rs._______________ 
TOTAL 
Contractor Profit & OH - 15%Rs. ______________ 
GRAND TOTAL Rs. ______________ 
 
TDS will be deducted as per standard norms and recovery shall be made for water 
and electricity as per tender conditions. 
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ANNEXURE-11: 
FORMAT OF CERTIFICATE OF PAYMENT 
 
Certificate No. Interim / Dated 
 Project No. Building work / interior work 

Particulars: 

Contractor: Contract / Letter No. Dated: 

 Contractor’s Bill No. Dated: 

This is to certify that the amount given below (*) is due to your Contractors for 
the work done by them and/or against materials delivered at site and/or for 
advance towards contract on the above referred project. 
 
Advance against contract Rs_____________________ 
Less: Advance adjusted to-date Rs._____________________ 
Balance Advance Rs.______________________ 
Advance against material delivered at site Rs.____________________ 
Amount of work done to-date Rs._____________________ 
Total Rs._______________________ 
Less: Retention on work done Rs_____________________ 
Less: previously certified upto Rs____________________ 
PRESENT CERTIFICATE (*) Rs.____________________ 
RUPEES……………………………………………………………………………….. 
 
 
The cost of cement or any other material supplied by you or payments made by 
you directly, if any and not covered herein above, should be adjusted before 
making the payment of the certificate amount (*). 
 
Necessary Deduction U/S194C of the income Tax 1961 and sales tax may be made 
before paying the above certified amount. 
 
By a copy of this letter, we are intimating the Contractors to call on you for the 
necessary payments. 

Remarks if any: 
The details of Insurance policy are given in the next page. 
Signature of Architects 
 

Enclosures : Bill 
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ANNEXURE-12:  
 
FORMAT OF SITE ORDER BOOK  
Name of the work ______________________________________  
 
 
 
Date of Commencement__________________________________  
 
 
 
 
Sl. 
No 

Remarks/ 
Instruction 
s of the 
site 
Engineer/ 
Architect 

Dated 
Initials of 
site 
Engineer/ 
Architect 

Initials of the 
Contractor 
for having 
received the 
instructions 

Action 
taken 
with 
date 

Dated 
initials of 
the site 
Engineer 

Remarks 
of the 
Architect 
s 
PMC/C.C. 
Officials 

1 2 3 4 5 6 7 
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ANNEXURE-13: 
 
FORMAT FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME 
 
 
1 Name of the Contractor    

2 Name of the work as given in the 
Agreement 

   

3 Agreement WO    

4 Tender amount    

5 Date of commencement of work    

6 Period allowed for completion as per 
agreement 

   

7 Date of completion as per agreement    

8 Period for which extension of time has 
been given 

   

  Date Month Year 

     

 a) 1st extension vide Bank’s Letter No.    

 b) 2nd extension vide Bank’s Letter No.    

 c) 3rd extension vide Bank’s Letter No.    

9 Reasons for which extensions have been previously given (copies of the 
previous applications should be attached) 

  

10 Period for which extension is applied for and the reasons thereof including 
hindrances, time for extra work assigned, if any etc. 

  



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 113 | P a g e  Signature of Tenderer 

 
 
 
ANNEXURE-14: 
 
FORMAT OF HINDRANCE REGISTER 
 
Name of Work : Date of state of 

work 
: 

    
Name of 
Contractor 

: Period of 
completion 

: 

    
Agreement No : Date of 

completion 
: 

Sl. 
No 

Nature of 
Hindranc 
e 

Date of 
occurrence 
of 
hindrance 

Date of 
which 
hindrance 
was 
removed 

Period of 
hindranc 
e 

Signature 
Site 
Engineer/ 
Project 
Engineer 

Remarks 

1 2 3 4 5 6 7 
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ANNEXURE-15:  
Bank Guarantee Format for Earnest Money Deposit  
To  
Assistant General Manager 
Canara Bank  
General Administration Section 
Circle Office Ahmedabad  
 
 
WHEREAS  ______________________________(Name  of  Tenderer)  (hereinafter 
called "the Tenderer" has submitted its tender dated _______________________ 
(Date)    for    the    execution    of (Name    of    Contract)_____________ 
_______(hereinafter   called   "the   Tender")   in   favour   of   CANARA   BANK, 
___________________  hereinafter called the "Beneficiary";  
 
KNOW ALL MEN by these presents that we, _________(name of the issuing Bank), a 
body corporate constituted under the _______________________having its Head  
Office  at __________________amongst  others  a  branch /  office  at 
________________ (hereinafter called "the Bank" are bound unto the Beneficiary for 
the sum of Rs_______________ (Rupees_____________________________only) for 
which payment well and truly to be made to the said Beneficiary, the Bank binds 
itself, its successors and assigns by these presents;  
 
THE CONDITIONS of this obligation are:  
(a) If the Tenderer withdraws its Tender during the period of Tender validity  
 specified in the Tender; or  
(b) If the Tenderer having been notified of the acceptance of his Tender by the  
 Beneficiary during the period of Tender validity;  
(i)  fails or refuses to execute the Agreement, if required; or  
(ii) fails or refuses to furnish the performance security, in accordance with clause 
___________ of conditions of Contract.  
We undertake to pay to the Beneficiary up to the above amount upon receipt of his 
first written demand without the Beneficiary having to substantiate his demand, 
provided that in his demand the Beneficiary will note that the amount claimed by 
him is due to him owing to the occurrence of one or both of the two conditions, 
specifying the occurred condition or conditions.  
Notwithstanding anything contained herein  
i)  Our liability under this Bank Guarantee shall not exceed Rs.__________  
(Rupees ________________________________only)  
ii)  This Bank Guarantee is valid up to ________________ and  
iii) We are liable to pay the guaranteed amount or any part thereof under this  
 Bank Guarantee only and only if you serve upon us a written claim or demand  
 on or before ______________________ (mention period of guarantee as  
 found under clause (ii) above plus claim period)  
Dated ______day of _________ 2022  
SIGNATURE & SEAL OF THE BANK 
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ANNEXURE-16:  
 
BANK GUARANTEE FORMAT FOR SECURITY DEPOSIT  
 
Guarantee No……………………………………………………………..  
Amount of Guarantee Rs………………………………………………..  
Guarantee cover from Dated: ………………………………………….  
To Dated: ………………………………………………………………….  
Last Date for Lodgement of claim: ……………………………………..  
To:  
___________________  
___________________  
______________________  
 
In consideration of  ………………………………………  (hereinafter called "Beneficiary")  
having agreed to exempt …………………………… …….. Ltd.,   having its Registered  
Office situated at ………………………………. (hereinafter called the "the obligator(s)")  
from    the    demand    of    security deposit   of   Rs…………………… (Rupees  
………………………………………………….. only)  under the terms and conditions of an  
agreement dated …………………. (hereinafter called the "said Agreement") for the  
due fulfillment by the said obligator of  the terms and conditions contained in the  
said agreement, on production of the Bank Guarantee for Rs…………………. (Rupees  
………………………………… only), at the request of the obligator ______ Bank, a body  
corporate constituted under the Banking Companies (Acquisition & Transfer of  
undertakings) Act, 1970 having its Head Office at _____________ amongst others  
a branch at ……………………… (hereinafter referred to as "the Bank") has agreed to  
give following guarantee in favour of the beneficiary for an amount not exceeding  
Rs……………….. (Rupees ……………………………………………………….. only) against any loss  
or damage caused to or suffered or would be caused to or suffered by reason of  
any breach by the said Obligator(s) of any of the terms and conditions contained  
in the said agreement.  
 
1. We, the Bank to hereby undertake to pay the amount payable under this  
 guarantee without any demur merely on a demand from the beneficiary  
 stating that the amount claimed is due by way of loss or damage caused to  
 or would be caused to or suffered by reason or any breach of the terms and  
 conditions contained in the said agreement or by reason of the obligator's  
 failure to perform the said agreement.  Any such demand in writing made on  
 the Bank shall be conclusive as regards the amount due and payable by the  
 Bank under the guarantee.  However, our liability under this guarantee shall  
 be restricted to an amount not exceeding Rs……………………………….  
 
2. We, the Bank further agree that the guarantee herein contained shall remain  
 in full force and effect during the period that would be taken for the  
 performance  of  the  said  agreement  and  that  it  shall  continue  to  be  
 enforceable till all the dues of the beneficiary under or by virtue of the said  
 agreement have been fully paid and its claims satisfied or till the beneficiary  
 certifies that the terms and conditions of the said agreement have been fully  
 discharged this guarantee.  Unless a demand for claim under this guarantee 
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is made on us in writing on or before ………………………… we shall be discharged from all 
liabilities under this guarantee thereafter.  
 
3. We, the Bank further agree that the beneficiary shall have the fullest  
 liberty, without consent and without effecting in any manner or obligations  
 hereunder, to extend time of performance the said obligator(s) from time to  
 time or to postpone for any time any of the powers exercisable by the  
 beneficiary against the said obligator(s) and to forbear or enforce any of the  
 terms and conditions relating to the said agreement and we shall not be  
 relieved of our liability by reason of any extension being granted to the said  
 obligator(s)  for  any  forbearance,  act  or  omission  on  the  part  of  the  
 beneficiary or any indulgence by the beneficiary to the said obligator(s) or  
 by any such matter or thing whatsoever which under the law relating to  
 sureties would not for this provision have effect of so relieving us.  
 
4. We, the Bank lastly undertake not to revoke this guarantee during its  
 currency except with the previous consent of the beneficiary in writing.  
 
5. Notwithstanding anything contained herein:  
 
(i)  Our liability under this Bank Guarantee shall not exceed Rs. ………  
 (Rupees ……………………………………………………………… only)  
(ii)  This Bank Guarantee is valid upto ……………………….. and  
 
(iii) We are liable to pay the guaranteed amount or any part thereof  
under this Bank Guarantee only and only if you serve upon us a  
written claim or demand on or before ………………. (mention period of the guarantee as 
found under clause (ii) above plus claim period)  
 
 
 
PLACE: 
 
      DATE: 
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ANNEXURE-17:  
INTEGRITY PACT FORMAT  
PRE CONTRACT INTEGRITY PACT  
Between  
This pre-bid contract Agreement (herein after called   the  Integrity  Pact)   is  
made  on_____  day    of  the  month 20____ , between,  CANARA  BANK 
hereinafter referred to as "The   Principal", a body corporate constituted  
under Banking Companies (Acquisition and transfer of undertakings), Act 1970  
having its Head office at 112, J.C. Road, Bangalore 560 002,with branches spread  
over India and abroad (hereinafter referred to as BUYER which expression shall  
include  its  successors  and  assigns)  acting  through  Shri________________ ,  
(Designation of the officer) representing _________ 
_________________, of the BUYER, of the FIRST PART 
AND 
M/s.________________represented   by   Shri ____________Chief Executive 
Officer/Authorised Signatory (hereinafter   called    the    "The Bidder/ Seller/ 
Contractor/ Service Provider", which  expression  shall   mean and   include, 
unless  the context  otherwise requires, his  successors and permitted 
assigns), of the SECOND PART 
The   Principal   intends   to   award,   under   laid   down   organizational  
procedures, contract/s for . The 
Principal values full compliance with all relevant laws of the land, rules, 
regulations, economic    use of resources and of fairness/ transparency in its 
relations with its  Bidder(s) and / or  Contractor(s).  
In order to achieve these goals, the Principal will appoint Independent External 
Monitors (IEMs) who will monitor the  tender process and  the execution of the    
contract for compliance with the  principles mentioned above.  
 
Section 1 - Commitments of the Principal  
(1) The Principal commits itself to take all measures necessary to prevent  
corruption and   to observe the following principles:- 
a) No  employee  of the   Principal,   personally   or  through   family  
 members,   will  in connection   with   the   tender   for,   or  the  
 execution   of a  contract,   demand,   take a  promise   for  or  accept,  
 for  self  or  third    person,   any   material   or  immaterial benefit  which  
 the  person    is  not  legally entitled  to.  
b) The   Principal   will,   during   the   tender   process   treat    all  Bidder(s)  
 with   equity and    reason.  The   Principal   will   in  particular,    before  
 and    during   the   tender process,   provide  to  all  Bidder(s)  the   same  
 information   and   will  not  provide  to any Bidder(s)  confidential/  
 additional  information through  which    the Bidder(s)  could   obtain   an  
 advantage   in  relation  to  the   tender   process   or  the contract   exe  
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c)  The  Principal  will  exclude  from the  process  all    known   prejudiced persons.  
(2) If  the   Principal   obtains   information  on   the   conduct   of  any   of  its  
 employees which  is  a  criminal   offence  under     the   IPC/PC  Act,   or  if  
 there    be  a  substantive suspicion in this regard, the Principal will inform  
 the Chief Vigilance Officer and in addition can initiate disciplinary actions.  
 
Section 2 - Commitments of the   Bidder(s)/ Contractor(s)  
 
(1)  The  Bidder(s)/  Contractor(s)  commit  themselves  to  take  all  measures  
 necessary  to  prevent  corruption.  The  Bidder(s)/  Contractor(s)  commit  
 themselves to observe the following principles during participation in the  
 tender process and during  the contract execution.  
 
a) The Bidder(s)/  Contractor(s)  will  not,  directly or through any other  
person or firm, offer, promise or give to  any of the Principal's 
employees   involved  in the tender   process or the  execution  of  the contract or  
to  any   third person any material or other benefit which he/ she  is  not  legally    
entitled to,  in  order  to  obtain in  exchange  any advantage of any kind    
whatsoever during the tender process or during the execution of the  contract.  
b) The Bidder(s)/ Contractor(s) will not enter with other Bidders into any  
 undisclosed agreement or understanding, whether formal or informal.  
 This   applies   in   particular   to   prices,   specifications,   certifications,  
 subsidiary contracts, submission or non-submission of bids or any other  
 actions to restrict competitiveness or to introduce cartelisation in the  
 bidding  process.  
c)  The   Bidder(s)/ Contractor(s) will not commit any offence under the  
 relevant IPC/PC Act; further   the   Bidder(s)/ Contractor(s) will not use  
 improperly, for purposes of competition or personal gain, or pass on to  
 others, any information or document provided by the Principal as part    of  
 the  business  relationship,  regarding  plans,  technical  proposals  and  
 business   details,   including   information   contained   or   transmitted  
 electronically.  
d) The Bidder(s)/ Contractor(s) will, when presenting their bid, disclose any  
 and all payments made, is committed to or intends to make to agents,  
 brokers or any other intermediaries in connection with the award of the  
 contract.  
e) Bidder(s)/Contractor(s)  who  have  signed  the  Integrity  Pact  shall  not  
 approach the Courts while representing the matter to IEMs and shall wait  
 for their decision in the matter.  
(2) The Bidder(s)/ Contractor(s) will not instigate third persons to commit  
 offences outlined above or be an accessory to such offences. 
 
Section 3 - Disqualification from tender process and exclusion from future 
contracts 
 
If the Bidder(s)/Contractor(s), before  award  or  during  execution has 
committed   a transgression through   a  violation  of  Section 2,  above  or 
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in  any   other    form   such as   to  put   their    reliability   or  credibility   in 
question, the   Principal   is  entitled  to disqualify the  Bidder(s)/Contractor(s) from 
the tender process or  take action as below - 
(1)  Any  breach  of    the  provisions  herein  contained  by  the  BIDDER/SELLER  
/CONTRACTOR/SERVICE PROVIDER or any one employed by it or acting on its  
behalf (whether with or without the knowledge of the 
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER shall  entitle the BUYER to take all 
or any one  of the following actions, wherever required:- 
 
 
 
 
 
 
a) To immediately call off the pre-contract negotiations without assigning any  
 reason or giving any compensation to the BIDDER/ SELLER/ CONTRACTOR/  
 SERVICE PROVIDER. However, the proceedings with the other BIDDER/  
 SELLER/ CONTRACTOR/ SERVICE PROVIDER(s) would continue.  
b) To forfeitfully or partially the Earnest Money Deposit  (in pre-contract  
stage)  and/or Security Deposit/Performance Bond  (after  the  contract is signed),   
as decided  by the BUYER and the BUYER shall not be required to assign any   reason 
therefor.  
c)  To immediately cancel the contract, if already signed, without giving any  
 compensation to the BIDDER/ SELLER/ CONTRACTOR/ SERVICE PROVIDER.  
d) To recover all sums already paid by the  BUYER, and  in case  of  the  
 Indian  BIDDER/SELLER/CONTRACTOR/SERVICE  PROVIDER    with  interest  
thereon  at 2%   higher  than  the   prevailing  Prime  Lending  Rate of 
(Name   of   the Bank/Financial   Institution)   while   in   case   of   a 
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER from  a country other than India 
with Interest thereon at 2% higher than the LIBOR. If any outstanding payment is 
due to the BIDDER/SELLER /CONTRACTOR from the BUYER in connection with any 
other contract such outstanding payment could also be utilized to recover the 
aforesaid sum and interest. The BUYER shall   also   be   entitled   to   recover   the   
replacement   costs   from BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER.  
e) To encash the advance bank guarantee and performance bond/ warranty  
 bond,  if  furnished  by  the  BIDDER/  SELLER/  CONTRACTOR/  SERVICE  
 PROVIDER, in order to recover the  payments, already made by the BUYER,  
 along with  interest.  
f)  To   cancel   all   or   any   other   contracts   with   the   BIDDER/   SELLER/  
CONTRACTOR/   SERVICE   PROVIDER   and the BIDDER/   SELLER/ 
CONTRACTOR/ SERVICE PROVIDER shall be liable  to pay  compensation for 
any loss   or   damage   to   the   BUYER   resulting   from  such 
 
cancellation/rescission and the  BUYER  shall  be  entitled to  deduct the amount  so  
payable  from  the  money(s)  due  to  the  BIDDER/  SELLER/ CONTRACTOR/ SERVICE 
PROVIDER.  
g) To   debar   the   BIDDER/SELLER/CONTRACTOR/SERVICE   PROVIDER   from  
 participating in  future  bidding  processes  of   the   BUYER   for   a  
 minimum period of five years,  which may  be further extended at the  
 discretion of the BUYER.  



TENDER FOR PROPOSED RENOVATION WORKS AT JAMNAGAR RESIDENTIAL QUARTERS, JAMNAGAR BANK OWNED PROPERTY 

General Administration Section 
Circle Office Ahmedabad 120 | P a g e  Signature of Tenderer 

h) To  recover all  sums paid in  violation of  this  Pact  by BIDDER/ SELLER/  
 CONTRACTOR/ SERVICEPROVIDER(s) to any middlemen or agent or broker  
 with a view to securing the contract.  
i)   In cases where irrevocable Letters of Credit have been received in respect  
 of   any   contract   signed   by   the   BUYER   with   the   BIDDER/   SELLER/  
 CONTRACTOR/ SERVICE PROVIDER, the same shall not be opened.  
j)  Forfeiture of The Performance Bond in case of a decision by the BUYER to  
 forfeit the same without assigning any reason for imposing sanction for  
 violation of this Pact.  
k) The  BIDDER/ SELLER/ CONTRACTOR/ SERVICE PROVIDER  shall  not  lend  
 to  or  borrow any  money from  or enter into  any  monetary dealings or  
 transactions, directly or indirectly, with any  employee of the  BUYER, and  
 if he does  so, the BUYER shall  be entitled forthwith to rescind the  
 contract   and all other   contracts   with   the BIDDER/ SELLER/  
 CONTRACTOR/ SERVICE PROVIDER. The BIDDER/SELLER/ CONTRACTOR shall  
 be liable  to  pay  compensation for  any  loss  or damage to  the  BUYER  
 resulting  from   such  rescission and  the  BUYER shall  be entitled to  
 deduct the amount so payable from the money(s) due to the    BIDDER/  
 SELLER/ CONTRACTOR/ SERVICE PROVIDER.  
(2) The BUYER will be entitled to take all or any of the actions mentioned as per  
above clause - 1 (i) to (xi) of this Pact, also in the event of commission by the  
BIDDER/ SELLER/ CONTRACTOR/ SERVICE PROVIDER or  anyone   employed by  it  
or acting on its behalf (whether with or without the knowledge of the BIDDER), of  
an offence as defined In Chapter IX of the Indian Penal code, 1860 or Prevention  
of  Corruption  Act, 1988  or  any  other  statute  enacted  for  prevention  of 
corruption. 
(3) The  decision  of  the   BUYER  to  the  effect  that   a  breach of  the 
provisions  of  this  pact    has    been    committed  by  the  BIDDER/  SELLER/ 
CONTRACTOR shall  be  final  and  conclusive  on  the  BIDDER/  SELLER / 
CONTRACTOR. However,   the   BIDDER/SELLER/CONTRACTOR/SERVICE   can 
approach the Independent External Monitor (s) appointed for the purpose of this  
pact.  
 
Section 4 - Compensation for Damages  
 
(1) If the Principal has disqualified the Bidder(s)   from   the   tender   process 
prior to the award according to Section 3, the Principal is entitled to 
demand and   recover the damages equivalent to Earnest Money Deposit/ Bid  
Security.  
(2) If the Principal has  terminated  the contract  according to Section 3, or  if  
 the Principal  is  entitled  to terminate the contract according to Section 3,  
 the Principal shall  be entitled to demand and recover from the Contractor  
 liquidated  damages  of  the  Contract  value  or  the  amount  equivalent  to  
 Performance  Bank Guarantee.  
 
Section 5 - Previous Transgression  
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(1) The   Bidder  declares   that   no  previous   transgressions    occurred   in  
 the   last three    years    with   any   other    Company   in  any   country  
 conforming   to  the anti-corruption approach    or  with   any   Public  Sector  
 Enterprise    in  India that   could justify  his  exclusion  from   the   tender  
 process.  
(2) If the    Bidder   makes   incorrect    statement    on   this    subject,    he  
 can    be disqualified  from   the   tender   process or action can   be   taken  
 as mentioned in section 3, clause - 1a to 1k).  
 
Section 6 - Equal Treatment of all Bidders/ Contractors/ Subcontractors  
 
1. In   case   of   Sub-contracting,   the   Principal   Contractor   shall   take   the  
 responsibility   of the adoption of Integrity Pact by the Sub-contractor.  
2. The Principal will enter into agreements with identical conditions   as   this  
 one with all Bidders and Contractors.  
3. The Principal will disqualify from the tender process all bidders who do not  
 sign this Pact or violate its provisions.  
 
Section 7  -  Criminal  charges  against  violating  Bidder(s)/  Contractor(s) / 
Subcontractor(s) 
If  the  Principal obtains knowledge of conduct  of a Bidder, Contractor or 
Subcontractor,  or of an employee or  a representative or an associate of a 
Bidder, Contractor or Subcontractor which constitutes corruption, or if the 
Principal has substantive  suspicion  in  this regard,  the Principal  will  inform the 
same to the Chief Vigilance Officer.  
 
Section 8 - Independent External Monitor  
1. The  Principal  appoints  competent  and  credible  Independent  External  
 Monitor for this Pact after approval by Central Vigilance Commission. The  
 task of the Monitor is to review independently and   objectively, whether  
 and to what extent the parties comply with the obligations under this  
 agreement. 
 
2. The Monitor is not subject to instructions by the representatives of the  
 parties and performs his/her functions neutrally and independently. The  
 Monitor would have access to all Contract documents, whenever required.  
 It will be obligatory for him/ her to treat the information and documents  
 of the Bidders/Contractors as confidential.  He/ she reports to the  
 Managing Director, CANARA BANK.  
3. The Bidder(s)/Contractor(s)  accepts that  the Monitor has the right to  
 access without restriction to all Project documentation of the Principal  
 including that  provided by the Contractor.  The Contractor will also grant  
 the   Monitor, upon his/her request and demonstration of a valid interest,  
 unrestricted and unconditional access to their project documentation.  
 The same is applicable to Sub-contractors.  
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4. The Monitor is under contractual obligation to treat the   information  
 and documents of the Bidder(s)/ Contractor(s)/ Sub-contractor(s) with  
 confidentiality. The  Monitor  has   also   signed  declarations    on  'Non- 
 Disclosure of  Confidential   Information'   and   of  'Absence  of  Conflict  
 of  Interest'.  In case of   any    conflict  of  interest    arising   at   a   later  
 date, the    IEM   shall    inform the Managing Director, CANARA BANK  
 and  recuse  himself  /  herself  from   that   case.  
5. The Principal will provide to the Monitor sufficient information about all  
 meetings among the parties related to the Project provided such meetings  
 could have an impact on the contractual relations  between the Principal  
 and  the Contractor. The parties offer to the Monitor the option to  
 participate in such   meetings.  
6. As  soon as  the Monitor notices,  or   believes   to   notice,   a  violation  
 of  this agreement, he/she  will   so   inform   the    Management    of  the  
 Principal   and request   the   Management   to  discontinue    or  take  
 corrective   action,  or  to  take other    relevant   action.   The   monitor  
 can   in   this    regard   submit   non-binding recommendations. Beyond  
 this, the   Monitor  has    no   right    to  demand   from the  parties  
 that   they   act   in  a  specific  manner,   refrain  from   action  or  
 tolerate action.  
7. The Monitor will  submit  a written  report  to the Managing Director,  
 CANARA  BANK  within 8  to10weeks  from  the  date  of    reference  or  
 intimation to him by the   Principal and,  should the occasion arise,  
 submit  proposals for correcting problematic situations.  
 
8. If the Monitor has reported to the Managing Director, CANARA BANK, a  
 substantiated suspicion of an offence under  relevant  IPC/ PC Act, and  
 the Managing Director, CANARA BANK has not, within the reasonable time  
 taken visible action to proceed against such offence or reported it to the  
 Chief Vigilance  Officer, the  Monitor  may also transmit this information  
 directly to the Central Vigilance Commissioner. 
 
9. The word   'Monitor' would include both singular and plural.  
Section 9 - Pact Duration  
 
This Pact begins when both parties have legally signed it. It expires for the  
Contractor 12   months after the last payment under the contract, and for all  
other Bidders 6 months after the contract has been awarded. Any violation of the  
same would entail disqualification of the bidders and exclusion from future  
usiness dealings.  
If any claim is made / lodged  during this  time, the same shall  be binding and 
continue to be valid despite the lapse of this pact as specified above, unless it is 
discharged/ determined by the Managing Director, CANARA BANK.  
 
Section 10 - Other provisions  
 
1. This  agreement is  subject to  Indian  Law.  Place of  performance  and  
 jurisdiction    is    the    Registered    Office    of    the    Principal,    i.e.  
 ________________.  
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2. Changes and supplements as well as termination notices need to be made  
 in writing.  Side agreements have not been made.  
3. If the Contractor is a partnership or a consortium, this agreement must be  
 signed by all partners or consortium members.  
4. Should one or several provisions of this agreement turn out to be invalid,  
 the remainder of this agreement remains valid. In this case, the parties  
 will strive to come to an agreement to their original intentions.  
5. Issues like Warranty /Guarantee etc.  shall be outside the purview  of  
 IEMs. 
 
 (For  & On  behalf of  the Principal) Contractor) (Office Seal) 
 
Place: 
Date : 
Witness 1: 
(Name & Address) 
 
Witness 2: 
(Name & Address) 
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ANNEXURE-18:  
 
Name of work:  
 
Details on List of Retired Government / PSU / Bank employees, employed by the 
Tenderer:  
 

NAME  OF  THE  RETIRED 
OFFICIAL 

DESIGNATION NAME & ADDRESS OF THE 
PREVIOUS EMPLOYER 

   

   

   

 
 
 
Name & Signature of Tenderer (with seal) 
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ANNEXURE-19:  
 
Base Price of materials  
 
Sl. 
No 

Material Basic Rate 
Including tax in Rs. 

1.   
2.   
3.   
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ANNEXURE-20: 
 
INDEMNITY FORMAT 
 
 
THIS DEED OF INDEMNITY executed at ……………………. (Place) on this ………….. day 
of ……………………..month   of   year   two   thousand   and   nineteen (2022) 
By……………………………………………………..(herein  after  called  the  contractor)  duly 
represented by proprietor/one of its partners/director Sri 
……………………………………., aged……………….years, son of 
Sri……………………………………………………….residing at 
…………………………………………………………………………………………………………………………………..  
 
In favour of  
 
Canara  Bank,  a  body  corporate  constituted  under  the  Banking  companies 
(Acquisition and Transfer of undertakings) Act, 1970, having its Head Office, at 112,   
J.C.Road,   Bangalore -560002   &   represented   by   its   Circle   
Office________________________.  
 
Whereas the contractor had applied for the tender ……………………………………………..  
……………………………………………………………………………………………………………………………………  
Whereas the tender submitted by the contractor for the above mentioned work was 
accepted by Canara Bank and the work of ……………………………………………………. has    
been    awarded    in    favor    of    the    contractor    vide    Ref    No 
…………………………………………………………………..  
And whereas for undertaking the work warded as per the above noted reference,  
the contractor has entered into contract with Canara Bank on …………………………..  
 
Now this Deed Witnessed that in pursuance of the aforesaid contract dated  
………………………and  in  consideration  of  Canara  Bank  having  agreed  to  make  
payment on the bills claimed by the contractor herein based on the works  
completed in respect of the above referred contract, the contractor hereby  
indemnifies and keep harmless Canara Bank & its Architect/consultant and its  
officials/staff from time to time and at all times against all actions, prosecutions  
proceedings, claims, suits, liabilities (including statutory liability), penalties,  
demands, charges, costs (including legal costs) and expenses, damages, losses and  
any other expenses which may be caused to or suffered by or made or taken  
against the Employer arising out of:  
 
i)   The  breach,  default  or  non-performance  of  undertakings,  warranties,  
 covenants or obligations by the contractor, non-compliance of safety rules,  
 regulations, instructions by the contractor and mishaps occurring at the  
 site due to faulty work executed by the contractor.  
ii) Any   contravention   or   Non   compliance   with   any   applicable   laws,  
 regulations, rules, statutory or legal requirements by the contractor. 
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Further, the Contractor indemnifies to protect and save  Canara Bank & its  
Architect/consultant and its officials / staff from against all claims, losses, costs,  
damages,   expenses,   action   suits   and   other   proceedings,   resulting   from  
infringement of any law pertaining to patent, trademarks, copyrights etc. or such  
other statutory infringements in respect of the services offered by the contractor.  
 
All Indemnities shall survive notwithstanding expiry or termination of the contract and 
contractor shall continue to be liable under the indemnities.  
 
There is no limit to claims made by the Employer/third parties in case of 
infringement of Intellectual property rights or for claims relating to the loss of 
damage to real property and tangible personal property and for bodily injury or 
death and in these cases the liability will be unlimited ”.  
 
 
 
 
Signature of Contractor with Seal 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


