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IMPORTANT INSTRUCTIONS

The estimated cost indicated in the tender is based on schedule of rates and/or market
rates but excluding GST and it is only indicative. The bidders are required to work out the
individual rates after visiting the work site, understanding all the terms & conditions,
tender drawings of Technical bid and items technical specifications in the financial bid and
considering the prevailing market rates. The individual items rates to be quoted should be
excluding of GST but inclusive of TDS, contractor’s profit, overheads, incidental charges,
materials cost, labor cost, wasatge, transportation, lead, lift etc. The L1 bidder will be
arrived based on the total amounts quoted excluding GST component. Applicants are
requested to kindly note that our Trust is not a Central or State Govt entity but a private
Trust formed by Canara Bank to promote rural development and welfare programmes and
it is clarified that the subject construction project comes under the category of Composite
supply of works contract as defined in clause 119 of Section 2 of CGST act and as per this
present GST is 18% (eighteen percent). However as & when the bills are claimed by the
successful bidder, GST percentage prevailing at that time will be considered as per
Government guidelines.

2. The applicants are required to submit the Technical bid and financial bid in separate covers as
detailed in the document. They need to submit EMD instruments, certificates, and credentials
along with the Technical bid and shall comply with all other Tender requirements.

CHECK LIST
SLNO. DESCRIPTION YES OR NO
1 Whether EMD of requisite amount in the form of DD is submitted?

2 Whether Technical bid and Financial bids are signed in all pages duly

affixing firm’s seal and are kept in separate envelopes/Covers and
sealed?

3 Whether Pre-bid meeting amendments or Corrigendum, if any has

been downloaded and submitted with seal & signature?

4 Whether Proof towards Firm’s establishment or year of start of firm

is attached?

5 Whether copies of work orders to prove 5 years experience in the

field are attached?

6 Whether client’s issued Works Completion Certificates for qualifying

works is attached?

7 Whether copies of PAN Card and GSTIN registrations are attached?

8 Whether copies of Registration with at-least one of the organizations

like CPWD/State PWD/ PSU’s/ Financial Institutions is attached?
9 Whether Annexure-1, Annexure-4, Annexure-5 & Annexure-17 are
duly filled in with requisite information sought?

10 Authorization letter issued by the firm/ company to the authorized

signatory to sign the tender documents, to attend the pre-bid
meeting, to sign the contract agreement and to represent the firm/
company in all future correspondences with CBCRD Trust.
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) Ganara Bank Centenary Rural Development Trust (R)

y Canara Bank, Rural Development Section, Financial Inclusion Wing, HO Annexe Building,
2" Cross, Gandhinagar, Bengaluru — 560 009.
Phone: 080-22208851 (Direct), e-mail: hords@canarabank.com Website: www.canarabank.com

TENDER FOR PROPOSED CONSTRUCTION OF CANARA BANK RURAL SELF
EMPLOYMENT TRAINING INSTITUTE AT NOIDA.

TENDER REFERENCE NO : CBCRDT: CBRSETI: NOIDA:02/2020-21
NOTICE TYPE : DOMESTIC TENDER NOTICE
AUTHORITY TYPE : TRUST OF A PUBLIC SECTOR BANK
DATE OF PRE BID MEETING : 09/ 02 /2021 at 11.30 A.M.

COST OF TENDER DOCUMENTS : Rs 1,000/-

(If collected at our CBRSETI office at NOIDA)
LAST DATE FOR SUBMISSION of Tenders : 24 /02 /2021 UPTO 03.00 PM

SEALED TENDERS TO BE :: Managing Trustee, CBCRD Trust,
SUBMITTED AT Canara Bank, Head Office, Rural Development Section,
Financial Inclusion Wing, HO Annexe Building,
2" Cross, Gandhinagar, Bengaluru-560009
Ph. No. 080-22208851, E mail: hords@canarabank.com
DATE OF OPENING OF : 24/ 02 /2021 AT 03.30 PM

TECHNICAL BID

EARNEST MONEY DEPOSIT : Rs 2.00 Lakhs
(Rupees Two Lakhs only)

ESTIMATED AMOUNT : Rs. 195.00 Lakhs Including GST

ISSUED BY : MANAGING TRUSTEE & AGM
CBCRD Trust, Canara Bank, Head Office, Rural Development Section,
Financial Inclusion Wing, HO Annexe Building,
2" Cross, Gandhinagar, Bengaluru-560009
Ph. No. 080-22208851, E mail: hords@canarabank.com
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
( H.O. :: BENGALURU )

NOTICE INVITING TENDERS

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT), Sponsored by
Canara Bank, Financial Inclusion WING, Head Office Annexe Building, 2" Cross,
Gandhinagar, Bengaluru-560009, invites sealed bids from eligible & experienced
Firms/Companies in a “TWO BID CONCEPT” for the work of construction of new
building for NOIDA Canara Bank Rural Self Employment Training Institute (CBRSETI) at
location “Sy No. 690/57, Village-Luharli, adjacent to Govt. ITl, Luharli, Taluk Dadri, District —
Gautam Budh Nagar (Noida), Uttar Pradesh-203207, India.” comprising of Building Civil
works, compound wall, Plumbing & Sanitary, Electrical and Internal roads &
pavements works including obtaining service connections and electrical power
connection.

1) Details of the Tender :

Estimated cost of the works Rs. 195.00 Lakhs ( approx) including GST

Earnest Money deposit Rs 2,00,000/-
(Rupees Two Lakhs only )
Period of completion 15 months
( Fifteen months )
Date of Pre bid meeting 09/02/2021 at 11.30 A. M.
Cost of Tender documents Rs 1,000/ -
( Hard copy ) (Rupees One thousand only)
If purchased from NOIDA CBRSETI office
Issue of Tender documents 27/01/2021 to 18/02/2021
( hard copy ) during Office hours, at the office of

The Director, CBRSETI, First Floor, Uma Public
School, Main Dadri Road, Surajpur, Greater Noida,
GB Nagar, Uttar Pradesh State.

Phone: 9415879008 (Vinay Singh).

Tender documents Can be down loaded free of cost from

( soft copy ) CANARA BANK’s web site
www.canarabank.com

Last date and time for 24/ 02/ 2021 upto 03.00 PM

submission of the tender

Date and time of Opening 24/ 02/ 2021 at 03.30 PM

of the Tenders - Technical bids
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2) Eligibility Criteria :

eligible to apply :

Contractors who fulfill the following requirements are

Sl Criteria Documents Required
No
The contractor should be registered with | A copy of valid registration
1 CPWD or State PWD or MES or Railways or | certificate  from respective
such other Government organizations or | authorities.
Registered in Public sector units or Public
sector Bank’s or Financial institutions as
Civil works contractor.
The Contractor should have minimum of | Copy of Registration of the Firm
2 05 (Five) years experience in the field as | or Copy of incorporation
on 31.03.2020 PSU or Central | Atleast one copy of the work
Government or State government | order from the clients prior to
departments or NSE/BSE Listed Private | 31.03.2015 and Copies of Work
companies/institutions for the | orders from the Clients from
prequalifying project/ projects. 31.03.2015 to 31.03.2020
Bidder should have a minimum of | Audited balance sheet and P&L
3 Rs 1.0 (one) Crore annual average | account for years mentioned and
turnover per year during last three | certificate from the Charted
financial years. Accountant.
i.e 2017-18, 2018-19, 2019-20 from the
construction related business.
The Tenderer should have executed any of | Order copies and satisfactory
4 the following construction work in a single | completion certificates clearly
contract during the last Seven (7) years | indicating the cost & nature of
ending with 31.03.2020 for at least, work executed, date of
commencement & completion
One (1) similar work costing Rs 1.60 issued by the Clients.
crores.
OR Note: The amount of works
Two (2) similar works each costing executed during previous years
Rs 1.00 crores. shall be increased by 5%
OR. every year from the date of
Three (3 )similar works each costing Rs actual completion to bring it to
0.80 crores. the present value.
Similar work means construction of
Office / Residential / Institutional
buildings for PSU or Central Government
or State government departments or
NSE/BSE Listed Private
companies/institutions for the pre-
qualifying project/ projects.
5 The contractor must have valid Goods & | Copy of the GST registration
Service tax (GST) registration, PAN | certificate and copy of PAN card.
number.
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Tenders documents can be collected on payment of stipulated cost between the
dates mentioned in the Notice Inviting Offer (NIO) during the working hours every
day except on Sundays and Public Holidays, at the office of CBRSETI mentioned

above in page 3.

3)

The cost of tender documents (only if you are purchasing from NOIDA RSETI office)
shall be paid by way of Demand Draft for Rs 1,000/- ( One Thousand only ) of a
Scheduled commercial Bank issued in favour of CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRDT), payable at BENGALURU, .

Alternatively tender documents can be downloaded from the Canara bank’s web site
(www.canarabank.com) free of cost. Tenderers who down load the tender
documents from the web site need not pay the cost of the Tender documents.
The Tender documents shall be printed with font size of 12 in A-4 size paper and
neatly bounded ( hard bound/ spiral bound ) in two separate books (ie Technical bid
and Financial bid) and submitted as detailed in clause 10 below.

Tenders shall be on prescribed Form for item rate tenders as issued by the CBCRD
Trust / hosted by the Trust in its Bank’s web site.

The time allowed for carrying out the work will be 15 (Fifteen) months from the,
fifteenth day after the date of written orders to commence the work or from the
first date of handing over of the site, whichever is later.

The site for the work is available.

Nature of the document: TWO BID CONCEPT. This Tender document comprises of
the following :

A. TECHNICAL BID: (first envelope) consisting of following should be hardbound
/spiral bound and submitted as in SI. No. 10 below in a separate envelope-
a) EMD - Earnest Money Deposit
b) Notice inviting tender (NIT).
) General Rules & directions to contractor.
)
)

Schedules.

Conditions of contract.

Clauses of contract.

Special conditions

Safety code.

Model rules for protection of health and sanitary arrangements for
workers employed by contractors.

j) Technical specifications for electrical works.
k) Preferred makes/brand of materials

) Annexures.

m) Tender Drawings.

w200

B.FINANCIAL BID (second envelope): SCHEDULE-A i.e. Schedule of quantities (SOQ).
Financial bid should be hardbound /spiral bound and submitted in separate
envelop as in SI. No. 10 below.
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9) Submission and opening of Tenders :

a) Tenders on prescribed form should be placed in two envelops one sealed
envelope consisting of “Technical bid” duly super scribed as “Technical
bid” and other sealed envelope consisting “Financial bid” duly super
scribed as “Financial Bid” and both envelopes shall be kept in one bigger
sealed single envelope, with the name of work, Name of Tenderer and due
date written on the envelopes.

b) Sealed Tenders shall be addressed & submitted to The Managing Trustee,
CBCRD Trust, Canara Bank HO Annexe Building, Rural Development Section, Financial
Inclusion Wing, 2" Cross, Gandhinagar, Bengaluru — 560 009, before 3.00 PM on
24.02.2021.

c) Sealed Tenders can be sent by speed post /courier well in advance so as to
reach the above address well before the due date and time. Sealed tenders
can also be dropped in the TENDER BOX kept at the above said address up to
03.00 P.M. on 24.02.2021.

d) The first part of tenders i.e Technical bid will be opened on the same day
(i.e. on 24.02.2021) at 03.30 PM at the above said address of CBCRD Trust’s
office, Bengaluru. If last day of submission of tender is declared a holiday
under NI Act by the Government subsequent to issuance of tender the next
working day will be deemed to be the last day for submission of the tender,
without any change in the venue and time.

e) The Financial bid of only the qualified /shortlisted applicants will be opened
on a pre-notified time & date, under intimation to such qualified / shortlisted
applicants.

10)The tender shall be accompanied by Earnest Money Deposit (EMD) of Rs Two

(2.00) Lakhs by way of Demand Draft of a Scheduled commercial Bank issued in
favour of CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT),
payable at Bengaluru. EMD can also be submitted by way of irrevocable Bank
guarantee from scheduled commercial Bank other than CANARA BANK valid for 120
days in the format prescribed by the CBCRD TRUST. EMD instrument shall be
submitted along with the Technical bid only.

No interest shall be allowed on the Earnest Money. Tenders without Earnest Money
shall be summarily rejected. However MSEs are exempted from paying Tender fee,
EMDs as per MSME Act 2012. For getting the benefits in case of MSE firms,
contractors /agencies should submit exemption certificate issued from the relevant
authorities.

11)Copies of other drawings and documents pertaining to the works will be open for

inspection by the tenderers at the office of the above mentioned Office of the
CBCRD TRUST.

12) Tenderers are advised to inspect and examine the site and its surroundings and

satisfy themselves before submitting their tenders as to the nature of the ground
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and sub-soil, the form and nature of the site, the means of access to the site, the
accommodation they may require and in general shall themselves obtain all
necessary information as to risks, contingencies and other circumstances which may
influence or affect their tender. A tenderer shall be deemed to have full knowledge
of the site whether he inspects it or not and no extra charges consequent on any
misunderstanding or otherwise shall be allowed. Submission of a tender by tenderers
implies that he has read this notice and all other contract documents and has made
himself aware of the scope and specifications of the work to be done, site details
and local conditions and other factors bearing on the execution of the work.

13)The tenderer shall be responsible for arranging and maintaining at his own
cost all materials, labour, tools and plants, water, electricity, access, facilities
for workers and all other services required for executing the work unless otherwise
specifically provided for in the contract documents.

14) CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) reserves to itself
the right of accepting the whole or any part of the tender and the tenderer shall
be bound to perform the same at the rates quoted.

15)The tender for the works shall remain open for acceptance for a period of
120 days from the date of opening of tenders. If any tenderer withdraws his
tender before the said period or makes any modifications in the terms and
conditions of the tender which are not acceptable to the CBCRD TRUST, then the
CBCRD TRUST shall, without prejudice to any other right or remedy, be at liberty
to forfeit full value of the earnest money as aforesaid.

16) This Notice Inviting Tender shall form a part of the contract document.

17) CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) does not bind
itself to accept the lowest or any other tender, and reserves to itself the authority
to reject any or all of the tenders received without the assignment of a reason. All
tenders in which any of the prescribed conditions are not fulfilled or new conditions
are stipulated by the tenderer or are incomplete in any respect are liable to be
rejected.

18)Canvassing whether directly or indirectly, in connection with tenders is strictly
prohibited and the tenders submitted by the contractors who resort to canvassing
will be liable to rejection.

19)Pre bid queries and clarification to Tender: The tenderer should carefully examine and
understand the specifications, terms and conditions of the Tender and may seek clarifications, if
required. The tenderer in all such cases seek clarification in writing in a word document (.doc) in
the same serial order (and /or page number) of that of the Tender by mentioning the relevant page
number and clause number of the Tender. The soft copy of the pre-bid queries should be sent by E
Mail to hords@canarabank.com. The pre-bid query should be in the following format.

Sl | Page | Tender Tender Clause Query
No | No Clause No

All such pre bid queries shall be given in writing to the Assistant General Manager &
Managing Trustee, CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST
(CBCRDT), R D Section, FI Wing, Canara Bank Head Office Annexe Building, 2"
Cross, Gandhinagar, Bengaluru-560 009, by the intending tenderers before
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5:00 PM on 08.02.2021 by email to hords@canarabank.com. No oral or individual
consultation shall be entertained. No queries will be entertained from the
tenderers after the pre-bid meeting.

Pre-Bid meeting: A pre-bid meeting of the intending tenderer will be held as
scheduled below to clarify any point /doubt raised by them in respect of this
Tender document:

Date Time Venue

09.02.2021 11.30 A.M. The Managing Trustee, CBCRD Trust, Canara
Bank HO Annexe Building, Rural Development
Section, Financial Inclusion Wing, 2" Cross,
Gandhinagar, Bengaluru — 560 009

No separate communication will be sent for this meeting. If the meeting date is
declared as a holiday under NI Act by the Government subsequent to issuance of
RFP, the next working day will be deemed to be the pre-bid meeting day.
Authorized representatives of interested tenderers shall be present during the
scheduled time.

The CBCRD TRUST will consolidate all the queries and discussions during the pre-
bid meeting and the consolidated replies for the queries shall be made available
in the Bank’s website and no individual correspondence shall be made. The
replies/clarification of the CBCRD TRUST in response to the queries raised by the
bidder/s, and any other clarification/amendments/corrigendum furnished hereof
will become part and parcel of the Tender document and it will be binding on the
tenderers.

Non-reply to the queries raised by any of the Tenderer shall not be accepted as a
valid reason for non-submission of the Tender. In addition, non-reply to any
query may not be deemed the version of the Tenderer as reflected in the query
has been accepted by the CBCRD TRUST.

20. Amendment to Tender document :

At any time prior to deadline for submission of Tender, the CBCRD TRUST, for any
reason, whether, at its own initiative or in response to a clarification requested
by prospective bidder may modify the Tender document by amendment.

Notification of amendments will be made available on the Bank’s website
(www.canarabank.com) and will be binding on all tenderers and no separate
communication will be issued in this regard.

In order to allow prospective tenderers reasonable time in which to take the
amendment into account in preparing their tender, the CBCRD TRUST, at its
discretion, may extend the deadline for a reasonable period as decided by the
CBCRD TRUST for the submission of tender.

21. Brief details of the work :
The proposed Building comprises of G + 1 floors framed structure with all services

as per the drawing and schedule of quantities including obtaining water supply,
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23.

sanitary, electrical connections, electrical power load from respective Civic
authorities & concerned state power Distribution Company or any other
authority.

At present there is no bore well or water supply point at the site.

. Definition : A “ Tenderer / Bidder” is the Firm/ Company who submits it
tender for the subject works.

Running Bill payments: Running bills shall be considered subject to a minimum
bill value of Rs.20.00 lakhs (Rupees Twenty lakhs) excluding GST. All the bills
shall be prepared by the Contractor in the form prescribed by the
Employer/Trust. The bills for the completed works in proper forms must be duly
accompanied by detailed measurements, supporting documents (Invoices of the
raw materials like cement, steel, bricks, sand, door wood, shutters, grills,
aluminium windows, Plumbing and sanitary items, Electrical switches, cables
etc as per the approved list of materials in support of the quantities of work
done) shall be submitted to the Project Architect or to the Director of the
concerned CBRSETlI and must show deductions for all previous payments,
retention money, etc if any.

The Architect to the Project and /or Trust’s authorized official shall issue a
certificate after due scrutiny of the contractor’s bills, joint verification of the
measurements and inspection of quality of works executed on site by site
engineer of the Architect.

The amount stated in a running bill shall be the value of works properly
executed on site as per Tender Schedule of quantities (SOQ), items
specifications and payment will be allowed to the extent of works completed on
site based on the Trust’s discretion. If any works are partly completed then the
proportionate payment will be released as per the actuals after deducting the
applicable taxes and retention money payments made earlier if any. Trust will
not consider any payments on account of raw materials supplied at site (like
supply of cement, steel, bricks etc).

Bill payment will be made within the period of 15 (Fifteen) working days after
submission of running bills along with the certificate issued by the Trust’s
authorized official or the Project Architect.

All the interim payments shall be regarded as payments by way of advance
against the final payment only, and not as payments for work actually done and
completed, and shall not preclude the requiring of bad, unsound, and imperfect
or unskilled work to be removed and taken away and reconstructed, or re-
erected or be considered as an admission of the due performance of the
contract, or any part thereof in any respect or the accruing of any claim, nor
shall it conclude, determine or affect in anyway the power of the
Employer/Trust under these conditions or any of them as to the final settlement
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and adjustment of the accounts or otherwise or in any other way vary or affect
the contract.

24. FINAL PAYMENT:

The Final Bill shall be accompanied by a “Completion of Certificate” from the
Project Architect. Payments of final bill shall be made as per the procedure
followed for running bills, after deduction of Retention Money as specified in
relevant clauses which sum shall be refunded as stipulated in relevant clauses.
Final bill should be submitted within 15 days of the final bill certification in
proper bill format (Tax invoice). The acceptance of payment of the final bill by
the Contractor would indicate that he will have no further claim in respect of
the work executed.

Final bill payment will be made within the period of 30 (Thirty) working days
after submission.

for & on behalf of the CANARA BANK
CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)

Date : 21/01/2021 Asst General Manager & Managing Trustee,
CBCRD Trust, Canara Bank HO Annexe Building,
Rural Development Section, Financial Inclusion Wing,
2" Cross, Gandhinagar, Bengaluru — 560 009
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BENGALURU )

GENERAL RULES AND DIRECTIONS TO TENDERERS

. All work proposed for execution by contract will be notified in a form of Invitation to
Tender and signed by the CBCRD TRUST Officer inviting tender.

This form will state the work to be carried out, as well as the date for submitting
and opening tenders and the time allowed for carrying out the work, also the
amount of Earnest money to be deposited with the tender, and the amount of the
security deposit to be deposited by the successful tenderers and the percentage, if
any, to be deducted from bills. Copies of the specification, tender drawings and
any other documents required in connection with the work signed for the purpose of
identification by the officer inviting tender shall also be open for inspection by the
contractor at the office of officer inviting tender during office hours.

. In the event of the tender being submitted by a firm, it must be signed separately
by each partner thereof or in the event of the absence of any partner, it must be
signed on his behalf by a person holding a power-of-attorney authorising him to do
so, such power of attorney to be produced with the tender, and it must disclose
that the firm is duly registered under the Indian Partnership Act 1952 by enclosing
a copy of the partnership deed duly certified by one partner as true copy. The
Tender shall be accompanied with the authorization letter clearly mentioning the
name of the authorized signatory to sign in all the pages of tender, to attend the pre-
bid meeting, to sign the contract agreement and any correspondence with the CBCRD
Trust in future. The letter shall clearly indicate the position held by the authorize
signatory in the firm/ company and copy of the letter/document issued by the
firm/company to such authorization may please be attached.

Tender by Hindu Joint Family (HUF) firm may be signed by the Kartha or Manager or
any other duly authorised representative followed by the name and designation.

. Receipts for payments made on account of a work, when executed by a firm, shall
be in the name of the firm by one of the partners, or by some other person having
due authority to give effectual receipts for the firm.

. Any person who submits a tender shall fill up the printed prescribed form stating
what rate he is willing to undertake each item of the work. Tenders, which propose
any alteration in the work specified in the same form of invitation to tender, or in
the time allowed for carrying out the work, or which contain any other
conditions of any sort, will be liable to rejection. No single tender shall include more
than one work. Tenders shall have the name and number of the works to which they
refer, written on the envelopes. Modifications to specifications, item description, any
clauses, conditions or any provisions whatsoever in the tender documents shall lead
to disqualification of the tender.
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In case the lowest tendered amount (worked out on the basis of quoted rate of
Individual items) of two or more contractors is same, then such lowest contractors
may be asked to submit sealed revised offer quoting rate of each item of the
schedule of quantity for all sub-sections/sub heads as the case may be, but the
revised quoted rate of each item of schedule of quantity for all sub sections/sub
heads should not be higher than their respective original rate quoted already at the
time of submission of tender. The lowest tender shall be decided on the basis of
revised offer.

If the revised tendered amount (worked out on the basis of quoted rate of individual
items) of two or more contractors received in revised offer is again found to be
equal, then the lowest tender, among such contractors, shall be decided by draw of
lots. In case of any such lowest contractor in his revised offer quotes rate of any item
more than their respective original rate quoted already at the time of submission of
tender, then such revised offer shall be treated invalid. Such case of revised offer of
the lowest contractor or case of refusal to submit revised offer by the lowest
contractor shall be treated as withdrawal of his tender before acceptance and 50% of
his earnest money shall be forfeited. In case all the lowest contractors those have
same tendered amount (as a result of their quoted rate of individual items), refuse to
submit revised offers, then tenders are to be recalled after forfeiting 50% of EMD of
each lowest contractors. Contractor, whose earnest money is forfeited because of
non-submission of revised offer, or quoting higher revised rate(s) of any item(s) than
their respective original rate quoted already at the time of submission of his bid shall
not be allowed to participate in the retendering process of the work.

(@) The rate(s) and/or amount(s) may be quoted in decimal coinage.

(b) In case of illiterate contractors the rates or the amounts should be attested by a
witness, with a declaration that the contents of the tender documents have been
explained to the tenderer.

(c) The rate columns should be filled in English figures and English words.

(d) The rate and amount columns for alternative items, if any, shall be filled up but
amounts shall not be added in the total. The amount of alternative items of
which quantities are not mentioned shall not be filled.

. The officer inviting tender or his duly authorised assistant will open tenders in the
presence of any intending contractors who may be present at the time, and will enter
the amounts of the several tenders in a comparative statement in a suitable form. In
the event of a tender being accepted for consideration, a receipt for the earnest
money forwarded therewith shall thereupon be given to the contractor who shall
thereupon for the purpose of identification sign copies of the specifications and
other documents mentioned in Rule-l. In the event of a tender being disqualified and
rejected, the earnest money forwarded with such unaccepted tender shall thereupon
be returned to the contractor remitting the same, without any interest.

. The Officer inviting tenders shall have the right of rejecting all or any of the tenders
and will not be bound to accept the lowest or any one tender.
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7. The memorandum of work tendered for and the schedule of materials to be supplied
by the CBCRD TRUST and their issue-rates, shall be filled in and completed in the
office of the officer inviting tender before the tender form is issued. If a form is
issued to an intending tenderers without having been so filled in and completed, he
shall request the officer to have this done before he completes and delivers his
tender.

8. The Tenderer shall take all necessary precautions to ensure that all confidential
information which the Tenderer obtains in the course of participating in this Tender
or at any time thereafter is not disclosed or used other than for the purpose of
project execution /scope of work/ deliverables. Tenderer shall suitably defend,
indemnify ~ CBCRD TRUST for any loss/damage suffered by CBCRD TRUST on
account of and to the extent of any disclosure of such confidential information.
Confidential information for this purpose refers to such information pertaining to
CBCRD TRUST provided to Tenderer which is marked as confidential and which is not
available in the Public Domain”.

9. In the case of item rate tenders, only rates quoted shall be considered. Any tender
containing percentage below/above the rates quoted is liable to be rejected. Rates
quoted by the contractor in item rate tender in figures and words shall be accurately
filled in so that there is no discrepancy in the rates written in figures and words.
However, if a discrepancy is found, the rates which correspond with the amount
worked out by the contractor shall unless otherwise proved be taken as correct. If
the amount of an item is not worked out by the contractor or it does not correspond
with the rates written either in figures or in words then the rate quoted by the
contractor in words shall be taken as correct. Where the rates quoted by the
contractor in figures and in words tally but the amount is not worked out correctly,
the rates quoted by the contractor will unless otherwise proved be taken as
correct and not the amount. In event no rate has been quoted for any item(s),
leaving space both in figure(s), word(s), and amount blank, it will be presumed that
the contractor has included the cost of this/these item(s) in other items and rate for
such item(s) will be considered as zero and work will be required to be executed
accordingly.

In case the same item appears more than once in the schedule of work under the
same sub head or among the different sub heads of works, the lowest rate quoted for
that item shall be taken for other items also and tender will be evaluated
accordingly.

10.In the case of any tender where unit rate of any item/items appears unrealistic,
such tender will be considered as unbalanced and in case the tenderer is unable to
provide satisfactory explanation such a tender is liable to be disqualified and
rejected and/ or the tenderer is liable for additional security deposit as demanded
by the Employer in the form of Demand Draft or Bank guarantee from scheduled
commercial Bank other than CANARA BANK valid for contract period / smaller period
( as decided by the CBCRD TRUST ) in the format prescribed by the CBCRD TRUST.

11.In case, for any of the items, if the rates are not quoted / omitted, for such items
the quoted rate will be treated as “Zero“ and tender evaluation will be done
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accordingly and successful contractor with such zero rates will be required to
execute the tendered quantities with zero amount. Hence bidders’ attention is
drawn to complete the tenders in all respects to avoid problems at later date.

.All rates shall be quoted only on the tender form. Quoted rates and units different

from prescribed in the tender schedule will be liable for rejection. The amount for
each item should be worked out and requisite totals given. Special care should be
taken to write the rates in figures as well asin words and the amounts in figures
only, in such a way that interpolation is not possible. The total amount should be
written both in figures and in words. In case of figures, the word 'Rs.' should be
written before the figure of rupees and words "P' after the decimal figures, e.g.,
"Rs.2.15p" and in case of words, the words, "Rupees' should precede and the word
"Paise’ should be written at the end, unless the rate is in whole rupees and
followed by the words “only' it should be invariably be up to two decimal places.
While quoting the rate in Schedule of quantities, the word “only’, should be written
closely following the amount and it should not be written in the next line.

All corrections such as cuttings, interpolations, omissions and over-writings shall be
numbered as ‘¢, i, '0'and ‘ow' and initialed and total of such c, |, o and ow on
each page certified at the end of the page with grand total at the end of the
bill/schedule of quantities. Use of correcting fluid, anywhere in tender document is
not permitted. Such tender is liable for rejection.

Initial Security Deposit (ISD):: The contractor whose tender is accepted shall be
required to furnish by way of Initial security deposit as detailed in the clause | of
the “Clauses of contract”. In case the successful tenderer fails to remit the Initial
security deposit within the above stipulated time, the Earnest money deposit
shall be forfeited.

On acceptance of the tender, the name of the accredited representative(s) of
the contractor who would be responsible for taking instructions from the Employer
and / or Engineer-in-charge shall be communicated in writing to CBCRD Trust
(Employer).

The rates quoted shall be inclusive of the expenditure for the item of work
described, including materials, labour, tools and plant, lead, lift carriage and
transport supervision, incidental charges, Royalties, duties, levies, cess, entry
tax, Octroi, profession tax, Income tax or any other tax on material or finished
work in respect of this contract, overheads and profits, mobilizing, demolishing
and other charges whatsoever including any special difficulties any restrictions for
transport etc. complete for proper execution of the work as per drawings and
specifications but excluding GOODS & SERVICES TAX (GST). No claims whatsoever
for any extra payment shall be entertained by the CBCRD Trust.

Royalties, duties, levies, cess, entry tax, Octroi, profession tax, purchase tax,
turnover tax, or any other tax on material or finished work in respect of this
contract shall be payable by the contractor and the CBCRD TRUST will not entertain
any claim whatsoever in respect of the same. All charges payable to local bodies for
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any service connections for construction purposes, land tax etc. shall also be paid
by the contractor and nothing extra shall be paid/reimbursed for the same.

The contractor shall give a list of the CBCRD Trust/ Canara Bank employees related
to him with their places of posting and designations in prescribed Format as per the
Annexure-05.

The tender for the work shall not be witnessed by a contractor or contractors who
himself/themselves has/have tendered or who may and has/have tendered for the
same work. Failure to observe this condition would render tenders of the
contractors tendering, as well as witnessing the tender, liable to summary
rejection.

The tender for composite work includes in addition to building work all other works
such as sanitary and water supply installations drainage installation, electrical work,
horticulture work, roads and paths etc. The tenderer apart from being an approved
Civil Engineering contractor (Building & Road ) or in the panel of Nationalised
Banks must associate himself with agencies of appropriate class which are
eligible to tender for sanitary and water supply drainage, electrical and horticulture
works in the composite tender. The names and details of such agencies shall be got
approved by the CBCRD TRUST.

Errors and omissions due to clerical, typographical or printing etc.., if any, will have
to be got clarified and corrected before quoting the rates. The interpretation given
by the appropriate tender accepting authority of the CBCRD TRUST shall be final and
binding.

Procurement of all materials, other than specifically stipulated to be issued by the
CBCRD TRUST, if any, shall be at the cost and the responsibility of the
contractor.

PROVISIONS FOR MICRO & SMALL ENTERPRISES (MSES):- As per Government of
India’s Public Procurement Policy act 2012, certain benefits will be given for MSE
Units. The details are as under:

a) The Public Procurement Policy shall apply to MSEs registered with District
Industries Centres or Khadi Village Industries Commission or Khadi & Village
Industries Board or Coir Board or National Small Industries Corporation or
Directorate of Handicrafts & Handloom or any other body specified by Ministry
of Micro, Small & Medium Enterprises.

b) MSEs are exempted from paying Tender/RFP fee/cost, EMDs. For getting the
benefits in case of MSE firms, shall submit relevant documents such as valid
MSE registration Certificates and exemption certificate from relevant
authorities.

22.GOODS & SERVICES TAX (GST): On the interim bills and final bills of the
successful bidder, the applicable Goods & Services Tax(GST) is payable by the CBCRD
Trust as per the rates of goods & Services Tax (GST) Act enacted by the Government
of India. The individual rates quoted should be excluding GST. The L1 will be
arrived excluding GST component. Applicants are requested to note that our Trust is
not Central or State Govt entity but a Trust formed by Canara Bank to promote rural
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development and welfare programmes and it is clarified that the subject construction
project comes under the category of Composite supply of works contract as defined in
clause 119 of Section 2 of CGST act and as per this present GST is 18% (eighteen
percent). However as & when the bills are claimed by the successful bidder, GST
percentage prevailing at that time will be considered as per Government

guidelines.

25.Tenderer shall fill in all the blanks and put their signature and seal on each page
of the tender documents. The successful Tenderer will have to enter into an
agreement with each component of the Tender document with the CBCRD
TRUST.

26. The tender drawings under this NIT are only indicative to broadly understand the
scope of the works. The contractor shall carry out the works according to the
workings drawings/ construction drawings issued by the Engineer in charge during the
course of work from time to time. Tenderer/ Contractor is not eligible for any claim
on account of any differences between the tender drawings and working drawings.

4000000
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)

(H.O.:

: BENGALURU )

n2SCHEDULEs::

SCHEDULE "A'::

Schedule of Quantities - SOQ -(Specified in detail and attached)
(Should be submitted in a separate envelope as financial bid)

SCHEDULE "B'::

Schedule of materials to be issued to the contractor.

Sl.  Description of items
No

Quantity Rates in figures

Place of
& words @which Delivery
the materials
will be charged
to the

contractor

SCHEDULE - ‘C’ ::

Tools and Plants to be hired to the contractor under headings.

SL. Description
No

Hire Charges per
day

SCHEDULE ‘D’ ::

Extra schedule for work

ii.
iii.
iv.

Vi.

Vii.
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Conditions of contract

Clauses of contract

Special conditions

Technical specifications for civil,
supply, plumbing, Electrical works
Safety code

Model rules for protection of Health &
sanitary

List of preferred makes

water
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SCHEDULE "E’ ::
Name of work :: Construction of CBRSETI building for CBCRD TRUST
At -

SCHEDULE °F'::
Reference to Conditions of contract.

Definitions ::

2(a) work :: Construction of CBRSETI building for CBCRD TRUST
At -

2(b) Site 20 At ceemmemeeee e

2(c) Contractor :: Successful tenderer to whom the work is awarded

2(d) CBCRD TRUST or Employer or Buyer:: General Manager, CANARA BANK
CENTENARY RURAL DEVELOPMENT
TRUST (CBCRDT), R D Section,
FI Wing, Head Office Annexe Building,
2" Cross, Gandhinagar, BENGALURU

2(e) Engineer-in-Charge /Architect :: M/s. ---

2(h) Accepting Authority :: General Manager, CANARA BANK
CENTENARY RURAL DEVELOPMENT
TRUST (CBCRDT), R D Section,
Fl Wing, Head Office Annexe Building,
2" Cross, Gandhinagar, BENGALURU
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2(j) Percentage on cost of materials ;2 15 % ( fifteen %)
and labour to cover all overheads
and profits.
2(k) Standard Schedule of Rates :: CPWD schedule of Rates 2019
9.1 (d) Standard specification to be :: CPWD Specifications
followed

10 (b) Standard Contract Form :: Item rate Tender form
of CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRDT) as modified &
corrected up to date of tender.

Reference to CLAUSES OF CONTRACT

Clause 1 :
Estimated cost of work . Rs. 180.00 Lakhs
Earnest Money Deposit :: Rs. 2.00 ( Two) Lakhs

a) 2% initial security deposit (including EMD) within 14 days.

b) Security Deposit ;1 8% of the work executed
(Rule 13 of General Rules and Directions) deducted from bills
Maximum of Rs. 25 lacs.

C€) Maximum percentage for quantity of items :: Same as given below
of work to be executed beyond which against clause 12 &
rates are to be determined in accordance its subclasses

with clause 12.2 & 12.3

Clause 2 :: Authority for fixing General Manager,
compensation under FI Wing, CANARA BANK
clause 2. CENTENARY RURAL

DEVELOPMENT TRUST

(CBCRDT), R D Section,
Head Office, Bengaluru

Clause 5 Time allowed for execution of 15 months
work from date of ( fifteen months)
commencement

Clause 5.4 Authority to give fair and General Manager,

reasonable extension of time for FI Wing CANARA BANK
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Clause 10 B

Clause 10 CA ::

Clause 12 ::
12.1 (iii)

12.1(vi)A(a)

12.1(B)(vi)A(b)

completion of work

Mobilisation Advance Max.
percentage of accepted
tendered cost (contract amount)

Plant & Machinery Advance
Maximum percentage of
contract amount.

Rate of interest per cent per
annum on mobilization Advance

and Plant and machinery
Advance
Base price:
Cement  (Ordinary  Portland

Cement 43 grade)
Steel reinforcement TMT Fe500D
Structural steel.

Other items (Specify) if any

Schedule of Rates for

determining. Rates for
additional, altered or
substituted items that cannot be
determined under 12.1
(b)(i)&(ii)

Limit for value of any contract
item, substituted item or
contract- cum-substituted item
beyond which sub-clauses (i) to
(v) shall not apply and clauses
12.2 & 12.3 shall apply.

(for lumpsum contracts) Limit
for deviations ordered on any
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CENTENARY RURAL
DEVELOPMENT TRUST
(CBCRDT), R D Section,
Head Office, Bengaluru

- NIL--

Rs. 8,000/- per Tonne

Rs.54,000/-per Tonne
--- NI L---

-- NIL-

CPWD
Schedule of Rates

2019
With applicable cost index

25 %
(Twenty five %)

Not applicable.
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individual trade beyond which
provisions of sub-clauses (i) to
(v) shall not apply and clauses
12.2 and 12.3 shall apply.

12.1(vi)B(a) Limit for value of any item of 10 %
any individual trade beyond (ten %)
which sub-clauses (i) to (v) shall
not apply and clauses 12.2 and
12.3 shall apply.

Clause 15 :: Percentage payable to cover 2.5%
(b) (11 contractor’s indirect (two pint five % )
expenses for suspension of

work exceeding 30 days and not
exceeding 3 months.

(c) Percentage payable to cover 5%
contractor’s indirect ( Five %)
expenses for suspension

exceeding 3 months.

Clause 16 :: Competent Authority for General Manager,
deciding reduced rates. CANARA BANK CENTENARY
RURAL DEVELOPMENT
TRUST (CBCRDT), RD
Section, Fl Wing, Head
Office, Bengaluru

Clause 19 :: Submission of Labour License Within 14 days from the
date of receipt of
Acceptance letter

Clause 25 i) Amount of claim by any party All Claims
beyond which Arbitrator shall
give reasons for award.

ii) Appointing Authority The General Manager,
CANARA BANK CENTENARY
RURAL DEVELOPMENT TRUST
(CBCRDT), RD Section, Fl
Wing, Head Office,

BENGALURU.
Clause 36 (i) a)Minimum  Qualifications & GRADUATE ENGINEER with
experience required for 3 years Experience OR
Principal Technical Diploma holder with
Representative to be incharge 5 years OR
of work Retired A. E. from Govt.
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Clause 42 ::
(i) (@)

(i).

b) Discipline to which the
Principal Technical
representative should belong

d) Minimum experience of works

e) Recovery to be effected from
the contractor in the event of
not fulfilling provision of clause
36(i).

Schedule/Statement for
determining theoretical quantity
of cement and bitumen.

Variations permissible  on
theoretical quantities ::

a) Cement - For works with
estimated cost put to tender
more than Rs. 5 lakhs

b) Steel :: Reinforcement and
structural steel sections for
each diameter section and
category

c) All other materials
¢ 4000000
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Department with 5 years
experience as A. E

CIVIL.

3 years for Graduates and
5 years for Diploma.

Rs 30,000/-p.m.

On the basis of latest
Schedule of Rates printed
by CPWD

2% (two %)

3% (three %)

NIL
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BENGALURU )

CONDITIONS OF CONTRACT

Definitions ::-

1. The “Contract’ means the tender documents and acceptance thereof and the
agreement duly executed between the CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRDT) and the Contractor, together with the documents
referred to therein including these conditions,NIT, specifications, schedule of
quantities, agreement, designs, drawings and instructions issued from time to
time by the Employer and / or Engineer-in-Charge and all these documents taken
together, shall be deemed to form one contract and shall be complementary to one
another.

2. In the contract, the following expressions shall, unless the context otherwise
requires, have the meanings, hereby respectively assigned to them.

a) The expression ‘works' or “work' shall be as mentioned Schedule F, unless
there be something either in the subject or context repugnhant to such
construction, be construed and taken to mean the works by or by virtue of the
contract contracted to be executed whether temporary or permanent, and
whether original, altered, substituted or additional.

b) The 'Site' shall mean the land/or other places on as mentioned Schedule F, into
or through which work is to be executed under the contract or any adjacent land,
path or street through which work is to be executed under the contract or any
adjacent land, path or street which may be allotted or used for the purpose of
carrying out the contract.

c) The "Contractor' shall mean as mentioned in schedule F, the individual Kartha, or
Manager of HUF, firm or Company, whether incorporated or not, undertaking
the works and shall include the legal heirs/representatives of such individual
or the partners composing firm and theirs legal heirs and successors, or
company's authorised and constituted attorneys/agents and permitted assigns of
such firm or company.

d) The “Employer/CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST
(CBCRDT) means as mentioned in schedule F any officer of the CBCRD TRUST, who is
specifically authorised to enter into contracts and incharge of the work mentioned
in Schedule F.

e) The 'Engineer-in-Charge’ means the Officer, Engineer and/or Site Engineer
appointed by the Architect to the Project as mentioned in Schedule 'F' hereunder
who shall supervise and be incharge of the work or any other person specifically
deputed by the Employer.

f) "Contract Price' shall mean the final accepted rates in the Schedule A hereto.
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g) Date of Contract’ means the "Calendar date on which the Employer and
Contractor have signed the Agreement on the Stamp Paper.

h) "Accepting Authority” shall mean the authority mentioned in Schedule F'.

i) "Excepted Risk" are risks due to riots (other than those on account of contractor's
employees or agents or persons worked under or at the instance of the contractor)
or civil commotion (in so far as both these are uninsurable), war (Whether
declared or not) invasion, act of foreign enemies, hostilities, civil war,
rebellion revolution, insurrection, military or usurped power, any acts of
Government, damages from aircraft, acts of God, such as earthquake, lightening and
unprecedented floods, and other causes over which the contractor has no
control and accepted as such by the Accepting Authority.

j) "Market Rate" shall be the rate as decided by the Employer on the basis of the cost
of materials and labour and the site where the work is to be executed plus the
percentage mentioned in Schedule 'F' to cover all overheads and profits.

k) "Schedule(s)" referred to in these conditions shall mean the relevant schedule(s)
annexed to the tender papers or the standard Schedule of Rates of the C.P.W.D.
or state P.W.D. mentioned, if any, in Schedule 'F' hereunder, with the
amendments thereto issued upto the date of receipt of the tender.

) “Approved' or "Approval' wherever used in the specifications or schedule of
Quantities shall mean, respectively, ‘'approved by or approval of the "Accepting
Authority' in writing.

m) "Notice in writing' or "written notice' shall mean a notice in writing typed or
printed characters delivered to or sent by registered post to the last known address
private or business address or registered office address, and shall be deemed to
have been received when in ordinary course of post it would have been delivered,
and/or delivered personally, or otherwise proved to have been received.

n) ‘virtual completion' shall mean that the work/building is complete in all
respects in the opinion of the Employer/CBCRD TRUST

o) "Drawings' shall mean all drawings and/or sketches duly signed by the Engineer-
in-charge or their representative on behalf of the Employer before commencement
or during the progress of the work.

p) Letter of Acceptance' shall mean an intimation by a letter issued by the
Accepting Authority of the Employer/CBCRD TRUSTto tenderers that his tender has
been accepted in accordance with the provisions in the said letter.

q) Basic rate / Base price shall be as specified in Schedule F, Annexure 18 and in
Financial Bid [Schedule of Rates & quantities (SOR)] is nothing but basic rate of
materials or the actual price quoted by the authorised stockist/wholesalers/
showroom Excluding GOODS & SERVICES TAX (GST) or any other tax on material and
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all other duties levied by the statutory/local authority and also excluding loading,
unloading and carriage/ transportation cost to the site of work, overheads, storage
charges at site.

r) "Defect Liability Period" shall mean a period of twelve months from the
certified date of virtual completion issued by the Engineer in charge / Employer.
However, in the case of specialist contracts like for anti-termite treatment
[minimum 10 (Ten) years guarantee], water proofing treatment works [minimum
5 (five) years guarantee] and the like, the period of warranty in such
contracts shall supersede the defect liability period, and the defect liability
period of twelve months shall stand extended to be equal to the warranty period.

3. Terms of Interpretation:: Where the context so requires, words imparting the
singular only also include the plural and vice versa. Any reference to masculine
gender shall whenever required include feminine gender and vice versa.

4, Headings to these Conditions of Contract, Clauses of contract, special
conditions, Technical specifications shall not be deemed to form part thereof or be
taken into consideration in the interpretation or construction thereof or of the
contract.

5. The contractor shall be furnished, free of cost one certified copy of the contract
documents (except standard specifications, Schedule of Rates) together with all
drawings as may be forming part of the tender papers. None of these documents
shall be used by the Contractor for any purpose other than for this contract.

6. Works to be carried out :: The work to be carried out under the contract shall,
except as otherwise provided in these conditions, include all labour, materials,
tools, plants, equipment and transport which may be required in preparation of
and for and in the full and entire execution and completion of the works. The
descriptions given in the Schedule of Quantities (Schedule - A) shall, unless
otherwise stated, be held to include waste on material carriage and cartage, lead,
lift, safety works, carrying and return of empties, hoisting, setting, fitting and fixing
in position and all other labour necessary and for the full and entire execution
and completion as aforesaid in accordance with good practice and recognised
principles.

7. Rates :: The rates quoted shall be all inclusive rates for the item of work
described, including cost of materials, wastage, labour, tools and plant, lead, lift
carriage and transport supervision and Royalties, duties, profession tax, GST,
Turnover Tax or any other tax on material in respect of this contract or, overheads
and profits, mobilizing, demolishing and other charges whatsoever including any
special difficulties any restrictions for transport, any other incidentals works etc.
complete and for proper execution of the work as per drawings and specifications
and no claim whatsoever for any extra payment shall be maintainable unless
otherwise specifically exempted and are specified as payable or reimbursable under
this Agreement.
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8. Sufficiency of Tender:: THE Contractor shall be deemed to have satisfied
himself before tendering as to the correctness and sufficiency of his tender for the
works and of the rates and prices quoted in the Schedule of Rates (SOR),
which rates and prices shall, except as otherwise provided, cover all his
obligations under the Contract and all matters and things necessary for the proper
completion and maintenance of the works.

9. Discrepancies and Adjustment of Errors :: THE several documents forming the
Contract are to be taken as mutually explanatory of one another, detailed drawing
being followed in preference to small scale drawing and figured dimensions in
preference to scale and special conditions in preference to General Conditions.

9.1 If there is any difference or discrepancy between the description of items as
given in the schedule of quantities, particular specifications for individual items of
work (including special conditions) and I.S. Codes etc., the following order of
preference shall be observed :

a) Description of the Item as detailed in Schedule of rates (SOR).

b) Particular Specifications, Special condition, Additional conditions if any
c) Detailed Drawings

d) CPWD specifications

e) CGPWD specifications

f) Clauses of contract

g) Indian Standard Specifications of B.I.S.

h) Manufacturer’s specifications

—
—

As decided by Employer

Moreover, the Contractor is not allowed to take benefit out of any clerical /
grammatical mistake in the standard clauses/ Bill of Quantities/Specifications etc.
being used in the agreement”.

9.2 If there are varying or conflicting provisions made in any one or more
document(s) forming part of the contract, the Accepting Authority shall be the
deciding authority with regard to the intention of the document and his decision
shall be final and binding on contractor.

9.3 Any error in description or quantity or rate in Schedule of Quantities or any
omission therefrom shall not vitiate the Contract or release the Contractor from
the execution of the whole or any part of the works comprised therein according
to drawings and specifications or from any of his obligations under the Contract.

10. Signing of Contract :: THE successful tenderer/contractor, on acceptance of his
tender by the Accepting Authority, shall, within 15 days from the stipulated date of
start of the work sign the contract consisting of following failing which the Earnest
money deposit shall be forfeited :-

a) Standard form of agreement on stamp paper, the notice inviting tender,
all the documents including drawings, if any, forming the tender as issued at

< Page no. 26 > Signature of Tenderer



Tender Document for “Construction of CANARA BANK Rural Self Employment Training Institute (CBRSETI), NOIDA Building at Sy No.
690/57, Village-Luharli, adjacent to Govt. ITl, Luharli, Taluk Dadri, District - Gautam Budh Nagar (Noida), Uttar Pradesh-203207.”

the time of invitation of tender and acceptance thereof together with
any correspondence leading thereto.

b) Standard Contract Form as mentioned in Schedule 'F' consisting of ::
a. Notice inviting tender (NIT).
b. General Rules & directions to contractor.
c. Schedules AtoF.
d. Conditions of contract.
e. Clauses of contract.
f. Special conditions
g. Technical specifications for civil, plumbing & sanitary works
h. Technical specifications for electrical works
i. Safety code.
j. Model rules for protection of health and sanitary arrangements for
workers employed by contractors.
Prefered makes.
Annexures 1 to 18.
. Tender Drawings
Schedule of Rates ( SOR)

>3 TF
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
( H.O. :: BENGALURU )

CLAUSES OF CONTRACT

Clause - 1:: DEPOSITS

THE person/persons whose tender(s) may be accepted (hereinafter called the
contractor) shall deposit a sum which shall be equal to 2% (two percent) of the
accepted value of the tender including the Earnest Money Deposit, within 14
(fourteen) days of the date of issue of the letter of acceptance of his tender,
Demand Draft payable to the CANARA CBCRD TRUST CENTENARY RURAL
DEVELOPMENT TRUST (CBCRDT) or by way of Fixed Deposit Receipt with the CBCRD
TRUST for the duration of the contract period and defect liability period. In case
of the bidders who had submitted MSME exemption certificate for EMD, becomes
successful in the tender, such successful bidder will be required to pay 2% (two
percent) full Initial Security Deposit (ISD) in the acceptable instruments as
detailed above and no _exemptions are applicable for ISD. A further sum of 8%
(eight percent) of the Gross value of each interim/final bill shall be deducted as
retention money to make up, together with the Initial Security Deposit, a total
Security Deposit equal to 10% on the first Rs. One lakh, 7.5 % on the next Rs. One
Lakh and 5% of the remaining amount of the accepted value of the tender, subject to
a maximum of Rs.25 lakhs. The Initial Security deposit amount will also be
accepted in Fixed Deposit Receipt of CANARA BANK CENTENARY RURAL DEVELOPMENT
TRUST (CBCRDT) for the full period of contract including defect liability period or in
form of Bank Guarantee from any Scheduled Bank other than Canara Bank in the
prescribed format. In case a fixed deposit receipt of CANARA BANK CENTENARY
RURAL DEVELOPMENT TRUST (CBCRDT) is furnished by the contractor to the Employer
it shall be free from any loans or any encumbrance and shall be assigned/
hypothecated to the Employer.

Such deductions will be made and held by the Employer by way of Retention
money unless he has/they have deposited the full amount of Security Deposit as
mentioned above in the form of Fixed Deposit Receipt issued by the CANARA BANK
or irrevocable Guarantee Bond of any other Scheduled Bank for the entire period of
the Contract including the defect liability period. In case a fixed deposit receipt of
CANARA BANK is furnished by the contractor to the Employer it shall be free from
any loans or any encumbrance and shall be assigned/hypothecated to the
Employer.

All compensation or the other sums of money payable by the contractor under the
terms of this contract may be deducted from, or paid by the sale of a sufficient part
of his security deposit or from the interest if any, arising therefrom, or from any
sums which may be due to or may become due to the contractor by Government on
any account whatsoever and in the event of his Security Deposit being reduced by
reason of any such deduction or sale as aforesaid, the contractor shall within 10
days make good in the cash or Guarantee Bond of a Scheduled Bank other than
CANARA BANK in favour of the Employer or fixed deposit receipt tendered by the
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CANARA BANK (in case of guarantee offered by scheduled banks, the amount shall
be within the financial limits prescribed by the Reserve Bank of India); any sum or
sums which may have been deducted from, or raised by sale of his security deposit
or any part thereof. The security deposit shall be collected from the running bills of
the contractor at the rates mentioned above and the Earnest money deposited at the
time of tenders and the Initial Security Deposit will be treated as part of the Security
Deposit.

Clause - 2 :: COMPENSATION FOR DELAY ::

Time is the essence of the contract. The completion of the building is essential to
comply with various requirements of the trust. Thus the contractor shall be aware
and take note that non- completion of the building will affect the Trusts
committed programs and thus the loss by way delayed completion of related
works etc, are invaluable and cannot be easily assessed. Therefore, it is part of the
agreed terms that in the event of any delay in completion of the work, the Trust is
liable to charge the contractor without the necessity of providing for any details of
such losses suffered by the Trust.

If the contractor fails to maintain the required progress in terms of the contract or
to complete the work and clear the site on or before the contract or approved
extended date of completion, he shall, without prejudice to any other right or
remedy of the Employer on account of such breach, pay as agreed
compensation the amount calculated at the rates stipulated below or such smaller
amount as may be fixed by the authority mentioned in Schedule "F' on the contract
value of the work for every completed week that the progress remains below that
specified in clause 5 or that the work remains incomplete.

This shall also apply to items or group or items for which a separate period of
completion has been specified, if any.

For this purpose the term "Contract Value' shall be value at the contract rates of the
work as ordered.

a) Completion period (as originally :: %2 (half ) percent per week
stipulated) exceeding 6 months
and not exceeding 2 years.

Provided always that the total amount of compensation for delay to be paid under
this condition shall not exceed the undernoted percentage of the Contract Value or
of the Contract Value of the item or group of items of work for which a separate
period of completion is originally given :-

a) Completion period (as ;1 7-1/2 percent (seven and half
originally stipulated) exceeding percent )
6 months and not exceeding 2
years.
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Clause -2.1 ::

CBCRD TRUST shall have the right to adjust set-off against any sum payable to the
Contractor under this or any other contract with the Employer/CANARA BANK
CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) anywhere in India/outside India.

Clause -3 ::

Subject to other provisions contained, the Employer may without prejudice to
his any other rights or remedy against the contractor in respect of any delay,
inferior workmanship, any claims for damages and/or any other provisions of this
contract or otherwise, and whether the date of completion has or has not elapsed,
by notice in writing absolutely determine and cancel the contract in any of the
following cases;

i) If the contractor having been given by the Employer and/or the Engineer-in-
charge a notice in writing to rectify, reconstruct or replace any defective
work or that the work is being performed in any inefficient or otherwise
improper or unworkman like manner shall omit or comply with the
requirement of such notice for a period of seven days thereafter.

i) If the contractor being a company shall pass a resolution or the court shall
make an order that the company shall be wound up or if a receiver or a
manager on behalf of a creditor shall be appointed or if circumstances shall
arise which entitle the court or the creditor to appoint a receiver or a
manager or which entitle the court to make a winding up order.

iii) If the contractor has without reasonable cause failed to commence the work
or has suspended the progress of the work or has failed to proceed with the
work with due diligence so that in the opinion of the Employer (which shall
be final and binding) he will be unable to secure completion of the work by
the date for completion and continues to do so after a notice in writing of
seven days from Employer.

iv) If the contractor fails to complete the work within the stipulated date or
items of work with individual date of completion, if any stipulated, on or
before such date (s) of completion and does not complete them within the
period specified in a notice given in writing in that behalf by the Employer
and /or Engineer-in-charge.

V) If the contractor persistently neglects to carry out his obligations under
the contract and/or commits default in complying with any of the terms and
conditions of the contract and does not remedy it or take effective steps to
remedy it within 7 days after a notice in writing is given to him in that behalf
by the Employer and /or Engineer-in-charge.

vi) If the contractor commits any acts mentioned in clause 21 hereof.
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Clause -3.1 ::

When the contractor has made himself liable for action under any of the cases
aforesaid, the Employer shall have powers::

a) To determine or rescind the contract of which termination or rescission
notice in writing to the contractor under the hand of the Employer shall be
conclusive evidence. Upon such determination or rescission, the security deposit
of the contractor shall be liable to be forfeited and shall be absolutely at the
disposal of Employer.

b) To employ labour paid by the Employer and to supply material to carry out the
work or any part of the work debiting the contractor with the cost of the labour
and the price of the materials (of the amount of which cost and price certified
by the Engineer-in- charge shall be final and conclusive) against the contractor
and crediting him with the value of the work done in all respects in the same
manner and at the same rates as if it had been carried out by the contractor
under the terms of his contract. The certificate of the Engineer-in- charge as to
the value of the work done shall be final and conclusive against the contractor
provided always that action under the sub-clause shall only be taken after giving
notice in writing to the contractor. However if the net total expenses incurred
by the Employer are less than the amount payable to the contractor at his
agreement rates, the difference shall not be paid to the contractor.

c) After giving notice to the contractor to measure up the work of the contractor
and to take such whole, or the balance or part thereof as shall be unexecuted out
of his hands and to give it to another person to complete in which case any
expenses which may be incurred in excess of the sum which would have been
paid to the original contractor if the whole work had been executed by him, of
the amount of which excess the certificate in writing of the Employer shall be
final and conclusive shall be borne and paid by the original contractor and
may be deducted from any money due to him by Employer under this contract
or on any other contract account whatsoever or from his security deposit or the
proceeds of sales thereof or a sufficient part thereof as the case may be.

Clause -3.2::

In any such event the contractor shall have no claim to compensation for any
loss sustained by him by reason of his having purchased or procured any materials or
entered into any engagements or made any advances on account or with a view to
the execution of the work or the performance of the contract. And in case action is
taken under any of the provisions aforesaid, the contractor shall not be entitled
to recover or be paid any sum for any work thereto or actually performed under
this contract unless and until the Engineer- in-charge has certified in writing the
performance of such work and the value payable in respect thereof and he shall
only be entitled to be paid the value so certified. Provided further that any of
the recoveries to be made when the excess cost incurred by the Employer under
the action in (b) and/of (c) above is more than the Security Deposit to be
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forfeited, such recoveries shall be limited to the amount by which the excess cost
incurred exceeds the Security deposit so forfeited.

Clause-4 ::

In any case in which any of the powers conferred upon the Employer under Clause-
3 hereof, shall have become exercisable and the same shall not be exercised, the
non-exercise thereof shall not constitute a waiver of any of the conditions hereof
and such powers shall notwithstanding be exercisable in the event of any future
case of default by the contractor and the liability of the contractor for
compensation shall remain unaffected. In the event of the Employer putting in
force all or any of the powers vested in him under the preceding clause he may, if
he so desires after giving a notice in writing to the contractor, take possession of
(or at the sole discretion of the Employer which shall be final and binding on the
contractor) use as on hire (the amount of the hire money being also in the final
determination of the Employer ) all or any tools, plant, materials and stores in or
upon the works, or the site thereof, belonging to the contractor, or procured by
the contractor and intended to be used for the execution of the work/or any part
thereof, paying or allowing for the same in account at the contract rates, or, in
the case of these not being applicable, at current market rates to be certified by
the Engineer-in-charge, whose certificate thereof shall be final and binding on the
contractor, otherwise the Employer by notice in writing may order the contractor or
his clerk of the works, foreman or other authorised agent to remove such tools,
plant, materials, or stores from the premises, within the time to be specified in
such notice, and in the event of the contractor failing to comply with any such
requisition, the Employer may cause to remove them at the contractor's expense or
sell them by auction or private sale on account of the contractor and at his risk in
all respects and the certificate of the Engineer-in-Charge as to the expense of any
such removal and the amount of the proceeds and expense of any such sale shall
be final and conclusive against the contractor.

Clause-5 :: TIME AND EXTENSION FOR DELAY ::

The time allowed for execution of the Works by the Contractor as specified in the
Schedule ' F' or the extended time in accordance with these conditions shall be the
essence of the Contract. The execution of the works shall Commence from the 15th
day after the date on which the Employer issues written orders to commence the
work or from the date of handing over of the site whichever is later. If the
contractor commits default in commencing the execution of the work as aforesaid,
the Employer shall without prejudice to any other right or remedy available in law be
at liberty to forfeit the earnest money absolutely.

Clause -5.1 :: Time and Progress Chart
The contractor shall submit a Time and Progress Chart and get it approved by the
Engineer-in-Charge. The Chart shall be prepared in direct relation to the time

stated in the Contract documents for completion of items of the works. It shall
indicate the forecast of the dates of commencement and completion of various
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trades of sections of the work and may be amended as necessary by agreement
between the Employer and the Contractor within the limitations of time imposed in
the Contract documents, and further to ensure good progress during the execution of
the work, the contractor shall in all cases in which the time allowed for any work
exceeds one month (save for special jobs) complete 1/8th of the whole of work
before 1/4th of the whole time allowed in the contract has elapsed; 3/8th of the
work before one half of such time has elapsed and 3/4th before 3/4th of such time
has elapsed.

Clause -5.2 :: If the works be delayed by :-
Force majeure, or

)
) Excepted risk;

) abnormally bad weather, or
)

)

0N T

serious loss or damage by fire, or

civil commotion, local commotion of workmen, strike or lockout, affecting any

of the trades employed on the work, or

f) delay on the part of other contractors or tradesmen engaged by the Employer
in executing work not forming part of this Contract, or

g) Non-availability of stores, which are the responsibility of the Employer to
supply or

h) any other cause which, in the absolute discretion of the authority

mentioned in Schedule "F' is beyond the Contractor's control,

D

then upon the happening of any such event causing delay, the Contractor shall
immediately give notice thereof in writing to the Employer but shall nevertheless
use constantly his best endeavour to prevent or make good the delay and shall do
all that may be reasonably required to the satisfaction of the Engineer-in-charge to
proceed with the works.

Clause -5.3 :: Request for extension of time

Request for extension of time, to be eligible for consideration, shall be made by the
Contractor in writing within fourteen days of the happening of the event causing
delay to the Accepting Authority. The Contractor shall also, if practicable, indicate
in such a request the total period for which extension is desired, overlapping
period, if any, with earlier events causing delays, net-extension required.

Clause -5.4 :: In such case the authority may give a fair and reasonable extension of
time for completion of work. Such extension shall be communicated to the
Contractor by the Employer in writing, within 3 months of the date of receipt of such
request. Non application by the contractor for extension of time shall not be a bar
for giving a fair and reasonable extension by the Employer and this shall be binding
on the contractor.

Clause - 6 :: MEASUREMENTS

(i) Engineer-in-charge is duty bound to, except as otherwise provided, ascertain
and determine by measurement the value in accordance with the contract of
work done.
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(i)  ALL measurement of all items having financial value shall be entered in
Measurement Book and/or level field book so that a complete record is
obtained of all works performed under the contract. All such measurement
books and level books shall be with machine numbered pages with a certificate
of the Engineer-in-charge regarding the name of the work and contractor and
number of pages. All such measurement books and level books shall be
maintained carefully, work wise and shall be handed over to the Employer at
the completion of the work.

(iii) AWl measurements and levels shall be taken jointly by the Site engineer
authorized by the Engineer-in-Charge and the contractor or his authorised
representative from time to time during the progress of the work and all
such measurements shall be verified by the Engineer-in-Charge/Architect to
verify the accuracy of the measurement and signed and dated by the
Engineer-in-Charge / Architect in token thereof and by the contractor or his
representatives in token of their acceptance. Employer reserves the right to
test check the measurements to the extent of 25% of measurements of
each and/ or all items verified by the Engineer-in-Charge and any
discrepancies are found they shall be corrected by the Employer and it shall be
binding on the contractor. If the contractor objects to any of the
measurements corrected a note shall be made to that effect with reason and
signed by both parties.

(iv) THE contractor shall, without extra charge, provide all assistance by
providing appliance, labour and other things necessary for such measurements
and recording levels.

(V) Except where any general or detailed description of the work expressly
shows to the contrary, measurements shall be taken in accordance with
the procedure set forth in the specifications notwithstanding any provision
in the relevant Standard Method of measurement or any general or local
custom. In the case of items which are not covered by specifications,
measurements shall be taken in accordance with the relevant standard method
of measurement issued by the Indian Standard Institution and if for any item
no such standard is available then a mutually agreed method shall be followed.

(vi)  THE contractor shall give not less than seven days' notice to the Engineer-in-
Charge or his authorised representative in-charge of the work and Employer
before covering up or otherwise placing beyond the reach of measurement
any work in order that the same may be test checked and correct dimensions
thereof be taken before the same is covered up of placed beyond the reach
of measurement and shall not cover up and place beyond reach of
measurement any work without consent in writing of the Engineer-in-Charge
or his authorised representative in-charge of the work and Employer who shall
within the aforesaid period of seven days inspect the work, and if any work
shall be covered up or placed beyond the reach of measurements without such
notice having been given or the Engineer-in-Charge's and Employer consent
being obtained in writing the same shall be uncovered at the contractor's
expense, or in default thereof no payment or allowance shall be made for
such work or the materials with which the same was executed. No earthwork
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(vif)

(viii)

shall be started without recording initial ground levels in the level field book
jointly signed by both the parties in token of acceptance.

Whenever any payment for lead in earthwork or any other item of work is
involved as an item of work, separately or together with any other item of
work, the contractor shall get the lead measured jointly by the Engineer-in-
Charge before executing any work and obtain the approval in writing of the
Engineer-in-Charge failing which the lead as decided by the Engineer-in-
Charge and or Employer shall be treated as final and binding on the
contractor. In the case of earth work of cutting, filling and disposal, lead
charts shall be prepared by the contractor giving area and quantities to be cut
and filled and lead involved and got approved in writing before executing the
work failing which lead charts will be prepared by the Engineer-in-Charge as
to cause most economic method of cut fill and shall be accepted for payment
whether or not work is actually carried out by the contractor accordingly.

Engineer-in-charge or his authorised representative may cause to check the
measurements recorded jointly or otherwise as aforesaid and all provisions
stipulated herein above shall be applicable to such checking of measurements
or levels.

Recording of measurements of any item of work in the measurement book
and/or its payment in the interim on account of final bill shall not be
considered as conclusive evidence as to the sufficiency of any work or
material to which it relates nor shall it relieve the contractor from
liabilities from any over measurement or defects noticed till completion of
the defects liability period.

Clause 7 :: INTERIM RUNNING BILL PAYMENTS

(i)

(if)

The minimum Running Account Bill amount is Rs 20 (Twenty) Lakhs excluding
GST.

For item of works completed, the interim or running account bills, duly
accompanied by detailed measurements of works, material test reports and
any other requirements as may be required by the Engineer-in-Charge or
the Employer, shall be submitted by the contractor for the work executed
on the basis of such recorded measurements on the format of the Employer in
triplicates on or before the date of every month fixed for the same by the
Engineer-in-charge/employer. Project Architect shall arrange to have the bill
verified by checking the requisite measurements of the work. In the event
of the failure of the contractor to submit the bill, Engineer-in-charge may
prepare or cause to be prepared such bills in which event no claims
whatsoever due to delays on payment including that of interest shall be
payable to the contractor. Payment on account of amount admissible shall
be paid by within 15 (Fifteen) working days after the day of presentation of
the bill by the Contractor to the Project Architect /Engineer-in-charge under
intimation to the Employer. If it is not so paid, simple interest shall be
payable to contractor on the net amount payable under the said bill or

< Page no. 35 > Signature of Tenderer



Tender Document for “Construction of CANARA BANK Rural Self Employment Training Institute (CBRSETI), NOIDA Building at Sy No.
690/57, Village-Luharli, adjacent to Govt. ITl, Luharli, Taluk Dadri, District - Gautam Budh Nagar (Noida), Uttar Pradesh-203207.”

(iiff)

(iv)

(V)

such part of it which is not paid within the said due date at the rate of 4%
p.a. from the date after such due date.

All such interim payments accepted by the Contractor shall be regarded as
payments by way of advances against final payment only. These shall not
preclude the requiring of bad, unsound and imperfect or unskilled work to
be rejected, removed, taken away and reconstructed or re-erected. Any
certificate given by the Engineer-in-charge relating to the work done or
materials delivered forming part of such payment, may be modified or
corrected by any subsequent such certificate(s) or by the final certificate
and shall not by itself be conclusive evidence that any work or materials to
which it relates is/are in accordance with the contract and specifications.
Any such interim payment, or any part thereof shall not in any respect
conclude, determine or affect in any way powers of the Engineer-in-
charge/Employer under the contract or any of such payments be treated as
final settlement and adjustment of accounts or in any way vary or affect the
contract.

Pending consideration of extension of date of completion interim payments
shall continue to be made as herein provided.

The Project Architect/Engineer-in-charge/employer in his sole discretion on
the basis of a certificate to the effect that the work has been completed upto
level in question may in the case of Office / residential buildings make
interim advance payments based on the drawings for work done (other than
foundations, items to be covered and finishing items) upto lintel level
(including sunshade etc.) and slab level, for each floor worked out at 75% of
the respective contract rates of the item. The advance payments so allowed
shall be adjusted by the employer in the subsequent interim bill by taking
detailed measurements thereof.

Clause - 8 :: FINAL BILL PAYMENTS

(iiff)

WITHIN ten days of the virtual completion of the work, the contractor
shall give notice of such completion to the Project Architect/
Employer/Engineer-in- Charge and within fifteen days of receipt of such notice
the Architect to the project / Engineer-in-Charge shall inspect the work.

If there is no defect in the work Project Architect/ Engineer-in-charge
shall furnish the contractor with a final certificate of completion.
Otherwise a provisional certificate of physical completion indicating defects
(@) to be rectified by the contractor and/or (b) for which payment will be
made at reduced rates, shall be issued.

No final certificate of completion shall be issued, nor shall the work be
considered to be complete by the employer until the contractor shall have
removed from the premises on which the work shall be executed all
scaffolding, surplus materials, rubbish and all huts and sanitary arrangements
required for his/their work people on the site in connection with the
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(iv)

execution of the works as shall have been erected or constructed by the
contractor(s) and cleaned off the dirt from all wood work, doors, windows,
walls, floor or other parts of the building, in, upon, or about which the work
is to be executed or of which he may have had possession for the purpose
of the execution thereof, and not until the work shall have been measured by
the Engineer-in-Charge. If the contractor shall fail to comply with the
requirements of this Clause as to removal of scaffolding, surplus materials and
rubbish and all huts and sanitary arrangements as aforesaid and cleaning
off dirt on or before the date fixed for the completion of work, the
Engineer-in-Charge may at the expense of the contractor remove such
scaffolding, surplus materials and rubbish, etc., and dispose of the same
as he thinks fit and clean off such dirt as aforesaid, and the contractor shall
have no claim in respect of any such scaffolding or surplus materials as
aforesaid except for any sum actually realised by the sale thereof.

The Final bill shall be settled within 30 (Thirty) working days from the date
of submission of the complete bill with all required documents to the
Project Architect.

Clause 8 (A) :: COMPENSATION FOR NON SUBMISSION OF FINAL DRAWINGS

(i)

(if)

THE CONTRACTOR shall submit one set of completion plan, within thirty days
of the completion of the work, showing details of all water supply, sanitary,
drainage, electrical and all other services.

IN case, the contractor fails to submit the completion plan as aforesaid, he
shall be liable to pay a sum equivalent to 2.5% of the value of the work
subject to a ceiling of Rs.25,000/- (Rs. Twenty Five thousand only) as may
be fixed by the Engineer-in-Charge concerned and in this respect the decision
of the said Engineer in Charge shall be final and binding on the Contractor.

Clause 9 :: TIME PERIOD FOR SETTLEMENT OF FINAL BILL
As mentioned in the clause 24 of Notice Inviting Tenders, the final bill will be settled
within 30 working days from the date of submission of the final bill to the Project
Architect. The bill shall be complete in all respects as decided by the Project
Architect and or CBCRD Trust. If adequate details are not submitted then from the
date of all such documents, the counting of 30 days starts.

(2) The Contractor shall expressly agree that Interest at the rate of 4 % per annum
shall be payable by the Employer on the portion of the net amount of the final bill
payable as aforesaid but not paid within the above stipulated period.

Clause -10 :: MATERIALS SUPPLIED BY EMPLOYER ::

No materials will be supplied by the Employer.

Clause -10 A:: MATERIALS TO BE PROVIDED BY THE CONTRACTOR, TESTS
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(i) The contractor shall, at his own expense, provide all materials, required for the
works other than those which are stipulated to be supplied by Employer, if any.

(i) The contractor shall, at his own expense and without delay supply to the
Engineer-in-charge samples of materials to be used on the work and shall get these
approved in advance. All such materials to be provided by the Contractor shall
be in conformity with the specifications laid down or referred to in the
contract. The contractor shall, if requested by the Engineer-in-charge furnish
proof, to the satisfaction of the Engineer-in-Charge that the materials so
comply. The Engineer-in-Charge may within thirty days of supply of samples or
within such further period as he may require and so intimated to the Contractor in
writing, inform the Contractor whether samples are approved by him or not. If
samples are not approved, the Contractor shall forthwith arrange to supply to the
Engineer-in-Charge for his approval fresh samples complying with the specifications
laid down in the Contract. When materials are required to be tested in accordance
with specifications, approval of the Engineer-in-Charge shall be issued after the
test results indicate the specification laid down under the contract are met with.

(ili) The Contractor shall at his risk and cost submit the samples of materials to be
tested or analysed and shall not make use of or incorporate in the work any
materials represented by the samples until the required tests or analysis have been
made and material finally accepted by the Engineer-in-Charge. The Contractor
shall not be eligible for any claim or compensation either arising out of any delay in
the work or due to any corrective measures required to be taken on account of and
as a result of testing of materials.

(iv) THE contractor shall at his risk and cost make all arrangements and shall
provide all facilities as the Engineer-in-Charge may require for collecting and
preparing the required number of samples for such tests at such time and to such
place or places as may be directed by the Engineer-in-Charge and bear all charges
and cost of testing unless specifically provided for otherwise elsewhere in the
contract or specifications. @ The Employer and or Engineer-in-Charge or his
authorised representative shall at all times have the right to inspect/supervise the
works and access to all workshops and places where work is being prepared or from
where materials, manufactured articles or machinery are being obtained for the
works. The contractor shall afford every facility and every assistance as required by
the Employer/Engineer-in-Charge.

(v) The Engineer-in-Charge/Employer shall have full powers to require the removal
from the premises of all materials which in his opinion are not in accordance with
the specifications, and in case of default, the Employer/Engineer-in-Charge shall be
at liberty to employ at the expense of the contractor other persons to remove the
same without being answerable or accountable for any loss or damage that may
happen or arise to such materials. The Engineer-in-Charge/authorised
representative of employer shall also have full powers to require other proper
materials to be substituted thereof and in case of default the Engineer-in-Charge/
Employer may cause the same to be supplied and all cost which may attend such
removal and substitution shall be borne by the Contractor.
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Clause 10-B::

A.> SECURED ADVANCE ON MATERIALS :: No Advance on materials at site will be
paid.

B.> MOBILISATION ADVANCE :: No advance will be paid.

C.> PLANT AND MACHINERY ADVANCE :: No advance will be paid.

D.> INTEREST APPLICABILITY :: Not applicable for the present case

Clause -10 C :: ESCALATION: The rates quoted shall be firm throughout the tenure

of the contract including extension of time, if any, granted and will not be subject to

any fluctuation due to increase in cost of materials, labour, etc. or any other tax.
There shall be NO ESCALATION on the quoted rates.

The basic rates indicated in Financial bid (Schedule of quantities-SOQ) for material is
only to facilitate the Trust to select the material. Any variation in the market price
shall be absorbed by the Bidder & no extra is payable by Trust.

Clause 10 D: The contractor shall treat all materials obtained during dismantling of
a structure, excavation of the site for a work, etc. as employer's property unless
otherwise specified and such materials shall be handed over or disposed of to the
best advantage of the Employer according to the instructions in writing issued by
the Engineer-in-Charge.

Clause -11 ::

(i) THE contractor shall execute the whole and every part of the work in the most
substantial and workmanlike manner and both as regards materials and otherwise in
every respect in strict accordance with the specifications. "The contractor shall also
conform exactly, fully and faithfully to the design, drawings and instructions in
writing in respect of the work signed by the Engineer-in-Charge and the
Contractor shall be furnished free of charge one copy of the contract documents
together with specifications, designs, drawings and instructions as are not included
in the standard specifications of Schedule ‘F’ or in any Bureau of Indian Standard or
any other, published standard or code or, Schedule of Rates or any other printed
publication referred to elsewhere in the contract.

(i1) THE contractor shall comply with these provisions and with due care and diligence
execute and maintain the works and provide all labour and materials, tools and
plants including for measurements and supervision of all works, structural plans
and other things of temporary or permanent nature required for such execution
and maintenance in so far as the necessity for providing these, is specified or is
reasonably inferred from these presents.

(ili) The Contractor shall take full responsibility for adequacy, suitability
and safety of all the works and methods of construction.
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Clause - 12 :: DEVIATION/VARIATIONS EXTENT & PRICING ::

The Employer and /or The Engineer- in- Charge with the specific approval of the
employer shall have power :-

(i) to make alteration in, omissions from, additions to or substitutions for the
original specifications, drawings, designs and instructions that may appear to
him to be necessary or advisable during the progress of the work, and

(i) to omit a part of the works or Item of the works or reduce the quantity in
case of non-availability of a portion of the site or for any other reasons and
the contractor shall be bound to carry out the works in accordance with any
instructions given to him in writing signed by the Engineer-in-Charge and
such alterations, omissions, additions or substitution shall form part of the
contract as if originally provided therein and any altered, additional or
substituted work which the contractor may be directed to do in the manner
specified above as part of the works, shall be carried out by the contractor on
the same conditions in all respects including price on which he agreed to do
the main work without any extra compensation except as hereafter provided

(@) No work which radically changes the original nature of the contract
shall be ordered by the Engineer-in-Charge as a deviation.

(b) In the event of any deviation being ordered which in the opinion of
the Contractor changes the original nature of the Contract, he shall
within fifteen days of having been so ordered bring this to the notice
of the Engineer-in-Charge with the reasons but nevertheless carry it
out and the disagreement as to the nature of work and the rate to be
paid therefore shall be resolved in accordance with Clause 25.

Clause -12.1:: The time for completion of the works shall, in the event of any
deviations resulting in additional cost over the contract sum being ordered, be
extended by the employer if requested by the Contractor as follows ::

a) In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original Contract sum plus

b) 25% of the time calculated in (a) above or such further additional time
as may be considered reasonable on the recommendations of by the
Engineer-in-Charge.

Rates for such altered, additional or substituted work shall be determined by the
Employer as follows on the recommendations of Engineer-in-Charge:

(i) If the rate for altered, additional or substituted item of work is specified in the
Schedule of Quantities, the Contractor shall carry out the altered, additional or
substituted item at the same rate. In the case of composite tenders, where two
or more schedules of quantities may form part of the contact, the applicable rate
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shall be taken from the schedule of quantities of that particular part in which the
deviation is involved, failing that at the lowest applicable rate for the same item of
work in the other Schedules of Quantities.

(i) If the rate for any altered, additional or substituted item of work is not
specified in the Schedule of Quantities, the rate for that item shall be derived from
the rate for the nearest similar item specified therein. In case of composite
tenders where two or more schedule of quantities form part of the contract, the
rate shall be derived from the nearest similar item in the Bills of Quantities of the
particular part of works in which the deviation is involved failing that from the
lowest of the nearest similar items in other schedule of quantities.

(iii) If the rate for altered, additional or substituted item of work cannot be
determined in the manner specified in sub-paras (i) and (ii) above, then such item
of works shall be carried out at the rate entered in the Schedule of Rates
mentioned in Schedule 'F' plus/minus the percentage by which the tendered
amount of the works actually awarded is higher or lower than the estimated
amount of the works actually awarded.

(iv) If the rate for any altered, additional or substituted item of work cannot be
determined in the manner specified in sub-paras (i) to (iii) above, then the rate for
such item of work shall be derived from the Schedule of Rates specified in sub-para
(iii) above plus/minus the percentage mentioned in the sub-para (iii)above. In the
case of materials issued by the Employer, issue rates of materials, with storage
charges recovered, enhanced by two and a half percent for profits and overheads
shall be adopted in place of schedule Rate plus percentage specified in sub-para(iii),
Provided always that if rate(s) for part (s) of an item (s) for such part(s) shall be
determined by the Engineer-in-Charge on the basis of the purchase price as
supported by the vouchers plus ten per cent for profits and overheads unless the
Engineer-in-Charge finds the purchase price unreasonable. In the latter event
the price shall be determined on the basis of market rate(s) prevailing during the
fortnight following the date of the order plus ten per cent for profit and overhead.

(v) If the rate for any altered, additional or substituted item of work cannot be
determined in the manner specified in Sub-paras (i) to (iv) above, the Contractor
shall, within 15 days of the date of receipt of the order to carry out the said work,
inform the Engineer-in-Charge of the rate which he proposes to claim for such
item of work, supported by analysis of the rate claimed, and the Engineer-in-Charge
shall within three months thereafter, after giving due consideration to the rate
claimed by the Contractor, determine the rate on the basis of market rate(s). In
the event of the Contractor failing to inform the Engineer-in-Charge within the
stipulated period of time, the rate which he proposes to claim, the rate for such
item shall be determined by the Engineer-in-Charge on the basis of market rate (s)
only.

(vi) A. Except in case of items relating to foundations as it exists at the time of
commencement of work as per Clause B as under, the quantities of which may
change due to site conditions, provisions contained in sub-conditions (i) to

(v) above shall not apply to :-
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(a) that value of any contract item, substituted item or contract-cum-
substituted item as is in excess of the original value of the item plus the
percentage mentioned in Schedule "F' or Rs.20,000/- whichever is higher.

(b) The value of all items not already included in the Contract, as is in excess of
the percentage mentioned in Schedule "F' or Rs.40,000/- whichever is higher.

(vi) B. In case of items relating to foundations as it exists at the time of
commencement of work, quantities of which may change due to site conditions,
provisions contained in sub-conditions (i) to (v) above shall not apply to

(@) Value of any items of any individual trade which exceed by more than the
percentage maintained in Schedule 'F' of the value of that trade included in
the Contract as a whole, unless the Contractor and the Engineer-in-Charge
agree to a higher percentage for any particular item.

(b) The value of item not included in the Contract in excess of 5% of the contract
sum or Rs.40,000/- whichever is higher.

NOTE ::- Individual trade means the sub-heads into which the Schedule of
Quantities as provided in the Contract has been divided and in the absence of any
such provision in the contract the sub-heads as given in the Schedule of Rates.

Clause -12.1.2 :: For the purpose of operation of clause 12.1 (vi), the following
works shall be treated as works relating to foundation.

(a) For buildings, compound walls plinth level or 1.2 metres (4 feet) above ground
level whichever is lower excluding items of flooring and D.P.C. but including base
concrete below the floors.

(b) For abutments, piers, retaining walls of culverts and bridges, walls of water
reservoirs the bed of floor level.

(c) For retaining walls where floor level is not determined, 1.2emetres above the
average ground level or bed level.

(d) For roads all items of excavation and filling including treatment of sub-base and
soling work.

Clause -12.2 :: In the case of contract items, substituted items, contract cum
substituted items or additional items which exceed the limits laid down in sub
para (vi) of Condition 12.1 above, the contractor may, within fifteen days of
receipt of order or occurrence of the excess claim revision of the rates, supported
by proper analysis, for the work in excess of the above mentioned limits, provided
that if the rates so claimed are in excess of the rates specified in the Schedule of
Quantities. Engineer-in-charge shall, within sixty days of receipt of the claims
supported by analysis, after giving consideration to the analysis of the rates
submitted by the contractor, determine the rates on the basis of the market rates
and the contractor shall be paid in accordance with the rates so determined. In
the event of the contractor failing to claim revision of rates within the stipulated
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period, or if the rates determined by the Engineer-in-charge, No claims shall be
entertained after the claim of the final bills.

Clause -12.3 :: The provisions of the preceding paragraph shall also apply to the
decrease in the rates of items. for the work in excess of the limits laid down in sub
para (vi) of Condition 12.1 in accordance with the provisions or sub-paras (i) to (iv) of
Condition 12.1 and the Engineer-in-Charge may after giving notice to the contractor
within one month of the occurrence of the excess and after taking into consideration
any reply received from him within fifteen days of receipt of the notice revise the
rates for the work in question within one months of expiry of the said period of
fifteen days having regard to the market rates.

Clause -12.4 :: The contractor shall send to the Engineer-in-Charge once every
three months an upto date account giving complete details of all claims for
additional payments to which the contractor may consider himself entitled and of
all additional work ordered by the Engineer-in-Charge which he has executed
during the preceding quarter failing which the contractor shall be deemed to have
waived his right and to have no claim in the matter.

Clause -12.5 :: No increase or decrease of rates under clause 12.1, 12.2 and 12.3
shall be made unless within the stipulated period after the order of variation and
before the commencement of such quantities a notice shall have been given in
writing by the party claiming increase or decrease of rates.

Clause -13 :: FORECLOSURE OF CONTRACT IN FULL OR IN PART

(i) The employer shall give notice in writing at any time after acceptance of the
tender, if the Employer shall decide to abandon or reduce the scope of the works for
any reason whatsoever and hence not require the whole or any part of the works to
be carried out, to that effect to the Contractor and the contractor shall act
accordingly in the matter and the Contractor shall have no claim to any payment of
compensation or otherwise whatsoever, on account of any profit or advantage
which he might have derived from the execution of the works in full but which he
did not derive in consequence of the foreclosure of the whole or part of the works.

(ii) The employer may pay to the Contractor at Contract rates full amount for
works executed at Site and, in addition, a reasonable amount as certified by the
Engineer-in-Charge for the Items hereunder mentioned which could not be utilised
on the work to the full extent in view of the foreclosure and the contractor
expressly agrees for such payment without demur.

(a) Any expenditure incurred on preliminary site work, e.g., temporary access roads,
temporary labour huts, staff quarters and site office.

(b) Employer shall have the option to take over Contractor's materials or any part
thereof either brought to site or of which the Contractor is legally bound to
accept delivery from suppliers (for incorporation in or incidental to the work).
For materials taken over or to be taken over by the Employer cost of such
materials as detailed by Engineer-in-Charge shall be paid. The cost shall,
however, take into account purchase price, cost of transportation and
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deterioration or damage which may have been caused to materials whilst in
the custody of the Contractor.

(c) Reasonable compensation for transfer of T & P from Site to Contractor's
permanent stores or to his other Works, whichever is less. If T & P are not
transported to either of the said places, no cost of transportation shall be
payable.

(d) Reasonable compensation for repatriation of Contractor's Site staff and
imported labour to the extent necessary.

(e) The reasonable amount of items on (a), (c) and (d) above shall not be in
excess of 2% of the cost of the work remaining incomplete on the date of
closure, i.e., total stipulated cost of the work as per accepted tender less the
cost of work actually executed under the contract and less the cost of
contractor's materials at site taken over by the Employer as per item
(b)above. Provided always that against any payments due to the contractor
on this account or otherwise, the Employer shall be entitled to recover to be
credited with any outstanding balances due from contractor for advances paid in
respect of any tool, plants and materials and any other sums which at the date of
termination were recoverable by the employer from the contractor under the
terms of the contract.

(iii) If any materials supplied by the Employer are rendered surplus, the same except
normal wastage shall be returned by the Contractor to the Employer at the rates
not exceeding those at which these were originally issued less allowance for any
deterioration or damage which may have been caused whilst the materials were in
the custody of the Contractor. In addition cost of transporting such materials from
site to the Employers stores, if so required by the Employer shall be paid.

(iv) THE Contractor shall, if required by the Employer/Engineer-in-Charge furnish
to him books of account, wage books, time sheets and other relevant documents
and evidence as may be necessary to enable him to certify the reasonable amount
payable under this Condition.

Provided always that against any payments due to the contractor on this account or
Otherwise, the Employer shall be entitled to recover or be credited with any
outstanding balances due from the contractor for advance paid in respect of any tool,
plants and materials and any other sums which at the date of termination were
recoverable by the Government from the contractor under the terms of the contract.

A compensation for such eventuality, on account of damages etc. shall be payable @
0.5% of cost of work remaining incomplete on date of closure i.e. total stipulated
cost of the work less the cost of work actually executed under the contract shall be
payable.
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Clause -14 :: CANCELLATION OF CONTRACT IN FULL OR PART ::
i.> If contractor ::

(a) at any time makes default in proceeding with the works or any part of the
work with due diligence or poor quality of work / workmanship or non
compliance of contract specifications and continues to do so after a notice in
writing of 7 days from the Employer and or Engineer-in-Charge; or

(b) commits default in complying with any of the terms and conditions of the
Contract and does not remedy it or take effective steps to remedy it within 7
days after a notice in writing is given to him in that behalf by the Employer
and or Engineer-in-Charge; or

(c) fails to complete the works or items of work with individual dates of
completion, on or before the date(s) of completion, and does not complete
them within the period specified in a notice in writing is given to him in
that behalf by the Employer and or Engineer-in-Charge; or

(d) shall offer or give or agree to give to any person in CBCRD TRUST service or
to any other person on his behalf any gift or consideration of any as an
inducement or reward for doing or for bearing to do or for having done or
forborne to do any act in relation to the obtaining or execution of this or any
other Contract for the Employer or;

(e) shall enter into a Contract with the Bank in connection with which commission
has been paid or agreed to be paid by him or his knowledge, unless the
particulars of any such commission and the terms of payment thereof
have been previously disclosed in writing to the Employer /Engineer-
in-Charge; or

(f) shall obtain a Contract with the Employer as a result of wrong tendering or
other non-bona-fide methods of competitive tendering; or
being an individual, or in a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration of
his estate made against him or shall take any proceedings for liquidation or
composition (other than a voluntary liquidation for the purpose or
amalgamation or reconstruction) under any Insolvency Act for the time being
in force or make any conveyance or assignment of his effects or composition or
arrangement for the benefit of his creditors or purport so to do, or if any
application be made under any Insolvency Act for the to me being in force
for the sequestration of his estate or if a trust deed be executed by him for
benefit of his creditors; or

(g) being a company, shall pass a resolution or the Court shall make an order for
the winding up of the company or a receiver or manager on behalf of the
debenture holders or others shall be appointed or circumstances shall arise
which entitle the Court or debenture holders to appoint a receiver or manager;
or
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(h) shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days; or

(i) assigns, transfers, sublets (engagement of labour on a piece-work basis or
of labour with materials not to be incorporated in the work, shall not be
deemed to be subletting) or otherwise parts with or attempts to assign,
transfer sublet or otherwise parts with the entire works or any portion
thereof without the prior written approval of the Accepting Authority;

(j) the Accepting Authority may, without prejudice to any other right or remedy
which shall have accrued or shall accrue thereafter to the Employer, by a
notice in writing cancel the contract as a whole or only such of items in
default from the Contractor.

The Employer / Engineer-in-Charge shall on such cancellation by the accepting
authority have powers to, for which the Contractor shall hereby
unconditionally agree ::

(@) to take possession of the Site and any materials, constructional plant,
implements, stores, etc., thereon; and/or

(b) to carry out the incomplete work by any means at the risk and cost of the
Contractor.

ii.>  On cancellation of the Contract in full or in part, the Engineer-in-Charge shall
determine what amount, if any, is recoverable from the Contractor for completion of
the works or part of the Works or in case the Works or part of the Works is not to be
completed, the loss or damage suffered by the Employer. In determining the
amount, credit shall be given to the Contractor for the value of the work executed
by him up to the time of cancellation, the value of Contractors’ materials taken
over and incorporated in the work and use of tackle and machinery belonging to the
Contractor.

iii.> Any excess expenditure incurred or to be incurred by the Employer in
completing the Works or part of the Work or the excess, loss or damages suffered
or may be suffered by the Employer as aforesaid after allowing such credit shall
without prejudice to any other right or remedy available to Employer in law be
recovered from any money due to the Contractor on any account, and if such moneys
are not sufficient the Contractor shall be called upon in writing and shall be liable
to pay the same within 30 days.

iv.> If the Contractor shall fail to pay the required sum within the aforesaid period
of 30 days, the Engineer-in-Charge with the approval of the Employer shall have
the right to sell any or all of the Contractor's unused materials, constructional
plant, implements, temporary buildings, etc. and adjust the proceeds of sale
thereof towards the satisfaction of any sums due from the Contractor under the
Contract and if thereafter there be any balance outstanding from the Contractor, it
shall be recovered in accordance with the provisions of the Contract.
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v.> Any sums in excess of the amounts due to the Employer and unsold materials,
constructional plant, etc., shall be returned to the Contractor, provided always
that if cost or anticipated cost of completion by the Employer of the Works or
part of the Works is less than the amount which the Contractor would have been
paid had he completed the Works or part of the Works, such benefit shall not
accrue to the Contractor.

In the event of above course being adopted by the Engineer-in-Charge, the contractor
shall have no claim to compensation for any loss sustained by him by reason of his
having purchased or procured any materials or entered into any engagements or
made any advance on any account or with a view to the execution of the work or the
performance of the contract.

Clause -15 :: SUSPENSION OF WORK ::

a) The Contractor shall, on receipt of the order in writing of the Employer, whose
decision shall be final and binding on the Contractor, suspend the progress of the
Works or any part thereof for such time and in such manner as the Employer may
consider necessary so as not to cause any damage or injury to the work for any of the
following reasons ::

(i) on account of any default on the part of the Contractor or;

(i1) for proper execution of the works or part thereof for reasons other than the
default of the Contractor; or

(iii) for safety of the Works or part thereof.

The Contractor shall, during such suspension, properly protect and secure the
Works to the extent necessary and carry out the instructions given in that
behalf by the Engineer-in-Charge.

b) If the suspension is ordered for reasons (ii) and (iii) in sub para (a) above.

(i) the contractor shall be entitled to an extension of time equal to the period
of every such suspension PLUS 25%, for completion of the item or group of
items of work for which a separate period of completion is specified in the
Contract and of which the suspended work forms a part ; and

(ii) If the total period of all such suspensions in respect of an item or group of
items of work for which a separate period of completion is specified in the
Contract exceeds thirty days, the Contractor shall, in addition, be
entitled to such compensation as the Employer/Engineer-in-Charge may
consider reasonable, in respect of salaries and/or wages paid by the
Contractor to his employees and labour at Site, remaining idle during the
period of suspension, adding thereto the percentage mentioned in Schedule
'FF to cover all other expenses including indirect expenses of the
Contractor, provided the Contractor submits his claim supported by details
to the Employer within fifteen days of the expiry of the period of 30 days.
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c) If the Works or part thereof is suspended on the orders of the Employer for
more than three-months at a time, except when suspension is ordered for reason
(i) in sub-para (a) above, the Contractor shall after receipt of such order serve a
written notice on the Employer requiring permission within fifteen days from
receipt by the Employer of the said notice, to proceed with the Works or part
thereof in regard to which progress has been suspended. If such permission is not
granted within that time, the Contractor, if he intends to treat the suspension,
where it affects only a part of the works as an omission of such part by the
Employer or where it affects whole of the Works, as an abandonment of the
Works by the Employer shall within ten days of expiry of such period of 15 days give
notice in writing of his intention to the Employer. In the event of the Contractor
treating the suspension as an abandonment of the Contract by the Employer, he shall
have no claim to payment of any compensation on account of any profit or
advantage which he might have derived from the execution of the work in full but
which he could not derive in consequence of the abandonment. He shall, however,
be entitled to such compensation, as the Engineer-in-Charge may consider
reasonable, in respect of salaries and/or wages paid by him to his employees and
labour at Site, remaining idle in consequence and of materials collected which could
not be utilised on the Works, adding to the total thereof the percentage
mentioned in Schedule "F' to cover all other expenses including indirect expenses of
the Contractor provided the contractor submits his claim supported by details to the
Employer within 30 days of the expiry of the period of 3 months ; Provided, further,
that the contractor shall not be entitled to claim any compensation from the
Employer for the loss suffered by him on account of delay by the Employer in the
supply of materials in Schedule 'B' where such delay is covered by difficulties
relating to the supply of wagons, force majeure including non-allotment of
such materials by controlling authorities, acts of God, acts of enemies of the
state/country or any reasonable cause beyond the control of the Employer.

Clause -16 :: INSPECTION ::

(i) AWl works under or in course of execution or executed in pursuance of the
Contract shall be at all times be open and accessible to the inspection and
supervision of the Engineer-in-Charge and or Employer, his authorised subordinates
in charge of the work and to all his superior officers of the Quality Control
Organisation of the Employer or any Consultant of the Employer and of the Chief
Technical Examiner's Office under Central Vigilance Commission.

(i) The Contractor shall at all times during the usual working hours and at all other
times at which reasonable notice of the visit of such officers has been given to the
contractor, either himself be present to receive orders and instructions and
inspections or have a responsible agent duly accredited in writing present for that
purpose. Orders given to the contractor's agent shall be considered to have the same
force as if they had been given to the Contractor himself.

(iii) If it shall appear to the Engineer-in-Charge and or Employer or his authorised
subordinates in-charge of the work or to the Engineer in charge of Quality Control
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or any Consultant of the Employer or to the Chief Technical Examiner, that any
work has been executed with unsound, imperfect, or unskillful workmanship, or
with materials or articles provided by him for the execution of the work which are
unsound or of a quality inferior to that contracted or otherwise not in accordance
with the contract, the contractor shall, on demand in writing, which shall be made
within twelve months of the completion of the work, from the Employer and or
Engineer-in-Charge specifying the work, materials or articles complained of
notwithstanding that the same may have been passed, certified and paid for,
forthwith rectify, or remove and reconstruct the work so specified in whole or in
part, as the case may require or as the case may be, remove the materials or articles
so specified and provide other proper and suitable materials or articles at his own
charge and cost. In the event of the contractor failing to do so within a period
specified by the Employer / Engineer-in-Charge in his demand aforesaid, then the
contractor shall be liable to pay compensation at the same rate as under the clause
2 for non-completion of the work in time for this default.

IN such case the Engineer-in-Charge may not accept the item of work at the rates
applicable under the contract but may accept such items at reduced rates as the
Employer or the competent authority may consider reasonable during the
preparation of on account bills or final bill if the item is so acceptable without
detriment to the safety and without substantially affecting the utility of the item
and the structure or he may reject the work outright without any payment and/or
get it and other connected and incidental items rectified, or removed and re
executed at the risk and cost of the contractor. Decision of the Engineer-in-Charge
to be conveyed in writing in respect of the same will be final and binding on the
contractor.

Clause -17 :: REFUND OF SECURITY DEPOSIT

If the contractor or his working people or servants shall break, deface,
injure or destroy any part of building in which they may be working, or any building,
road, road curb, fence, enclosure, water pipe, cables, drains, electric or telephone
post or wires, trees, grass or grass land, or cultivated ground contiguous to the
premises on which the work or any part is being executed, or if any damage shall
happen to the work while in progress, from any cause whatever or if any defect,
shrinkage or other faults appear in the work within twelve months after a
certificate final or otherwise or its virtual completion shall have been given by the
Employer/Engineer-in-Charge as aforesaid arising out of defect or improper
materials or workmanship the contractor shall upon receipt of a notice in writing
on that behalf make the same good at his own expense or in default the
Employer/Engineer-in-Charge cause the same to be made good by other workmen
and deduct the expense from any sums that may be then or at any time thereafter
may become due to the contractor, or from his security deposit, except for the
portion pertaining to asphaltic work which is governed by sub-para (iii) of Clause 35
or the proceeds of sale thereof or of a sufficient portion thereof. Fifty (50) percent
of the security deposit except the portion pertaining to asphaltic work which is
governed by sub-para (iii) of Clause 35, water proofing work , anti-thermite work
which are governed by clause 19 of special conditions may be refunded after
the expiry of six months (after the virtual completion of the work) or after the
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final bill has been prepared and passed whichever is later, and the remaining fifty
(50) percent of the Security Deposit shall be refunded fourteen (14) days after
the expiry of the defect liability period of twelve months after the completion of
the work except for water proofing & anti-termite works provided that all the
works are carried out as per specifications and condition of contract and all the
defect and damages are rectified satisfactorily to the satisfaction of the
Employer/Engineer-in-Charge.

Clause -18::

THE contractor shall provide at his own cost all materials (except such special
materials, if any as may in accordance with the contract be supplied by the
Employer), plant, tools, appliances, implements, ladders, cordage, tackle,
scaffolding and temporary works required for the proper execution of the work,
whether original, altered or substituted and whether included in the specification
or other documents forming part of the contract or referred to in these conditions
or not, or which may be necessary for the purpose of satisfying or complying
with the requirements of the Engineer-in-Charge as to any matter as to which
under these conditions he is entitled to be satisfied, or which he is entitled to
require together with carriage therefor to and from the work. The contractor shall
also supply without charge the requisite number of persons with the means and
materials, necessary for the purpose of setting out works, and counting, weighing
and assisting the measurement for examination at doing the same may be
provided by the Engineer-in-Charge at the expense of the contractor and the
expenses may be deducted, from any money due to the contractor, under this
contract or otherwise and or from his security deposit or the proceeds of sale
thereof, or of a sufficient portions thereof.

Clause -18 A ::

In every case in which by virtue of the provisions sub-section of Section 12, of
the Workmen's Compensation Act, 1923, Employer is obliged to pay compensation
to a workman employed by the contractor, in execution of the works, Employer shall
be entitled to recover from the contractor the amount of the compensation so paid;
and, without prejudice to the rights of the Employer under sub-Section 12, of the
said Act, Employer shall be at liberty to recover such amount or any part thereof by
deducting it from the security deposit or from any sum due by the Employer to the
contractor whether under this contract or otherwise. The Employer shall not be
bound to contest any claim made against it under Section 12, of the said Act,
except on the written request of the contractor and upon his giving to the
Employer full security for all cost for which the Employee might become liable in
consequence of contesting such claim.

Clause -18 B ::

In every case in which by virtue of the provisions of the Contract Labour
(Regulation and Abolition) Act 1970, and of the Contract Labour (Regulation and
Abolition) Central Rules, 1971, the Employer is obliged to pay any amounts of
wages to a workman employed by the contractor in execution of the works, or to
incur any expenditure in providing welfare and health amenities required to be
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provided under the above said Act and the rules under Clause 19H or under the
Contractors’ Labour Regulations, or under the Rules framed by the State or
Central Employer from time to time for the protection of health and sanitary
arrangements for workers employed by the Contractors, the Employer shall be
entitled to recover from the contractor the amount of wages so paid or the
amount of expenditure so incurred; and without prejudice to the rights of the
Employer under sub-Section (2) of Section 20, and sub-Section (4) of Section 21, of
the Contract Labour (Regulation and Abolition) Act, 1970, the Employer shall be at
liberty to recover such amount or any part thereof by deducting it from the
security deposit or from any sum due by the Employer to the contractor whether
under this contract or otherwise. The Employer shall not be bound to contest any
claim made against it under sub-Section (1) Section 20 and sub-Section (4) of
Section 21,or any other provisions of the said Act, except on the written request of
the contractor and upon his giving to the Employer full security for all costs for
which the Employer might become liable in contesting such claim.

Clause -19 ::

The contractor shall obtain a valid licence under the Contract Labour (R&A) Act,
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, before
the commencement of the work, and continue to have a valid license until the
completion of the work. The contractor shall also abide by the provisions of the Child
Labour (Prohibition and Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building and other
Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996
and the building and other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfil these requirements shall attract the penal provisions of this
contract arising out of the resultant non-execution of the work.

Clause -19 A ::
NO labour below the age of eighteen years shall be employed on the work.
Clause -19 B :: PAYMENT OF WAGES ::

a) The contractor shall pay to labour employed by him either directly of
through sub-contractors, wages not less than fair wages as defined as per the
provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the
Contract Labour (Regulation and Abolition) Central Rules, 1971 wherever
applicable. Such wages paid shall not less than the wages fixed by the state
and/or Central Employer under the Minimum Wages Act applicable to the work.

b) The contractor shall, notwithstanding the provisions of any contract to the
contrary, cause to be paid fair wage to labour indirectly engaged on the work,
including any labour engaged by his sub-contractors in connection with the said
work, as if the labour had been immediately employed by him.
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c) In respect of all labour directly or indirectly employed in the works for
performance of the contractor's part of this contract, the contractor shall comply
with or cause to be complied with the Contractor's Labour Regulations made by
Employer and or the Employer (State and Central) from time to time in regard to
payment of wages, wage period, deductions from wages, recovery of wages not
paid and deductions unauthorisedly made, maintenance of wage books or wage
slips, publication of scale of wages and other terms of employment, inspection and
submission of periodical returns and all other matters of the like nature or as per
the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and
the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever
applicable.

d) (i) The Employer and/or his Engineer-in-Charge concerned shall have the right
to deduct from the moneys due to the contractor any sum required or
estimated to be required for making good the loss suffered by a worker or
workers by reason of non-fulfillment of the conditions of the contract for the
benefit of the workers, non-payment of wages or of deductions made from
his or their wages which are not justified by their terms of the contract or
non-observance of the Regulations.

(i1) Under the provision of Minimum Wages (Central) Rules 1950, the contractor is
bound to allow to the labour directly or indirectly employed in the works
one way rest for 6 days continuous work and pay wages at the same rate as
for duty. In the event of default the Employer and or Engineer-in-Charge
shall have the right to deduct the sum or sums not paid on account of
wages for weekly holidays to any labour and pay the same to the persons
entitled thereto from any money due to the contractor by the Employer

In cases where the state Government or Government of the Union of India where all
inclusive minimum daily wages are fixed and such wages are inclusive of wages for
the weekly day of rest, the question of extra payment for weekly holiday would not
arise.

e) The contractor shall comply with the provisions of the payment of Wages Act,
1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961,
and the Contractors Labour (Regulation and Abolition) Act 1970, or the
modifications thereof or any other laws relating thereto and the rules made
thereunder from time to time.

f) The contractor shall indemnify and keep indemnified the Employer against
payments to be made under and for the observance of the laws aforesaid and the
Contractors’ Labour Regulations without prejudice to his right to claim indemnify
from his sub-contractors.

g) The laws aforesaid shall be deemed to be a part of this contract and any breach
thereof shall be deemed to be a breach of this contract.
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h) Whatever is the minimum wage for the time being, or if the wage payable is
higher than such wage, such wage shall be paid by the contractor to the workmen
directly without the intervention of Jamadar and that Jamadar shall not be entitled
to deduct or recover any amount from the minimum wage payable to the workmen
as and by way of commission or otherwise.

The Contractor shall ensure that no amount by way of commission or otherwise is
deducted or recovered by the Jamadar from the wage of workmen.

Clause -19 C :: IN respect of all labour directly or indirectly employed in the work
for the performance of the contractor's part of this contract, the contractor shall
at his own expense arrange for the safety provisions as per Government and
Employer's safety Code framed from time to time and shall at his own expense
provide for all facilities in connection therewith. In case the contractor fails to
make arrangement and provide necessary facilities as aforesaid he shall be liable to
pay a penalty of Rs.200/- for each default and in addition the Engineer-in-Charge
shall be at liberty to make arrangement and provide facilities as aforesaid and
recover the costs incurred in that behalf from the contractor.

Clause -19 D :: THE contractor shall submit by the 4th and 19th of every month, to
the Engineer-in-Charge a true statement showing in respect of the second half of
the preceding month and the first half of the current month respectively.

(1) the number of labourers employed by him on the work.

(2) their working hours,

(3) the wages paid to them,

(4) the accidents that occurred during the said fortnight showing the circumstances.

(5) the number of female workers who have been allowed Maternity Benefit
according to Clause 19F and the amount paid to them.

Failing which the contractor shall be liable to pay to Employer a sum not exceeding
Rs.200/- for each default or materially incorrect statement. The decision of the
Engineer-in-Charge shall be final in deducting from any bill due to the contractor the
amount levied as fine and be binding on the Contractor.

Clause -19 E :: The contractor shall comply with or cause to be complied with all
the rules framed by the State and or Central Government from time to time for the
protection of health and sanitary arrangements for workers employed, in respect of
all labour directly or indirectly employed in the works for the performance of the
contractor's part of this contract.

Clause -19 F :: The Contractor shall maintain appropriate records for LEAVE and
pay during leave and the same shall be regulated as follows ::

1. Leave

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to
and including the day of delivery and 4 weeks following that day,
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(i) in the case of miscarriage - upto 3 weeks from the date of miscarriage.

2. Pay

(i) In the case of delivery - leave pay during maternity leave will be at the rate of
the women's average daily earnings, calculated on total wages earned on the
days when full time work was done during a period of 3 months immediately
preceeding the date on which she gives notice that she expects to be confined
or at the rate of Rupee one only a day whichever is greater.

(ii) IN the case of miscarriage - leave pay at the rate of average daily earning
calculated on the total wages earned on the days when full time work was
done during a period of 3 months immediately preceeding the date of such
miscarriage.

3. Conditions for the grant of Maternity Leave::

No maternity leave benefit shall be admissible to a woman unless she has been
employed for a total period of not less than 6 months immediately preceeding
the date on which she proceeds on leave.

The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form
as shown below and the same shall be kept at the place of work.
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Register of Maternity benefits
(Clause 19F of the Conditions of Contractor)

Name and address of the Contractor........coevviviviiiiiiiiineennnn.
Name and location of the WOrk.......evveiiiiiiiiiiiiiiiiiiiiinnnnnn.

The contractor shall maintain a register of Maternity (Benefit) in the Prescribed
Form ::

Name of Father’s Nature Period of Date on which
the /Husband’ of actual notice of
Employee s name employ employ confine-
-ment -ment ment given.
1. 2. 3. 4, 5.

Date on which maternity leave commenced and ended

Date of In case of delivery In case of miscarriage
delivery/
Miscarriage | Commence | ended Commenc ended
d ed
6. 7. 8. 9. 10.

Leave pay paid to the employee

In case of delivery In case of miscarriage Remarks
Rate of Amount Rate of Amount
leave pay paid leave pay paid
11. 12. 13. 14. 15.
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SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT ADMISSIBLE
TO THE CONTRACTOR'S LABOUR IN GENERAL PUBLIC WORKS_EMPLOYER WORKS.

NAME OF THE WORK

NAME OF THE CONTRACTOR

—

g

w

. Name of the woman and her husband's name

Designation

. Date of appointment

Date with months and years in which she is employed

5. Date of discharge/dismissal, if any.

10.

1.

12.

13.

14.

15.

. Date of production of certificates in respect of pregnancy. :

Date on which the woman informs about the expected
delivery.

Date of delivery/miscarriage/death

Date of production of certificate in respect
of delivery/miscarriage.

Date with the amount of maternity/death benefit paid
in advance of expected delivery.

Date with amount of subsequent payment of maternity
benefit.

Name of the person nominated by the woman to
receive the payment of the maternity benefit after
her death.

If the woman dies, the date of her death, the name of
the person to whom maternity benefit amount was
paid, the month thereof and the date of payment.

Signature of the contractor authenticating entries
in the register.

Remarks column for the use of Inspecting officer.
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Clause -19 G :: DEFAULT AS TO REGULATIONS/RULES ::

(i) IN the event of the contractor(s) committing a default or breach of any of the
provisions of Contractors' about Regulations and Model Rules for the protection of
health and sanitary arrangements for the workers as amended from time to time or
furnishing any information or submitting or filling any statement under the provisions
of the above Regulations and Rules which is materially incorrect, the contractor
shall without prejudice to any other liability pay to the Employer a sum not
exceeding Rs.100/- for every default, breach or furnishing, making, submitting,
filing such materially incorrect statements and in the event of the contractor(s)
defaulting continuously in this respect, the penalty may be enhanced to Rs.50/-
per day for each day of default subject to a maximum of 5 percent of the estimated
cost of the work put to tender. The decision of the Engineer-in-Charge / Employer
shall be final and binding on the contractor s.

(i) Should it appear to the Engineer-in-Charge/ Employer that the contractor(s)
is/are not properly observing and complying with the provisions of the Contractor's
Labour Regulations and Model Rules and the provisions of the Contract Labour
(Regulation and Abolition) Act 1970, and the Contract Labour (R & A) Central
Rules 1971, for the protection of health and sanitary arrangements for work-
people the Engineer-in-Charge/ Employer shall have power to give notice in writing
to the contractor(s) requiring that the said Rules be complied with and the
amenities prescribed therein be provided to the work-people within a reasonable
time to be specified in the notice. If the contractor(s) shall fail within the period
specified in the notice to comply with and/observe the said Rules and to provide
the amenities to the work-people as aforesaid, the Engineer-in-Charge shall have
the power to provide the amenities hereinbefore mentioned at the cost of the
contractor(s). The contractor(s) shall erect, make and maintain at his/their own
expenses and approved standards all necessary huts and sanitary arrangements
required for his/their work-people on the site in connection with the execution of
the works, and if the same shall not have been erected or constructed, according to
approved standards, the Engineer-in-Charge/ Employer shall have power to give
notice in writing to the contractor(s) requiring that the said huts and sanitary
arrangements be remodeled and/or reconstructed according to approved
standards, and if the contractor(s) shall fail to remodel reconstruct such huts and
sanitary arrangements according to approved standards within the  period
specified in the notice, the Engineer-in-Charge/ Employer shall have the power to
remodel or reconstruct such huts and sanitary arrangements according to
approved standards at the cost of the contractor(s).

Clause -19 H :: CAMP ::

Facility like toilets, water supply, rest rooms shall be provided for the labours as per
labours regulations for similar works.
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Clause -19 - | :: COMPLIANCE AS TO EMPLOYEES' SERVICE ::

THE Engineer-in-Charge/ Employer may require the contractor to dismiss or remove
from the site of the work any person or persons in the contractors’ employment
who may be incompetent or misconduct himself or undesirable person and the
contractor shall forthwith comply with such requirements.

Clause -19- K :: ILLEGAL OCCUPATION ::

The contractor shall undertake to see that the building under construction is
not occupied by anybody unauthorisedly during construction, and is handed over
to the Employer through his Engineer-in-Charge with vacant possession of
complete building. If such building though completed is occupied illegally, then
the Employer shall have the option to refuse to accept the said building/buildings in
that position, and delay in acceptance on this account will be treated as delay in
completion and for such delay a levy upto 5% of estimated cost put to tender may
be imposed by the Employer whose decision shall be final both with regard to the
justification and quantum and be binding on the Contractor.

However, the Employer may request the contractor through a notice to remove the
illegal occupation any time on or before construction and delivery.

Clause - 20 :: COMPLIANCE WITH STATUTE ::

THE Contractor shall comply with all the provisions of the Minimum Wages Act,
1948, Contract Labour (Regulation and Abolition) Act 1970, EPF & MP Act 1952, ESI
Act and amendments from time to time and rules framed thereunder and other
labour laws affecting contract labour that may be brought into force from time to
time.

Clause - 21 :: ASSIGNMENT ::

The contract shall not be assigned or sublet without the written approval of the
Employer. And if the contractor shall assign or sublet his contract, or attempt to do
so, or become insolvent or commence any insolvency proceedings or make any
composition with his creditors or attempt to do so, or if any bribe, gratuity, gift,
loan, perquisite, reward or advantage pecuniary or otherwise, shall either directly
or indirectly, be given, promised or offered by the contractor, or any of his servants
or agent to any officer or person in the employ of the Employer in any way relating
to his office or employment, or if any such officer or person shall become in any
way directly or indirectly interested in the contract, the Employer shall have power
to adopt any of the courses specified in Clause 3 hereof as he many deem best suited
to the interest of the Employer and in the event of any of these courses being
adopted the consequences specified in the said Clause 3 shall ensue.
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Clause - 22 :: REASONABLE COMPENSATION ::

All sums payable by way of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to the use of the Employer
without reference to the actual loss or damage sustained.

Clause - 23 :: APPROVAL FOR CHANGE IN CONSTITUTION ::

Where the contractor is a partnership firm, the previous approval in writing of the
Employer shall be obtained before any change is made in the constitution of the firm.
Where the contractor is an individual business concern such approval as aforesaid
shall likewise be obtained before the contractor enters into any partnership
agreement where under the partnership firm would have the right to carry out the
works hereby undertaken by the contractor. If previous approval as aforesaid is not
obtained, the contact shall be deemed to have been assigned in contravention of
Clause 21 hereof and the same action may be taken, and the same consequences
shall ensue as provided in the said Clause 21.

Clause - 24 :: DIRECTIONS AS TO WORK ::

All works to be executed under the contract shall be executed under the direction
and subject to the approval in all respects of the Engineer-in-Charge/ Employer
who shall be entitled to direct at what point or points and in what manner are to
be commenced, and from time to time carried on.

Clause - 25 :: SETTLEMENT OF DISPUTES AND ARBITRATION ::

(i) It shall be accepted as an inseparable part of the contract that in matters
regarding conditions & clauses of contract, quality of materials, workmanship,
removal or rejection of improper work, interpretation of the drawings and
specifications, measurements of materials and/or items of work, mode of
procedure and carrying out of the work, the decision of the Employer which shall
be given in writing, shall be final, conclusive and binding on the contractor.

ii) (A) If the contractor considers any work demanded of him to be outside the
requirements of the contract, or considers any drawings record or decision
given in writing by the Engineer-in-Charge on any matter in connection with
or arising out of the contract or carrying out of work, to be unacceptable, he
shall promptly within 15 days request the Accepting Authority in writing for
written instruction or decision. Thereon, the Accepting Authority shall give
his written instructions or decision within a period of two months from the
receipt of the contractor's letter.

(B) Upon receipt of such written instructions or decision the contractor shall
promptly proceed without delay to comply with such instructions or decisions.
If the Accepting Authority fails to give his instructions or decision in writing
within a period of two months after being requested or if the contractor
is dissatisfied with the instructions or decision of the Accepting Authority
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Employer, the Contractor may within 30 days appeal to the Appointing
Authority who shall afford an opportunity to the contractor to be heard and to
offer evidence in support of his appeal and give his decision in writing within
a period of Thirty (30) days from the receipt of the contractor’s request. If
the contractor is dissatisfied with the decision of the appointing authority ,
then the contractor shall within a period of Thirty (30) days from receipt of
the decision of the Appointing authority shall indicate his intention to refer
the dispute to Arbitration, failing which the said decision of the Appointing
authority shall be final and conclusive and not referable to adjudication by
the Arbitrator.

iii) All disputes or differences in respect of which decisions have not been final,
binding and conclusive as above shall be referred for adjudication by the arbitration
by a Sole Arbitrator appointed as follows:

Within Thirty (30) days of receipt of notice from any party to the contract for
appointment of the Arbitrator the Appointing authority, in charge of the work
(Schedule F) at the time of such appointment shall send to the contractor a
panel of three names of persons who shall not presently be connected with
the work.

The contractor shall within fifteen (15) days of receipt of this list select and
communicate to the Appointing authority the name of one person from the list
who shall then be appointed as the sole arbitrator by the Appointing authority.

If contractor fails to communicate his selection of name of the person, within
Fifteen (15) days as stipulated, the Appointing authority shall without delay
select one person from the list and appoint him as Sole Arbitrator.

If the Appointing authority fails to send such a list within Thirty (30) days as
stipulated, the contractor shall send a similar list to the Appointing authority
within fifteen (15) days. The Appointing authority shall then select one person
from the list and appoint him as the Sole Arbitrator within Thirty (30) days of
the receipt of the list. If the Appointing authority fails to do so then the
contractor shall communicate to the Appointing authority the name of one
person from the list who shall then be the Sole Arbitrator.

If the Arbitrator so appointed is unable or unwilling to act or resigns his
appointment or vacates his office due to any reason whatsoever another
sole Arbitrator shall be appointed in the manner aforesaid. Such person shall
be entitled to proceed with the reference from the stage at which it was left
by his predecessor.

iv) It is term of this contract that the party invoking arbitration shall give a list of
disputes with amounts claimed in respect of each such dispute along with the notice
for appointment of arbitrator and giving reference to the rejection by the Appointing
authority of the appeal and a copy of his notice(s) of intention to refer the dispute
to arbitration of such disputes as mentioned in Part (ii) above failing which the
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notice for appointment of the Arbitrator shall not be treated as notice for
appointing the arbitrator.

v) It is also a term of this contract that no person other than a person appointed
by Appointing authority, in charge of the work as aforesaid should act as
arbitrator and if for any reason that is not possible, the matter shall not be referred
to arbitration at all.

vi) It is also a term of the contract that if the contractor does not make any demand
for appointment of arbitration in respect of any claims in writing as aforesaid
within 90 days of receiving the intimation from the Appointing authority that the
final bill is ready for payment, the claim of the contractor shall be deemed to have
been waived and absolutely barred and the Employer shall be discharged and
released of all liabilities under the contact in respect of these claims. No party shall
be entitled to bring any claim to arbitration if the arbitrator has not been appointed
before the expiry of sixty days after defect liability period.

vii) The arbitration shall be conducted in accordance with the provisions of the
Indian Arbitration and Conciliation ACT 1996 , or any statutory modification or re-
enactment thereof and the rules made thereunder and for the time being in force
shall apply to the arbitration proceeding under this clause.

viii) The Arbitrator may from time to time with the consent of the parties enlarge
the time for making and publishing the award.

ix) It is also a term of this contract that the Arbitrator shall adjudicial on only
such disputes as are referred to him by the appointing authority and give separate
award against every dispute and claim referred to him and in all cases where the
total amount of the claims by any party exceed the amount specified in Schedule
'F' the arbitrator shall give reasons for the award separately for every dispute.

(x) It is also a term of the contract that any fees, TA, DA and other charges are
payable to the Arbitrator shall be paid by both the parties equally.

(xi)  The venue of the arbitration shall be such a place as may be fixed by the
Arbitrator in his sole discretion.

xi) It is also a term of the contract that the Arbitrator shall be deemed to have
entered on the reference on the date of first hearing. The fees, and charges of the
Arbitrator shall, if required to be paid before the award is made and published, be
paid half and half by each of the parties. The cost of the reference and of the
award (including the fees, if any, of the Arbitrator) shall be in the discretion of the
Arbitrator who may direct to and by whom and in what manner, such costs or
any part thereof shall be paid and fix or settle the amount of costs to be so paid.
xii) The award of the Arbitrator shall be final and binding on both the parties.
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Clause - 26 :: INDEMNITY ::

The Contractor shall keep and hold the Employer indemnified and harmless from
time to time and at all times against all actions, prosecutions proceedings, claims,
suits, liabilities (including statutory liability), penalties, demands, charges, costs
(including legal costs) and expenses, damages, losses and any other expenses which
may be caused to or suffered by or made or taken against the Employer arising out of

i) The breach, default or non-performance of undertakings, warranties,
covenants or obligations by the contractor , non-compliance of safety rules,
regulations, instructions by the contractor and mishaps occurring at the site
due to faulty work executed by the contractor

ii) Any contravention or Non compliance with any applicable laws, regulations,
rules, statutory or legal requirements by the Bidder

Further, the Contractor shall indemnify, protect and save the Employer against all
claims, losses, costs, damages, expenses, action suits and other proceedings,
resulting from infringement of any law pertaining to patent, trademarks, copyrights
etc. or such other statutory infringements in respect of the services offered by the
contractor .

All Indemnities shall survive notwithstanding expiry or termination of the contract
and contractor shall continue to be liable under the indemnities.

There is no limit to claims made by the Employer / third parties in case of
infringement of Intellectual property rights or for claims relating to the loss of
damage to real property and tangible personal property and for bodily injury or death
and in these cases the liability will be unlimited ”.

In Rs 200/- worth non-judicial stamp paper the Indemnity bond in the prescribed
format covering the above points shall be submitted by the successful tenderer
within 14 days of the issue of work order by the employer.

Clause - 27 :: ESTIMATE ::

When the estimate on which a tender is made includes lump sum in respect of
parts of the work the contractor may be entitled to payment in respect of the items
of work involved or the part of the work in question at the same rates as are
payable under this contract for such items, or if the part of the work in question is
not, in the opinion of the Engineer-in-Charge capable of measurement, the Employer
may at his discretion pay the lump-sum amount entered in the estimate, and the
certificate in writing of the Employer shall be final and conclusive against the
contractor with regard to any sum or sums payable to him under the provisions of
the clause.

Clause -28 :: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED::

In the case of any class of work for which there is no such specifications as referred
to in Clause 11, such work shall be carried out in accordance with the Bureau of
Indian Standards Specifications. In case there are no such specifications in Bureau of
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Indian Standards, the work shall be carried out as per manufacturers’ specifications,
if not available then as per District Specifications. In case there are no such
specifications as required above, the work shall be carried out in all respects in
accordance with the instructions and requirements of the Engineer-in-Charge.

Clause - 29 :: LIEN ::

(@) Whenever any claim or claims for payment of a sum of money arises out of or
under the contract against the contractor, the Engineer-in-Charge or the
Employer shall be entitled to withhold and also have a lien to retain such sum or
sums in whole or in part from the security, if any deposited by the Contractor and
for the purpose aforesaid, the Engineer-in-Charge or the Employer shall be entitled
to withhold the security deposit, if any, furnished as the case may be and also
have a lien over the same pending finalisation or adjudication of any such
claim. In the event of the security being insufficient to cover the claimed amount or
amounts or if no security has been taken from the contractor, the Engineer-in-
Charge or the Employer shall be entitled to withhold and have a lien to retain to
the extent of such claimed amount or amounts referred to above, from any sum or
sums found payable or which may at any time thereafter become payable to the
contractor under the same contract or any other contract with the Employer pending
finalisation or adjudication of any such claim.

(b) Any sum of money due and payable to the contractor (including the security
deposit returnable to him) under the contract may be withhold or retained by way of
lien by the Engineer-in-Charge or the Employer or any other contracting person or
persons through Engineer-in-Charge against any claim of the Engineer-in-Charge or
the Employer or such person or persons in respect of payment of a sum of money
arising out of or under any other contract made by the contractor with the
Engineer-in-Charge or the Employer or with such other person or persons.

(c) It is an agreed term of the contract that the sum of money or moneys so
withheld or retained under the lien referred to above by the Engineer-in-Charge
or the Employer will be kept withheld or retained as such by the Engineer-in-
Charge or the Employeer till the claim arising out of or under the contract is
determined by the arbitrator (if the contracts governed by the arbitration
clause) or by the competent court, as the case may be and that the contractor
will have no claim for interest or damages whatsoever on any account in respect
of such withholding or retention under the lien referred to above and duly
notified as such to the contractor. For the purpose of this clause, where the
contractor is a partnership firm or a limited company, the Engineer-in-Charge
or the Employer shall be entitled to withhold and also have a lien to retain
towards such claimed amount or amounts in whole or in part from any sum
found payable to any partner/limited company as the case may be, whether in
his individual capacity or otherwise.

Clause -29 A :: RIGHT TO AUDIT/TECHNICAL EXAMINATION ::
The Employer shall have the right to cause an audit and technical examination of

the works and the final bills of the contractor including all supporting vouchers,
abstract, etc., to be made even after payment of the final bill and if as a result of
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such audit and technical examination any sum is found to have been overpaid in
respect of any work done by the contractor under the contract or any work claimed
to have been done by him under the contract and found not to have been executed,
the contractor shall be liable to refund the amount of over-payment and it shall be
lawful for the Employer to recover the same from him in the manner prescribed in
clause 29 or in any other manner legally permissible and if it is found that the
contractor was paid less than what was due to him under the contract in respect of
any work executed by him under it, the amount of such under payment shall be duly
paid by the Employer to the contractor, without any interest thereon; Provided that
the contractor shall not be entitled to payment of any sum paid short where such
payment has been agreed upon between the Employer and Engineer-in-Charge on
the one hand and the contractor on the other under any term of the contract
permitting payment for work after assessment by the Employer and Engineer-in-
Charge.

Clause - 30 :: CONTROLLED AREA LABOUR ::

THE contractor shall not employ coal mining or controlled area labour falling under
any category whatsoever on or in connection with the work or recruit labour from
area within a radius of 32 km (20 miles) of the controlled area Subject as above the
contractor shall employ imported labour only i.e., depot imported labour or labour
imported by contractors from area, from which import is permitted. Where ceiling
price for imported labour has been fixed by State or Regional Labour Committees
not more than that ceiling price shall be paid to the labour by the contractor.

The contractor shall immediately remove any labourer who may be pointed out
by the Engineer-in-Charge as being a coal mining or controlled area labourer.
Failure to do so shall render the contractor liable to pay to Government a sum
calculated at the rate of Rs.10/- per day per labour. The certificate of the
Engineer-in-Charge about the number of coal mining or controlled area labourer and
the number of days for which they worked shall be final and binding upon all
parties to this contract.

The aforesaid stipulation in this clause is one in which the public are interested
within the meaning of the exception in Section 74 of Indian Contract Act, 1872.

Explanation ::

Controlled Area"” means the following areas ::

i) Districts of Dhanbad, Hazaribagh, Jamtara - a Sub-division under Santhal
Paragana Commissionery.

ii) Districts of Bankura, Birbhum, Burdwan.

iii) Districts of Bilaspur.

Any other area which may be declared a "controlled Area’ by or with the approval of
the Central Government.
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Clause - 31 :: WATER SUPPLY

The contractor(s) shall make his/their own arrangements for water required for
the work and nothing extra will be paid for the same. This will be subject to the
following conditions ::

(i) That the water used by the contractor(s) shall be fit for construction purposes
to the satisfaction of the Engineer-in-Charge.

(ii)  The Engineer-in-Charge shall make alternative arrangements for supply of
water at the risk and cost of contractor(s) if the arrangements made buy the
contractor(s) for procurement of water are in the opinion of the Engineer-in-
Charge, unsatisfactory.

Clause - 32 :: ALTERNATE WATER SUPPLY ::

(i) Where there is no piped water supply arrangement and the water is taken by the
contractor from the wells or hand pump constructed by the Employer, if any,
charge at 1 % (one percent) of the Gross value of the work shall be recovered
from the contractor on that account. The contractor shall, however, draw water
at such hours of the day that it does not interfere with the normal use for which
the hand pumps and wells are intended. He will also be responsible for all
damage and abnormal repairs arising out of his use, the cost of which shall be
recoverable from him. The Engineer-in-Charge shall be the final authority to
determine the cost recoverable from the contractor on this account and his
decision shall be binding on the contractor.

(il) The contractor shall be allowed to construct temporary wells or borewell in on
employers land for taking water by pumping at his own cost, for construction
purposes only after he has got permission of the Engineer-in-Charge in writing. No
charges shall be recovered from the contractor on this account, but the contractor
shall be required to provide necessary safety arrangements to avoid any accidents
or damage to adjacent buildings, roads and caused due to construction and
subsequent maintenance of the wells and shall restore the ground to its original
condition after the wells are dismantled on completion of the work.

Clause - 33 :: TRUST :: Notwithstanding anything contained to the contrary herein ,
where any material for the execution of the contract are procured with the
assistance of the Employer either by issue from Employers stocks or purchase made
under orders or permits or licences issued by the Employer or with the assistance
of the Employer the contractor shall hold the said materials economically and solely
for the purpose of the contract and not dispose of them without the written
permission of the Employer and return, if required by the Engineer-in-Charge, all
surplus or unserviceable materials that may be left with him after the completion of
the contract or at its termination for any reason whatsoever on being paid or
credited such price as the Engineer-in-Charge shall determine having due regard
to the condition of the materials. The price allowed to the contractor however
shall not exceed the amount charged to him excluding the element of storage
charges. The decision of the Engineer-in-Charge shall be final and conclusive. In
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the event of breach of the aforesaid condition the contractor shall in addition to
throwing himself open to action for contravention of the terms of the licence or
permit and/or for criminal breach of trust, be liable to the Employer for all
moneys, advantages or profits resulting or which in the usual course would have
resulted to him by reason of such breach.

Clause - 34 :: ARRANGEMENTS OF MACHINERY EQUIPMENT ::

The contractor shall arrange at his own expense all tools, plant, machinery and
equipment required for execution of the work.

Clause - 35 :: UNDERTAKING BY THE CONTRACTOR & DLP ::

(i) The contractor undertakes to make arrangement for the supervision of the
work by the firm supplying the tar or bitumen used.

(il) The contractor shall collect the total quantity of tar or bitumen required
for the work as per standard formula, before the process of painting is started and
shall hypothecated it to the Employer. If any bitumen or tar remains unused on
completion of the work on account of lesser use of materials in actual execution
for reasons other than authorised changes of specification and abandonment of
portion of work, a corresponding deduction equivalent to the cost of unused
materials as determined by the Engineer-in-Charge shall be made and the
material returned to the contractors. Although the materials are hypothecated to the
Employer the contractor undertakes the responsibility for their proper watch, safe
custody and protection against all risks. The materials shall not be removed from
site of work without the consent of the Employer in writing.

(iii) The contractor shall be responsible for rectifying defects noticed within a
year ( ie one year ) from the date of completion of the work.

Clause - 36 :: CONTRACTORS SUPERINTENDENCE, SUPERVISION, TECHNICAL STAFF
& EMPLOYEE ::

(i) The contractor shall provide all necessary superintendence during execution of
the work and as long thereafter as may be necessary for proper fulfilling of the
obligations under the contract.

The contractor shall immediately after receiving letter of acceptance of the tender
and before commencement of the work, intimate in writing to the Employer the
name, qualifications, experience, age, address and other particulars along with
certificates, of the principal technical representative to be in charge of the work.
Such qualifications and experience shall not be lower than specified in
Schedule F. The Employer shall within 30 days of receipt of such communication
intimate in writing his approval or otherwise of such a representative to the
contractor. Any such approval may at any time be withdrawn and in case of such
withdrawal the contractor shall appoint another such representative according to
the provisions of this clause. Decision of the tender accepting authority shall be
final and binding on the contractor in this respect. The work shall be started only
after such a principal technical representative is appointed.
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If the contractor (or any partner in case of firm/company) who himself has such
qualifications, it will not be necessary for the said contractor to appoint such a
principal technical representative but the contractor shall disengage and appoint a
responsible agent to represent him to be present at the work whenever the
Contractor is not in a position to be so present. All the provision applicable to the
Principal Technical representative under this clause will also be applicable in the
case of contractor or his responsible agent. The Principal Technical representative
and/or the contractor shall on receiving reasonable notice from the Engineer-in-
Charge or his designated representative(s) in charge of the work in writing or in
person or otherwise, present himself to the Engineer-in-Charge and/or at the site of
work, as required, to take instructions.

Instructions given to the principal technical representative or the responsible agent
shall be deemed to have the same force as if these have been given to the
contractor. The Principal Technical Representative and/or the contractor or his
responsible authorised agent shall be actually available at site atleast on two
working days every week, these days shall be determined in consultation with the
Engineer-in-Charge as well as fully during important stages of execution of work,
during recording of measurement of works and whenever so required by the
Engineer-in-Charge by a notice as aforesaid and shall also note down instructions
conveyed by the Engineer-in-Charge or his designated representative in the site
order book and shall affix his signature in token of noting down the instructions and
in token of acceptance of measurements. There shall be no objection if the
representative/agent looks after more than one work and not more than three works
in the same station provided these details are disclosed to the Engineer-in-Charge
and he shall be satisfied that the provisions and the purpose of this clause are
fulfilled satisfactorily.

If the Engineer-in-Charge, whose decision in this respect is final and binding on the
Contractor is convinced that no such technical representative or agent is
effectively appointed or is effectively attending or fulfilling the provision of this
clause, a recovery shall be effected from the Contractor as specified in Schedule 'F
and the of the Engineer-in-Charge as recorded in the site order book and
measurements recorded in Measurement Books shall be final and binding on the
contractor.

Further if the Contractor fails to appoint a suitable technical representative or
responsible agent and if such appointed person(s) or not effectively present or do
not discharge their responsibilities satisfactorily, the Engineer-in-Charge shall have
full powers to suspend the execution of the work until such date as a suitable agent
is appointed and the Contractor shall be held responsible for the delay so caused
to the work. Contractor shall submit a certificate of employment of the
technical representative/responsible  agent along with every on  account
bill/final bill and shall produce evidence if at any time so required by the Engineer-
in-Charge.

(i) The contractor shall provide and employ on the site only such technical
assistants as are skilled and experienced in their respective fields and such
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foremen and Supervisory staff as are competent to give proper supervision to the
work.

The contractor shall provide and employ skilled, semi-skilled and unskilled
labour as is necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor to
remove from the works any person who in his opinion misconduct himself, or is
incompetent or negligent in the performance of his duties or whose employment is
otherwise considered by the Engineer-in-Charge to be undesirable. Such person
shall not be employed again at works site without the written permission of the
Engineer-in-Charge and the persons so removed shall be replaced as soon as
possible by competent substitutes.

Clause - 37 :: TAXES ::

(i) The applicable GOODS & SERVICES TAX (GST) will be paid to the Contractor by the
CBCRD Trust. The applicable Income tax on the billed amount will be deducted at
source (TDS) by the CBCRD Trust as & when the payments are made. However
including GST other taxes like Profession tax, Purchase tax, turnover tax or any
other tax on materials and/or completed works unless otherwise specifically
excluded in respect of this contract shall be payable by the contractor and
Employer shall not entertain any claim whatsoever in this respect other than normal
payment for completed item of work at the accepted rate.

(i) The contractor shall deposit royalty and obtain necessary permit for supply of
the red bajri, stone, kankar etc. from local authorities. All the accepted rates for
the work shall be deemed to include all such charges.

(iii) If pursuant to or under any law, notification or order any royalty, cess, fee or
the like becomes payable by the Employer and does not at any time become
payable by the contractor to the State Government and/or the local
authorities in respect of any material used by the contractor in the works then
in such a case, it shall be lawful to the Employer and the Employer will have the
right and be entitled to recover the amount paid in the circumstances as
aforesaid from dues of the contractor.

Clause - 38 :: TENDERED RATES ::

(i) All tendered rates shall be inclusive of all taxes (except GST), royalties etc as
stated in clause-37.1 and payable under respective statutes. However, pursuant to
the Constitution (Forty Sixth amendment) Act, 1982, if any further new tax royalties
cess or levy is imposed by Statute, after the date of receipt of tenders, and the
contractor there upon necessarily and properly pays such taxes/levies the
contractor shall be reimbursed the amount so paid, provided such payments, if any,
is not, in the opinion of the Employer (whose decision shall be final and binding on
the contractor) attributable to delay in execution of work within the control of
the contractor.
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(il) The contractor shall keep necessary books of accounts and other documents for
the purpose of this condition as may be necessary and shall allow inspection of the
same by a duly authorised representative of the Employer and/or the Engineer-in-
Charge and further shall furnish such other information/document as the Engineer-
in-Charge may require from time to time.

(ifi) The contractor shall, within a period of 30 days of the imposition of any
such further tax royalties, cess, or levy, pursuant to the constitution (Forty sixth
Amendment) Act 1982, give a written notice thereof to the Employer and
Engineer-in-Charge that the same is given pursuant to this condition, together
with all necessary information relating thereto.

Clause - 39 :: DEATH :: Without prejudice to any of the rights or remedies under this
contract if the contractor dies, the Employer shall have the option of terminating
the contract without compensation to the contractor.

Clause - 40 :: RELATIVES :: The contractor shall not be permitted to tender for
works in the office of the CBCRD TRUST, Rural Development Section (responsible
for award of execution of contracts) in which his near relative is posted as an
officer in any capacity between the grades of the General Manager and Manager
(both inclusive) of Rural Development department. He shall also intimate the names
of persons as per Annexure 05 who are working with him in any capacity or are
subsequently employed by him and who are near relatives to any Officer in the
CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) or the Engineer in
Charge employed by the CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST
(CBCRDT) for the work. Any breach of this condition by the Contractor would render
him liable to be removed from the approved list of contractors of the Employer.

Note ::- By the term "near relatives” is meant wife, husband, parents and grand
parents, children and grand children, brothers and sisters, direct uncles and aunts
and first cousins.

Clause - 41 :: EX-EMPLOYEES :: No Engineer or other officer employed in the
CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) shall work as a
contractor or employee of a contractor for a period of two years after his retirement
from the Bank's service without the previous permission of the Employer. This
contract is liable to the canceled if either the contractor or any of his employees is
found at any time to be such person who had not obtained the permission of the
Employer as aforesaid, before submission of the tender or engagement in the
contractors' service, as the case may be. Names of such persons employed by the
Contractor shall be informed as per Annexure 17.

Clause -42 :: METHOD TO CALCULATE CONSUMPTION OF MATERIALS ::

(i) After completion of the work and also at any intermediate stage in the event of
non-reconciliation of materials issued, consumed and in balance, theoretical
quantity of materials issued by the Employer or the material brought by the
contractor for use in the work shall be calculated on the basis and method given
hereunder :-
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a) Quantity of cement and Bitumen shall be calculated on the basis of quantity of
cement and Bitumen required for different items of works shown in the
Schedule of Rates mentioned in Schedule "F'. In case any item is executed for
which standard constants for the consumption of cement or bitumen are not
available in the above mentioned schedule/statement or cannot be derived
from the same shall be calculated on the basis of standard formula to be
laid down by the Employer or Engineer-in-Charge.

b) Theoretical quantity of steel reinforcement or structural steel sections shall be
taken as the quantity required as per design or as authorised by Engineer-in-
Charge.

c) For any other material as per actual requirement and as approved by the
Engineer-in-Charge.

(i) Such theoretical consumption statements shall be prepared at every bill stage
for the consumption of cement, steel (diameter wise and section wise) Bitumen and
any other material specified by the Engineer-in-Charge in the same method and
manner as in sub para (i) above even if such materials are procured by the
contractor and not issued by the Employer.

(ili) Over the theoretical quantities of materials so computed a variation shall be
allowed as specified in Schedule 'F. The difference in the net quantities of
material actually issued to or procured by the contractor and the theoretical
quantities including such authorised variation, if not returned by the contractor (for
materials issued by the Employer) or if not fully reconciled to the satisfaction of
the Engineer-in-Charge shall be recovered at the rates specified in Schedule 'F,
without prejudice to the provision of the relevant conditions regarding return of
materials governing the contract. In the case of materials procured by the contractor
the cost of such material used less than the theoretical requirement shall be
recovered at full market Rate plus the cartage cost to site.

(iv) The said action under this clause is without prejudice to the right of the
Employer to take action against the contractor under any other conditions of the
contract for not doing the work according to the prescribed specifications.

Clause - 43 :: REMOVAL OF DEBRIS :: The work (whether fully constructed or
not) and all materials, machines, tools and plants, scaffolding, temporary buildings
and other things connected therewith shall be at the risk of the contractor until
the work has been delivered to the Employer and a certificate from Engineer in
charge to that effect obtained. In the event of the work or any materials properly
brought to the site for incorporation in the work being damaged or destroyed in
consequence of hostilities or warlike operation, the contractor shall when ordered
(in writing) by the Engineer-in-Charge to remove any debris from the site, collect
and properly stack or remove in store all serviceable materials salvaged from the
damaged work and shall be paid at the contract rates in accordance with the
provision of this agreement for the work of clearing the site of debris, stacking
or removal of serviceable material and for reconstruction of all works ordered by
the Engineer-in-Charge, such payments being in addition to compensation upto the
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value of the work originally executed before being damaged or destroyed and
not paid for. In case of works damaged or destroyed but not already measured and
paid for, the compensation shall be assessed by the Engineer-in-Charge upto
Rs.5,000/- and by the Employer concerned for a higher amount. The contractor
shall be paid for the damages/destruction suffered and for the restoring the
material at the rate based on analysis of rates tendered for in accordance with the
provision of the contract. The certificate of the Engineer-in-Charge regarding the
quality and quantity of materials and the purpose for which they were collected
shall be final and binding on the contractor.

Provided always that no compensation shall be payable for any loss in consequence of
hostilities or war-like operations (a) unless the contractor had taken all such
precautions against air raid as are deemed necessary by the Engineer-in-Charge (b)
for any material etc. not on the site of the work or for any tools, plant, machinery,
scaffolding, temporary building and other things not intended for the work.

IN the event of the contractor having to carry out reconstruction as aforesaid, he
shall be allowed such extension of time for its completion as is considered
reasonable by the employer.

Clause - 44 :: APPRENTICES :: THE contractor shall comply with the provisions of
the Apprentices Act, 1961 and the rules and orders issued there under from time
to time. The contractor shall also be liable for any pecuniary liability arising on
account of any violation by him of the provisions of the said Act.

Clause - 45 :: CLEARANCE CERTIFICATE :: Security Deposit of the work shall not be
refunded till the contractor produces a clearance certificate from the Labour
Officer. As soon as the work is virtually complete the contractor shall apply for
the clearance certificate to the Labour Officer under intimation to the Engineer-in-
Charge. The Engineer-in-Charge, on receipt of the said communication, write to
the Labour Officer to this effect till six months after the date of completion, it will
be deemed to have received the clearance certificate and the Security Deposit will
be released if otherwise due.

Clause - 46 :: DAMAGES :: THE Contractor shall be responsible for all injury to the
work or workmen to persons, animals or things and for all damages to the
structural and/or decorative part of property which may arise from the operations or
neglect of himself or of any sub-contractor or of any of his or a sub-contractors
employees, whether such injury or damage arise from carelessness, accident or any
other cause whatsoever in any way connected with the carrying out of this contract.
The clause shall be held to include interalia, any damages to buildings whether
immediately adjacent or otherwise, and any damage to roads, streets, footpaths or
ways as well as damages caused to the buildings and the works forming the subject
if this contract by rain, wind or other inclemency of the weather. The contractor
shall indemnify the employer and hold harmless in respect of all and any expenses
arising from such injury or damages to persons or property as aforesaid and also in
respect of any claim made in respect of injury or damage under any acts of
compensation or damage consequent upon such claim.
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THE Contractor shall reinstate all damage of every sort mentioned in this clause, so
as to deliver the whole of the contract works complete and perfect in every
respect and so as to make good or otherwise satisfy all claims for damages to the
property or third parties. The contractor shall effect the insurance necessary and
indemnify the employer entirely from all responsibility in this respect. The
insurance must be placed with a company approved by the employer and must be
effected jointly in the name of the contractor and the employer and the policy
lodged with the latter. The scope of insurance is to include loss or damage to the
work and workmen due to carelessness, accident including fire, earthquake,
floods, etc., damage or loss to the contract itself till this is make over a
complete state. Insurance is compulsory and must be effected from the very initial
stage. The contractor shall also be responsible for anything which may be excluded
from damage to any property arising out of incidents, negligence or defective
carrying out of this contract.

THE employer shall be at liberty and is hereby empowered to deduct the amount of
any damages, compensations, costs, charges and expenses arising or occurring
from or in respect of any such claim or damages from any sums due or to become
due to the contractor.

Clause - 47 :: INSURANCE :: CONTRACTOR’S ALL RISK POLICY :: The contractor
shall insure the works and keep them insured until the virtual completion of the
contract against loss or damages by fire and/or earthquake, flood by paying
required premium of the CONTRACTOR’S ALL RISK POLICY (CAR) for the entire
tendered cost covering the entire contract period. The insurance must be placed
with a company approved by the Employer, in the joint names of the employer and
the contractor for such amount and for any further sum if called to do so by the
employer and lodge receipts of premiums paid with the employer within 21 days from
the date of issue of letter of acceptance unless otherwise instructed. In default of
the contract insuring as provided above, the employer on his behalf may so insure
and deduct the premiums paid from any money due or which may become due to
the contractor. The contractor shall as soon as the claim under the policy is settled
or the work reinstated by the insurance company should they elect to do so, proceed
with due diligence will the completion of the works in the same manner as though
the damages has not occurred and in all respects under the conditions of the
contract. The contractor in case of rebuilding or reinstatement after fire shall be
entitled to extension of time for completion as the employer/architect may deem fit.

L 2R 28 2R 2R 2% 2R 2R 2

< Page no. 72 > Signature of Tenderer



Tender Document for “Construction of CANARA BANK Rural Self Employment Training Institute (CBRSETI), NOIDA Building at Sy No.
690/57, Village-Luharli, adjacent to Govt. ITl, Luharli, Taluk Dadri, District - Gautam Budh Nagar (Noida), Uttar Pradesh-203207.”

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BENGALURU )

SPECIAL CONDITIONS

1 Scope:

1.1 The works to be governed by this contract shall cover
Construction of the building as specified in the schedule A & E along with all
services, including all materials, labour, delivery and transportation up to
destination, safe custody at site, insurance, erection, testing and commissioning
of the entire works including obtaining statutory permissions for the water
supply, sanitary services and electrical power.

1.2 The Contractor shall obtain all the permanent service connections i.e. 15
(Fifteen) KVA Electricity power load connection, Water and Sewerage
connections and shall bear any incidental expenses. Any statutory payments,
deposits, fee made to the appropriate authorities for permanent services
connections shall be reimbursed by the Employer provided the receipts/
deposits are in the name of the CANARA BANK RURAL SELF EMPLOYMENT
TRAINING INSTITUTE (CBRSETI).

1.3 The Contractor shall also be responsible to obtain all the Temporary service
connections ie Electricity Power, Water and Sewerage connections and shall
bear any incidental expenses, fees, deposits, monthly consumption charges
required for the construction work. CBCRD Trust will not pay any amount for
getting & maintaining temporary connections.

1.4 The works to be undertaken by the contractor shall inter alia include
the following:
i. Preparation of detailed SHOP drawings and AS BUILT drawings wherever
applicable.

i. Obtaining of Statutory permissions where-ever applicable and required.

iii. Pre-commissioning tests as per relevant standard specifications, code of
practice, Acts and Rules wherever required.

iv. Warranty obligation for the equipments and/or fittings/fixtures supplied
by the contractor.

v. Contractor shall maintain all approved samples of all civil, plumbing and
electrical samples in a specially designated store, which shall be under
lock and key of the EIC. The contractor shall study all GFC drawings issued
by the Client/Architect and seek any necessary clarifications regarding the
drawings issued within one week of the receipt of the drawings. Any delay
caused by non seeking of clarification within the stipulated time by the
contractor for which the contractor shall be responsible.

vi. The detailed drawings shall be followed for the areas for which they have
been provided. The specific reference in the drawings and specifications
to any material by trade name, make or catalogue number shall be

< Page no. 73 > Signature of Tenderer



Tender Document for “Construction of CANARA BANK Rural Self Employment Training Institute (CBRSETI), NOIDA Building at Sy No.
690/57, Village-Luharli, adjacent to Govt. ITl, Luharli, Taluk Dadri, District - Gautam Budh Nagar (Noida), Uttar Pradesh-203207.”

construed as establishing standard, colour, shade, quality and performance
to be followed and not as limited to that particular make. Contractor may
offer other similar materials as per list of approved makes mentioned in
the tender document.

vii. All samples of materials shall be got approved by the contractor by the
Architect / CBRST trust within two weeks of the issue of the drawings. A
fully furnished temporary site office of minimum 200 sqft to be provided
by the contractor at the commencement of the project for the Engineer in
charge of the Architect / CBRST trust.

1.5 All the hidden items such as reinforcement steel, electrical conduits, water
supply lines, drainage pipes, conduits, sewers etc. are to be properly tested as
per the design conditions before covering and their measurements in
measurement book duly test checked shall be deposited with Engineer in charge
or his authorized representative, prior to hiding these items.

2 Precautionary measures:

2.1 Temporary barricading shall be provided at site by the contractor at his
own cost. The barricading physically define the boundaries of the plot for
restricted entry to only those involved in the work and also to prevent any
accident and also not causing any inconvenience to the traffic. Any further
barricading as required for basement excavation at Site shall be provided by
the contractor at his own cost. The barricading should be made in suitable
size, shapes and number as directed by Engineer-in-charge without any
extra cost. It shall be dismantled and taken away by the contractor after
completion of the work at his own cost with the approval of Engineer-in-charge.

2.2 Contractor shall take all precautionary measures to avoid any damage
to adjoining property. All necessary arrangement shall be made at his own cost.

2.3 The contractor shall take all precautions to prevent his workmen and
employees from removing and damaging any Flora (tree/plant/vegetation) from
the site.

2.4 The contractor shall take all precautions to avoid accidents by
exhibiting necessary caution boards day and night, speed limit boards, red flags,
red lights and providing barriers. He shall be responsible for all damages and
accidents caused to work due to negligence on his part. No hindrances shall be
caused to traffic, during the execution of the work. In case of any accident of
the labourers/ contractual staff, the entire responsibility will rest on the
contractor and any compensation under such circumstances, if becomes
payable, shall be entirely borne by the contractor.

2.5 The contractor, his authorized representative, workmen etc. shall
strictly observe orders pertaining to fire precautions prevailing in the area.
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2.6 The Contractor shall take all necessary precautions to prevent any
nuisance or inconvenience to the owners, tenants or occupants of the adjacent
properties and to the public in general .The Contractor shall take all care, as
not to damage any other adjacent property or other services running adjacent to
the plot. If any damage is done, the same shall be made good by the Contractor
at his own cost and to the entire satisfaction of the Engineer-in-Charge. The
Contractor shall use such methodology and equipments for execution of the
work, so as to cause minimum environmental pollution of any kind during
construction, to have minimum construction time and minimum inconvenience
to road users and to the occupants of the buildings on the adjacent plot and
public in general, etc. He shall make good at his own cost and to the entire
satisfaction of the Engineer in Charge any damage to roads, paths, cross
drainage works or public or private property whatsoever caused, due to the
execution of the work or by traffic brought thereon, by the Contractor. Further,
the Contractor shall take all precautions to prevent any pollution of streams and
waterways. All waste or superfluous materials shall be carted away by the
Contractor, entirely to the satisfaction of the Engineer-in-Charge. Utmost care
shall be taken to keep the noise level to the barest minimum so that no
disturbance as far as possible is caused to the occupants / users of adjoining
buildings. No claim what so ever on account of site constraints mentioned
above or any other site constraints not specifically stated here, shall be
entertained from the Contractor. Therefore, the Contractors are advised to
visit site and get first hand information of site constraints. Accordingly, they
should quote their tenders. Nothing extra shall be payable on this account.

3 General cleanliness of the site and Stacking & Storage of Materials:

3.1 The site of work shall be always kept clean in general strictly adhering to
approved job layout/specifications. The Contractor shall take all care to prevent
any water- logging at site. The waste water shall not be allowed to be collected
at site. It may be directly pumped into the public drainage system with prior
approval of the concerned authorities. For discharge into public drainage
system, necessary permission shall be obtained from relevant authorities after
paying the necessary charges, if any, directly to the authorities. The work shall
be carried out in such a way that the area is kept clean and tidy. All the
fees/charges in this regard shall be borne by the Contractor. Nothing extra shall
be payable on this account.

3.2 The contractor shall take instructions from the Engineer-in-Charge
regarding collection and stacking of materials at any place. No excavated earth
or building rubbish shall be stacked on areas where other buildings, roads,
compound wall, services etc are to be constructed. The stacking shall be done
as per stacking plan. However, if any change is required, the same shall be done
with the approval of Engineer-in-Charge.

3.3 For construction works which are likely to generate malba / rubbish,
contractor shall dispose of malba, rubbish & other unserviceable materials and
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wastes at his own cost to the dumping ground notified by local authorities and
under no circumstances these shall be stacked / dumped even temporarily,
outside the construction premises.

3.4 The contractor shall not stack building material/ malba on the road or on
the land owned by any other authority, as the case may be. In case, the
Contractor is found stacking the building material/ malba as stated above, he
shall be liable to pay the stacking charges as may be levied by local body or
authority and also to face penal action as per the rules, regulations and bye-laws
of the said body or authority. The Engineer-in-Charge shall be at liberty to
recover the sums due but not paid to the concerned authorities on the above
counts from any sums due to the contractor including amount of the Security
Deposit or Retention Money in respect of this contract or any other contract.

3.5 The contractor shall construct suitable godowns, yard at the site of work for
storing all other materials so as to be safe against damage by sun, rain,
damages, fire, theft etc. at his own cost and also employ necessary watch and
ward establishment for the purpose at his cost.

4 Laboratory Equipment:

4.1 The contractor shall provide at his own cost suitable measuring tapes,
weighing, surveying and leveling and measuring arrangements as may be
necessary at site for checking. All such equipments shall be got calibrated in
advance from laboratory, approved by the Engineer-in-Charge. Nothing extra
shall be payable on this account. Minimum equipments as required for field tests
shall be provided at site without any extra cost to the Employer.

5. Setting Out of works

5.1 The contractor shall establish, maintain and assume responsibility for
grades, lines, levels and bench marks. Contractor shall report any errors or
inconsistencies regarding grades, lines, levels, dimensions to the Engineer-in-
Charge before commencing work. Commencement of work shall be regarded as
the contractor’s acceptance of such grades, lines, levels and dimensions and no
claim shall be entertained at a later date for any errors found.

5.2 If at any time, any error in the respect of setting out appears during the
progress of the work, the contractor shall, at his own expense rectify such error
if so required, to the satisfaction of the Engineer-in-Charge.

a)The contractor shall provide , protect and maintain temporary/ permanent
benchmarks at the site of work throughout the execution of the work. These
bench marks shall be got checked by the Engineer-in-Charge or his
authorized representatives. The work at different stages shall be checked
with reference to bench marks maintained for the said purpose. All
such reference points shall be in relation to the levels and locations, given
in the Architectural and plumbing drawings. Nothing extra shall be payable
on this account.
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b) The approval by the Engineer-in-Charge, of the setting out by the contractor,
shall not relieve the contractor of any of his responsibilities and obligation to
rectify the errors/defects, if any, which may be found at any stage during
the progress of the work or after the completion of the work.

5.3 The contractor shall be entirely and exclusively responsible for the
horizontal, vertical and other alignments, the level and correctness of every part
of the work and shall rectify effectively any errors or imperfections therein.
Such rectifications shall be carried out by the contractor at his own cost to the
instructions and satisfaction of the Engineer-in-charge.

5.4 The Contractor shall carry out survey of the work area, at his own cost,
setting out the layout of building in consultation with the Engineer-in-Charge &
proceed further. Any discrepancy between the architectural drawings and actual
layout at site shall be brought to the notice of the Engineer-in-charge. It shall be
responsibility of the Contractor to ensure correct setting out of alignment.
Survey instruments only shall be used for layout, fixing boundaries, and centre
lines, etc. including theodolites. Nothing extra shall be payable on this account.

6. Architectural, Structural and integrated service drawings :

6. 1 Although tender drawings are made available with the Tender, the working
& detailed architectural drawings and structural drawings shall be issued as and
when required according to the programme chart submitted by the contractor. It
is the duty of the contractor to intimate the requirement of drawings reasonably
well in advance and no hindrance shall be allowed on this account.

6.2 The work shall be carried out in accordance with the Architectural drawings
and Structural drawings, to be issued from time to time, by the Engineer-in-
Charge. Before commencement of any item of work, the contractor shall
correlate all the relevant architectural and structural drawings issued for the
work, nomenclature of items, specifications etc. and satisfy himself that the
information available there from is complete and unambiguous. The figures &
the written dimensions of the drawing shall supersede the measurement by
scale. The discrepancy, if any, shall be brought to the notice of the Engineer-
in-Charge for immediate decision before execution of the work. The contractor
alone shall be responsible for any loss or damage occurring by the
commencement of work on the basis of any erroneous and/ or incomplete
information and no claim, whatsoever shall be entertained on this account. The
delay caused on account of non-timely action by the contractor in resolution of
the differences whatsoever shall not be considered as valid ground for extension
of time unless otherwise accepted by Engineer in charge.

6.3 The information and site data shown in the drawings and mentioned herein
and also elsewhere in the tender documents are being furnished for general
information and guidance only. The Engineer-in Charge/ Employer shall not
bear responsibility for lack of such knowledge and also the consequences
thereof. The Engineer-in-charge/ Employer in no case shall be held responsible
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for the accuracy thereof or any interpretation/ or conclusions drawn there from
by the contractor.

6.4 Before taking up the work, the contractor shall be provided with working
drawings for various civil and electrical services showing details of lay out plan
including sectional elevations and the contractor shall plan and mobilize his
resources as per the working drawings and as per the site conditions to facilitate
convenient execution, installation as well as maintenance of these services.
Nothing extra shall be payable on this account.

7.Scaffolding & Staging :

7.1 Wherever required for the execution of work, all the scaffolding shall be
provided and suitably fixed, by the contractor. The scaffolding shall be provided
strictly with steel double scaffolding system, suitably braced for stability, with
all the accessories, gangways, etc with adjustable suitable working platforms to
access the areas with ease for working and inspection. Single scaffolding system
is strictly prohibited and shall invite necessary action. It shall be desighed to
take all incidental loads. It should cater to the safety features for workmen.
Nothing extra shall be payable on this account. It shall be ensured that no
damage is caused to any structure due to the scaffolding.

8.Procurement of materials and Basic rate :

8.1 All material shall only be brought at site as per program finalized with the
Engineer-in-Charge. Any pre-delivery of the material not required for immediate
consumption shall not be accepted and thus not paid for.

8.2 The contractor shall procure the required materials in advance so that there
is sufficient time for testing of the materials and approval of the same before
use in the work.

8.3 Wherever Basic rate is mentioned in the Financial Bid i.e. Schedule of
quantities (SOQ), the contractor shall provide the materials accordingly, if the
rate of the selected material other than reinforcement steel & cement is
hisher / lower than the basic rate proportionate cost adjustment shall be
made. For reinforcement steel & cement clause 10 CA of the chapter on
clauses of contract are applicable.

8.4 Base price of the material shall be the actual price quoted by the authorized
stockiest/wholesalers/showroom Excluding GST or any other tax on material and
all other duties levied by the statutory/local authority and also excluding
loading, unloading and carriage/ transportation cost to the site of work,
overheads, storage charges at site.

9. Quoted Rates and other conditions for payment:

< Page no. 78 > Signature of Tenderer



Tender Document for “Construction of CANARA BANK Rural Self Employment Training Institute (CBRSETI), NOIDA Building at Sy No.
690/57, Village-Luharli, adjacent to Govt. ITl, Luharli, Taluk Dadri, District - Gautam Budh Nagar (Noida), Uttar Pradesh-203207.”

The rates quoted by the Contractor for the descriptions given in the Financial
Bid [Schedule of quantities (SOQ)] are deemed to be inclusive of the following
apart from other inclusions elsewhere stipulated in these documents :

9.1 Site clearance, setting out work, profile, establishment of reference bench
mark(s), taking spot levels, construction of all safety and protection devices,
barriers, barricading, signage, labour safety, welfare, preparatory works,
working during monsoon, working at all depths, height, lead, lift and location
etc until / unless specified otherwise, and any other incidental works required
to complete this work. Nothing extra shall be payable on this account.

9.2 For works below ground level the contractor shall keep that area free from
water. If dewatering or bailing out of water is required the contractor shall do it
and nothing extra shall be paid except otherwise provided in the items of
Schedule of quantities.

9.3 Any legal or financial implications resulting out of disposal of earth shall be
sole responsibility of the contractor. Nothing extra over the schedule shall be
paid on this account.

9.4 All labour, material, tools and plants, temporary water, sewerage,
electricity connection charges & works and other inputs involved/ required in
the execution of the item.

9.5 Conducting Tests of materials and works wherever stipulated.

9.6 Any cement slurry added over base surface (or) for continuation of
concreting for better bond is deemed to have been built in the items.

9.7 For completing the work in time, the Contractor might be required to work
in two or more shifts (including night shifts). No claim whatsoever shall be
entertained on this account, not with-standing the fact that the Contractor may
have to pay extra amounts for any reason, to the labourers and other staff
engaged directly or indirectly on the work according to the provisions of the
labour and other statutory bodies regulations and the agreement entered upon
by the Contractor with them.

9.8 The Contractor shall arrange to give all notices as required by any
statutory / regulatory authority and obtain all requisite licenses wherever
required and shall pay to such authority all the fees that is required to be paid
for the execution of work. Nothing extra shall be payable on these accounts.

9.9 Al ancillary and incidental facilities required for execution of work like
labour camp, stores, fabrication yard, offices for Contractor, watch and ward,
temporary ramp required to be made for working at the basement level,
temporary structure for plants and machineries, water storage tanks,
installation and consumption charges of temporary electricity, telephone, water
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etc. required for execution of the work, liaison with municipal / statutory
authorities etc., protection works, barricading, testing facilities / laboratory at
site of work, facilities for all field tests and for taking samples etc. during
execution or any other activity which is necessary (for execution of work and as
directed by Engineer-in Charge), shall be deemed to be included in rates quoted
by the Contractor for various items in the Schedule of quantities. Nothing
extra shall be payable on these accounts.

9.10 Final testing of the installation:

The Contractor shall demonstrate trouble free functioning of all the Plumbing ,
sanitary , electrical and E & M installations and services. The Engineer-in-Charge
or his authorized representatives shall carry out final inspection of these various
Plumbing, sanitary, electrical and E & M services and installations. Any defect(s)
noticed during demonstration shall be rectified by the Contractor at his own cost
to the entire satisfaction of the Engineer-in-Charge. Nothing extra shall be
payable on this account.

9.11 Contributions towards the EPF & ESI for the labour, employees engaged
by the contractor wherever applicable shall be paid by the Contractor,
Nothing extra shall be payable on this account.

9.12 All statutory deductions at source (TDS) as per the government rules
shall be made.

10.Local laws :

10.1 The Contractor shall keep himself fully informed of all acts and laws of the
Central & State Governments, all orders, decrees of statutory bodies, tribunals
having any jurisdiction or authority, which in any manner may affect those
engaged or employed and anything related to carrying out the work. All the rules
& regulations and bye-laws laid down by Collector / Municipal authorities etc. and
any other statutory bodies shall be adhered to, by the contractor, during the
execution of work. The Contractor shall also adhere to all traffic restrictions
notified by the local authorities.

10.2 The contractor shall ensure that applicable permits mandated by the local
bodies and in case warranted for this work are obtained as required under the
Applicable Laws.

10.3 The building work shall be carried out in the manner complying in all
respects with the requirements of relevant bye-laws of the local body and
sanctioned plans under the jurisdiction of which the work is to be executed or as
directed by the Engineer-in-Charge and nothing extra shall be paid on this account
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11 Water Supply & Sanitary Installations & Testing:

The contractor shall give performance test of the entire installation(s) as per the
STATE PWD / CENTRAL PWD standing specifications before the work is finally
accepted and nothing extra whatsoever shall be payable to the contractor for the
test.

12.Recording of Hindrances:-

12.1 Whenever any hindrance whether on part of Employer or on part of
contractor, comes to the notice of the Engineer in charge, the contractor
should at once make a note of such hindrance in the register kept at site, and
immediately make a report to the Engineer in charge within a week.

12.2 Each hindrance should be entered in the Hindrance Register, ( as per
Annexure 14 ) which should be authenticated by the Engineer In charge and
Contractor. The Employer shall review the Hindrance Register at least once in
a month.

12.3 The hindrances on part of contractor are also to be entered in the
Hindrance Register.

12.4 The hindrance register shall be submitted at the time of payment of each
Running Account Bill.

13.Progress and monitoring of work:

13.1 The contractor shall submit the progress report for the work done during
previous month to the Engineer-incharge on or before 5" day of each month.
The progress report shall contain the following, apart from whatever else
may be required as specified:-

(i) Construction schedule of the various components of the work through a bar
chart for the next three months (or as may be specified), showing the inter
milestones, targeted tasks and up to date progress. At least 3 digital
photographs showing all the parts of construction site in soft copy has to be
submitted in every monthly progress report.

(i) Progress chart of the various components of the work that are planned and
achieved, for the month as well as cumulative up to the month, with
reason for deviations, if any in a tabular format.

(iii) The Contractor shall do proper sequencing of the various activities by
suitably staggering the activities within various pockets in the plot so as to
achieve early completion.

14. Project review meetings:

The contractor, immediately on award of work shall submit details of his key
personnel to be engaged for the work at site. In addition, he shall furnish the
Employer detailed organization involved with the work.
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Monthly Review Meetings: Shall be attended by Contractor / their
representatives who can take independent decisions along with Engineer in
charge and Bank ’s representatives.

15 Hardware and sanitary wares:

15.1 Engineer-in-Charge will take a decision regarding make of materials,
model numbers of equivalent Door/window hardware/ sanitary ware at the time
of execution, in case the stipulated make or model mentioned, is not available.
However, in case, the equivalent make or model so approved, is cheaper than
the make or model already mentioned in Preferred makes list, the price
adjustment will be made based on the difference in market rate.

16. Submission of Insurance policies:

No work shall be commenced by the Contractor unless he obtains the Insurance
Policies as mentioned under Clauses of contract. Also, no payment shall be made
to the Contractor / no permission for continuation of works on expiry of
insurance policies unless renewed by the Contractor. Nothing extra shall be
payable on this account. No claim of hindrance (or any other claim) shall be
entertained from the contractor on these accounts.

17. Chasing work:

The work should be planned in a systematic manner so that chase cuttings in the
walls, ceilings and floors is minimized. Wherever absolutely essential, the chase
shall be cut using chase cutting machines. Chases will not be allowed to be cut
using hammer / chisel. The electrical boxes should be fixed in walls
simultaneously while raising the brick work. The contractor shall ensure proper
co-ordination of various disciplines viz. building works, sanitary & water supply &
electrical installations etc.

18.Warranty or Guarantee period for specialized works :

The warranty or Guarantee period for the works of water proofing and anti-
termite shall be Ten(10) years from the date of completion of the works. The
contractor shall make good / rectify the defects occurring during the above
period. Security deposit equivalent to 10% of the value of the item shall be
retained by the Bank / CBCRD TRUST for a period of warranty/guarantee. The
warranty/ guarantee shall be provided by the principal company for both
material & application.

19.External Laboratory : Whereever tests are stipulated for the Materials,
concrete etc the same shall be tested at any government, semi government or
NABL approved private laboratories.

20.Licensed agencies : The contractor shall engage licensed plumbers,
electricians of required class as per the statutory rules for the works related to
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plumbing , sanitary, electrical works. Prior approval of the Employer shall be
obtained by producing the copy of the Licenses before commencing these works.

21. Maintenance of Registers
The Contractor will be required to maintain the following registers at site of work
and should produce the same for inspection of the Bank / CBCRD TRUST/ Engineer

in charge wherever desired by them. Type of Register to be maintained are
i) Register No. - | : Cement
ii) Register No. - Il : Steel
iii) Register No. - Ill Materials at Site Account
iv) Register No. - IV~ : Secured advance on materials at site
V) Register No. - V : Bulkage test of sand
vi) Register No. - VI Silt Test
vii)  Register No. - VIl : Sieve analysis of fine aggregate
viii) Register No. - VIl : Sieve analysis of coarse aggregate
ix) Register No. - IX Slump Test
X) Register No. - X : Concrete Cube Test
xi) Register No. - XI  : Hindrance to work
xii)  Register No. - XIl Running Account Bill
xiii)  Register No. - XIlll : Labour attendance
xiv) Register No. - XIV Labour Payment
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Technical Specifications - Civil, Plumbing & Sanitary works

1. Specifications

1.1 Except for the items, for which Particular Specifications are given or where

it is specifically mentioned otherwise in the description of the items in the
schedule of quantities, the work shall generally be carried out in accordance
with the “ CPWD Specifications ” additional / Particular Specifications,
Architectural / structural drawings and as per instructions of Engineer-in-
Charge. In case CPWD specifications are not available CGPWD specifications
shall be followed .

1.2 All Technical Specifications in respect of all material to be used, method of
execution, workmanship and quality for each item of the work shall be as per
CPWD specifications and latest Indian Standard unless otherwise specified.

1.3 Any reference made to any Indian Standard Specifications, shall imply to the
latest version of that standard, including such revisions / amendments as issued
by the Bureau of Indian Standards up to last date of receipt of tenders.

1.4 The Contractor shall keep at his own cost all such publications including
relevant Indian Standard Codes applicable to the work at site.

2. Materials :

Cement : 43 grade Ordinary Portland cement ( OPC ) confirming to IS 8112
procured from preferred manufacturers as listed in these documents shall be
used in works.

Reinforcement Steel : TMT reinforcement bars of Fe 500 grade confirming to
IS 1786- 2000 procured from preferred manufacturers as listed in these
documents shall be used in works.

Solid Concrete Block: Shall be of 100 mm/200mm thick and strength of not less
than 35kg/sqcm. Conforming to IS: 2185-1992.

Coarse Aggregate: Shall be of the best quality, hard machine crushed granite
stone approved by the engineer in charge , free from earth or any organic
matter etc. Suitably graded and shall conform to IS: 383-1990.

Fine aggregate : Shall be clean, sharp, strong, angular and composed of hard
silicious materials. It shall be free from any harmful materials such as iron
pyrites, coal mica, shale, clay alkali, soft fragments, sea shale, organic
impurities, etc. it shall conform to the appropriate gradation / zones of IS. It
shall be obtained from approved quarries and shall conform to IS: 383-1990.

Bricks: It shall be table moulded bricks approved by the engineer, well burnt,
sound, hard square and with sharp edges and shall conform to Indian Standards
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1077 - 1992 having strength of not less than 35 kg/sq. cm as specified in the
item.

Timber: Shall be of best quality as specified in the schedule of quantities
perfectly dry, well seasoned and free from sap wood, sound straight, free from
loose knots, cracks shakes and any appearance of root and any other defect and
conforming to IS: 12896 - 1990 and shall be approved by the engineer, No wood
work shall be placed in position covered in the wall unless it is approved by the
engineer.

Granite: Polished granite slab and tiles shall be of the kind specified in the
schedule of quantities conforming to samples approved by the engineer for
colour & texture. The slab shall be machine cut to required dimensions and
shall conform to IS Standards.

Paints: Plastic emulsion painting will be of approved brand of paint and colour
conforming to IS: 5411 - 1991 & will be applied over a coat of primer (including
preparation of wall surface).

a) Synthetic enamel paint wiil be of approved brand and colour confirming
to IS 4511-1993 applied over one coat of primer.

b) Oil bound distemper wiil be of approved brand and colour confirming to
IS applied over one coat of primer.

c) Acrylic wasable distemper wiil be of approved brand and colour
confirming to IS applied over one coat of primer.

Aluminum - the material shall conform to IS 1285.
Structural steel - the materials shall conform to IS 808
Anti thermite treatment - the materials shall conform to IS 6313 part Il

Admixtures: Admixtures to concrete shall not be used without the written
consent of the engineer. When permitted, the contractor shall furnish full details
from the manufacturer and shall carry such test as the engineer may require
before any admixture is used in the work to check particularly for Chlorides.

1) Admixture may be used to modify one or more of the following
properties of FRESH CONCRETE:

a) To increase workability without increasing water content or to decrease the
water content at the same workability.

b) To retard or accelerate both initial and final setting times.

c) To reduce or prevent settlement.

d) To increase slight expansion in concrete and mortar.

e) To modify the rate or capacity for bleeding or both.

f) To reduce segregation of concrete, mortars and grouts.

g) To improve penetration & or pump ability of concrete, mortars & grouts.

h) To reduce rate of slump loss.
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2) Admixtures may also be used to modify one or more of the following
properties of HARDENED CONCRETE:

a) To retard or reduce heat generation during early
hardening.

b) To accelerate the rate of strength development.

c) To increase the strength of concrete or mortar
(Compressive, tensile or flexural).

d) To increase the durability or resistance to severe conditions
of exposure including the application of devising salts.

e) To decrease the capillary flow of water.

f) To decrease the permeability to liquids.

g) To control the expansion caused by the reaction of alkalie
with certain aggregate constituents.

h) To produce cellular concrete.

To increase the bond of concrete to steel reinforcement.

To increase the bond between old and new concrete.

) To improve impact resistance and abrasion resistance.

To inhibit the corrosion of embedded metal.
m) To produce coloured concrete or mortar.

o=

3. Repairs to concrete work :

Wherever concrete is found with less than required quality as per acceptance
criteria, repairs to concrete will be made. Honeycombed areas and loose
pockets will be repaired by grouting using Portland Cement Mortar/Polymer
Modified Cement Mortar /Epoxy Mortar, etc. after chipping loose concrete in
appropriate manner. In areas where concrete is found below acceptance criteria
and defects are not apparently visible on surface, injecting approved grout in
appropriate proportion using epoxy grout /acrylic Polymer modified cements
slurry made with shrinkage compensating cement / plain cement slurry etc will
be resorted to for repairs ( as per relevant chapters from CPWD Hand Book on
Repairs and Rehabilitation of RCC Buildings). Repair to concrete will be done till
satisfactory results are obtained as per the acceptance criteria by retesting of
the repaired area. If satisfactory results are not obtained dismantling and
relaying of concrete will be done. No further work is allowed on these areas of
unacceptable concrete.

4. Makes of Materials: The makes of materials shall be as per the details
furnished in the list of preferred makes.

e L
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
( H.O. :: BENGALURU )

TECHNICAL SPECIFICATION FOR ELECTRICAL ITEMS

o The installation shall be carried out in accordance with the Indian Electricity
Rules 1956 as amended up to date and as required by the Electrical Inspectorate
of concerned Stat Government and local Electrical Authorities and as stipulated
in the National Electrical Code and CPWD Electrical works specifications. The
work shall also conform to the Rules & Regulations stipulated by the tariff
Advisory Committee in respect of Electrical Installation Works.

o The contractor should possess the valid ‘A’ class contractor’s license as issued
by the CONCERNED State Electricity Board, copy of the license to be enclosed.

. The contractor should employ only licensed wiremen and supervisors and
Engineers should have the necessary ‘C’ license.

o All the equipments, which are supplied by the contractor, shall have necessary
test certificates, maintenance manual, direction manual and spare parts
manual.

. A prior approval shall be obtained from the electrical authorities (Electrical

Inspectorate of the State Govt. as required ) before commissioning. It shall be
the responsibility of the contractor to prepare necessary documentation, apply,
follow up and obtain approval from the Authorities, for all electrical designs,
manufacture, erection of materials and equipments used. The approval shall be
obtained both for the drawing stage & on completion of installation. It will also
be the responsibility of the contractor to obtain necessary approval from the
Electrical Authorities for the overall Electrical installation, including obtaining
required power load for the installation. If any defects are noticed by the
Electrical Authorities, the rectification shall be carried out by the contractor.

. The items supplied by the contractor and works carried out by the contractor
must be guaranteed for a period of 12 months from the date of commissioning /
handing over. Any repair or replacement required during this period must be
arranged free of cost expeditiously.

1.0 GENERAL
Following clauses specify general Electrical requirements and standards of
workmanship for the equipment & installation.

This specification relates to the supply, installation, commissioning, testing and
maintenance for a period of 12 months of the complete electrical installation as
described in this specification, SOR and on the contract drawings.

1.1 SCOPE OF WORK
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1.2

2.1

2.2

The electrical services shall comprise the following: Electrification works for
proposed office building for CBRSETI Building.

Main and Sub main Switch Gears (HT LT Switch gears)

HT & L.T. Distribution, wiring & cabling

Earthing installation

Lightning Protection

Liaison with EB/CEIG authorities for Power Supply.

Residual Design, Detailed Engineering, co-ordination with clients,
Consultants and other contractors.

Testing, commissioning & handing over to clients.

Requirement of Statutory Authorities

The electrical equipment / installations shall comply with the requirements of
Rules/Regulations as amended up to date.

2.0

The Indian Electricity Rules, 1956.

The Indian Electricity Act.

The Indian Electricity (supply) Act, 1948.

The requirement of CEIG.

The requirement of respective STATE ELECTRICITY BOARD .
Bureau of Indian standards.

MATERIALS

MATERIALS
All materials and products shall comply with the following:

a) This specification

b) Electrical supply authority's requirements and regulations.

) Government Rules, Local Authority's by -laws and Regulations.

d) Fire Officers requirements

e) Appropriate Indian Standard specifications and Codes of Practice.

f) |.E.E. Regulations for Electrical Installations - 16th Edition.
STANDARDISATION

The following equipments shall be standardized throughout the installation:

L.T. Switch gears
MCCB panel.
MCB, DBs
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Every item of equipment in each of the above groups shall be of the same make
and type unless otherwise specified.

2.3 IS standards :

IS-2516(Part 1&lI)

1S-2208

< Page no. 89 >

1S-5082 Bus Bars and Bus Bar Connections

IS-375&2147 Electric power switchgear & associated apparatus

1S-2208 HRC Fuses

IS-722 Direct acting electrical indicating Instruments.

IS-732-1963 Electrical wiring installation (voltage not exceeding
650volts).

1S-2032-1969 Graphical symbol used in Electro technology part XI.

1S-1646-1961 Fire safety of buildings. (General)

IS-694-1964 PVC insulated cables.

IS-1554-1964 PVC insulated cables (heavy duty)

IS-1087 6A tumbler switches.

1S-2120 16A tumbles switches.

1S-1293 3 pin plugs & sockets.

IS-1753-1967 Aluminum conductors for insulated cables.

IS-3961-1967 Recommended current ratings for cables.

IS-1255-1967 Installations & maintenance of paper insulated power
cables.

IS-3043-1966 Earthing.

IS-1653-1964 Rigid steel conduits for electrical wiring.

IS-2667-1964 Fittings.

IS-3480-1966 Flexible steel conduits for wiring.

IS-3837-1966 Accessories for rigid steel conduit insulated cables.

IS-375 Switchgear, bus-bars, connections, wiring, cable markings
etc.,

IS-722 AC Electricity meters.

1S-2147 Degree of protection provided by enclosure for LV
switchgear & control gear.
IS-2705(Part I, lI&lll) Current Transformers.
I-  General requirements.
[I-  Measuring Current Transformers.
[ll-  Protective Current Transformers.

IS-4247 General requirement for switchgear & control gear
for voltages not exceeding 1000 volts.

1S-5082 Wrought aluminum & aluminum bars, rods, tubes &

sections for Electrical purpose.

IS-600 Code of practice for phosphate of iron & steel.

IS-8623 Factory built assembles of switchgear & control gear
for voltage up to & including 1000 volts AC.

1S-9224 Low voltage fuses.

IS-10118 Code of practice for selection insulation &

maintenance of switchgear & control gear.

Circuit breakers-requirements & test voltages not
exceeding 1000V AC.

HRC fuse links up to 650 volts.
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3.1 STANDARDS FOR CABLES

The cables and associated materials shall comply with the following Indian
Standard Specifications, unless otherwise stated:

1) BIS - Bureau of Indian Standards
a) IS: 209 - Specification for zinc.

b) IS: 1554 - Part | - PVC insulated (heavy duty) electrical cables. Part 1 -for
working voltage up to and including 1100 volts.

c) IS: 1753 - Aluminium conductors for insulated cables.

d) IS: 2633 - Methods of testing weight, thickness and uniformity of coating
on hot dipped galvanized articles.

e) IS: 3961 - Part Il -Recommended current ratings for cables. Part Il - PVC
insulated & PVC sheathed heavy duty cables.

f) 1S: 3975 - Mild steel wires, strips and tapes for armouring of cables.
g) IS: 5831 - PVC insulation and sheath of electrical

h) 1S: 7098 -Part Il -Cross linked polyethylene insulated PVC sheathed
cables.
Part Il - For working voltage from 3.3KV up to and including
33KV.

i) IS: 8130 - Conductors for insulated electric cables & flexible doors.

j) IS: 9968 - Part | -Elastometer insulated cables for working voltage up to &
including 1100 volts.

2) BS - British Standards Institution.

a) BS: 2872 - Part | --Methods 141 A to 141 D - British Standard methods
of testing Plastics. Part 1 - Thermal properties.

3) IEC - International Electro technical Commission
a) IEC: 502 -Extruded solid dielectric insulated power cables for rated
voltages from 1 KV up to 30 KV.

b) IEC: 540 and 540 A -Test methods for insulation and sheaths of
electric cables and cords.

c) IEC: 754 - Part | -Tests on gases evolved during combustion of
electric cables.
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Part | - Determination of the amount of hydrogen acid gas evolved during
the combustion of polymeric materials taken from cables.

Cables and cable accessories shall also conform to the provisions of latest
Indian Electricity Rules/Act, Indian Electricity Supply Act, and Indian Factories
Act and to the regulations of Statutory Authorities (Chief Electrical Inspector
to the State Government).
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BENGALURU )

SAFETY CODE

i.> Suitable scaffolds should be provided for workmen for all works that cannot
safely be done from the ground, or from solid construction except such short period
work as can be done safely from ladders. When a ladder is used an extra mazdoor
shall be engaged for holding the ladder and if the ladder is used for carrying
materials as well, suitable footholds and handholds shall be provided on the ladder
and the ladder shall be given an inclination not steeper than % to 1 (Y4 horizontal
and 1 vertical).

ii.> Scaffolding or staging more than 3.6 m (12 feet) above the ground or floor, swung or
suspended from an overhead support or erected with stationary support shall have guard
rail properly attached bolted, braced and otherwise secured at least 90 cm (3 feet) high
above the floor or platform of such scaffolding or staging and extending along the entire
length of the outside and ends thereof with only such opening as may be necessary for the
delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it
from swaying from the building or structure.

iii.> Working platform, gangways, and stairways should be so constructed that
they should not sag unduly or unequally, and if the height of the platform or the
gangway or the stairway is more than 3.6m (12 feet) above ground level or floor
level, they should be closely boarded, should have adequate width and should be
suitably fastened as described in (ii) above.

iv.> Every opening in the floor of a building or in a working platform be provided
with suitable means to prevent the fall of persons or materials by providing
suitable fencing or railing whose minimum height shall be 90 cm (3 feet).

v.> Safe means of access shall be provided to all working platforms and other
working places. Every ladder shall be securely fixed. No portable single ladder shall
be over 9 m. (30 feet) in length while the width between side rails in rung ladder
shall in no case be less than 29 cm (11 %2 ") for ladder upto and including 3 m (10
feet)in length. For longer ladders this width should be increased at least " for
each additional 30 cm (1 foot) of length. Uniform step spacing shall not exceed 30
cm (12"). Adequate precautions shall be taken to prevent danger from electrical
equipment. No materials on any of the sites of work shall be so stacked or placed as
to cause danger or inconvenience to any person or the public. The contractor shall
provide all necessary fencing and lights to protect the public from accident, and
shall be bound to bear the expenses of defence of every suit, action or other
proceedings at law that may be brought by any persons for injury sustained owning
to neglect of the above precautions and to pay any damages and cost which may
be awarded in any such suit, action or proceedings to any such person or which
may, with the consent of the contractor, be paid to compromise any claim by any
such person.

vi.> Excavation and Trenching :: All trenches, 1.2 m (four feet) or more in depth,
shall at all times be supplied with at least one ladder for each 30 m. (100 feet) in
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length or fraction thereof. Ladder shall be extended from bottom of the trench to at
least 90 cm (3 feet) above the surface of the ground. The side of the trenches which
are 1.5 m (5 feet) or more in depth shall be stepped back to give suitable slope or
securely held by timber bracing, so as to avoid the danger of sides to collapse. The
excavated material shall not be placed within 1.5 m(5 feet) of the edges of the
trench or half of the depth of the trench which ever is more. Cutting shall be done
from top to bottom. Under no circumstances undermining or undercutting shall be
done.

vii.> Demolition :: Before any demolition work is commenced and also during the
process of the work :-

a) All roads and open areas adjacent to the work site shall either be closed or
suitably protected.

b) No electric cable or apparatus which is liable to be a source of danger over a
cable or apparatus used by the operator shall remain electrically charged.

c) All practical steps shall be taken to prevent danger to persons employed from
risk of fire or explosion or flooding. No floor, roof or other part of the building
shall be so overloaded with debris or materials as to render it unsafe.

viii.> All necessary personal safety equipment as considered adequate by the
Engineer-in-Charge should be kept available for the use of the person employed on
the site and maintained in a condition suitable for immediate use, and the contractor
should take adequate steps to ensure proper use of equipment by those concerned ::-

a. Workers employed on mixing asphaltic materials, cement and lime mortars shall
be provided with protective footwear and protective goggles.

b. Those engaged in white washing and mixing or stacking of cement bags or any
material which is injurious to the eyes shall be provided with protective
goggles.

c. Those engaged in welding works shall be provided with welder's protective eye
shields.

d. Stone breakers shall be provided with protective goggles and protective
clothing and seated at sufficiently safe intervals.

e. When workers are employed in sewers and manholes, which are in use, the
contractors shall ensure that the manhole covers are opened and ventilated at
least for an hour before the workers are allowed to get into the manholes, and
the manholes so opened shall be cordoned off with suitable railing and provided
with warning signals or boards to prevent accident to the public.

f. When workers are employed in sewers and manholes, which are in active use,
the contractor shall ensure that the following safety measures are adhered to :-

i) Entry for workers into the line shall not be allowed except under supervision of
the Architect or any other higher officer.

i) At least 5 to 6 manholes upstream and downstream should be kept open for at
least 2 to 3 hours before any man is allowed to enter into the Manholes for
working inside.
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iii)

iv)

V)

vi)

vii)

vii)

xi)

xii)

xiif)

Xiv)

XV)

Before entry, presence of toxic gases should be tested by inserting wet lead
acetate paper, which changes colour in the presence of such gases and gives
indication of their presence.

Presence of oxygen should be verified by lowering a detector lamp into the
manhole. In case, no oxygen is found inside the sewer line, workers should be
sent only with Oxygen Kkit.

Safety belt with rope should be provided to the workers. While working inside
the manholes such rope should be handled by two men standing outside to
enable him to be pulled out during emergency.

No smoking or open flames be allowed near the blocked manholes being
cleaned.

The Malba obtained on account of cleaning of blocked manholes and sewer
lines should be immediately removed to avoid accidents on account of
slippery nature of the malba.

Workers should not be allowed to work inside the manhole continuously.
He should be given rest intermittently. The Engineer-in-Charge may decide the
time up to which a worker may be allowed to work continuously inside the
manhole.

Gas masks with oxygen cylinder should be kept at site for use in emergency.
Air blowers should be used for flew of fresh air through the manholes.
Whenever called for, Portable air blowers are recommended for ventilating
the manholes. The Motors for these shall be vapour proof and of totally
enclosed type. Non sparkling gas engines also could be used but they should
be placed at least 2 meters away from the opening and on the lowered side
protected from wind so that they will not be source of friction on any
inflammable gas that might be present.

The workers engaged for cleaning the manholes/sewers should be properly
trained before allowing to work in the manhole.

The workers shall be provided with Gumboots or non-sparkling shoes, bump
helmets and gloves, non-sparkling tools, safety lights and gas masks and
portable air blowers (when necessary). They must be supplied with barrier
cream for anointing the limbs before working inside the sewer lines.
Workmen descending a manhole shall try each ladder step or rung carefully
before putting his full weight on it to guard against insecure fastening
due to corrosion of the rung fixed to manhole wall.

If a man has received a physical injury he should be brought out of the sewer
immediately and adequate medical aid should be provided to him.

The extent to which these precautions are to be taken depend on individual
situation but the decision of the Engineer in charge regarding the steps in
this regard to be taken in an individual case will be final".

g. The contractor shall not employ men below the age of 18 years and women on
the work of painting with products containing lead in any form. Wherever men
above the age of 18 are employed on the work of lead painting, the following
precautions should be taken ::

NO paint containing lead or lead products shall be used except in the form of
paste or ready made paint.

< Page no. 94 > Signature of Tenderer



Tender Document for “Construction of CANARA BANK Rural Self Employment Training Institute (CBRSETI), NOIDA Building at Sy No.
690/57, Village-Luharli, adjacent to Govt. ITl, Luharli, Taluk Dadri, District - Gautam Budh Nagar (Noida), Uttar Pradesh-203207.”

ii) Suitable face masks should be supplied for use by the workers when paint is
applied in the form of spray or a surface having lead paint dry rubbed and
scrapped.

iii)  Overalls shall be supplied by the contractors to the workmen and adequate
facilities shall be provided to enable the working painters to wash during the
cessation of work.

Whenever men above the age of 18 are employed on the work of lead painting,
the following principles must be observed for such use ::

I. a. White lead, sulphaste of lead, or products containing these pigments shall not
be used in painting operation except in the form of paste or of paint ready for use.

b. Measures shall be taken in order to prevent danger arising from the application of
paint in the form of spray.

c. Measures shall be taken, whenever practicable, to prevent danger arising
from dust caused by dry rubbing down and scraping.

Il .a. Adequate facilities shall be provided to enable working painters to wash
during and on cessation of work.

b. Overall shall be worn by all the working painters during the whole of the working
period.

c. Suitable arrangements shall be made to prevent clothing put off during working
hours being soiled by painting materials.

lIl .a. Cases of lead poisoning and of suspected lead poisoning shall be notified and
subsequently verified by a medical man appointed by the competent authorities
of the Employee.

b. The Employer my require, when necessary a medical examination of workers.

c. Instructions with regard to the special hygienic precautions to be taken if the
painting work shall be distributed to working painters.

ix.> When the work is done near any place where there is risk of drowning, all
necessary equipments should be provided and kept ready for use and all necessary
steps taken for prompt rescue of the person in danger and adequate provision
should be made for prompt first aid treatment of all injuries likely to be sustained
during the course of the work.

Xx.> Use of hoisting machines and tackle including their attachments, anchorage
and supports shall conform to the following standards or conditions ::

1) a. These shall be of good mechanical construction, sound material and adequate

strength and free from patent defects and shall be kept in good repair and in good
working order.
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b) Every rope used in hoisting or lowering materials or as a means of suspension shall
be of durable quality and adequate strength, and free from patent defects.

2). Every crane driver or hoisting appliance operator shall be properly qualified and
no person under the age of 21 years should be in charge of any hoisting machine
including any scaffolding winch or give signals to operator.

3). In case of every hoisting machine and of every chain ring hook, shackle swivel
and pulley block used in hoisting or a means of suspension the safe working load
shall be ascertained by adequate means. Every hoisting machine and all gear
referred to above shall be plainly marked with the safe working load. In case of a
hoisting machine having a variable safe working load, each safe working load and
the conditions under which it is applicable shall be clearly indicated. No part of any
machine or any gear referred to above in this paragraph shall be loaded beyond the
safe working load except for the purpose of testing.

4). In case of Employer’s machines, the safe working load shall be notified by the
Electrical Engineer-in-Charge. As regards contractors’ machines the contractors shall
notify the safe working load of the machine to the Engineer-in-Charge whenever he
brings any machinery to site of work and get it verified by the Electrical Engineer
concerned.

xi.> Motors, gearing, transmission, electric wiring and other dangerous parts of
hoisting appliances should be provided with efficient safeguards. Hoisting
appliances should be provided with such means as will reduce to the minimum the
risk of accidental descent of the load. Adequate precautions should be taken to
reduce to the minimum the risk of any part of a suspended load becoming
accidentally displaced. When workers employed on electrical installations which
are already energised, insulating mats, wearing apparel, such as gloves, sleeves and
boots as may be necessary should be provided. The workers should not wear any
rings, watches and carry keys or other materials which are the good conductors of
electricity.

xii.> All scaffolds. ladders ad other safety devices mentioned or described herein
shall be maintained in safe conditions and no scaffold, ladder or equipment shall be
altered or removed while it is in use. Adequate washing facilities should be
provided at or near places or work.

xiii.> These safety provisions should be brought to the notice of all concerned by
display on a notice board at a prominent place at work spot. The person responsible
for compliance of the safety code shall be named therein by the contractor.

xiv.> To ensure effective enforcement of the rules and regulations relating to
safety precautions the arrangements made by the contractor shall be open to
inspection by the Labour Officer, of the Government Engineer-in-Charge of the
Employer or their representatives.

xv.> Notwithstanding the above clauses from (i) to (xiv) there is nothing in these to
exempt the contractor from the operations of any other Act or Rule in force in the
Republic of India.
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BENGALURU )

MODEL RULES FOR PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS
FOR WORKERS EMPLOYED BY CONTRACTORS

1>. Application ::

These rules shall apply to all building and construction works in which twenty or
more workers are ordinarily employed or are proposed to be employed on any day
during the period during which the contract work is in progress.

2>, Definition ::

Work place means a place where twenty or more workers are ordinarily employed or
are proposed to be employed in connection with construction work on any day
during the period during which the contract work is in progress.

3>. First Aid facilities ::

(1) At every work place there shall be provided and maintained, so as to be easily
accessible during working hours, first-aid boxes at the rate of not less than one box

for 150 contract labour or part there of ordinarily employed.

(2) The first-aid box shall be distinctly marked with a red cross on white ground and
shall contain the following equipment, namely ::-

a.> For work places in which the number of contract labour employed does not
exceed 50 -

Each first-aid box shall contain the following equipments ::-

i. 6 small sterilised dressings.
ii. 3 medium size sterilised dressings.

jii. 3 large size sterilised burn dressings.

iv. 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine.

V. 1 (30 ml.) bottle containing salvolatile having the dose and mode of
administration indicated on the label.

vi. 1 snake-bite lancet.

vii. 1 (30 gms) bottle of pottassium permanganate crystals.

viii. 1 pair scissors.

ix. 1 copy of the first aid leaf let issued by the Director General, Factory
Advice Service and Labour Institutes, Government of India.

X. 1 bottle containing 100 tablets (each of 5 grams) of asprin.

Xi. Ointment for burns.

xii. A bottle of suitable surgical antiseptic solution.

b.> For work places in which the number of contract labour exceed 50 -
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Each first-aid box shall contain the following equipments :-

i. 12 small sterilised dressings.

ii. 6 medium size sterilised dressings.

jii. 6 large size sterilised dressings.

iv. 6 large size sterilised burn dressings.

V. 6 (15 gms) packets sterilised cotton wool.

vi. 1 (60 ml.) bottle containing a two percent alcoholic solution iodine.

vii. 1 (60 ml.) bottle containing sulvolatile having the dose and mode of
administration indicated on the label.

viii. 1 roll of adhesive plaster.

ix. 1 snake bite lancet.
X. 1 (30 gms.) bottle of pottasium permanganate crystals.
xi. 1 pair scissors.

xii. 1 copy of the first-aid leaf-let issued by the Director General, Factory
Advice Service and Labour Institutes, Government of India.

xiii. A bottle containing 100 tablets (each of 5 grams) of aspirin.

xiv.  Ointment for burns.

xv. A bottle of suitable surgical antiseptic solution.

(3) Adequate arrangements shall be made for immediate recoupment of the
equipment when necessary.

(4) Nothing except the prescribed contents shall be kept in the First- aid box.

(5) The first Aid box shall be kept in charge of a responsible person who shall
always be readily available during the working hours of work place.

(6) A person in charge of the First Aid box shall be a person trained in First-Aid
treatment, in work places where the nhumber of contract labour employed is 150 or
more.

(7) In work places where the number of contract labour employed is 500 or more
and hospital facilities are not available within easy distance of the works. First/Aid
posts shall be established and run by a trained compounder. The Compounder
shall be on duty and shall be availabel at all hours when the workers are at work.

(8) Where work places are situated in places which are not towns or cities, a
suitable motor transport shall be kept readily available to convey injured person or
person suddenly taken ill to the nearest hospital.

4>, Drinking water ::

(@) In every work place there shall be provided and maintained at suitable places,
easily accessible to labour, a sufficient supply of cold water fit for drinking.
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(b) Where drinking water is obtained from an intermittent public water supply, each
work place shall be provided with storage where such drinking water shall be
stored.

(c) Every water supply of storage shall be at a distance of not less than 50 feet
from any latrine, drain or other source of pollution. Where water has to be drawn
from an existing well which is within such proximity of latrine, drain or any other
source of pollution, the well shall be properly chlorinated before water is drawn
from it for drinking. All such wells shall be entirely closed in and be provided with a
trap-door which shall be dust and water-proof.

(d) A reliable pump shall be fitted to each covered well, the trap-door shall be
kept locked and opened only for cleaning or inspection which shall be done at least
once a month.

5>. Washing facilities ::

(1) In every work place adequate and suitable facilities for washing shall be
provided and maintained for the use of contract labour employed therein.

(ii)  Separate and adequate screening facilities shall be provided for the use of
male and female workers.

(i)  Such facilities shall be conveniently accessible and shall be kept in clean and
hygienic condition.

6>. Latrines and Urinals ::
(i) Latrines shall be provided in every work place on the following scale, namely :-
(a) Where females are employed there shall be at least one latrine for every
25 females.
(b) Where males are employed, there shall be at least one latrine for every 25
males.

Provided that where the number of males or female exceeds 100, it shall be
sufficient if there is one latrine for 25 males or females, as the case may be, upto
the first 100 and one for every 50 thereafter.

(i) Every latrine shall be under cover and so partitioned off as to secure privacy,
and shall have proper door and fastenings.

(ii)  Construction of latrines :: The inside walls shall be constructed of
masonry or some suitable heat-resisting non-absorbent materials and shall be
cement washed inside and outside at least once a year. Latrines all not be of a
standard lower than bore-hole system.

(iv) a. Where workers of both sexes are employed, there shall be displayed

outside each block of latrine and urinal, a notice in the language understood by the
majority of the workers "For Men only” or "For Women Only" as the case may be.
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b. The notice shall also bear the figure of a man or of a woman as the case may
be.

(v) There shall be at least one urinal for male workers upto 50 and one for female
workers upto fifty employed at a time. Provided that where the number of male
or female workmen, as the case may be, exceeds 500, it shall be sufficient if
there is one urinal for every 50 males or females upto the first 500 and one for every
100 or part thereof, thereafter.

(vi) a. The latrines and urinals shall be adequately lighted and shall be maintained
in a clean and sanitary condition at all times.

b. Latrines and urinals other than those connected with a flush sewerage system
shall comply with the requirements of the Public Health Authorities.

(vii) Water shall be provided by means of a tap or otherwise so as to be conveniently
accessible in or near the latrines and urinals.

(viii) Disposal of excreta :: Unless otherwise arranged for by the local sanitary
authority, arrangements for proper disposal of excreta by incineration at the work
place shall be made by means of a suitable incinerator. Alternately excreta may be
disposed of by putting a layer of night soil at the bottom of a pucca tank prepared
for the purpose and covering it with a 15 cm layer of waste or refuse and then
covering it with a layer of earth for a fortnight (when it will turn into manure).

(ix) The contractor shall, at his own expense, carry out all instructions issued
to him by the Engineer-in-Charge to effect proper disposal of soil and other
conservancy work in respect of the contractors' workmen or employees on the
site. The contractor shall be responsible for payment of any charges which may
be levied by Municipal or Cantonment Authority for execution of such work on his
behalf.

7>. Provision of shelter during rest ::
At every place there shall be provided, free of cost, four suitable sheds, two for
meals and the other two for rest separately for the use of men and women labour.
The height of each shelter shall not be less than 3 meters from the floor level to
the lowest part of the roof. These shall be kept clean and the space provided shall
be on the basis of 0.6 sq.mt. per head.

Provided that the Engineer-in-Charge may permit, subject to his satisfaction, a
portion of the building under construction or other alternative accommodation to be
used for the purpose.

8>. Creches ::

(@) AT every work place, at which 20 or more women worker are ordinarily
employed, there shall be provided two rooms of reasonable dimensions for the use
of their children under the age of six years one room shall be used as a play room
for the children and the other as their bed-room. The rooms shall be
constructed with the specification as similar to these given in para 2 (a) of clause
19 H.
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(b) The rooms shall be provided with suitable and sufficient openings for light and
ventilation. There shall be adequate provision of sweepers to keep the places
clean.

(c) The contractor shall supply adequate number of toys and games in the play
room and sufficient number of cots and bedding in the bed room.

(d) The contractor shall provide one Dai to look after the children in the creches
when the number of women workers does not exceed 50 and two dais when the
number of women workers exceed 50.

(e) The use of the rooms earmarked as creches shall be restricted to children, their
attendants and mothers of the children.

9>. Anti-Malarial precautions::

The contractor shall at his own expense, conform to all anti-malarial instructions
including the filling up of any borrow pits which may have been dug by him.

LK R 2 B R R B/
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LIST OF PREFFERED MAKE FOR CIVIL WORKS

S.no. | MATERIALS BRAND NAMES
1 Aluminium door / window Jindal, Hindalco, Ecube, Indo Alusys
2 Flush Doors Duro, Green, Merino, Jackson, kutty.
3 PVC Doors Rajshree, Sintex
4 Aluminum Accessories Classic, Argent Industries
5 Adhesive FEVICOL, VAMICOL
6 Screws GKW, Nettle Fold
7 Dash Fastner Fischer, Hilti
8 STAINLESS STEEL EARL BEHARI (EBCO ), YAMAGOLDEN, Hettich,
FITTINGS Godrej, Dorset
9 Mortice Latch & Lock Godrej, Golden, Dorset, Ozone
10 Hydraulic Door Closer Doorking, Dorma, Godrej
11 Floor Spring Doorking, Dorma, Godrej
12 FLOAT Glass TATA, MODIFLOAT, ST.GOBAIN
13 Cement OPC 43/53 Grade | ACC, Coramental, Ultratech, Ramco, Dalmia.
14 Steel SAIL, TATA STEEI, Agni, JSW
15 Paints and distemper Asian, Berger, Nippon , Dulux

16 External Decorative plaster | Birla White GRC plaster

Water Proofing cement

17 paint/ Exterior grade paint Apex, Asian, Berger, Nerolac, Super
Acrylic based integral water
18 Y2 : Roffe Super Crete by M/s ROFFE, Fosrac, Basf,
proofing compound
Proof coat black by M/s PIDILITE
- Conplast by M/s FOSROC, Conflow by M/s Essen,
Water proofing compound S
19 to be mixed in cement Tape Crete by M/s CICO, Pidiproof by M/s
PIDILITE
20 Ceramic / glazed Tiles Johnson, Kajaria, Somany, Nitco
21 Vitrified tiles Nitco, K_ajarla, Somany, Jhonson, Naveen, Euro,
Marbonite
22 Precast Paver Blocks Nitco, Hindustan, Unitile
Stainless steel screws for
23 fabrication & fixing of doors
& windows Kundan, Puja, Atul
24 Stainless steel bolts,
screws, washers and nuts Kundan, Puja, Atul
25 E.P.D.M.Gasket Roop, Anand
Door seal— .
26 Woolpile, Weather strip Anand, Raddiplex
27 False Ceiling
Mineral Fibre Ceiling ARMSTRONG, Daiken Ceilings, UGC Boral
28 Bitumen Indian Oil Corporation, Shalimar Tar Products

29 U PV C Pipes & Fittings Supreme, Prince, Finolex
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LIST OF PREFFERED MAKE FOR SANITARY AND WATER SUPPLY WORKS

S.no. | MATERIALS BRAND NAMES
1 Vitreous China Wares Parryware, Hindware.
2 C.P. Brass Fittings Jaquar, Aquaplus, Marc

3 Toilet accessories (PTMT) | Prayag India

Toilet accessories C.P.

Brass

Wash room Stainless steel

Panels

Cockroach Traps & SS

Gratings Jaguar/ Utec/Camry, Euronics / Carl F, Camry CCR
4 CPVC.Pipes and fittings Noveon /Flow Guard/Astral
5 Hand Drier Euronics/ , Kopal / Carl F
6 Urinal Flushing System Parry ware/ Jaguar /Euronics /
7 Kitchen Sink Nirali / Jayna, Neelkanth / Prayag
8 Ligquid Soap Dispenser Prayag/Euronics/CarlF
9 Geyser Idropi/Venus/ Racold
10 ﬁt?il;gsCast Iron Pipes& NECO /Kapilansh Dhatu/UDyog
11 uPVC (SWR) Supreme, Astra, IFinolex Pipes
12 ﬁggd Cast Iron//Spun Cast NECO, Kapilans,RIF
13 G.l.Pipes/M.S.Pipes Tata , Jindal Hissar

14 G.l. Pipe jointing material Loctitte/Dr.Fixit-Pidilite, Parkash Surya
DIZAYN / Savior Faire fittings

15 PP-R Pipes and Supreme Industries.
16 CPVC.Pipes and fittings Noveon /Flow guard , Ashirwad
17 G.l.Fittings(malleable UNIK / DRP

18 Check Valves (slim type Sant / Zoloto, Advance

19 Butterfly valve Normax / SKS

20 Ball Valves (15to 40 mm) | TBS/RB ltaly

Stoneware Pipes & Gully
21 Traps

Perfect , Anand

22 R.C.C. pipes Jain Spun Pipe, Dewan Spun Pipe, Pragati Udyog

23 C.l. Manhole cover & frame | NECO /RIF

SFRC Manhole & Road
24 Gully
covers /Grating

KK/ Manholes Chamber,
Gratings PVt.Ltdt../SFP
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25 Hot water Insulation Thermaflex, Kaiflex
26 Anti Cor_roswe Tap_e PYPKOTE
for Pipe Protection
27 uPVC Pressure Pipes Supreme / JAIN
o8 Anfucorroswe Bitumastic Shalimar
Paint
29 Epoxy Paint MRF/Berger/J&N
Note:

Regarding selecting the make against each item among the approved makes as
specified above, decision of Employer shall be final.

If the make as mentioned above, are not available at the time of execution, the
contractor shall get the make approved from the engineer-in-charge and employer
before using the same in the work.

S No NAME OF EQUIPMENTS BRAND NAMES
1 SFUs /Isolators Siemens / L& T / Merlin Gerin
2 MCB with ELCB MDS / L&T / SCHNEIDER
3 MCB DB L&T / MDS / SCHNEIDER
4 L.V Power / Control Cables KEI / Universal / Polycab
5 Starters/ Contactor/ Bi metal Relay Siemens / L&T / CutlerHammer /Telemechanic
6 Push Button / Indicating Lamps L & T/ Tecknic /Rass/BCH/ Vaishnavo
7 CTs Kappa /AE
8 Control Fuse Base with HRC Fuse GE/ L&T
9 Selector Switch Salzer / Kaycee
10 Measuring Instruments AE /Rishab / Enercon
11 Wires Polycab / Power flux / KEI/Anchor
12 MS Conduit Supreme / BEC / Gupta
13 PVC Conduit PRECESION/ AVON PLAST /Finolex/ AKG
14 Accessories for PVC Conduit PRECESION/ CLIPSAL/AVON PLAST/ Finolex
/Vasavi
15 Switches & Sockets MK - Ivory/ Crab Tree - Thames / Siemens
16 Capacitors Epcos / Mehar /IGE / L&T
: (Sentron —WL) / L& T ( U Power) /SCHNEIDER
17 ACB Siemens [Master Pact — NW(France)]
18 Relays L &T /GE /ESSEN/ABB
19 Light Fittings Philips /Crompton / Wipro / Elenserve.
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20 Fans Crompton / Khaitan /Orient
21 MCCB Siemens (Sentron — VL) /L& T / SCHNEIDER [NS
Compact (France)]
22 Change over Switch GE /L &T /HPL / C&S Group
23 Digital Meters Enercon / L&T/ Electrex
24 Jointing Kits Rey Chem / Mseal
o5 Automatic Power Factor Correction Enercon/Neptune/ Beluc / L & T
Relay (APFCR)
26 Energy Meter L&T / Enercon
27 Cable Tray (Gl) PROFAB / Pinnakle / PIFAB/Pearl/
28 Lightning Arrestor ISI BRAND OR ANY EQUVALENT
29 CABLE GLANDS MULTI/ DOWELLS/ COMMET
30 CRIMPING SOCKETS MULTI/ DOWELLS/ COMMET
31 Battery Exide / AMCO / Amar raja
32 UPS Numeric / Emerson / MG/Consul
33 Aviation Lamp Bajaj / K-Lite / Philips
34 PTs Kappa / Instrans / Silcon
35 IStregt light posting-Solar panel and Elenserve.lighting /Bajaji/M-light
ighting
36 Disel Generator KRILOSKAR / ASHOKLEYLAND / CUMMINS
37 ELECTRONIC REGULATORS MK, ANCHOR
38 CONTACTORS L&T, SIEMENS.
39 MCCBs L&T, GE, ABB, SIMENS
40 MEASURING INSTRUMENTS A.E., IMP, MECCO,
41 C.T A.E., IMP, MECCO, SIEMENS.
42 CAPACITORS CROMPTON, ASIAN, L&T.
43 P.F. RELAY L&T, CROMPTON.
44 TELEPHONE OUTLETS: ANCHOR ROMA, NORTH WEST, MK
CROMPTON GREAVES / KHAITHAN/ USHA
45 CEILING FANS Model to be appd. By the architect.
46 EXHAUST FANS ALMONARD / CROMPTON
47 LAN SWITCHES / JACKS D - LINK, AMP, SYSCO
48 DATA SOCKETS D - LINK, AMP, SYSCO
49 NET WORKS RACK & SWITCH D - LINK, AMP, SYSCO
50 SPEAKERS AHUJA /PHILIPS
51 SMOKE DETECTOR APOLLO / CAR - MEL OR EQUIVALENT
52 HEAT DETECTOR APOLLO / CAR - MEL OR EQUIVALENT
53 HOOTER APOLLO / CAR - MEL OR EQUIVALENT
54 FIRE ALARM PANEL APOLLO / CAR - MEL OR EQUIVALENT
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CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
(H.O. :: BENGALURU )

TENDERFORM

To,

The Managing Trustee & Asst General Manager

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)

Canara Bank, R D Section, FI Wing, HO Annexe Building, 2nd Cross, Gandhinagar,
Bengaluru-560009

|/We have read and examined the notice inviting tender. Schedules A,B,C,D,E &
F, specifications applicable, Drawings and Designs, General Rules and Directions,
Conditions of Contract, clauses of contract, Special conditions, Schedule of Rate
and all other documents and Rules referred to in the conditions of contract and all
other contents in the tender document for the work.

|/We hereby tender for the execution of the work specified for the Bank / CBCRD
TRUST within the time specified in Schedule ‘F’ at the rates specified in the
attached Schedule ‘A’ viz., schedule of quantities and in accordance in all respects
with the specifications, designs drawings and instructions in writing referred to in
Rule-1 of General Rules and Directions and in Clause 11 of the conditions of
contract and with such materials as are provided for, by, and in all respects in
accordance with, such conditions so far as applicable.

|/We agree to keep the tender open for hundred and twenty days from the due
date of submission thereof and not to make any modifications in its terms and
conditions.

A sum of Rs. is hereby forwarded in Demand Draft / BG of
......................... Bank as Earnest Money Deposit . If I/We, fail to commence the work
specified |/We agree that the Bank / CBCRD TRUST shall without prejudice to any
other right or remedy, be at liberty to forfeit the said earnest money absolutely
otherwise the said earnest money shall be retained by it towards security deposit
to execute all the works referred to in the tender documents upon the terms and
conditions contained or referred to therein and to carry out such deviations as may
be ordered, upto maximum of the percentage mentioned in Schedule ‘F’ and
those in excess of that limit at the rates to be determined in accordance with the
provision contained in Clauses 12.2 and 12.3 of the tender form.

|/We hereby declare that |/We treat the tender documents, drawings and other
records connected with the work as secret/confidential documents and shall not
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communicate information/derived therefrom to any persons other than a person to
whom |/We am /are authorized to communicate the same or use the information in
any manner prejudiced to the safety of the state.

I/We fully understand that you are not bound to accept the lowest or any tender
you may receive.

Shri. ,Partner/Proprietor/
, is the person authorized to negotiate commercial and technical terms and
conditions and sign on behalf of the firm any Agreement, Bills and receipts for this
work.

|/We agree that should I/We fail to deposit the full amount of initial security deposit
and/or fail to commence the work specified in the above memorandum, an amount
equal to the amount of the earnest money mentioned in the form of invitation
of tender shall be absolutely forfeited to the CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRDT) and the same ,may at the option of the CANARA
BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT) be recovered without
prejudice to any other right or remedy available in law, out of the deposit in so far
as the same may extend in terms of the said bond and in the event of deficiency
out of any other money due to me/us under this contract or otherwise.

|/We agree that until a formal agreement on stamp paper is prepared and signed,
this tender with your written acceptance thereof shall constitute a binding contract
between us.

Signature of Contractor
Full Postal Address
Pin Code No. & Telephone
No.

Dated the: day of 2021

Witness:
Name :

Address:

Occupation:
¢ 600000
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:ANNEXURE-1:

BIO DATA

1. (a) Name of the Applicant
Address

Telephone No.
Office
Residence
Mobile
Fax
E-Mail

(b) Address of office

2. a) Status of the Firm(Whether company/
Partnership / proprietary) :

b)Name of the Proprietor/ Partners/ Directors
(With professional qualifications, if any):

)
1)
1)
c) Year of establishment

3. Whether registered with Registrar of
Companies/ firm. If so, No. & Date

4 . Registration with Tax Authorities :

a) Income-tax No. PAN ;
(Furnish copies of Income-tax returns)

b) Goods& Services Tax (GST) Regn Number
(Furnish the latest copies of the returns filed)

d) Electrical license number & name of associate:
If available

5. Names of the Bankers with address
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1)

Il

6. Turnover of the Company/firm (Please attach copy of documents in support of
the details).

SI.No| Year Turnover
1 2016-17
2 2017-18
3 2018-19
4 2019-20

7. Registration/Empanelment with Government / Public Sector / Banks /
Corporate if any (Copy of valid registration/empanelment copy should be

enclosed).
NAME OF THE NATURE OF VALUE OF WORKS DATE OF
ORGANISATION WORKS REGISTRATION

8. What are your fields of activities? Mention the fields on preference Basis

1)

2)

3)

9 Details of the works executed during the last 7 years prior to 31.03.2020 to
meet eligibility Criteria 04.
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Sl Name Work executed for | Nature | Locatio | Actual | Date of
of Work (name of the of n of the | Value | commencem
organization with | work work of the |ent &
address, (in works | Completion.
concerned office | brief)
and telephone
number)
9. Key personnel permanently employed in your organization:
Sl Name Qualifica | Experience | Particulars | Employed | Any other
No. tions of work in your
done firm since

11. Furnish the names of three responsible clients/ persons to whom the major works
carried out by the applicant with address and telephone number who will be in a
position to certify about the quality as well as past performance of your
organization.

NAME OF THE OFFICIAL

ORGANISATION & ADDRESS

CONTACT NUMBERS

12. Furnish the details of AWARDS, CITATIONS etc received in recognition of your
services in projects designed/ associated

YEAR

Name of the Name of the organization
Award with from whom award was
details received

Name of the project
for which such award
was received
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1.

2.

3.

DECLARATION

All the information furnished by me / us here above is correct to the best of
my knowledge and belief.

| / we have no objection if enquiries are made about the work listed by me /
us in the accompanying sheets / annexure.

| / We agree that the decision of Bank / CBCRD TRUST in selection will be final
and binding to me / us.

Place : SIGNATURE
Date : NAME & DESIGNATION
SEAL OF ORGANISATION
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:ANNEXURE-2:

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
( H.O. :: BENGALURU )

ACCEPTANCE

The above tender (as modified by us or negotiations as provided in the letters
mentioned hereunder) is accepted by me for and on behalf of the Canara CBCRD
TRUST for a sum of Rs. (Rupees

)

The letters referred to below shall also form part of this contract agreement :

a)
b)
c)
For & on behalf of the CANARA BANK CENTENARY RURAL
DEVELOPMENT TRUST (CBCRDT)
Signature :
Designation:
Dated this day of 2021.

L K 2R K IR K R AR
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:ANNEXURE-3:

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
( H.O. :: BANGALURU )

FORM OF AGREEMENT

This agreement made the day of the month of in
the year 2021 BETWEEN, CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST
(CBCRDT), which is founded & formed trust as per the Declaration of Trust Deed registered
as document No. 526/1980-81 in book IV volume 112 at Page No. 135 and filed in SF volume
116, page 69 in the office of the sub registrar, Gandhinagar, Bangalore on the 17" day of
December 1980, which is herein after referred to as the TRUST, having its Head Office,
having its Head Office at Fifth Floor, Canara Bank HO Annexe Building, 2" Cross,
Gandhinagar, Bangalore- 560009 represented by its duly constituted attorney
Managing Trustee (hereinafter referred to as CBCRD TRUST) of the ONE PART; and

Shri/M/s S/D/o resident
of
the sole propritor of M/s having
office at

/the partnership  firm represented by its  Managing/duly
authorised partner, having an administrative/principal office
at

/a company/body corporate being its registered office at

duly represented at duly represented Dby its
constituted and authorised Managing Director, Shri and
(hereinafter called the Contractor) of the other part WHEREAS THE CBCRD TRUST is
desirous that certain works should be constructed
viz., and has accepted
the tender dt. furnished by the contractor for the constructions,

completion and performance of such works.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement words and expression shall have the same meanings as
are respectively assigned to them in the conditions of contract hereinafter referred
to.

2. The following documents not inconsistent with these presents shall be deemed to
form and be read and construed as part of this agreement viz.,

a) Notice inviting Tender
b) The Tender form

d) General Rules and Directions to tenderers .
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e) Conditions of contract and clauses of contract along with Annexures thereto and
Schedules A to F.

f) Financial Bid [Schedule of quantities(SOQ)] includes tendered rates and amounts.
g) Tender drawings.
h) Technical Specifications for the work.

i) Safety code and Model rules for the protection of health, Sanitary arrangements for
workers employed.

j) Letter of Acceptance.

k) Letters from and to the Contractor, if any, leading to and prior to acceptance
letter.

3. In consideration of the payments to be made by the CBCRD TRUST to the
Contractor the Contractor hereby convenants and agrees with the Bank to
construct, complete and perform the works in conformity in all respects and
subject to all terms and conditions/rules as mentioned in the aforesaid documents
which shall from part of this agreement.

In witness whereof the parties hereto have hereunto set their respective hands
and seals the day and year first above written.

Signed, sealed and delivered by the said contractor, to
CBCRD TRUST in the presence of:

Signature of Contractor (with seal)

Signature of CBCRD Trust Official (with seal)

L 2K R B 2 2 R BN/
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:ANNEXURE-4:

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)
( H.O. :: BENGALURU )

DETAILED LIST OF CONSTRUCTIONAL PLANTS AND EQUIPMENT AVAILABLE WITH
THE CONTRACTOR FOR USE ON THIS WORK.

Sl. Name and Description of the Equipments Make & Year
No
1.

Signature of the Contractor

LR 2R 2 BN BN 2R
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:ANNEXURE-5:

CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST (CBCRDT)

( H.O. :: BENGALURU )

LIST OF RELATIVES EMPLOYED IN CANARA BANK, CANARA BANK CENTENARY

RURAL DEVELOPMENT TRUST (CBCRDT) AND WITH THE ARCHITECT FOR THIS

WORK.

L. Name Designation Branch/ Relationship
No Office of Bank with

/ Architect Contractor
1.
2.
3.
4.
5.

Signature of the Contractor

L 2 2 K IR B 2 2 4
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:ANNEXURE-6:

FORMAT OF RECEIPT OF MATERIALS AT SITE

Sr. Description Opening | Receipt | Consumption | Closing | Total
No balance | during | during month | balance | quantity
month received till
date
1 Cement
(M.T.)
2 Mild steel
(M.T.)
3 Tor steel
(M.T.)
4 Coarse
aggregate
(cu.mt.)
5 Fine
aggregate
(cu.mt.)
6 Teak wood
(cu.mt.)
7 Bricks (Nos.)
8 Tiles (Nos.)
Sr. | Description of work Date of Due date of | Percentage
No Commencement | completion progress
achieved
1 General building work
2 Security equipment work
3 Pest control treatment
work
4 Sanitary &  Plumbing
work
5 Electrical work
6 Air-conditioning work
7 Other work
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:ANNEXURE-7:

FORMAT OF CONCRETE CUBE TEST REPORT

1. Name of the Project

2. Name of the Contractor

Sr. | Date of Identification Mark | Mix Date of Crushing

No | Casting and location in | proportion | testing strength as
which the on the
representative date of
concrete is placed test

1 2 3 4 5 6

Crushing Average crushing | Remarks Signature of the

strength as on

strength (average of 3
the 28" day

companion cubes) as
on the 28" day

Site Engineer

7 8 9 10
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:ANNEXURE-8:

FORMAT OF MEASUREMENT BOOK

MEASUREMENT BOOK PAGES NOS. 1 TO................. .

Tender Description | Measurement details | Quantity Remarks
Iltem No. L B D/H

Site Engineer Architect Contractor

Checking/Test checking Engineer Date of checking/Test checking

NOTE:

Checking and test checking pertains to items wherever initialed.
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:ANNEXURE-9:

FORMAT FOR RUNNING BILL

I. Running A/C Bill
i) Name of Contractor / Agency:

ii) Name of work:

iii) Sr. No. of this bill:

iv)No. and date of previous bill:

v) Reference to Agreement No:
vi)Date of written order to commence:

vii)Date of completion as per agreement:

Sr. | Item Description Unit Rate (Rs.) | As per tender

No. Qty, Amount
(Rs.)

1. | 2. 3. 4, 5

Upto previous R/A | Upto date (Gross) | Present Bill Remark

Bill

Qty. Amount (Rs.) | Qty. Amount (Rs.) | Qty. Amount (Rs.)

6. 7. 8. 9.

Note:

1) If part rate is allowed for any item, it should
be

Indicated with reasons for allowing such a rate. Net value since

2) If adhoc payment is made, it should be mentioned previous bill specifically.
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Il. ACCOUNT OF SECURED ADVANCE, IF ADMISSIBLE ON MATERIALS HELD AT SITE
BY THE CONTRACTOR

No. Item Quantity Unit Amount Remarks

1. 2. 3. 4. 5. 6

Total value of materials at site.

Secured Advance @ % of above value B

CERTIFIED (i) that the materials mentioned above have actually been brought by the
contractor to the site of the work and no advance on any quantity of any of this item
is outstanding on their security (ii) that the materials are of imperishable nature and
are all required by the contractor for use in the work in connection with the items for
which rates of finished work have been agreed upon.

Dated signature of Site Engineer

Preparing the bill

Designation

Dated signature of Bank / CBCRD TRUST’s

Architects

(Name of the Architects)

Dated signature of Contractor
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CERTIFICATE

The measurements on the basis of which the above entries for the Running Bill No.
were made have been taken jointly on and
are recorded at pages to of measurement book No.

The work recorded in the above mentioned measurements has been done at the site
satisfactorily as per tender drawings, conditions and specifications.

Signature of Contractor or Signature of Architect or
contractor’s representative Architect’s representative
Date Date
Seal Seal

Test Check by Bank / CBCRD TRUST’s authorized representative

Signature of Bank / CBCRD TRUST
Official

Date

Seal
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:ANNEXURE-10:

FORMAT FOR RATE ANALYSIS OF ITEMS

l. MATERIAL
1. Basic Cost of Material Rs.
2. Wastage - 5% - Rs.
Il. Labour: As per Standard - Rs.
Labour output and labour input required for the Particular

item using quoted labour rates.

II. Machinery / Tools - Rs.
Inputs of Machinery / Tools requirements as per
the item and hire charges as per market.

TOTAL (1) + (1) + (1) Rs.
V. Tax Liability

[as per contractual clauses will be added] - Rs.
V. Add - 2 % for water charges - Rs.

¥ % for Electricity - Rs.
VI Any other Expenditure (please specify) Rs.

TOTAL

Contractor Profit & OH - 15% - Rs.

GRAND TOTAL - Rs.

TDS will be deducted as per standard norms and recovery shall be made for water and
electricity as per tender conditions.
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:ANNEXURE-11:

FORMAT OF CERTIFICATE OF PAYMENT BY ARCHITECT

Certificate No. Interim / | Dated

Project No. Building work / interior work

Particulars:
Contractor: Contract / Letter No. Dated:
Contractor’s Bill No. Dated:

This is to certify that the amount given below (*) is due to your Contractors for
the work done by them and/or against materials delivered at site and/or for
advance towards contract on the above referred project.

Advance against contract Rs
Less: Advance adjusted to-date Rs.
Balance Advance Rs.

Advance against material delivered at site Rs.
Amount of work done to-date Rs.
Total Rs.

Less: Retention on work done Rs
Less: previously certified upto Rs
PRESENT CERTIFICATE (*) Rs.
RUPEES......oouieieerctrneetseestsneessesssssesssssssssssssssnsssssssssssssssesssnses .

The cost of cement or any other material supplied by you or payments made by
you directly, if any and not covered herein above, should be adjusted before
making the payment of the certificate amount (*).

Necessary Deduction U/5194C of the income Tax 1961 and sales tax may be made
before paying the above certified amount.

By a copy of this letter, we are intimating the Contractors to call on you for the
necessary payments.

Remarks if any:
The details of Insurance policy are given in the next page.

Signature of Architects

Enclosures : Bill
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:ANNEXURE-12:

Name of the work

FORMAT OF SITE ORDER BOOK

Date of Commencement

Sr. | Remarks/ Dated Initials of the | Action Dated Remarks
No | Instruction | Initials of Contractor taken initials of | of the
s of the site for having with the site | Architect
site Engineer/ received the | date Engineer |s
Engineer/ | Architect instructions PMC/C.C.
Architect Officials
1 2 3 4 5 6 7
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:ANNEXURE-13:

FORMAT FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME

1 | Name of the Contractor
2 | Name of the work as given in the
Agreement
3 | Agreement WO
4 | Tender amount
5 | Date of commencement of work
6 | Period allowed for completion as per
agreement
7 | Date of completion as per agreement
8 | Period for which extension of time has
been given
Date Month Year
a) | 1°" extension vide Bank / CBCRD
TRUST’s Letter No.
b) | 2" extension vide Bank / CBCRD
TRUST’s Letter No.
c) | 3™ extension vide Bank / CBCRD
TRUST’s Letter No.
9 | Reasons for which extensions have been previously given (copies of the
previous applications should be attached)
10 | Period for which extension is applied for and the reasons thereof including

hindrances, time for extra work assigned, if any etc.
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:ANNEXURE-14:

FORMAT OF HINDRANCE REGISTER

Name of Work

Date of state of

work
Name of Period of
Contractor completion
Agreement No Date of
completion
Sr. Nature of | Date of Date of Period of | Signature Remarks
No Hindranc | occurrence | which hindranc | Site
e of hindrance | e Engineer/
hindrance | was Project
removed Engineer
1 2 3 4 5 6 7
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:ANNEXURE-15: Bank Guarantee Format for Earnest Money Deposit
To

oooooooooooooooooooooooooooooo

WHEREAS (Name of Tenderer) (hereinafter called
“the Tenderer" has submitted its tender dated (Date) for
the execution of (Name of Contract) (hereinafter called "the

Tender") in favour of CANARA BANK CENTENARY RURAL DEVELOPMENT TRUST
(CBCRDT), HEAD OFFICE , BENGALURU hereinafter called the "Beneficiary";

KNOW ALL MEN by these presents that we, (name of the issuing Bank), a
body corporate constituted under the having its Head
Office at amongst others a branch/office at
(hereinafter called "the Bank” are bound unto the Beneficiary for the sum of
Rs (Rupees only) for
which payment well and truly to be made to the said Beneficiary, the Bank binds
itself, its successors and assigns by these presents;

THE CONDITIONS of this obligation are:
(@) If the Tenderer withdraws its Tender during the period of Tender validity
specified in the Tender; or

(b) If the Tenderer having been notified of the acceptance of his Tender by the
Beneficiary during the period of Tender validity;

(i) fails or refuses to execute the Agreement, if required; or

(i) fails or refuses to furnish the performance security, in accordance with clause
of conditions of Contract.

We undertake to pay to the Beneficiary up to the above amount upon receipt of his

first written demand without the Beneficiary having to substantiate his demand,

provided that in his demand the Beneficiary will note that the amount claimed by

him is due to him owing to the occurrence of one or both of the two conditions,

specifying the occurred condition or conditions.

Notwithstanding anything contained herein

i) Our liability under this Bank Guarantee shall not exceed Rs. (Rupees

only)

ii) This Bank Guarantee is valid up to and

iii) We are liable to pay the guaranteed amount or any part thereof under this Bank
Guarantee only and only if you serve upon us a written claim or demand on or

before (mention period of guarantee as found under
clause (ii) above plus claim period)
Dated day of 2018.

SIGNATURE & SEAL OF THE BANK
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ANNEXURE-16:

BANK GUARANTEE FORMAT FOR SECURITY DEPOSIT

GUArANTEE NO...eeeieeeeeeceeceecrteeceesaeesseesssesaeessseesaesssaessees .
Amount of GUArantee Rs......eeeeereereecreeneeeeceereecseesneesnens .
Guarantee cover from Dated : .......cevveereevreeneeereeneenneceeseeeseens
TO DALEA: eeeeeeeceeeeeeeceeeeceeraesseeseessessesssesseessesssessessans

Last Date for Lodgement of claim: .....ccceveeveeveeveevenceecercecceennens .

To:

In consideration Of .......cevevevnvernencenreereneenn. (hereinafter called "Beneficiary”) having
agreed to eXemMPpPl ..vvceevenereereneseerens vevenns . Ltd., having its Registered Office situated
=) AR (hereinafter called the "the obligator(s)") from the demand
of security deposit of Rs......ccceeeeveevruenne. (RUPEES ..eveerererenernereenneseenessessenessesaesessesannes . only)
under the terms and conditions of an agreement dated .........ccceuuuee. (hereinafter

called the "said Agreement”) for the due fulfillment by the said obligator of the
terms and conditions contained in the said agreement, on production of the Bank
Guarantee for Rs......cccceveeenene. (RUPEES eereeererererneeeenneeeennene only), at the request of
the obligator Bank, a body corporate constituted under the Banking
Companies (Acquisition & Transfer of undertakings) Act, 1970 having its Head Office
at amongst others a branch at ........ccceueeeuennene (hereinafter referred to
as "the Bank") has agreed to give following guarantee in favour of the beneficiary for
an amount not exceeding Rs................... . (RUPEES .eeeereeeeeereenenneneesaesaesaeesessseenssseesaenns
only) against any loss or damage caused to or suffered or would be caused to or
suffered by reason of any breach by the said Obligator(s) of any of the terms and
conditions contained in the said agreement.

1. We, the Bank to hereby undertake to pay the amount payable under this
guarantee without any demur merely on a demand from the beneficiary
stating that the amount claimed is due by way of loss or damage caused to
or would be caused to or suffered by reason or any breach of the terms and
conditions contained in the said agreement or by reason of the obligator's
failure to perform the said agreement. Any such demand in writing made
on the Bank shall be conclusive as regards the amount due and payable by
the Bank under the guarantee. However, our liability under this guarantee
shall be restricted to an amount not exceeding Rs........cccecceeverreererervennenen.

2. We, the Bank further agree that the guarantee herein contained shall
remain in full force and effect during the period that would be taken for
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4.

the performance of the said agreement and that it shall continue to be
enforceable till all the dues of the beneficiary under or by virtue of the
said agreement have been fully paid and its claims satisfied or till the
beneficiary certifies that the terms and conditions of the said agreement
have been fully discharged this guarantee. Unless a demand for claim
under this guarantee is made on us in writing on or before .........ccuveveeceennnee.
we shall be discharged from all liabilities under this guarantee thereafter.

. We, the Bank further agree that the beneficiary shall have the fullest

liberty, without consent and without effecting in any manner or obligations
hereunder, to extend time of performance the said obligator(s) from time
to time or to postpone for any time any of the powers exercisable by the
beneficiary against the said obligator(s) and to forbear or enforce any of
the terms and conditions relating to the said agreement and we shall not
be relieved of our liability by reason of any extension being granted to the
said obligator(s) for any forbearance, act or omission on the part of the
beneficiary or any indulgence by the beneficiary to the said obligator(s) or
by any such matter or thing whatsoever which under the law relating to
sureties would not for this provision have effect of so relieving us.

We, the Bank lastly undertake not to revoke this guarantee during its
currency except with the previous consent of the beneficiary in writing.

Not withstanding anything contained herein:

(i) Our liability under this Bank Guarantee shall not exceed Rs. .........
(RUPEES ..uerrereneerenreenneeeesaesessessesessessesessessessssessenesnens only)

(i) This Bank Guarantee is valid upto ......ccceceeeeveeuenee. . and

(iii) We are liable to pay the guaranteed amount or any part thereof
under this Bank Guarantee only and only if you serve upon us a
written claim or demand on or before ................... (mention
period of the guarantee as found under clause
(i1) above plus claim period)

PLACE:

DATE :

SIGNATURE
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ANNEXURE-17:

Name of work :

Details List of Retired Government / PSU / Bank employees, employed by
the Tenderer:

NAME OF THE RETIRED | DESIGNATION NAME & ADDRESS OF
OFFICIAL THE PREVIOUS
EMPLOYER

Name & Signature of Tenderer

ANNEXURE-18:

Details List of Basic Rates of Steel & Cement

BASIC RATE OF STEEL : Rs 54000/- PER METRIC TONNE

BASIC RATE OF CEMENT: Rs 8000/- per METRIC TONNE

*hkdk
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