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INTERNAL INFRASTRUCTURE WORKS AT 7TH FLOOR, GIFT ONE, GIFT CITY, GANDHINAGAR

NOTICE INVITING TENDERS

Canara Bank, Premises & Estate Section, Circle Office, Ahmedabad invites item
rate sealed tenders from eligible & experienced Firms / Companies in “TWO BID
CONCEPT” for the INTERNAL FURNITURE & CIVIL WORKS AT 7™ FLOOR, GIFT

ONE, GIFT CITY, GANDHINAGAR

1) Details of the Tender :

Name of the Work

INTERNAL FURNITURE & CIVIL WORKS AT
7™ FLOOR, GIFT ONE, GIFT CITY,
GANDHINAGAR

Location of Work

7" Floor, GIFT One Tower, GIFT City,
Gandhinagar

Estimated cost of the works

Rs.250.00 Lakhs

Earnest Money deposit

Rs.2,50,000.00 by way of Demand Draft of
a Scheduled Bank drawn in favour of
Canara Bank payable at Ahmedabad.

Issue of tender document

1™ August -2020

Last date of submission of pre-bid
queries

14" August -2020 till 5.00pm

Pre-bid meeting

17" August - 2020 at 5.00 pm

Last date of submission of Tender

21°% August-2020 on or before 3.00 pm

Opening of Technical bids

21°" August -2020 at 3.30 pm

Opening of Financial bids

Date & time will be informed to the
qualified bidders through e-mail/ letter.

Period of completion

3 Months from the date of issue of work
order

Tender documents ( soft copy )

Can be downloaded free of cost from
Canara Bank’s web site & Central Public

Procurement (CPP) portal
www.eprocure.gov.in from 11.08.2020 till
last date of submission

https://canarabank.com/english/announcements/
& https://eprocure.gov.in

Last date and time for submission of
the tender

Sealed envelopes to be submitted on or
before 21/08/2020 by 3.00PM to the
office of:The Assistant General Manager,
Canara Bank, Premises & Estate Section
,Circle Office, Ahmedabad,

3" floor, Neelkanth Avenue - 1
Navjeevan Press Road,

Ashram Road, Ahmedabad - 380014

2) Eligibility Criteria : Contractors who fulfill the following requirements are
eligible to apply. The Contractor/ Companies/ Agencies having well

Premises & Estate Section, Circle Office, Ahmedabad
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INTERNAL INFRASTRUCTURE WORKS AT 7TH FLOOR, GIFT ONE, GIFT CITY, GANDHINAGAR

established manufacturing facilities in the area of office type Civil &
furnishing works and who have executed such works are eligible to apply.
The tenderer should not have been blacklisted by any organisation /
institution and should submit a declaration on letter head confirming the

same.

SL.

Eligibility Criteria

Documents Required

The contractor should be registered with
CPWD-or State PWD or MES or Railways or such
other Government organizations or Registered
in Public sector units or Public sector Bank’s
or Financial Institutions or Reputed Corporate
companies, MNC’s, IT companies as a
furnishing works contractor.

A copy of valid registration

certificate from respective
authorities.
Joint Ventures are not
permitted

The Contractor should have minimum of 05
(Five) years’ experience in the relevant field
as on 30.06.2020.

Copy of Registration of the
Firm or Copy of incorporation.

Bidder should have a minimum of Rs.
03 Crores annual average turnover during last
three financial years.

i.e. 2017-18, 2018-19, 2019-20 from the
interior furnishing related business.

Contractor have to submit CA certified copy of
turnover.

Audited balance sheet and
P&L account for the years
mentioned and certificate
from the Charted Accountant.

The Tenderer should have executed any of the
following work in a single contract during the
last Seven (7) years ending with 31.03.2020
for at least,

One (1) similar work costing Rs.200.00 lacs
OR

Two (2) similar

Rs.125 lacs

works each costing
OR
Three (3) similar works each costing Rs. 100

lacs

Satisfactory work completion
certificates  from  clients
clearly indicating the cost and

nature of works executed
(Please refer to similar
works).

In case of consolidated

completion certificates, split
up details certified by the
client/ project consultant is
to be enclosed.

Similar works means Furniture & Civil works for offices / commercial
buildings where minimum quantum of furnishing works must be 75% of

above mentioned limits.

The contractor must have valid GST

Copy

of the GST registration

registration, PAN number., Company
Registration,EPF  Registration, Labor
insurance Copies., Ownership Document,
Class Registration Certificate,

certificate and copy of PAN card. In
case the firm/company etc. is not
having G.S.T number, contractor
should apply for G.S.T number and
submit a copy for the
acknowledgement form along with a
declaration for having applied for
G.S.T registration.

Shortlisted vendor must submit GST

Premises & Estate Section, Circle Office, Ahmedabad

< Page no. 4 >

Signature of Tenderer with Seal




INTERNAL INFRASTRUCTURE WORKS AT 7TH FLOOR, GIFT ONE, GIFT CITY, GANDHINAGAR

number before commencement of
work.

MSE FIRMS MUST SUBMIT THEIR
UDHYOG AADHAR CERTIFICATE

6| The Contractor should have their | Details of organization chart
representative office in Ahmedabad/ | proposed for this project. Copies of

Gandhinagar for operational convenience | the registration certificate and PAN
card copy shall be enclosed.

3) Tender documents can be downloaded only from the Banks & Central Public
Procurement (CPP) portal www.eprocure.gov.in website free of cost. The
Tender documents shall be in 12 size font & A-4 size paper and neatly bounded
(hard bound / spiral bound) in two separate books (i.e. Technical bid and
Financial bid) and submitted as detailed in clause 10 below.

4) Tender documents consists of Notice Inviting the Tender ( NIT ), Eligibility
criteria, General rules and Directions to Tenderers, Schedules A to F, Conditions
of contract, Clauses of Contract, Special conditions, Technical specifications,
Safety code, Model rules for protection of Health & sanitary arrangements, List
of preferred makes, Annexures 1 to 19, Schedule of Quantity (SOQ).

5) Tenders shall be on prescribed Form for item rate tenders as issued by the Bank
/ hosted by the Bank in website & Central Public Procurement (CPP) portal
www.eprocure.gov.in

6) The site is ready for commencement of works .

7) Nature of the document: TWO BID CONCEPT. This Tender document comprises
of the following :

A. TECHNICAL BID: (first envelope) consisting of following should be
hardbound/spiral bound and submitted as in SI. No. 8 & 9 below in a
separate envelope-

a) EMD - Earnest Money Deposit

b) Notice inviting tender (NIT).

c) General Rules & directions to contractor.

d) Schedules.

e) Conditions of contract.

f) Clauses of contract.

g) Special conditions

h) Safety code.

i) Model rules for protection of health and sanitary arrangements for

workers employed by contractors.

j) Technical specifications and list of approved makes for CIVIL and
furnishing works.

k) Annexures 1 to 19.

) Tender Drawings.

B.FINANCIAL BID (second envelope): Schedule of quantity (50Q). Financial bid
should be hardbound / spiral bound and submitted in separate envelop as in
Sl. No. 8 & 9 below.
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8) Submission and opening of Tenders :

a) Tenders on prescribed form should be placed in two envelops one sealed
envelope consisting of “Technical bid” duly super scribed as “Technical bid”
and other sealed envelope consisting “Financial bid” duly super scribed as
“Financial Bid” and both envelopes shall be kept in one bigger sealed single
envelope, with the name of work, Name of Tenderer and due date written on
the envelopes.

b) Sealed Tenders shall be addressed to The Assistant General Manager, Canara
Bank, Premises & Estate Section, Circle Office, Ahmedabad, 3™ floor,
Neelkanth Avenue -1, Navjeevan Press Road, Ashram Road, Ahmedabad -
380014, Sealed Tenders shall be dropped in the TENDER BOX kept at the
above said address.

c) If last day of submission of tender is declared a holiday under NI Act by the
Government subsequent to issuance of tender the next working day will be
deemed to be the last day for submission of the tender. The first part of
tenders i.e. Technical bid will be opened on the same day and location of
tender submission.

d) Technical bids will be evaluated based on the Bank’s eligibility criteria’s.
Wherever contractors /agencies are submitting consolidated completion
certificates, then the Bank may request for supporting documents for split-up
of works certified from the client / project architects as per the eligibility
criteria’s. Bank’s decision in this regard is final and shall be binding on all.

e) The Financial bid of only the technically qualified / shortlisted applicants
will be opened on a pre-notified time & date, under intimation to such
qualified / shortlisted applicants. Lowest quoted tender (L1) will be arrived
based on the evaluation of all the financial bids and after mathematical
scrutiny and freak rate analysis. Bank’s reserves rights of accepting any and
all the financial bids.

9) The tender shall be accompanied by earnest money deposit of Rs. 2,50,000.00 -
(Rupees Two Lac Fifty thousand only) by way of Demand Draft of a Scheduled
commercial Bank issued in favour of Canara Bank, payable at Ahmedabad. EMD
can also be submitted by way of irrevocable Bank guarantee from scheduled
commercial Bank other than Canara Bank valid for 120 days with claim period
of 60 days in the format prescribed by the Bank. EMD shall be submitted with
the Technical bid only and should be kept along with cover containing the
Technical bids .

Submission of EMD in form of Fixed Deposit or in any other form, other than
Demand Draft or Bank Guarantee, is not acceptable and tenders with such
EMD shall be rejected

No interest shall be allowed on the Earnest Money Deposit (EMD). Tenders
without EMD shall be summarily rejected. However, MSEs are exempted from
paying EMD as per MSME Act 2012. For getting the benefits in case of MSE firms,
contractors / agencies should submit exemption certificate issued from the
relevant authorities.
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10)Copies of other drawings and documents pertaining to the works will be open for
inspection by the tenderers at the office of the above mentioned Office of the
Bank.

11)Tenderers are advised to inspect and examine the site and its surroundings and
satisfy themselves before submitting their tenders, as to the means of access to
the site, the accommodation they may require and in general shall themselves
obtain all necessary information as to risks, contingencies and other
circumstances which may influence or affect their tender. A tenderer shall be
deemed to have full knowledge of the site whether he inspects it or not and no
extra charges consequent on any misunderstanding or otherwise shall be
allowed. Submission of a tender by a tenderers implies that he has read this
notice and all other contract documents and has made himself aware of the
scope and specifications of the work to be done, site details and local conditions
and other factors bearing on the execution of the work.

12) The tenderer shall be responsible for arranging and maintaining at his own
cost all materials, labour, tools and plants, water, electricity, access,
facilities for workers and all other services required for executing the work
unless otherwise specifically provided for in the contract documents.

13)Canara Bank reserves to itself the right of accepting the whole or any part of the
tender and the tenderer shall be bound to perform the same at the rate quoted.

14)The tender for the works shall remain open for acceptance for a period of
120 days from the date of opening of tenders. If any tenderer withdraws his
tender before the said period or makes any modifications in the terms and
conditions of the tender which are not acceptable to the Bank, then the Bank
shall, without prejudice to any other right or remedy, be at liberty to forfeit full
value of the earnest money as aforesaid.

15)This Notice Inviting Tender shall form a part of the contract document. The
successful Tenderer/contractor, on acceptance of his tender by the Accepting
Authority, shall, enter in to an agreement within 15 days from the date of
acceptance letter.

16)Canara Bank does not bind itself to accept the lowest or any other tender, and
reserves to itself the authority to reject any or all of the tenders received
without the assignment of a reason. All tenders in which any of the prescribed
conditions are not fulfilled or new conditions are stipulated by the tenderer or
are incomplete in any respect are liable to be rejected.

17)Canvassing whether directly or indirectly, in connection with tenders is strictly
prohibited and the tenders submitted by the contractors who resort to
canvassing will be liable to rejection.

18) Pre bid queries and clarification to Tender :
The tenderer should carefully examine and understand the specifications, terms
and conditions of the Tender and may seek clarifications, if required. The
tenderer in all such cases seek clarification in writing in a word document (.doc)
in the same serial order of that of the Tender by mentioning the relevant page
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number and clause number of the Tender. The soft copy of the pre-bid queries
should be sent by E-Mail to premisescoahd@canarabank.com and the pre-bid
query should be in the following format.

SUNo | Page Tender Tender Clause Query
No Clause No

All communications regarding points requiring clarifications and any doubts shall
be given in writing to the Assistant General Manager, Canara Bank, Premises &
Estate Section, Circle Office, Ahmedabad, 3rd floor, Neelkanth Avenue -1,
Navjeevan Press Road, Ashram Road, Ahmedabad - 380014 by the intending
tenderers before 5:00 PM on 14.08.2020 No oral or individual consultation shall
be entertained. No queries will be entertained from the tenderers after the pre-
bid meeting.

Pre-Bid meeting:

A pre-bid meeting of the intending tenderer will be held as scheduled below
to clarify any point /doubt raised by them in respect of this Tender
document:

Date Time Venue

17.08.2020 | 3.00PM Canara Bank, Premises & Estate Section, Circle
Office, Ahmedabad, 3™ floor, Neelkanth
Avenue -1, Navjeevan Press Road, Ashram
Road, Ahmedabad - 380014

No separate communication will be sent for this meeting. If the meeting date
is declared as a holiday under NI Act by the Government subsequent to
issuance of RFP, the next working day will be deemed to be the pre-bid
meeting day. Authorized representatives of interested tenderers shall be
present during the scheduled time.

The Bank will consolidate all the queries and discussions during the pre-bid
meeting and the consolidated replies for the queries shall be made available
in the Bank’s website and no individual correspondence shall be made. The
replies/clarification of the Bank in response to the queries raised by the
bidder/s, and any other clarification / amendments / corrigendum furnished
hereof will become part and parcel of the Tender document and it will be
binding on the tenderers.

Non-reply to the queries raised by any of the Tenderer shall not be accepted
as a valid reason for non-submission of the Tender. In addition, non-reply to
any query may not be deemed the version of the Tenderer as reflected in the
query has been accepted by the Bank.

20. Amendment to Tender document :

At any time prior to deadline for submission of Tender, the Bank, for any
reason, whether, at its own initiative or in response to a clarification
requested by prospective bidder may modify the Tender document by
amendment.
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Notification of amendments will be made available on the Bank’s website
(www.canarabank.com) and will be binding on all tenderers and no separate
communication will be issued in this regard.

In order to allow prospective tenderers reasonable time in which to take the
amendment into account in preparing their tender, the Bank, at its
discretion, may extend the deadline for a reasonable period as decided by
the Bank for the submission of tender.

21. Brief details of the work :
INTERNAL CIVIL & FURNISHING WORKS AT 7™ FLOOR, GIFT ONE, GIFT
CUTY, GANDHINAGAR.

22. Definition: A “Tenderer / Bidder” is the Individual / Proprietor /
Partnership Firm / Company who submits it tender for the subject works.

23.Running Bill payments:

Running bills shall be considered subject to a minimum bill value of
Rs.60.00 lakhs (Rupees sixty lakhs). All the bills shall be prepared by the
contractor in the form prescribed by the Employer/Bank. The bills in proper
forms must be duly accompanied by detailed measurements, supporting
documents (Invoices) for procuring the raw materials like plywood, laminate,
hardware, etc as per the approved list of materials in support of the
quantities of work done and must show deductions for all previous payments,
retention money, etc if any.

The Architect official shall issue a certificate after due scrutiny of the
contractor’s bills, joint verification of the measurements and inspection of
quality of works executed on site.

The amount stated in an running bill shall be the value of works properly
executed on site as per Bank’s specifications and payment will be allowed to
the extent of works completed on site based on the Bank’s discretion. If any
works are partly completed then the proportionate payment will be released
as per the actual after deducting the applicable taxes and retention money
payments made earlier if any. Bank will not consider any payments on
account of raw materials supplied at site (like supply of plywood, laminate,
hardware, etc).

Bill payment will be made within the period of 15 (Fifteen) working days
after submission of running bills along with the certificate issued by the
architect.

All the interim payments shall be regarded as payments by way of advance
against the final payment only, and not as payments for work actually done
and completed, and shall not preclude the requiring of bad, unsound, and
imperfect or unskilled work to be removed and taken away and
reconstructed, or re-erected or be considered as an admission of the due
performance of the contract, or any part thereof in any respect or the
accruing of any claim, nor shall it conclude, determine or affect in anyway
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the power of the Employer/Bank under these conditions or any of them as to
the final settlement and adjustment of the accounts or otherwise or in any
other way vary or affect the contract.

24. FINAL PAYMENT:

The Final Bill shall be accompanied by a “Completion of Certificate” from
the Architect. Payments of final bill shall be made as per the procedure
followed for running bills, after deduction of Retention Money as specified in
relevant clauses which sum shall be refunded as stipulated in relevant
clauses. Final bill should be submitted within 15 days of the final bill
certification in proper bill format (Tax invoice). The acceptance of payment
of the final bill by the contractor would indicate that he will have no further
claim in respect of the work executed.

Final bill payment will be made within the period of 30 (Thirty) working days
after submission along with the certificate issued by the architect.

For & on behalf of the Canara Bank
Date: 10.08.2020

Assistant General Manager
Premises & Estate Section
Circle Office, Ahmedabad
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GENERAL RULES AND DIRECTIONS TO TENDERERS

1. All work proposed for execution by contract will be notified in a form of
Invitation to Tender and signed by the Bank Officer inviting tender.

This form will state the work to be carried out, as well as the date for
submitting and opening tenders and the time allowed for carrying out the
work, also the amount of Earnest money to be deposited with the tender, and
the amount of the security deposit to be deposited by the successful tenderers
and the percentage, if any, to be deducted from bills. Copies of the
specification, tender drawings and any other documents required in
connection with the work signed for the purpose of identification by the
officer inviting tender shall also be open for inspection by the contractor at
the office of officer inviting tender during office hours.

2. In the event of the tender being submitted by a partnership firm, it must be
signed separately by each partner thereof or in the event of the absence of
any partner, it must be signed on his behalf by a person holding a power-of-
attorney authorising him to do so, such power of attorney to be produced with
the tender, and it must disclose that the firm is duly registered under the
Indian Partnership Act 1952 by enclosing a copy of the partnership deed duly
certified by one partner as true copy.

Tender by Hindu Joint Family (HUF) firm may be signed by the Kartha or
Manager or any other duly authorised representative followed by the name
and designation.

3. Receipts for payments made on account of a work, when executed by a firm,
shall be in the name of the firm by one of the partners, or by some other
person having due authority to give effectual receipts for the firm.

4. Any person who submits a tender shall fill up the printed prescribed form
stating what rate he is willing to undertake each item of the work. Tenders,
which propose any alteration in the work specified in the same form of
invitation to tender, or in the time allowed for carrying out the work, or which
contain any other conditions of any sort, will be liable to rejection. Tenders
shall have the name and number of the works to which they refer, written on
the envelopes. Modifications to specifications, item description, any clauses,
conditions or any provisions whatsoever in the tender documents shall lead to
disqualification of the tender.

5. In case the lowest tendered amount (worked out on the basis of quoted rate of
Individual items) of two or more Tenderers is same, then such lowest
Tenderers may be asked to submit sealed revised offer quoting rate of each
item of the schedule of quantity for all sub-sections/sub heads as the case
may be, but the revised quoted rate of each item of schedule of quantity for
all sub sections/sub heads should not be higher than their respective original
rate quoted already at the time of submission of tender. The lowest tender
shall be decided on the basis of revised quoted rates.

If the revised tendered amount (worked out on the basis of quoted rate of

individual items) of two or more Tenderers received in revised offer is again

found to be equal OR the tie is not resolved then the lowest tender, among such
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Tenderers, shall be decided based on the following criteria in the same order
of preference :

1** preference - Total Value of the qualifying works - Eligibility criteria 4
2" preference -Total turnover during last 3 financial years-Eligibility criteria 3

In case of any such lowest Tenderer in his revised offer quotes rate of any item
more than their respective original rate quoted already at the time of submission
of tender, then such revised offer shall be treated invalid. Such case of revised
offer of the lowest Tenderer or case of refusal to submit revised offer by the
lowest Tenderers (tied amount) shall be treated as withdrawal of his tender
before acceptance and 50% of his earnest money shall be forfeited.

In case all the lowest Tenderers those have same tendered amount (as a result of
their quoted rate of individual items), refuse to submit revised offers, then
tenders are to be recalled after forfeiting 50% of EMD of each lowest
Tenderers.

Tenderer whose earnest money is forfeited because of non-submission of revised
offer, or quoting higher revised rate(s) of any item(s) than their respective
original rate quoted already at the time of submission of his bid shall not be
allowed to participate in the retendering process of the work.

6. The rate quoted shall comply to the following :

(a) The rate(s) and/or amount(s) must be quoted in decimal coinage. Amounts
must be quoted in full rupees by ignoring fifty paise and less and considering
more than fifty paise as rupee one.

(b) In case of illiterate contractors the rates or the amounts should be
attested by a witness, with a declaration that the contents of the tender
documents have been explained to the tenderer.

(c) The rate columns should be filled in English figures and English words.

(d) The rate and amount columns for alternative items, if any, shall be filled
up but amounts shall not be added in the total. The amount of alternative
items of which quantities are not mentioned shall not be filled.

7. In the case of any errors or omissions in the quoted rates, the rates given in
the tender marked "Original” shall be taken as correct rates.

8. All rates shall be quoted only on the tender form. Quoted rates and units
different from prescribed in the tender schedule will be liable for rejection.
The amount for each item should be worked out and requisite totals given.
Special care should be taken to write the rates in figures as well as in words
and the amounts in figures only, in such a way that interpolation is not
possible. The total amount should be written both in figures and in words. In
case of figures, the word "Rs.' should be written before the figure of rupees
and words "P' after the decimal figures, e.g., "Rs.2.15p" and in case of words,
the words, "Rupees' should precede and the word "Paise' should be written at
the end, unless the rate is in whole rupees and followed by the words “only' it
should be invariably be up to two decimal places. While quoting the rate in
Schedule of quantities, the word “only', should be written closely following
the amount and it should not be written in the next line.
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All corrections such as cuttings, interpolations, omissions and over-writings
shall be numbered as "c’, i, '0'and 'ow' and initialed and total of such c, |,
o and ow on each page certified at the end of the page with grand total at
the end of the bill / schedule of quantities. Use of correcting fluid, anywhere
in tender document is not permitted. Such tender is liable for rejection.

9. The officer inviting tender or his duly authorised assistant will open tenders in
the presence of any intending contractors who may be present at the time,
and will enter the amounts of the several tenders in a comparative statement
in a suitable form. In the event of a tender being accepted for consideration,
a receipt for the earnest money forwarded therewith shall thereupon be given
to the contractor who shall thereupon for the purpose of identification sign
copies of the specifications and other documents mentioned in Rule-Il. In the
event of a tender being disqualified and rejected, the earnest money
forwarded with such unaccepted tender shall thereupon be returned to the
contractor remitting the same, without any interest.

10.The Officer inviting tenders shall have the right of rejecting all or any of the
tenders and will not be bound to accept the lowest or any one tender.

11, ----NA---=-

12.The Tenderer shall take all necessary precautions to ensure that all
confidential information which the Tenderer obtains in the course of
participating in this Tender or at any time thereafter is not disclosed or used
other than for the purpose of project execution / scope of work /
deliverables. Tenderer shall suitably defend, indemnify Bank for any loss /
damage suffered by Bank on account of and to the extent of any disclosure of
such confidential information. Confidential information for this purpose refers
to such information pertaining to Bank provided to Tenderer which is marked
as confidential and which is not available in the Public Domain”.

13.In the case of item rate tenders, only rates quoted shall be considered. Any
tender containing percentage below / above the rates quoted is liable to be
rejected. Rates quoted by the contractor in item rate tender in figures and
words shall be accurately filled in so that there is no discrepancy in the rates
written in figures and words. However, if a discrepancy is found, the rates
which correspond with the amount worked out by the contractor shall unless
otherwise proved be taken as correct. If the amount of an item is not worked
out by the contractor or it does not correspond with the rates written either in
figures or in words then the rate quoted by the contractor in words shall be
taken as correct. Where the rates quoted by the contractor in figures and in
words tally but the amount is not worked out correctly, the rates quoted by
the contractor will unless otherwise proved be taken as correct and not the
amount. In event no rate has been quoted for any item(s), leaving space both
in figure(s), word(s), and amount blank, it will be presumed that the
contractor has included the cost of this/these item(s) in other items and rate
for such item(s) will be considered as zero and work will be required to be
executed accordingly.
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In case the same item appears more than once in the schedule of work under
the same sub head or among the different sub heads of works, the lowest rate
quoted for that item shall be taken for other items also and tender will be
evaluated accordingly.

14. The contractor whose tender is accepted shall be required to furnish by way of
Initial security a sum which shall be equal to 2.0% (two percent) of the
accepted value of the tender including the Earnest Money Deposit, within 14
(fourteen) days of the date of issue of the letter of acceptance of his tender in
form of Demand Draft payable to the Canara Bank . A further sum of 8% (eight
percent) of the Gross value of each interim/final bill shall be deducted as
retention money to make up, together with the Initial Security Deposit, a total
Security Deposit equal to 10%.

In case the contractor wishes to provide the security deposit in form of Bank
Guarantee, a Bank Guarantee of 10% of Contract amount including the Earnest
Money Deposit, within 14 (fourteen) days of the date of issue of the letter of
acceptance of his tender as security deposit will be needed to be submitted.
The duration of the Bank guarantee shall be for the duration of the contract
period and defect liability period. In case of increase of duration of the
project, the contractor is liable to provide the revised bank guarantee
covering the extended period. The bank guarantee shall be acceptable from
any other Scheduled Bank other than Canara Bank in the prescribed format.

In case the successful tenderer fails to remit the Initial security deposit
within the above stipulated time, the Earnest money deposit shall be
forfeited.

15.In the case of any tender where unit rate of any item/items appears
unrealistic, such tender will be considered as unbalanced and in case the
tenderer is unable to provide satisfactory explanation such a tender is liable
to be disqualified and rejected and / or the tenderer is liable for additional
security deposit as demanded by the Employer in the form of Demand Draft or
Bank guarantee from scheduled commercial Bank other than Canara Bank valid
for contract period / smaller period ( as decided by the Bank ) in the format
prescribed by the Bank.

16.0n acceptance of the tender, the name of the accredited representative(s) of
the contractor who would be responsible for taking instructions from the
Employer and / or Engineer-in-charge shall be communicated in writing to
Employer.

17.The rates quoted shall be all inclusive rates for the item of work described,
including materials, labour, tools and plant, lead, lift carriage and transport
supervision, Royalties, duties, levies, cess and all taxes on material in respect
of this contract, overheads and profits, mobilizing, demolishing and other
charges whatsoever including any special difficulties any restrictions for
transport etc., complete for proper execution of the work as per drawings and
specifications and no claim whatsoever for any extra payment shall be
maintainable.
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Any other Tax, any royalties, duties, levies, cess, Entry Tax, octroi, Profession
Tax, Turnover Tax or any other Tax on material in respect of this contract
shall be payable by the tenderer and the Bank will not entertain any claim
whatsoever in respect of the same and nothing extra shall be paid /
reimbursed for the same subsequently. The rates quoted shall include all the
above. GST on works contract on finished works wherever applicable shall
be paid by Bank as per extant rules. All charges payable to local bodies for
any service connections for construction purposes, land tax, etc., shall also
be paid by the contractor and nothing extra shall be paid/reimbursed for
the same.

18.The contractor shall give a list of the Bank employees related to him with
their places of posting and designations in prescribed Format as per the
Annexure-05.

19.The tender for the work shall not be witnessed by a contractor or contractors
who himself/themselves has/have tendered or who may and has/have
tendered for the same work. Failure to observe this condition would render
tenders of the contractors tendering, as well as witnessing the tender, liable
to summary rejection.

p 1 JRS— N

21.Errors and omissions due to clerical, typographical or printing etc.., if any,
will have to be got clarified and corrected before quoting the rates. The
interpretation given by the appropriate tender accepting authority of the Bank
shall be final and binding.

22.Procurement of all materials, other than specifically stipulated to be issued by
the Bank, if any, shall be at the cost and the responsibility of the contractor.

23. INTEGRITY PACT: Integrity Pact format is enclosed as Annexure - 16. The
same to be duly filled in a non-judicial stamp paper of appropriate value and
submitted along with offer. Name & details Independent External Monitor
(IEM) identified for this Tender/RFP will be notified at a later date.

Only those tenderers, who commit themselves to the above pact with the
Bank, shall be considered eligible for participate in the tendering process.
Those bids/ tenders which are not containing the above pact are liable for
rejection.

24.Tenderer shall fill in all the blanks and put their signature and seal on each
page of the tender documents. The successful Tenderer will have to enter into
an agreement with each component of the Tender document with the Bank.

25.The tender drawings under this NIT are only indicative to broadly understand
the scope of the works. The contractor shall carry out the works according to
the workings drawings/ construction drawings issued by the Engineer in charge
during the course of work from time to time. Tenderer/ Contractor is not
eligible for any claim on account of any differences between the tender
drawings and working drawings.
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26.PROVISIONS FOR MICRO & SMALL ENTERPRISES (MSES):-
As per Government of India’s Public Procurement Policy act 2012, certain
benefits will be given for MSE Units. The details are as under:

a) The Public Procurement Policy shall apply to MSEs registered with District
Industries Centres or Khadi Village Industries Commission or Khadi & Village
Industries Board or Coir Board or National Small Industries Corporation or
Directorate of Handicrafts & Handloom or any other body specified by Ministry
of Micro, Small & Medium Enterprises.

b) MSEs are exempted from paying Tender/RFP fee/cost, EMDs. For getting the
benefits in case of MSE firms, shall submit relevant documents such as valid
MSE registration Certificates and exemption certificate from relevant
authorities.

27.SOCIAL MEDIA POLICY:

No person of the bank or the contractors and third parties shall violate the

social media policy of the bank. The following acts on the part of personnel of

the bank or the contractors and third parties shall be construed as violation of

social media policy:

a) Non-adherence to the standards/guidelines in relation to social media
policy issued by the Bank from time to time.

b) Any omission or commission which exposes the Bank to actual or potential
monetary loss or otherwise, reputation loss on account of non-adherence of
social media related systems and procedures.

28.PURCHASE PREFERENCE: ----NA-----

L 2R R B 2 2R R I/
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SCHEDULEs:s::

SCHEDULE "A':

Schedule of Quantities - SOQ - (Specified in detail and attached)
(Should be submitted in a separate envelope as financial bid)

SCHEDULE "B’ ::
Schedule of materials to be issued to the contractor.

SL. Description of items  Quantity Rates in figures Place of
No & words @which Delivery
the materials
will be charged
to the
contractor

ce-o NIL----

SCHEDULE - ‘C’ ::
Tools and Plants to be hired to the contractor under headings.

SL. Description Hire Charges per
No day

SCHEDULE ‘D’ ::

Extra schedule for work
i. Conditions of contract
ii. Clauses of contract
iii. Special conditions
iv. Technical specifications for civil, water supply, plumbing, CIVIL-Furnishing
works
v. Safety code
vi. Model rules for protection of Health & sanitary
vii. List of preferred makes

SCHEDULE 'E’ ::

Name of work:: INTERNAL FURNITURE & CIVIL WORKS AT 7™ FLOOR, GIFT
ONE, GIFT CITY, GANDHINAGAR
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SCHEDULE °F'::
Reference to Conditions of contract.

Definitions::

2(a) Work :: INTERNAL FURNITURE & CIVIL WORKS
AT 7™ FLOOR, GIFT ONE, GIFT CITY,
GANDHINAGR.

2(b) Site :: 7™ FLOOR, GIFT ONE, GIFT CITY,

" GANDHINAGAR

:: Successful tenderer to whom the work
is awarded

2(c) Contractor

2(d) Bank or Employer or Buyer
2(e) Engineer-in-Charge /Architect

2(f) Accepting Authority

:: Canara Bank

:: Bank’s Engineers/Architect

:: The Assistant General Manager

Canara Bank
Premises & Estate Section
Circle Office, Ahmedabad,
3" floor, Neelkanth Avenue -1,
Navjeevan Press Road, Ashram Road,
Ahmedabad - 380014
2(g) Percentage on cost of materials  :: 15 % (fifteen %)
and labour to cover all overheads
and profits.

2(h) Standard Schedule of Rates :: Local Market Rates

2(i) Standard specification to be :: Specifications
followed

2(j) Standard Contract Form :: Item rate Tender form of Canara Bank

as modified & Corrected up to date of

tender.

Reference to CLAUSES OF CONTRACT

Clause 1 :
Estimated cost of work Rs.250.00 Lakhs

Earnest Money Deposit Rs.2,50,000.00

Security Deposit :: As below
a) 2% initial security deposit (including EMD) within 14 days.
b) Retention money :: 8% of the work executed
(Rule 13 of General Rules and Directions) deducted from bills
Maximum of Rs. 25 lacs.
Or
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Bank guarantee of Rs. 25.00 lacs with in 14 days of the date of issue of the
letter of acceptance of his tender.

C) ----- NA-----

Clause 2 :: Authority for fixing Deputy General Manager,
compensation under Circle Office,
clause 2. Ahmedabad

Clause 5 Time allowed for execution of 3 months
work from date of commencement

Clause 5.4 Authority to give fair and| Deputy General Manager,
reasonable extension of time for Circle Office,
completion of work Ahmedabad

Clause 10 B Mobilisation Advance Max. -~ NIL--
percentage of accepted tendered
cost (contract amount)

Plant & Machinery Advance

Maximum percentage of contract - NIL-
amount.

Rate of interest percent per annum

on mobilization Advance and Plant

and machinery Advance -- NA --
Other items (Specify) if any - NIL-

Clause 10 C :: | Escalation -- NIL-

Clause 12 :: Schedule of Rates for determining.

12.1 (iii) Rates for additional, altered or Local market Rates
substituted items that cannot be
determined under 12.1 (b) (i) & (ii)

12.1(vi)A(a) ----NA---- ---NA---

12.1(B)(vi)A(b) ----NA---- ---NA---

12.1(vi)B(a) ----NA---- ---NA---

Clause 15 :: Percentage payable to cover |  ----- NIL-----

(b) (11 contractor’s indirect
expenses for suspension of work
exceeding 30 days and not
exceeding 3 months.

(c) Percentage payable tocover | = ------- NIL-------
contractor’s indirect expenses for
suspension exceeding 3 months.

Clause 16 :: Competent Authority for deciding Assistant General Manager,
reduced rates. Circle Office,

Ahmedabad
Clause 19 :: Submission of Labour License Within 14 days from the
date of receipt of
Acceptance letter
Clause 25 i) Amount of claim by any party All Claims

beyond which Arbitrator shall
give reasons for award.

ii) Accepting Authority

Assistant General Manager,
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Circle Office,
Ahmedabad
Clause 36 (i) a) Minimum Qualifications & GRADUATE ENGINEER with
experience required for Principal 3 years’ Experience OR
Technical Representative to be Diploma holder with
in- charge of work 5 years OR

Retired A. E. from Govt.
Department with 5 years’
experience as A. E

b) Discipline to which the Civil
Principal Technical
representative should belong

€) Minimum experience of works 3 years for Graduates and
5 years for Diploma.

d) Recovery to be effected from

the contractor in the event of not Rs. 30,000/-p.m.
fulfilling provision of clause 36(i).

Clause 42 :: ---NA---- -—-NA----

(i) (a)

(7)- -NA-— NA---
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CONDITIONS OF CONTRACT

Definitions::-

1. The "Contract’ means the tender documents and acceptance thereof and the
agreement duly executed between the Canara Bank and the Contractor, together
with the documents referred to therein including these conditions, NIT,
specifications, schedule of quantities, agreement, designs, drawings and
instructions issued from time to time by the Employer and / or Engineer-in-
Charge and all these documents taken together, shall be deemed to form one
contract and shall be complementary to one another.

2. In the contract, the following expressions shall, unless the context otherwise
requires, have the meanings, hereby respectively assigned to them.

a) The expression "works or “work' shall be as mentioned Schedule F, unless
there be something either in the subject or context repugnant to such
construction be construed and taken to mean the works by or by virtue of the
contract contracted to be executed whether temporary or permanent, and
whether original, altered, substituted or additional.

b) The 'Site' shall mean the land/or other places on as mentioned Schedule F,
into or through which work is to be executed under the contract or any adjacent
land, path or street through which work is to be executed under the contract or
any adjacent land, path or street which may be allotted or used for the purpose
of carrying out the contract.

c) The "Contractor' shall mean as mentioned in schedule F, the individual Kartha,
or Manager of HUF, firm or Company, whether incorporated or not, undertaking
the works and shall include the legal heirs/representatives of such individual or
the partners composing firm and theirs legal heirs and successors, or company’s
authorized and constituted attorneys/agents and permitted assigns of such firm
or company.

d) The 'Employer/Canara Bank means as mentioned in schedule F any officer of
the Bank, who is specifically authorised to enter into contracts and incharge of
the work mentioned in Schedule F.

e) The 'Engineer-in-Charge’ means the Engineer as mentioned in Schedule 'F
hereunder who shall supervise and be incharge of the work or any other person
specifically deputed by the Employer.

f) The "Architect’ means the Architect appointed by the Employer who shall
supervise the overall project personally and through the site engineer(s)
appointed by him. The Architect for the project is M/s Sarjan Architect

g) The 'Site Engineer’ means the Engineer who shall supervise and be incharge of
the work and is deputed by the Architect.
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h) “Contract Price’ shall mean the final accepted rates in the Schedule A hereto.

i) "Date of Contract’' means the "Calendar date on which the Employer and
Contractor have signed the Agreement on the Stamp Paper.

j) "Accepting Authority” shall mean the authority mentioned in Schedule "F'.

k) "Excepted Risk" are risks due to riots (other than those on account of
contractor's employees or agents or persons worked under or at the instance
of the contractor) or civil commotion (in so far as both these are uninsurable),
war (Whether declared or not) invasion, act of foreign enemies, hostilities,
civil war, rebellion revolution, insurrection, military or usurped power, any
acts of Government, damages from aircraft, acts of God, such as earthquake,
lightening and unprecedented floods, Tsunami and other causes over which
the contractor has no control and accepted as such by the Accepting
Authority.

) "Market Rate" shall be the rate as decided by the Employer on the basis of the
cost of materials and labour and the site where the work is to be executed
plus the percentage mentioned in Schedule 'F' to cover all overheads and
profits.

m) “Schedule(s)" referred to in these conditions shall mean the relevant
schedule(s) annexed to the tender papers or mentioned, if any, in Schedule
'F' hereunder, with the amendments thereto issued upto the date of receipt
of the tender.

n) " Approved' or "Approval' wherever used in the specifications or schedule of
Quantities shall mean, respectively, ‘approved by or approval of the
“Accepting Authority' in writing.

0) Notice in writing' or “written notice' shall mean a notice in writing typed or
printed characters delivered to or sent by registered post to the last known
address private or business address or registered office address, and shall be
deemed to have been received when in ordinary course of post it would have
been delivered, and/or delivered personally, or otherwise proved to have
been received.

p) virtual completion’ shall mean that the work / building is complete in all
respects in the opinion of the Employer/Bank

q) Drawings' shall mean all drawings and / or sketches duly signed by the
Engineer-in-charge or their representative on behalf of the Employer before
commencement or during the progress of the work.

r) Letter of Acceptance' shall mean an intimation by a letter issued by the
Accepting Authority of the Employer / Bank to tenderers that his tender has
been accepted in accordance with the provisions in the said letter.

s) Basic rate / Base price shall be as specified in Schedule F and Annexure -18
based on the actual price quoted by the authorised stockiest / wholesalers /
showroom including GST, octroi and all other duties levied by the statutory /
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local authority and also excluding loading, unloading and carriage /
transportation cost to the site of work, overheads, storage charges at site.

t) "Defect Liability Period” shall mean a period of twelve months from the
certified date of virtual completion issued by the Engineer in charge /
Employer. However, in the case of specialist contracts like for anti-termite
treatment, water proofing treatment and the like the period of warranty in
such contracts shall supersede the defect liability period, and the defect
liability period of twelve months shall stand extended to be equal to the
warranty period.

u) “Approved make” means materials as specified under List of approved
makes and also as approved by the Bank.

3. Scope and Performance:: Where the context so requires, words imparting the
singular only also include the plural and vice versa. Any reference to masculine
gender shall whenever required include feminine gender and vice versa.

4, Headings to these Conditions of Contract, Clauses of contract, special
conditions, Technical specifications shall not be deemed to form part thereof or
be taken into consideration in the inter-pretation or construction thereof or of
the contract.

5. The contractor shall be furnished, free of cost one certified copy of the
contract documents (except standard specifications, Schedule of Rates) together
with all drawings as may be forming part of the tender papers. None of these
documents shall be used by the Contractor for any purpose other than for this
contract.

6. Works to be carried out :: The work to be carried out under the contract
shall, except as otherwise provided in these conditions, include all labour,
materials, tools, plants, equipment and transport which may be required in
preparation of and for and in the full and entire execution and completion of the
works. The descriptions given in the Schedule of Quantities (Schedule - A) shall,
unless otherwise stated, be held to include waste on material carriage and
cartage, lead, lift, safety works, carrying and return of empties, hoisting, setting,
fitting and fixing in position and all other labour necessary and for the full and
entire execution and completion as aforesaid in accordance with good practice
and recognised principles.

7. Rates

The rates quoted shall be all inclusive rates for the item of work described,
including materials, labour, tools and plant, lead, lift carriage and transport
supervision, Royalties, duties, levies, cess, entry tax, Octroi, profession tax, GST
or any other tax on material in respect of this contract, overheads and profits,
mobilizing, demolishing and other charges whatsoever including any special
difficulties any restrictions for transport, any other incidentals works etc.
complete and for proper execution of the work as per drawings and specifications
and no claim whatsoever for any extra payment shall be maintainable unless
otherwise specifically exempted and are specified as payable or reimbursable
under this Agreement.
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8. Sufficiency of Tender::

THE Contractor shall be deemed to have satisfied himself before tendering as to
the correctness and sufficiency of his tender for the works and of the rates and
prices quoted in the Schedule of Quantities, which rates and prices shall, except
as otherwise provided, cover all his obligations under the Contract and all matters
and things necessary for the proper completion and maintenance of the works.

9. Discrepancies and Adjustment of Errors::

THE several documents forming the Contract are to be taken as mutually
explanatory of one another, detailed drawing being followed in preference to
small scale drawing and figured dimensions in preference to scale and special
conditions in preference to General Conditions.

9.1 If there is any difference or discrepancy between the description of items as
given in the schedule of quantities, particular specifications for individual items
of work (including special conditions) and |.S. Codes etc., the following order of
preference shall be observed :

a) Description of the Item as detailed in Schedule of Quantities (SOQ).

b) Particular Specifications, Special condition, Additional conditions if any
c) Detailed Drawings

d) CPWD specifications; if applicable

e) Clauses of contract

f) Indian Standard Specifications of B.I.S.

g) Manufacturer’s specifications

h) As decided by Employer

Moreover, the Contractor is not allowed to take benefit out of any clerical /
grammatical mistake in the standard clauses/ Bill of Quantities/Specifications
etc. being used in the agreement”.

9.2 If there are varying or conflicting provisions made in any one or more
document(s) forming part of the contract, the Accepting Authority shall be the
deciding authority with regard to the intention of the document and his decision
shall be final and binding on contractor.

9.3 Any error in description or quantity or rate in Schedule of Quantities or any
omission therefrom shall not vitiate the Contract or release the Contractor from
the execution of the whole or any part of the works comprised therein according
to drawings and specifications or from any of his obligations under the Contract.

10. Signing of Contract :: THE successful tenderer/contractor, on acceptance of
his tender by the Accepting Authority, shall, within 15 days from the stipulated
date of start of the work sign the contract consisting of following failing which
the Earnest money deposit shall be forfeited :-

a) Standard form of agreement on stamp paper, the notice inviting tender,
all the documents including drawings, if any, forming the tender as issued
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at the time of invitation of tender and acceptance thereof together with
any correspondence leading thereto.

b) Standard Contract Form as mentioned in Schedule "F' consisting of ::

Notice inviting tender (NIT).

General Rules & directions to contractor.

Schedules A to F.

Conditions of contract.

Clauses of contract.

Special conditions

Technical specifications and list of approved make

Safety code.

Model rules for protection of health and sanitary arrangements for

workers employed by contractors.

j. Annexure 1 to 19.

k. Tender Drawings

Bill of Quantities ( BOQ)
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CLAUSES OF CONTRACT

Clause - 1:: DEPOSITS

The contractor whose tender is accepted shall be required to furnish by way of
Initial security a sum which shall be equal to 2.0% (two percent) of the accepted
value of the tender including the Earnest Money Deposit, within 14 (fourteen)
days of the date of issue of the letter of acceptance of his tender in form of
Demand Draft payable to the Canara Bank . A further sum of 8% (eight percent) of
the Gross value of each interim/final bill shall be deducted as retention money to
make up, together with the Initial Security Deposit, a total Security Deposit equal
to 10%.

In case the contractor wishes to provide the security deposit in form of Bank
Guarantee, a Bank Guarantee of 10% of Contract amount including the Earnest
Money Deposit, within 14 (fourteen) days of the date of issue of the letter of
acceptance of his tender as security deposit will be needed to be submitted. The
duration of the Bank guarantee shall be for the duration of the contract period
and defect liability period. In case of increase of duration of the project, the
contractor is liable to provide the revised bank guarantee covering the extended
period. The bank guarantee shall be acceptable from any other Scheduled Bank
other than Canara Bank in the prescribed format.

All compensation or the other sums of money payable by the contractor under the
terms of this contract may be deducted from, or paid by the sale of a sufficient
part of his security deposit or from the interest if any, arising therefrom, or from
any sums which may be due to or may become due to the contractor by
Government on any account whatsoever and in the event of his Security Deposit
being reduced by reason of any such deduction or sale as aforesaid, the
contractor shall within 10 days make good in the cash or Guarantee Bond of a
Scheduled Bank other than Canara Bank in favour of the Employer (in case of
guarantee offered by scheduled banks, the amount shall be within the
financial limits prescribed by the Reserve Bank of India); any sum or sums which
may have been deducted from, or raised by sale of his security deposit or any
part thereof. The security deposit shall be collected from the running bills of the
contractor at the rates mentioned above and the Earnest money deposited at the
time of tenders and the Initial Security Deposit will be treated as part of the
Security Deposit.

Clause - 2 :;: COMPENSATION FOR DELAY ::

If the contractor fails to maintain the required progress in terms of the contract
or to complete the work and clear the site on or before the contract or approved
extended date of completion, he shall, without prejudice to any other right or
remedy of the Employer on account of such breach, pay as agreed compensation
the amount calculated at the rates stipulated below or such smaller amount as
may be fixed by the authority mentioned in Schedule "F' on the contract value of
the work for every completed week that the progress remains below that
specified in clause 5 or that the work remains incomplete.

This shall also apply to items or group or items for which a separate period of
completion has been specified, if any.
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For this purpose the term “Contract Value' shall be value at the contract rates of
the work as ordered.

a) Completion period (less than 6 |:: 1 ( One ) percent per week
months)

Provided always that the total amount of compensation for delay to be paid
under this condition shall not exceed the undernoted percentage of the Contract
Value or of the Contract Value of the item or group of items of work for which a
separate period of completion is originally given :-

a) Completion period (less than 6 | :: 10% ( Ten percent )
months)

Clause -2.1::

Bank shall have the right to adjust set-off against any sum payable to the
Contractor under this or any other contract with the Employer / Canara Bank
anywhere in India / outside India.

Clause -3::

Subject to other provisions contained, the Employer may without prejudice to his
any other rights or remedy against the contractor in respect of any delay, inferior
workmanship, any claims for damages and/or any other provisions of this contract
or otherwise, and whether the date of completion has or has not elapsed, by
notice in writing absolutely determine and cancel the contract in any of the
following cases;

i) If the contractor having been given by the Employer and/or the Engineer-
in-charge a notice in writing to rectify, reconstruct or replace any
defective work or that the work is being performed in any inefficient or
otherwise improper or unworkman like manner shall omit or comply with
the requirement of such notice for a period of seven days thereafter.

ii) If the contractor being a company shall pass a resolution or the court shall
make an order that the company shall be wound up or if a receiver or a
manager on behalf of a creditor shall be appointed or if circumstances shall
arise which entitle the court or the creditor to appoint a receiver or a
manager or which entitle the court to make a winding up order.

iii) If the contractor has without reasonable cause failed to commence the
work or has suspended the progress of the work or has failed to proceed
with the work with due diligence so that in the opinion of the Employer
(which shall be final and binding) he will be unable to secure completion of
the work by the date for completion and continues to do so after a notice
in writing of seven days from Employer.

iv) If the contractor fails to complete the work within the stipulated date or
items of work with individual date of completion, if any stipulated, on or
before such date (s) of completion and does not complete them within the
period specified in a notice given in writing in that behalf by the Employer
and /or Engineer-in-charge.
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V) If the contractor persistently neglects to carry out his obligations under the
contract and/or commits default in complying with any of the terms and
conditions of the contract and does not remedy it or take effective steps to
remedy it within 7 days after a notice in writing is given to him in that
behalf by the Employer and /or Engineer-in-charge.

vi) If the contractor commits any acts mentioned in clause 21 hereof.

Clause -3.1::

When the contractor has made himself liable for action under any of the cases
aforesaid, the Employer shall have powers::

a) To determine or rescind the contract of which termination or rescission
notice in writing to the contractor under the hand of the Employer shall be
conclusive evidence. Upon such determination or rescission, the security
deposit of the contractor shall be liable to be forfeited and shall be absolutely
at the disposal of Employer.

b) To employ labour paid by the Employer and to supply material to carry out
the work or any part of the work debiting the contractor with the cost of the
labour and the price of the materials (of the amount of which cost and price
certified by the Engineer-in-charge shall be final and conclusive) against
the contractor and crediting him with the value of the work done in all
respects in the same manner and at the same rates as if it had been carried
out by the contractor under the terms of his contract. The certificate of the
Engineer-in-charge as to the value of the work done shall be final and
conclusive against the contractor provided always that action under the sub-
clause shall only be taken after giving notice in writing to the contractor.
However if the net total expenses incurred by the Employer are less than
the amount payable to the contractor at his agreement rates, the difference
shall not be paid to the contractor.

c) After giving notice to the contractor to measure up the work of the contractor
and to take such whole, or the balance or part thereof as shall be unexecuted
out of his hands and to give it to another person to complete in which case
any expenses which may be incurred in excess of the sum which would have
been paid to the original contractor if the whole work had been executed by
him, of the amount of which excess the certificate in writing of the Employer
shall be final and conclusive shall be borne and paid by the original
contractor and may be deducted from any money due to him by Employer
under this contract or on any other contract account whatsoever or from his
security  deposit or the proceeds of sales thereof or a sufficient part
thereof as the case may be.

Clause -3.2::

In any such event the contractor shall have no claim to compensation for
any loss sustained by him by reason of his having purchased or procured any
materials or entered into any engagements or made any advances on account or
with a view to the execution of the work or the performance of the contract.
And in case action is taken under any of the provisions aforesaid, the contractor
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shall not be entitled to recover or be paid any sum for any work thereto or
actually performed under this contract unless and until the Engineer- in-charge
has certified in writing the performance of such work and the value payable in
respect thereof and he shall only be entitled to be paid the value so certified.
Provided further that any of the recoveries to be made when the excess cost
incurred by the Employer under the action in (b) and/of (c) above is more than
the Security Deposit to be forfeited, such recoveries shall be limited to the
amount by which the excess cost incurred exceeds the Security deposit so
forfeited.

Clause-4::

In any case in which any of the powers conferred upon the Employer under
Clause-3 hereof, shall have become exercisable and the same shall not be
exercised, the non-exercise thereof shall not constitute a waiver of any of the
conditions hereof and such powers shall notwithstanding be exercisable in the
event of any future case of default by the contractor and the liability of the
contractor for compensation shall remain unaffected. In the event of the
Employer putting in force all or any of the powers vested in him under the
preceding clause he may, if he so desires after giving a notice in writing to the
contractor, take possession of (or at the sole discretion of the Employer which
shall be final and binding on the contractor) use as on hire (the amount of the
hire money being also in the final determination of the Employer ) all or any
tools, plant, materials and stores in or upon the works, or the site thereof,
belonging to the contractor, or procured by the contractor and intended to be
used for the execution of the work/or any part thereof, paying or allowing for
the same in account at the contract rates, or, in the case of these not being
applicable, at current market rates to be certified by the Engineer-in-charge,
whose certificate thereof shall be final and binding on the contractor, otherwise
the Employer by notice in writing may order the contractor or his clerk of the
works, foreman or other authorised agent to remove such tools, plant, materials,
or stores from the premises, within the time to be specified in such notice, and
in the event of the contractor failing to comply with any such requisition, the
Employer may cause to remove them at the contractor's expense or sell them by
auction or private sale on account of the contractor and at his risk in all respects
and the certificate of the Engineer-in-Charge as to the expense of any such
removal and the amount of the proceeds and expense of any such sale shall be
final and conclusive against the contractor.

Clause-5:: TIME AND EXTENSION FOR DELAY ::

The time allowed for execution of the Works by the Contractor as specified in the
Schedule 'F' or the extended time in accordance with these conditions shall be
the essence of the Contract. The execution of the works shall commence from the
15th day after the date on which the Employer issues written orders to commence
the work or from the date of handing over of the site whichever is later. If the
contractor commits default in commencing the execution of the work as
aforesaid, the Employer shall without prejudice to any other right or remedy
available in law be at liberty to forfeit the earnest money absolutely.
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Clause -5.1::

The contractor shall submit a Time and Progress Chart and get it approved by the
Engineer-in-Charge. The Chart shall be prepared in direct relation to the time
stated in the Contract documents for completion of items of the works. It shall
indicate the forecast of the dates of commencement and completion of various
trades of sections of the work and may be amended as necessary by agreement
between the Employer and the Contractor within the limitations of time imposed
in the Contract documents, and further to ensure good progress during the
execution of the work, the contractor shall in all cases in which the time allowed
for any work exceeds one month (save for special jobs) complete 1/8th of the
whole of work before 1/4th of the whole time allowed in the contract has
elapsed; 3/8th of the work before one half of such time has elapsed and 3/4th
before 3/4th of such time has elapsed.

Clause -5.2:: |If the works be delayed by :-

) Force majeure, or

Excepted risk;

abnormally bad weather, or

serious loss or damage by fire, or

civil commotion, local commotion of workmen, strike or lockout, affecting

any of the trades employed on the work, or

f) delay on the part of other contractors or tradesmen engaged by the
Employer in executing work not forming part of this Contract, or

g) Non-availability of stores, which are the responsibility of the Employer to
supply or

h) any other cause which, in the absolute discretion of the authority

mentioned in Schedule "F' is beyond the Contractor's control,

o N T
N N N

)

then upon the happening of any such event causing delay, the Contractor shall
immediately give notice thereof in writing to the Employer but shall nevertheless
use constantly his best endeavour to prevent or make good the delay and shall
do all that may be reasonably required to the satisfaction of the Engineer-in-
charge to proceed with the works.

Clause -5.3::

Request for extension of time, to be eligible for consideration, shall be made by
the Contractor in writing within fourteen days of the happening of the event
causing delay to the Accepting Authority. The Contractor shall also, if
practicable, indicate in such a request the total period for which extension is
desired, overlapping period, if any, with earlier events causing delays,
net-extension required.

Clause -5.4::

In such case the authority may give a fair and reasonable extension of time for
completion of work. Such extension shall be communicated to the Contractor by
the Employer in writing, within 15 days of the date of receipt of such request.
Non application by the contractor for extension of time shall not be a bar for
giving a fair and reasonable extension by the Employer and this shall be binding
on the contractor.
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Clause - 6::

(i) Engineer-in-charge is duty bound to, except as otherwise provided,
ascertain and determine by measurement the value in accordance with the
contract of work done.

(i)  ALL measurement of all items having financial value shall be entered in
Measurement Book so that a complete record is obtained of all works
performed under the contract. All such measurement books shall be with
machine numbered pages with a certificate of the Engineer-in-charge
regarding the name of the work and contractor and number of pages. All
such measurement books and level books shall be maintained carefully,
work wise and shall be handed over to the Employer at the completion of
the work.

(itfi)  All measurements shall be taken jointly by the Architect/Site engineer
authorized by the Engineer-in-Charge and the contractor or his authorised
representative from time to time during the progress of the work and
all such measurements shall be verified by the Engineer-in-
Charge/Architect to verify the accuracy of the measurement and signed
and dated by the Engineer-in-Charge/Architect in token thereof and by
the contractor or his representatives in token of their acceptance.
Employer reserves the right to test check the measurements to the extent
of 25% of measurements of each and/ or all items verified by the Engineer-
in-Charge and any discrepancies are found they shall be corrected by the
Employer and it shall be binding on the contractor. If the contractor
objects to any of the measurements corrected a note shall be made to that
effect with reason and signed by both parties.

(iv) THE contractor shall, without extra charge, provide all assistance by
providing appliance, labour and other things necessary for such
measurements.

(V) Except where any general or detailed description of the work expressly
shows to the contrary, measurements shall be taken in accordance with
the procedure set forth in the specifications notwithstanding any provision
in the relevant Standard Method of measurement or any general or local
custom. In the case of items which are not covered by specifications,
measurements shall be taken in accordance with the relevant standard
method of measurement issued by the Indian Standard Institution and if for
any item no such standard is available then a mutually agreed method shall
be followed.

(vi)  THE contractor shall give not less than seven days' notice to the Engineer-
in-Charge or his authorised representative in-charge of the work and
Employer before covering up or otherwise placing beyond the reach of
measurement any work in order that the same may be test checked and
correct dimensions thereof be taken before the same is covered up of
placed beyond the reach of measurement and shall not cover up and
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place beyond reach of measurement any work without consent in writing of
the Engineer-in-Charge or his authorised representative in-charge of the
work and Employer who shall within the aforesaid period of seven days
inspect the work, and if any work shall be covered up or placed beyond the
reach of measurements without such notice having been given or the
Engineer-in-Charge's and Employer consent being obtained in writing the
same shall be uncovered at the contractor's expense, or in default
thereof no payment or allowance shall be made for such work or the
materials with which the same was executed.

(vii)  ----- NA------

(viii) Engineer-in-charge or his authorised representative may cause to check
the measurements recorded jointly or otherwise as aforesaid and all
provisions stipulated herein above shall be applicable to such checking of
measurements or levels.

(ix)  Recording of measurements of any item of work in the measurement book
and/or its payment in the interim on account of final bill shall not be
considered as conclusive evidence as to the sufficiency of any work or
material to which it relates nor shall it relieve the contractor from
liabilities from any over measurement or defects noticed till completion
of the defects liability period.

Clause 7:: ::

(i) No payment shall be made for a item of work, estimated to cost Rs 50,000/- (
Rupees Fifty thousand) or less till after the whole of the work shall have been
completed and certificate of completion given.

(i1) For item of works estimated to cost over Rs.50,000/- ( Fifty thousand) the
interim or running account bills, duly accompanied by detailed measurements as
may be required by the Engineer-in-Charge or the Employer, shall be submitted
by the contractor for the work executed on the basis of such recorded
measurements on the format of the Employer in triplicates on or before the date
of every month fixed for the same by the Engineer-in-charge/employer. The
payment of such items will be done on pro-rata basis.

(iti) AUl such interim payments accepted by the Contractor shall be regarded as
payments by way of advances against final payment only. These shall not
preclude the requiring of bad, unsound and imperfect or unskilled work to be
rejected, removed, taken away and reconstructed or re-erected. Any certificate
given by the Engineer-in-charge relating to the work done or materials delivered
forming part of such payment, may be modified or corrected by any subsequent
such certificate(s) or by the final certificate and shall not by itself be conclusive
evidence that any work or materials to which it relates is/are in accordance with
the contract and specifications. Any such interim payment, or any part thereof
shall not in any respect conclude, determine or affect in any way powers of the
Engineer-in-charge/Employer under the contract or any of such payments be
treated as final settlement and adjustment of accounts or in any way vary or
affect the contract.
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(iv) Pending consideration of extension of date of completion interim payments
shall continue to be made as herein provided

Clause - 8 ::
(i) ---NIL---

(ii)  If there is no defect in the work Engineer-in-charge shall furnish the
contractor with a final certificate of completion. Otherwise a provisional
certificate of physical completion indicating defects (a) to be rectified by
the contractor and/or (b) for which payment will be made at reduced
rates, shall be issued.

No final certificate of completion shall be issued, nor shall the work be
considered to be complete by the employer until the contractor shall
have removed from the premises on which the work shall be executed all
scaffolding, surplus materials, rubbish and all arrangements required for
his / their work people on the site in connection with the execution of the
works as shall have been erected or constructed by the contractor(s) and
cleaned off the dirt from all wood work, doors, windows, walls, floor or
other parts of the building, in, upon, or about which the work is to be
executed or of which he may have had possession for the purpose of
the execution thereof, and not until the work shall have been measured by
the Engineer-in-Charge. The labours employed by the contractor will be
allowed to use ONE BLOCK OF toilets provided at the premises. However,
the contractor will be fully responsible to ensure that no
damage/malfunction/disfunction (including choke up) of the toilets take
place. It will be responsibility of contractor to surrender the toilet block to
the employer in SAME CONDITION as it was handed over to the contractor.
The contractor will need to carry out re-tiling works or replace the sanitary
fixtures as per employer’s requirement if the same are not found in the
SAME CONDITION as was handed over to the contractor.

If the contractor shall fail to comply with the requirements of this Clause
as to removal of scaffolding, surplus materials and rubbish and all
arrangements as aforesaid and cleaning off dirt on or before the date fixed
for the completion of work, the Engineer-in-Charge may at the expense of
the contractor remove such scaffolding, surplus materials and rubbish,
etc., and dispose of the same as he thinks fit and clean off such dirt as
aforesaid, and the contractor shall have no claim in respect of any such
scaffolding or surplus materials as aforesaid except for any sum actually
realised by the sale thereof.

Clause 8 (A):: NIL

Clause 8 (B):: NIL
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Clause 9::

(1) The Contractor shall submit the final bill in the same manner as specified in
interim bills within one month of physical completion of the work or within 15
days of the date of the final certificate of completion furnished by the
Engineer-in-Charge whichever is earlier. No further claims shall be made by
the contractor after submission of the final bill and these shall be deemed to
have been waived and extinguished. Payments of those items of the bill in
respect of which there is no dispute and of items in dispute for quantities and
rates as approved by Engineer-in-Charge, shall be made by the employer
within the period specified herein under, the period being reckoned from the
date of receipt of the bill by the Engineer-in-Charge or his authorised
representative complete with account of materials issued by the Employer ,
dismantled materials, if any theoretical consumption of materials, inventory
of fittings and fixtures, detailed measurements etc. complete.

a) If the gross amount of the work done :: 1 months
under the contract items, plus that
of additional deviated items is upto

Rs.2 lakhs.
b) - do - exceeds Rs. 2 lakhs & is upto Rs.20 lakhs :: 2 months
C) - do - exceeds Rs.20 lakhs :: 3 months

Clause -10:: MATERIALS SUPPLIED BY EMPLOYER ::

No materials will be supplied by the Employer.

Clause -10 A:: MATERIALS TO BE PROVIDED BY THE CONTRACTOR, TESTS

(i) The contractor shall, at his own expense, provide all materials, required for
the works other than those which are stipulated to be supplied by Employer, if
any.

(il) The contractor shall, at his own expense and without delay supply to the
Engineer-in-charge samples of materials to be used on the work and shall get
these approved in advance. All such materials to be provided by the Contractor
shall be in conformity with the specifications laid down or referred to in the
contract. The contractor shall, if requested by the Engineer-in-charge furnish
proof, to the satisfaction of the Engineer-in-Charge that the materials so comply.
The Engineer-in-Charge may within 15 days of supply of samples or within such
further period as he may require and so intimated to the Contractor in writing,
inform the Contractor whether samples are approved by him or not. If samples
are not approved, the Contractor shall forthwith arrange to supply to the
Engineer-in-Charge for his approval fresh samples complying with the
specifications laid down in the Contract. When materials are required to be
tested in accordance with specifications, approval of the Engineer-in-Charge shall
be issued after the test results indicate the specification laid down under the
contract are met with.

(ili) The Contractor shall at his risk and cost submit the samples of materials to
be tested or analysed and shall not make use of or incorporate in the work any
materials represented by the samples until the required tests or analysis have
been made and material finally accepted by the Engineer-in-Charge. The
Contractor shall not be eligible for any claim or compensation either arising out
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of any delay in the work or due to any corrective measures required to be taken
on account of and as a result of testing of materials.

(iv) THE contractor shall at his risk and cost make all arrangements and shall
provide all facilities as the Engineer-in-Charge may require for collecting and
preparing the required number of samples for such tests at such time and to
such place or places as may be directed by the Engineer-in-Charge and bear all
charges and cost of testing unless specifically provided for otherwise elsewhere
in the contract or specifications. The Employer and or Engineer-in-Charge
or his authorised representative shall at all times have the right to
inspect/supervise the works and access to all workshops and places where work
is being prepared or from where materials, manufactured articles or machinery
are being obtained for the works. The contractor shall afford every facility and
every assistance as required by the Employer/Engineer-in-Charge.

(v) The Engineer-in-Charge/Employer shall have full powers to require the
removal from the premises of all materials which in his opinion are not in
accordance with the specifications, and in case of default, the
Employer/Engineer-in-Charge shall be at liberty to employ at the expense of the
contractor other persons to remove the same without being answerable or
accountable for any loss or damage that may happen or arise to such
materials. The Engineer-in-Charge/authorised representative of employer shall
also have full powers to require other proper materials to be substituted thereof
and in case of default the Engineer-in-Charge/ Employer may cause the same to
be supplied and all cost which may attend such removal and substitution shall be
borne by the Contractor.

Clause 10-B::
A.> SECURED ADVANCE ON MATERIALS:: No advance will be paid.

B.> MOBILISATION ADVANCE:: No advance will be paid.
C.> PLANT AND MACHINERY ADVANCE:: No advance will be paid.
D.> INTEREST APPLICABILITY:: Not applicable for the present case

Clause - 10 C:: ESCALATION:

The rate quoted shall be firm throughout the tenure of the contract including
extension of time, if any, granted and will not be subject to any fluctuation
due to increase in cost of materials, labour, etc. or any other tax. There shall
be NO ESCALATION on the quoted rates.

The basic rates indicated in bill of quantities for material is only to facilitate the
Bank to select the material. Any variation in the market price shall be absorbed
by the contractor & no extra is payable by Bank.

Clause -10 D:: ---NA---
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Clause -11::

(i) THE contractor shall execute the whole and every part of the work in the most
substantial and workmanlike manner and both as regards materials and otherwise
in every respect in strict accordance with the specifications. "The contractor shall
also conform exactly, fully and faithfully to the design, drawings and
instructions in writing in respect of the work signed by the Engineer-in-
Charge and the Contractor shall be furnished free of charge one copy of the
contract documents together with specifications, designs, drawings and
instructions as are not included in the standard specifications of Schedule ‘F’ or
in any Bureau of Indian Standard or any other, published standard or code or,
Schedule of Rates or any other printed publication referred to elsewhere in the
contract.

(i1) THE contractor shall comply with these provisions and with due care and
diligence execute and maintain the works and provide all labour and materials,
tools and plants including for measurements and supervision of all works,
structural plans and other things of temporary or permanent nature required
for such execution and maintenance in so far as the necessity for providing
these, is specified or is reasonably inferred from these presents.

(ili) The Contractor shall take full responsibility for adequacy, suitability and
safety of all the works and methods of construction.

Clause - 12:: DEVIATION/ VARIATIONS EXTENT & PRICING ::

The Employer and /or The Engineer- in- Charge with the specific approval of the
employer shall have power:-

(i) to make alteration in, omissions from, additions to or substitutions for the
original specifications, drawings, designs and instructions that may appear
to him to be necessary or advisable during the progress of the work, and

(i)  to omit a part of the works or Item of the works or reduce the quantity in
case of non-availability of a portion of the site or for any other reasons and
the contractor shall be bound to carry out the works in accordance with
any instructions given to him in writing signed by the Engineer-in-Charge
and such alterations, omissions, additions or substitution shall form part of
the contract as if originally provided therein and any altered, additional or
substituted work which the contractor may be directed to do in the manner
specified above as part of the works, shall be carried out by the contractor
on the same conditions in all respects including price on which he agreed
to do the main work without any extra compensation except as hereafter
provided :

(a) No work which radically changes the original nature of the contract
shall be ordered by the Engineer-in-Charge as a deviation.

(b) In the event of any deviation being ordered which in the opinion of
the Contractor changes the original nature of the Contract, he shall
within SEVEN days of having been so ordered bring this to the notice
of the Engineer-in-Charge with the reasons but nevertheless carry it
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out and the disagreement as to the nature of work and the rate to be
paid therefore shall be resolved in accordance with Clause 25.

Clause -12.1::

The time for completion of the works shall, in the event of any deviations
resulting in additional cost over the contract sum being ordered, be extended by
the employer if requested by the Contractor as follows ::

a) In the proportion which the additional cost of the altered, additional or
substituted work, bears to the original Contract sum plus

b) 25% of the time calculated in (a) above or such further additional
time as may be considered reasonable on the recommendations of by
the Engineer-in-Charge.

Rates for such altered, additional or substituted work shall be determined by the
Employer as follows on the recommendations of Engineer-in-Charge:

(i) If the rate for altered, additional or substituted item of work is specified in
the Schedule of Quantities, the Contractor shall carry out the altered, additional
or substituted item at the same rate. In the case of composite tenders, where
two or more schedules of quantities may form part of the contract, the applicable
rate shall be taken from the schedule of quantities of that particular part in
which the deviation is involved, failing that at the lowest applicable rate for the
same item of work in the other Schedules of Quantities.

(i) If the rate for any altered, additional or substituted item of work is not
specified in the Schedule of Quantities, the rate for that item shall be derived
from the rate for the nearest similar item specified therein. In case of composite
tenders where two or more schedule of quantities form part of the contract, the
rate shall be derived from the nearest similar item in the Bills of Quantities of
the particular part of works in which the deviation is involved failing that from
the lowest of the nearest similar items in other schedule of quantities.

(iii) If the rate for altered, additional or substituted item of work cannot be
determined in the manner specified in sub-paras (i) and (ii) above, then such
item of works shall be carried out at the rate entered in the Schedule of Rates
mentioned in Schedule 'F' plus/minus the percentage by which the tendered
amount of the works actually awarded is higher or lower than the estimated
amount of the works actually awarded.

(v) If the rate for any altered, additional or substituted item of work cannot be
determined in the manner specified in Sub-paras (i) to (iii) above, the Contractor
shall, within SEVEN days of the date of receipt of the order to carry out the said
work, inform the Engineer-in-Charge of the rate which he proposes to claim for
such item of work, supported by analysis of the rate claimed, and the Engineer-
in-Charge shall within SEVEN thereafter, after giving due consideration to the
rate claimed by the Contractor, determine the rate on the basis of market
rate(s). In the event of the Contractor failing to inform the Engineer-in-Charge
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within the stipulated period of time, the rate which he proposes to claim, the
rate for such item shall be determined by the Engineer-in-Charge on the basis of
market rate (s) only.

(vi) A, ----NA------

(Vi) B. ----NA----

Clause -12.1.2:: ----NA-----
Clause -12.2 :: ----NA------
Clause -12.3:: ----- NA-------

Clause -12.4:: The contractor shall send to the Engineer-in-Charge once in
every month till completion date account giving complete details of all claims for
additional payments to which the contractor may consider himself entitled and
of all additional work ordered by the Engineer-in-Charge which he has executed
during the preceding quarter failing which the contractor shall be deemed to
have waived his right and to have no claim in the matter.

Clause -12.5 :: No increase of rates under clause 12.1 shall be made unless within
the stipulated period after the order of variation and before the commencement
of such quantities a notice shall have been given in writing by the party
claiming increase.

Clause -13:: FORECLOSURE OF CONTRACT IN FULL OR IN PART

(i) The employer shall give notice in writing at any time after acceptance of
the tender, if the Employer shall decide to abandon or reduce the scope of the
works for any reason whatsoever and hence not require the whole or any part of
the works to be carried out, to that effect to the Contractor and the contractor
shall act accordingly in the matter and the Contractor shall have no claim to any
payment of compensation or otherwise whatsoever, on account of any profit or
advantage which he might have derived from the execution of the works in full
but which he did not derive in consequence of the foreclosure of the whole or
part of the works.

(il) The employer may pay to the Contractor at Contract rates full amount for
works executed at Site and, in addition, a reasonable amount as certified by
the Engineer-in-Charge for the Items hereunder mentioned which could not be
utilised on the work to the full extent in view of the foreclosure and the
contractor expressly agrees for such payment without demur.

(a) Any expenditure incurred on preliminary site work.

(b) Employer shall have the option to take over Contractor's materials or any
part thereof either brought to site or of which the Contractor is legally
bound to accept delivery from suppliers (for incorporation in or incidental to
the work). For materials taken over or to be taken over by the Employer cost
of such materials as detailed by Engineer-in-Charge shall be paid. The cost
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shall, however, take into account purchase price, cost of transportation and
deterioration or damage which may have been caused to materials whilst
in the custody of the Contractor.

(c) Reasonable compensation for transfer of T & P from Site to Contractor's
permanent stores or to his other Works, whichever is less. If T & P are not
transported to either of the said places, no cost of transportation shall be
payable.

(d) Reasonable compensation for repatriation of Contractor’s Site staff and
imported labour to the extent necessary.

(e) The reasonable amount of items on (a), (c) and (d) above shall not be in
excess of 2% of the cost of the work remaining incomplete on the date of
closure, i.e., total stipulated cost of the work as per accepted tender less
the cost of work actually executed under the contract and less the cost of
contractor's materials at site taken over by the Employer as per item
(b)above. Provided always that against any payments due to the
contractor on this account or otherwise, the Employer shall be entitled to
recover to be credited with any outstanding balances due from contractor for
advances paid in respect of any tool, plants and materials and any other sums
which at the date of termination were recoverable by the employer from the
contractor under the terms of the contract.

(jif) ---NA---

(iv) THE Contractor shall, if required by the Employer/Engineer-in-Charge furnish
to him books of account, wage books, time sheets and other relevant documents
and evidence as may be necessary to enable him to certify the reasonable amount
payable under this Condition.

Provided always that against any payments due to the contractor on this account
or Otherwise, the Employer shall be entitled to recover or be credited with any
outstanding balances due from the contractor for advance paid in respect of any
tool, plants and materials and any other sums which at the date of termination
were recoverable by the Government from the contractor under the terms of the
contract.

Clause -14:: CANCELLATION OF CONTRACT IN FULL OR PART ::

i.> If contractor ::

(a) at any time makes default in proceeding with the works or any part of
the work with due diligence or poor quality of work / workmanship or non
compliance of contract specifications and continues to do so after a
notice in writing of 7 days from the Employer and or Engineer-in-Charge; or

(b) commits default in complying with any of the terms and conditions of
the Contract and does not remedy it or take effective steps to remedy it
within 7 days after a notice in writing is given to him in that behalf by the
Employer and or Engineer-in-Charge; or
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(c) fails to complete the works or items of work with individual dates of
completion, on or before the date(s) of completion, and does not complete
them within the period specified in a notice in writing is given to him in
that behalf by the Employer and or Engineer-in-Charge; or

(d) shall offer or give or agree to give to any person in Bank service or to
any other person on his behalf any gift or consideration of any as an
inducement or reward for doing or for bearing to do or for having done or
forborne to do any act in relation to the obtaining or execution of this or
any other Contract for the Employer or;

(e)shall enter into a Contract with the Bank in connection with which
commission has been paid or agreed to be paid by him or his knowledge,
unless the particulars of any such commission and the terms of payment
thereof have been previously disclosed in writing to the Employer
/Engineer-in-Charge; or

(f) shall obtain a Contract with the Employer as a result of wrong tendering
or other non-bona-fide methods of competitive tendering; or
being an individual, or in a firm, any partner thereof shall at any time be
adjudged insolvent or have a receiving order or order for administration
of his estate made against him or shall take any proceedings for
liquidation or composition (other than a voluntary liquidation for the
purpose or amalgamation or reconstruction) under any Insolvency Act for
the time being in force or make any conveyance or assignment of his
effects or composition or arrangement for the benefit of his creditors or
purport so to do, or if any application be made under any Insolvency Act
for the to me being in force for the sequestration of his estate or if a
trust deed be executed by him for benefit of his creditors; or

(g) being a company, shall pass a resolution or the Court shall make an order
for the winding up of the company or a receiver or manager on behalf
of the debenture holders or others shall be appointed or circumstances
shall arise which entitle the Court or debenture holders to appoint a
receiver or manager; or

(h) shall suffer an execution being levied on his goods and allow it to be
continued for a period of 21 days; or

(i) assigns, transfers, sublets (engagement of labour on a piece-work basis
or of labour with materials not to be incorporated in the work, shall
not be deemed to be subletting) or otherwise parts with or attempts to
assign, transfer sublet or otherwise parts with the entire works or any
portion thereof without the prior written approval of the Accepting
Authority;

(j) the Accepting Authority may, without prejudice to any other right or
remedy which shall have accrued or shall accrue thereafter to the
Employer, by a notice in writing cancel the contract as a whole or only
such of items in default from the Contractor.
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The Employer / Engineer-in-Charge shall on such cancellation by the accepting
authority have powers to, for which the Contractor shall hereby unconditionally
agree ::

(@) to take possession of the Site and any materials, constructional plant,
implements, stores, etc., thereon; and/or

(b) to carry out the incomplete work by any means at the risk and cost of the
Contractor.

ii.>  On cancellation of the Contract in full or in part, the Engineer-in-Charge
shall determine what amount, if any, is recoverable from the Contractor for
completion of the works or part of the Works or in case the Works or part of the
Works is not to be completed, the loss or damage suffered by the Employer. In
determining the amount, credit shall be given to the Contractor for the value of
the work executed by him up to the time of cancellation, the value of
Contractors’ materials taken over and incorporated in the work and use of tackle
and machinery belonging to the Contractor.

iii.> Any excess expenditure incurred or to be incurred by the Employer in
completing the Works or part of the Work or the excess, loss or damages suffered
or may be suffered by the Employer as aforesaid after allowing such credit shall
without prejudice to any other right or remedy available to Employer in law be
recovered from any money due to the Contractor on any account, and if such
moneys are not sufficient the Contractor shall be called upon in writing and
shall be liable to pay the same within 30 days.

iv.> If the Contractor shall fail to pay the required sum within the aforesaid
period of 30 days, the Engineer-in-Charge with the approval of the Employer
shall have the right to sell any or all of the Contractor's unused materials,
constructional plant, implements, temporary buildings, etc. and adjust the
proceeds of sale thereof towards the satisfaction of any sums due from the
Contractor under the Contract and if thereafter there be any balance outstanding
from the Contractor, it shall be recovered in accordance with the provisions of
the Contract.

v.>  Any sums in excess of the amounts due to the Employer and unsold
materials, constructional plant, etc., shall be returned to the Contractor,
provided always that if cost or anticipated cost of completion by the
Employer of the Works or part of the Works is less than the amount which the
Contractor would have been paid had he completed the Works or part of the
Works, such benefit shall not accrue to the Contractor.

In the event of above course being adopted by the Engineer-in-Charge, the
contractor shall have no claim to compensation for any loss sustained by him by
reason of his having purchased or procured any materials or entered into any
engagements or made any advance on any account or with a view to the
execution of the work or the performance of the contract.

Clause -15 :: SUSPENSION OF WORK ::
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a) The Contractor shall, on receipt of the order in writing of the Employer,
whose decision shall be final and binding on the Contractor, suspend the
progress of the Works or any part thereof for such time and in such manner as
the Employer may consider necessary so as not to cause any damage or injury to
the work for any of the following reasons ::

(i) on account of any default on the part of the Contractor or;

(i) for proper execution of the works or part thereof for reasons other than
the default of the Contractor; or

(iii) for safety of the Works or part thereof.

The Contractor shall, during such suspension, properly protect and secure the
Works to the extent necessary and carry out the instructions given in that
behalf by the Engineer-in-Charge.

b) If the suspension is ordered for reasons (ii) and (iii) in sub para (a) above.

(i) the contractor shall be entitled to an extension of time equal to the
period of every such suspension PLUS 25%, for completion of the item
or group of items of work for which a separate period of completion is
specified in the Contract and of which the suspended work forms a part ;
and

c) If the Works or part thereof is suspended on the orders of the Employer for
more than three-months at a time, except when suspension is ordered for
reason (i) in sub-para (a) above, the Contractor shall after receipt of such
order serve a written notice on the Employer requiring permission within
fifteen days from receipt by the Employer of the said notice, to proceed with
the Works or part thereof in regard to which progress has been suspended. If
such permission is not granted within that time, the Contractor, if he intends to
treat the suspension, where it affects only a part of the works as an omission
of such part by the Employer or where it affects whole of the Works, as an
abandonment of the Works by the Employer shall within ten days of expiry of
such period of 15 days give notice in writing of his intention to the Employer. In
the event of the Contractor treating the suspension as an abandonment of the
Contract by the Employer, he shall have no claim to payment of any
compensation on account of any profit or advantage which he might have derived
from the execution of the work in full but which he could not derive in
consequence of the abandonment.

Clause -16:: INSPECTION ::

(i) AU works under or in course of execution or executed in pursuance of the
Contract shall be at all times be open and accessible to the inspection and
supervision of the Engineer-in-Charge and or Employer, his  authorised
subordinates in charge of the work and to all his superior officers of the Quality
Control Organisation of the Employer or any Consultant of the Employer and of
the Chief Technical Examiner's Office under Central Vigilance Commission.

(il) The Contractor shall at all times during the usual working hours and at all
other times at which reasonable notice of the visit of such officers has been
given to the contractor, either himself be present to receive orders and
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instructions and inspections or have a responsible agent duly accredited in
writing present for that purpose. Orders given to the contractor's agent shall be
considered to have the same force as if they had been given to the Contractor
himself.

(iii) IF it shall appear to the Engineer-in-Charge and or Employer or his
authorised subordinates in-charge of the work or to the Engineer in charge of
Quality Control or any Consultant of the Employer or to the Chief Technical
Examiner, that any work has been executed with unsound, imperfect, or
unskillful workmanship, or with materials or articles provided by him for the
execution of the work which are unsound or of a quality inferior to that
contracted or otherwise not in accordance with the contract, the contractor
shall, on demand in writing, which shall be made within twelve months of the
completion of the work, from the Employer and or Engineer-in-Charge specifying
the work, materials or articles complained of notwithstanding that the same
may have been passed, certified and paid for, forthwith rectify, or remove and
reconstruct the work so specified in whole or in part, as the case may require or
as the case may be, remove the materials or articles so specified and provide
other proper and suitable materials or articles at his own charge and cost. In
the event of the contractor failing to do so within a period specified by the
Employer / Engineer-in-Charge in his demand aforesaid, then the contractor
shall be liable to pay compensation at the same rate as under the clause 2 for
non-completion of the work in time for this default.

IN such case the Engineer-in-Charge may not accept the item of work at the rates
applicable under the contract but may accept such items at reduced rates as the
Employer or the competent authority may consider reasonable during the
preparation of on account bills or final bill if the item is so acceptable without
detriment to the safety and without substantially affecting the utility of the
item and the structure or he may reject the work outright without any payment
and/or get it and other connected and incidental items rectified, or removed
and re executed at the risk and cost of the contractor. Decision of the
Engineer-in-Charge to be conveyed in writing in respect of the same will be final
and binding on the contractor.

Clause -17::

If the contractor or his working people or servants shall break, deface,
injure or destroy any part of building in which they may be working, or any
building, road, road curb, fence, enclosure, water pipe, cables, drains, electric
or telephone post or wires, trees, grass or grass land, or cultivated ground
contiguous to the premises on which the work or any part is being executed, or
if any damage shall happen to the work while in progress, from any cause
whatever or if any defect, shrinkage or other faults appear in the work within
twelve months after a certificate final or otherwise or its virtual completion
shall have been given by the Employer/Engineer-in-Charge as aforesaid arising
out of defect or improper materials or workmanship the contractor shall
upon receipt of a notice in writing on that behalf make the same good at his
own expense or in default the Employer/Engineer-in-Charge cause the same
to be made good by other workmen and deduct the expense from any sums that
may be then or at any time thereafter may become due to the contractor, or
from his security deposit. Fifty (50) percent of the security deposit may be
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refunded after the expiry of six months (after the virtual completion of the
work) or after the final bill has been prepared and passed whichever is later, and
the remaining fifty (50) percent of the Security Deposit shall be refunded
fourteen (14) days after the expiry of the defect liability period of twelve
months after the completion of the work provided that all the works are carried
out as per specifications and condition of contract and all the defect and
damages are rectified satisfactorily to the  satisfaction of the
Employer/Engineer-in-Charge. The refund of the security deposit is subject to the
condition that the contractor has deposited the security deposit in form of DD and
remaining amount has been adjusted from running bills of the contractor.

Clause -18::

THE contractor shall provide at his own cost all materials, plant, tools,
appliances, implements, ladders, cordage, tackle, scaffolding and temporary
works required for the proper execution of the work, whether original, altered
or substituted and whether included in the specification or other documents
forming part of the contract or referred to in these conditions or not, or which
may be necessary for the purpose of satisfying or complying with the
requirements of the Engineer-in-Charge as to any matter as to which under
these conditions he is entitled to be satisfied, or which he is entitled to require
together with carriage therefore to and from the work. The contractor shall also
supply without charge the requisite number of persons with the means and
materials, necessary for the purpose of setting out works, and counting,
weighing and assisting the measurement for examination at doing the same
may be provided by the Engineer-in-Charge at the expense of the contractor
and the expenses may be deducted, from any money due to the contractor,
under this contract or otherwise and or from his security deposit or the
proceeds of sale thereof, or of a sufficient portions thereof.

Clause -18 A::

In every case in which by virtue of the provisions sub-section of Section 12,
of the Workmen's Compensation Act, 1923, Employer is obliged to pay
compensation to a workman employed by the contractor, in execution of the
works, Employer shall be entitled to recover from the contractor the amount of
the compensation so paid; and, without prejudice to the rights of the Employer
under sub-Section 12, of the said Act, Employer shall be at liberty to recover
such amount or any part thereof by deducting it from the security deposit or
from any sum due by the Employer to the contractor whether under this contract
or otherwise. The Employer shall not be bound to contest any claim made
against it under Section 12, of the said Act, except on the written request of
the contractor and upon his giving to the Employer full security for all cost for
which the Employee might become liable in consequence of contesting such
claim.
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Clause -18 B::

In every case in which by virtue of the provisions of the Contract Labour
(Regulation and Abolition) Act 1970, and of the Contract Labour (Regulation
and Abolition) Central Rules, 1971, the Employer is obliged to pay any amounts
of wages to a workman employed by the contractor in execution of the works,
or to incur any expenditure in providing welfare and health amenities required
to be provided under the above said Act and the rules under Clause 19H or
under the Contractors’ Labour Regulations, or under the Rules framed by the
State or Central Employer from time to time for the protection of health and
sanitary arrangements for workers employed by the Contractors, the
Employer shall be entitled to recover from the contractor the amount of
wages so paid or the amount of expenditure so incurred; and without prejudice
to the rights of the Employer under sub-Section (2) of Section 20, and sub-
Section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act,
1970, the Employer shall be at liberty to recover such amount or any part
thereof by deducting it from the security deposit or from any sum due by the
Employer to the contractor whether under this contract or otherwise. The
Employer shall not be bound to contest any claim made against it under sub-
Section (1) Section 20 and sub-Section (4) of Section 21, or any other provisions of
the said Act, except on the written request of the contractor and upon his giving
to the Employer full security for all costs for which the Employer might become
liable in contesting such claim.

Clause -19::

The contractor shall obtain a valid license under the Contract Labour (R&A) Act,
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971,
before the commencement of the work, and continue to have a valid license until
the completion of the work. The contractor shall also abide by the provisions of
the Child Labour (Prohibition and Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building and other
Construction Workers (Regulation of Employment & Conditions of Service) Act,
1996 and the building and other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfil these requirements shall attract the penal provisions of this
contract arising out of the resultant non-execution of the work.

Clause -19 A::

NO labour below the age of eighteen years shall be employed on the work.

Clause -19 B:: PAYMENT OF WAGES ::

a) The contractor shall pay to labour employed by him either directly of
through sub-contractors, wages not less than fair wages as defined as per the
provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the
Contract Labour (Regulation and Abolition) Central Rules, 1971 wherever
applicable. Such wages paid shall not less than the wages fixed by the state
and/or Central Employer under the Minimum Wages Act applicable to the work.

b) The contractor shall, notwithstanding the provisions of any contract to
the contrary, cause to be paid fair wage to labour indirectly engaged on the
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work, including any labour engaged by his sub-contractors in connection with
the said work, as if the labour had been immediately employed by him.

c) In respect of all labour directly or indirectly employed in the works for
performance of the contractor's part of this contract, the contractor shall
comply with or cause to be complied with the Contractor's Labour
Regulations made by Employer and or the Employer (State and Central) from
time to time in regard to payment of wages, wage period, deductions from
wages, recovery of wages not paid and deductions unauthorisedly made,
maintenance of wage books or wage slips, publication of scale of wages and
other terms of employment, inspection and submission of periodical returns and
all other matters of the like nature or as per the provisions of the Contract
Labour (Regulation and Abolition) Act, 1970, and the Contract Labour
(Regulation and Abolition) Central Rules, 1971, wherever applicable.

d) (i) The Employer and/or his Engineer-in-Charge concerned shall have the
right to deduct from the moneys due to the contractor any sum required
or estimated to be required for making good the loss suffered by a
worker or workers by reason of non-fulfillment of the conditions of the
contract for the benefit of the workers, non-payment of wages or of
deductions made from his or their wages which are not justified by their
terms of the contract or non-observance of the Regulations.

(1) Under the provision of Minimum Wages (Central) Rules 1950, the
contractor is bound to allow to the labour directly or indirectly
employed in the works one day rest for 6 days continuous work and pay
wages at the same rate as for duty. In the event of default the Employer
and or Engineer-in-Charge shall have the right to deduct the sum or
sums not paid on account of wages for weekly holidays to any labour and
pay the same to the persons entitled thereto from any money due to the
contractor by the Employer

In cases where the state Government or Government of the Union of India where
all inclusive minimum daily wages are fixed and such wages are inclusive of wages
for the weekly day of rest, the question of extra payment for weekly holiday
would not arise.

e) The contractor shall comply with the provisions of the payment of Wages
Act, 1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act,
1961, and the Contractors Labour (Regulation and Abolition) Act 1970, or the
modifications thereof or any other laws relating thereto and the rules made
thereunder from time to time.

f) The contractor shall indemnify and keep indemnified the Employer against
payments to be made under and for the observance of the laws aforesaid and the
Contractors’' Labour Regulations without prejudice to his right to claim indemnify
from his sub-contractors.

g) The laws aforesaid shall be deemed to be a part of this contract and any
breach thereof shall be deemed to be a breach of this contract.
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h) Whatever is the minimum wage for the time being, or if the wage payable is
higher than such wage, such wage shall be paid by the contractor to the
workmen directly without the intervention of Jamadar and that Jamadar shall not
be entitled to deduct or recover any amount from the minimum wage payable
to the workmen as and by way of commission or otherwise.

The Contractor shall ensure that no amount by way of commission or otherwise is
deducted or recovered by the Jamadar from the wage of workmen.

Clause -19 C::

IN respect of all labour directly or indirectly employed in the work for the
performance of the contractor's part of this contract, the contractor shall at his
own expense arrange for the safety provisions as per Government and Employer's
safety Code framed from time to time and shall at his own expense provide for
all facilities in connection therewith. In case the contractor fails to make
arrangement and provide necessary facilities as aforesaid he shall be liable to
pay a penalty of Rs.200/- for each default and in addition the Engineer-in-Charge
shall be at liberty to make arrangement and provide facilities as aforesaid and
recover the costs incurred in that behalf from the contractor.

Clause -19 D::

THE contractor shall submit by the 4th and 19th of every month, to the Engineer-
in-Charge a true statement showing in respect of the second half of the
preceding month and the first half of the current month respectively.

(1) the number of labourers employed by him on the work.

(2) their working hours,

(3) the wages paid to them,

(4) the accidents that occurred during the said fortnight showing the
circumstances.

(5) the number of female workers who have been allowed Maternity Benefit
according to Clause 19F and the amount paid to them.

Failing which the contractor shall be liable to pay to Employer a sum not
exceeding Rs.200/- for each default or materially incorrect statement. The
decision of the Engineer-in-Charge shall be final in deducting from any bill due to
the contractor the amount levied as fine and be binding on the Contractor.

Clause -19 E::

The contractor shall comply with or cause to be complied with all the rules
framed by the State and or Central Government from time to time for the
protection of health and sanitary arrangements for workers employed, in respect
of all labour directly or indirectly employed in the works for the performance
of the contractor's part of this contract.

Clause -19 F::

The Contractor shall maintain appropriate records for LEAVE and pay during leave
and the same shall be regulated as per relevant/latest labour laws.

Clause -19 G :: DEFAULT AS TO REGULATIONS/RULES ::
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(i) IN the event of the contractor(s) committing a default or breach of any of
the provisions of Contractors’ about Regulations and Model Rules for the
protection of health and sanitary arrangements for the workers as amended from
time to time or furnishing any information or submitting or filling any statement
under the provisions of the above Regulations and Rules which is materially
incorrect, the contractor shall without prejudice to any other liability pay to the
Employer a sum not exceeding Rs.100/- for every default, breach or furnishing,
making, submitting, filing such materially incorrect statements and in the event
of the contractor(s) defaulting continuously in this respect, the penalty may
be enhanced to Rs.50/- per day for each day of default subject to a maximum of
5 percent of the estimated cost of the work put to tender. The decision of the
Engineer-in-Charge / Employer shall be final and binding on the contractor s.

(i) Should it appear to the Engineer-in-Charge/ Employer that the contractor(s)
is/are not properly observing and complying with the provisions of the
Contractor's Labour Regulations and Model Rules and the provisions of the
Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour
(R & A) Central Rules 1971, for the protection of health and sanitary
arrangements for work-people the Engineer-in-Charge/ Employer shall have
power to give notice in writing to the contractor(s) requiring that the said Rules
be complied with and the amenities prescribed therein be provided to the
work-people within a reasonable time to be specified in the notice. If the
contractor(s) shall fail within the period specified in the notice to comply with
and/observe the said Rules and to provide the amenities to the work-people as
aforesaid, the Engineer-in-Charge shall have the power to provide the amenities
hereinbefore mentioned at the cost of the contractor(s).

The accommodation facility at the site is not permitted by the GIFT authorities.
Hence the contractor will provide the necessary accommodation arrangements for
its labours at place other than the premises.

Clause -19 H :: CAMP ::

Facility like toilets, water supply, rest rooms shall be provided for the labours as
per labours regulations for similar works.

Clause -19 - | :: COMPLIANCE AS TO EMPLOYEES' SERVICE ::

THE Engineer-in-Charge/ Employer may require the contractor to dismiss or
remove from the site of the work any person or persons in the contractors'
employment who may be incompetent or misconduct himself or undesirable
person and the contractor shall forthwith comply with such requirements.

Clause -19- K :: ILLEGAL OCCUPATION ::

The contractor shall undertake to see that the premises of execution is not
occupied by anybody unauthorisedly during the execution of the project, and
is handed over to the Employer through his Engineer-in-Charge with vacant
possession of the premises. If such premises though completed is occupied
illegally, then the Employer shall have the option to refuse to accept the said
site in that position, and delay in acceptance on this account will be treated
as delay in completion and for such delay a levy upto 5% of estimated cost put
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to tender may be imposed by the Employer whose decision shall be final both
with regard to the justification and quantum and be binding on the Contractor.

However, the Employer may request the contractor through a notice to remove
the illegal occupation any time on or before the completion of project.

Clause - 20 :: COMPLIANCE WITH STATUTE ::

THE Contractor shall comply with all the provisions of the Minimum Wages Act,
1948, Contract Labour (Regulation and Abolition) Act 1970, EPF & MP Act 1952,
ESI Act and amendments from time to time and rules framed thereunder and
other labour laws affecting contract labour that may be brought into force from
time to time.

Clause - 21 :: ASSIGNMENT ::

The contract shall not be assigned or sublet without the written approval of the
Employer. And if the contractor shall assign or sublet his contract, or attempt to
do so, or become insolvent or commence any insolvency proceedings or make any
composition with his creditors or attempt to do so, or if any bribe, gratuity, gift,
loan, perquisite, reward or advantage pecuniary or otherwise, shall either
directly or indirectly, be given, promised or offered by the contractor, or any of
his servants or agent to any officer or person in the employ of the Employer in
any way relating to his office or employment, or if any such officer or person
shall become in any way directly or indirectly interested in the contract, the
Employer shall have power to adopt any of the courses specified in Clause 3
hereof as he many deem best suited to the interest of the Employer and in the
event of any of these courses being adopted the consequences specified in the
said Clause 3 shall ensue.

Clause - 22 :: REASONABLE COMPENSATION ::

All sums payable by way of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to the use of the Employer
without reference to the actual loss or damage sustained.

Clause - 23 :: APPROVAL FOR CHANGE IN CONSTITUTION ::

Where the contractor is a partnership firm, the previous approval in writing of the
Employer shall be obtained before any change is made in the constitution of the
firm. Where the contractor is an individual business concern such approval as
aforesaid shall likewise be obtained before the contractor enters into any
partnership agreement where under the partnership firm would have the right
to carry out the works hereby undertaken by the contractor. If previous approval
as aforesaid is not obtained, the contact shall be deemed to have been assigned
in contravention of Clause 21 hereof and the same action may be taken, and the
same consequences shall ensue as provided in the said Clause 21.

Clause - 24 :: DIRECTIONS AS TO WORK ::

All works to be executed under the contract shall be executed under the
direction and subject to the approval in all respects of the Engineer-in-Charge/
Employer who shall be entitled to direct at what point or points and in what
manner are to be commenced, and from time to time carried on.
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Clause - 25 :: SETTLEMENT OF DISPUTES AND ARBITRATION ::

(i) It shall be accepted as an inseparable part of the contract that in matters
regarding conditions & clauses of contract, quality of materials, workmanship,
removal or rejection of improper work, interpretation of the drawings and
specifications, measurements of materials and/or items of work, mode of
procedure and carrying out of the work, the decision of the Employer which
shall be given in writing, shall be final, conclusive and binding on the contractor.

ii) (A) If the contractor considers any work demanded of him to be outside the
requirements of the contract, or considers any drawings record or
decision given in writing by the Engineer-in-Charge on any matter in
connection with or arising out of the contract or carrying out of work, to
be unacceptable, he shall promptly within 15 days request the Accepting
Authority in writing for written instruction or decision. Thereon, the
Accepting Authority shall give his written instructions or decision within
a period of two months from the receipt of the contractor's letter.

(B) Upon receipt of such written instructions or decision the contractor shall
promptly proceed without delay to comply with such instructions or
decisions. If the Accepting Authority fails to give his instructions or
decision in writing within a period of two months after being requested
or if the contractor is dissatisfied with the instructions or decision of
the Accepting Authority Employer, the Contractor may within 30 days
appeal to the Appointing Authority who shall afford an opportunity to the
contractor to be heard and to offer evidence in support of his appeal and
give his decision in writing within a period of Thirty (30) days from the
receipt of the contractor’s request. If the contractor is dissatisfied with
the decision of the appointing authority , then the contractor shall within a
period of Thirty (30) days from receipt of the decision of the Appointing
authority shall indicate his intention to refer the dispute to Arbitration,
failing which the said decision of the Appointing authority shall be final
and conclusive and not referable to adjudication by the Arbitrator.

iii) All disputes or differences in respect of which decisions have not been final,
binding and conclusive as above shall be referred for adjudication by the
arbitration by a Sole Arbitrator appointed as follows:

Within Thirty (30) days of receipt of notice from any party to the contract
for appointment of the Arbitrator the Appointing authority, in charge of the
work (Schedule F) at the time of such appointment shall send to the
contractor a panel of three names of persons who shall not presently be
connected with the work.

The contractor shall within fifteen (15) days of receipt of this list select and
communicate to the Appointing authority the name of one person from the
list who shall then be appointed as the sole arbitrator by the Appointing
authority.

If contractor fails to communicate his selection of name of the person, within
Fifteen (15) days as stipulated, the Appointing authority shall without delay
select one person from the list and appoint him as Sole Arbitrator.
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If the Appointing authority fails to send such a list within Thirty (30) days
as stipulated, the contractor shall send a similar list to the Appointing
authority within fifteen (15) days. The Appointing authority shall then select
one person from the list and appoint him as the Sole Arbitrator within Thirty
(30) days of the receipt of the list. If the Appointing authority fails to do so
then the contractor shall communicate to the Appointing authority the name
of one person from the list who shall then be the Sole Arbitrator.

If the Arbitrator so appointed is unable or unwilling to act or resigns his
appointment or vacates his office due to any reason whatsoever another
sole Arbitrator shall be appointed in the manner aforesaid. Such person shall
be entitled to proceed with the reference from the stage at which it was left
by his predecessor.

iv) It is term of this contract that the party invoking arbitration shall give a list
of disputes with amounts claimed in respect of each such dispute along with the
notice for appointment of arbitrator and giving reference to the rejection by the
Appointing authority of the appeal and a copy of his notice(s) of intention to
refer the dispute to arbitration of such disputes as mentioned in Part (ii) above
failing which the notice for appointment of the Arbitrator shall not be treated as
notice for appointing the arbitrator.

v) It is also a term of this contract that no person other than a person appointed
by Appointing authority, in charge of the work as aforesaid should act as
arbitrator and if for any reason that is not possible, the matter shall not be
referred to arbitration at all.

vi) It is also a term of the contract that if the contractor does not make any
demand for appointment of arbitration in respect of any claims in writing as
aforesaid within 90 days of receiving the intimation from the Appointing authority
that the final bill is ready for payment, the claim of the contractor shall be
deemed to have been waived and absolutely barred and the Employer shall be
discharged and released of all liabilities under the contact in respect of these
claims. No party shall be entitled to bring any claim to arbitration if the
arbitrator has not been appointed before the expiry of sixty days after defect
liability period.

vii) The arbitration shall be conducted in accordance with the provisions of
the Indian Arbitration and Conciliation ACT 1996 , or any statutory modification
or re-enactment thereof and the rules made thereunder and for the time being in
force shall apply to the arbitration proceeding under this clause.

viii) The Arbitrator may from time to time with the consent of the parties
enlarge the time for making and publishing the award.

ix) It is also a term of this contract that the Arbitrator shall adjudicial on only
such disputes as are referred to him by the appointing authority and give separate
award against every dispute and claim referred to him and in all cases where the
total amount of the claims by any party exceed the amount specified in Schedule
"F' the arbitrator shall give reasons for the award separately for every dispute.
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(x) It is also a term of the contract that any fees, TA, DA and other charges
are payable to the Arbitrator shall be paid by both the parties equally.

(xi)  The venue of the arbitration shall be such a place as may be fixed by the
Arbitrator in his sole discretion.

xi) It is also a term of the contract that the Arbitrator shall be deemed to have
entered on the reference on the date of first hearing. The fees, and charges of
the Arbitrator shall, if required to be paid before the award is made and
published, be paid half and half by each of the parties. The cost of the
reference and of the award (including the fees, if any, of the Arbitrator) shall
be in the discretion of the Arbitrator who may direct to and by whom and in
what manner, such costs or any part thereof shall be paid and fix or settle the
amount of costs to be so paid.

xii) The award of the Arbitrator shall be final and binding on both the parties.
Clause - 26:: INDEMNITY ::

The Contractor shall keep and hold the Employer indemnified and harmless from
time to time and at all times against all actions, prosecutions proceedings,
claims, suits, liabilities (including statutory liability), penalties, demands,
charges, costs (including legal costs) and expenses, damages, losses and any other
expenses which may be caused to or suffered by or made or taken against the
Employer arising out of:

i) The breach, default or non-performance of undertakings, warranties,
covenants or obligations by the contractor, non-compliance of safety rules,
regulations, instructions by the contractor and mishaps occurring at the
site due to faulty work executed by the contractor.

ii) Any contravention or Non compliance with any applicable laws,
regulations, rules, statutory or legal requirements by the Bidder.

Further, the Contractor shall indemnify, protect and save the Employer against all
claims, losses, costs, damages, expenses, action suits and other proceedings,
resulting from infringement of any law pertaining to patent, trademarks,
copyrights etc. or such other statutory infringements in respect of the services
offered by the contractor.

All Indemnities shall survive notwithstanding expiry or termination of the contract
and contractor shall continue to be liable under the indemnities.

There is no limit to claims made by the Employer / third parties in case of
infringement of Intellectual property rights or for claims relating to the loss of
damage to real property and tangible personal property and for bodily injury or
death and in these cases the liability will be unlimited ”.

Indemnity format is enclosed as Annexure - 19. The same to be duly filled and
submitted by the successful bidder in a non-judicial stamp paper of
appropriate value.

Clause - 27:: ESTIMATE ::

When the estimate on which a tender is made includes lump sum in respect of
parts of the work the contractor may be entitled to payment in respect of the
items of work involved or the part of the work in question at the same rates as
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are payable under this contract for such items, or if the part of the work in
question is not, in the opinion of the Engineer-in-Charge capable of
measurement, the Employer may at his discretion pay the lump-sum amount
entered in the estimate, and the certificate in writing of the Employer shall
be final and conclusive against the contractor with regard to any sum or sums
payable to him under the provisions of the clause.

Clause -28:: ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED::

In the case of any class of work for which there is no such specifications as
referred to in Clause 11, such work shall be carried out in accordance with the
Bureau of Indian Standards Specifications. In case there are no such specifications
in Bureau of Indian Standards, the work shall be carried out as per manufacturers’
specifications, if not available then as per District Specifications. In case there
are no such specifications as required above, the work shall be carried out in all
respects in accordance with the instructions and requirements of the Engineer-in-
Charge.

Clause - 29:: LIEN ::

(@) Whenever any claim or claims for payment of a sum of money arises out of
or under the contract against the contractor, the Engineer-in-Charge or the
Employer shall be entitled to withhold and also have a lien to retain such sum or
sums in whole or in part from the security, if any deposited by the Contractor
and for the purpose aforesaid, the Engineer-in-Charge or the Employer shall be
entitled to withhold the security deposit, if any, furnished as the case may be
and also have a lien over the same pending finalisation or adjudication of
any such claim. In the event of the security being insufficient to cover the
claimed amount or amounts or if no security has been taken from the
contractor, the Engineer-in-Charge or the Employer shall be entitled to
withhold and have a lien to retain to the extent of such claimed amount or
amounts referred to above, from any sum or sums found payable or which may
at any time thereafter become payable to the contractor under the same
contract or any other contract with the Employer pending finalisation or
adjudication of any such claim.

(b) Any sum of money due and payable to the contractor (including the security
deposit returnable to him) under the contract may be withhold or retained by
way of lien by the Engineer-in-Charge or the Employer or any other contracting
person or persons through Engineer-in-Charge against any claim of the Engineer-
in-Charge or the Employer or such person or persons in respect of payment of a
sum of money arising out of or under any other contract made by the
contractor with the Engineer-in-Charge or the Employer or with such other
person oOr persons.

(c) It is an agreed term of the contract that the sum of money or moneys so
withheld or retained under the lien referred to above by the Engineer-in-
Charge or the Employer will be kept withheld or retained as such by the
Engineer-in-Charge or the Employer till the claim arising out of or under the
contract is determined by the arbitrator (if the contracts governed by the
arbitration clause) or by the competent court, as the case may be and that
the contractor will have no claim for interest or damages whatsoever on any
account in respect of such withholding or retention under the lien referred to
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above and duly notified as such to the contractor. For the purpose of this
clause, where the contractor is a partnership firm or a limited company,
the Engineer-in-Charge or the Employer shall be entitled to withhold and also
have a lien to retain towards such claimed amount or amounts in whole or
in part from any sum found payable to any partner/limited company as the
case may be, whether in his individual capacity or otherwise.

Clause -29 A:: RIGHT TO AUDIT/TECHNICAL EXAMINATION ::

The Employer shall have the right to cause an audit and technical examination
of the works and the final bills of the contractor including all supporting
vouchers, abstract, etc., to be made even after payment of the final bill and if
as a result of such audit and technical examination any sum is found to have
been overpaid in respect of any work done by the contractor under the contract
or any work claimed to have been done by him under the contract and found not
to have been executed, the contractor shall be liable to refund the amount of
over-payment and it shall be lawful for the Employer to recover the same from
him in the manner prescribed in clause 29 or in any other manner legally
permissible and if it is found that the contractor was paid less than what was
due to him under the contract in respect of any work executed by him under it,
the amount of such under payment shall be duly paid by the Employer to the
contractor, without any interest thereon; Provided that the contractor shall not
be entitled to payment of any sum paid short where such payment has been
agreed upon between the Employer and Engineer-in-Charge on the one hand and
the contractor on the other under any term of the contract permitting payment
for work after assessment by the Employer and Engineer-in-Charge.

Clause - 30:: CONTROLLED AREA LABOUR ::

Clause - 31 :: WATER SUPPLY

The contractor(s) shall make his/their own arrangements for water required for
the work and nothing extra will be paid for the same. This will be subject to the
following conditions ::

(i) That the water used by the contractor(s) shall be fit for construction
purposes to the satisfaction of the Engineer-in-Charge.

(ii)  The Engineer-in-Charge shall make alternative arrangements for supply of
water at the risk and cost of contractor(s) if the arrangements made buy
the contractor(s) for procurement of water are in the opinion of the
Engineer-in-Charge, unsatisfactory.

(iii) Water required for the work if available at site can be taken with the
permission of GIFT Authorities. In case water is not available, the
contractor is required to make his own arrangements at no extra cost.

Clause - 32 :: ALTERNATE WATER SUPPLY ::
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Clause - 34 :ARRANGEMENTS OF MACHINERY EQUIPMENT ::

The contractor shall arrange at his own expense all tools, plant, machinery and
equipment required for execution of the work.

Clause - 35 :: UNDERTAKING BY THE CONTRACTOR & DLP ::
(i) ---NA----

(i) ---NA---

(iii) The contractor shall be responsible for rectifying defects noticed in the works
within a year ( i.e. one year ) from the date of completion of the work. For
specialized works the guarantee shall be for 10 years.

Clause - 36:: CONTRACTORS SUPERINTENDENCE, SUPERVISION, TECHNICAL
STAFF & EMPLOYEE ::

(i) The contractor shall provide all necessary superintendence during execution of
the work and as long thereafter as may be necessary for proper fulfilling of the
obligations under the contract.

The contractor shall immediately after receiving letter of acceptance of the
tender and before commencement of the work, intimate in writing to the
Employer the name, qualifications, experience, age, address and other particulars
along with certificates, of the principal technical representative to be in charge
of the work. Such qualifications and experience shall not be lower than specified
in Schedule F. The Employer shall within 15 days of receipt of such
communication intimate in writing his approval or otherwise of such a
representative to the contractor. Any such approval may at any time be
withdrawn and in case of such withdrawal the contractor shall appoint another
such representative according to the provisions of this clause. Decision of the
tender accepting authority shall be final and binding on the contractor in this
respect. The work shall be started only after such a principal technical
representative is appointed.

Even If the contractor (or any partner in case of firm/company) who himself has
such qualifications, the contractor is bound to provide a principal technical
representative of qualifications and experience which shall not be lower than
specified in Schedule F.

Instructions given to the principal technical representative shall be deemed to
have the same force as if these have been given to the contractor. The Principal
Technical Representative and/or the contractor or his responsible authorised
agent shall be actually available at site atleast on two working days every week,
these days shall be determined in consultation with the Engineer-in-Charge as
well as fully during important stages of execution of work, during recording of
measurement of works and whenever so required by the Engineer-in-Charge by
a notice as aforesaid and shall also note down instructions conveyed by the
Engineer-in-Charge or his designated representative in the site order book and
shall affix his signature in token of noting down the instructions and in token of
acceptance of measurements. There shall be no objection if the
representative/agent looks after more than one work and not more than three
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works in the same station provided these details are disclosed to the Engineer-
in-Charge and he shall be satisfied that the provisions and the purpose of this
clause are fulfilled satisfactorily.

If the Engineer-in-Charge, whose decision in this respect is final and binding on
the Contractor is convinced that no such technical representative or agent
is effectively appointed or is effectively attending or fulfilling the provision of
this clause, a recovery shall be effected from the Contractor as specified in
Schedule "F' and the Engineer-in-Charge as recorded in the site order book and
measurements recorded in Measurement Books shall be final and binding on the
contractor.

Further if the Contractor fails to appoint a suitable technical representative or
responsible agent and if such appointed person(s) or not effectively present or
do not discharge their responsibilities satisfactorily, the Engineer-in-Charge shall
have full powers to suspend the execution of the work until such date as a
suitable agent is appointed and the Contractor shall be held responsible for the
delay so caused to the work. Contractor shall submit a certificate of
employment of the technical representative/responsible agent along with every
on account bill/final bill and shall produce evidence if at any time so required by
the Engineer-in-Charge.

(il) The contractor shall provide and employ on the site only such technical
assistants as are skilled and experienced in their respective fields and such
foremen and Supervisory staff as are competent to give proper supervision to
the work.

The contractor shall provide and employ skilled, semi-skilled and unskilled labour
as is necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor
to remove from the works any person who in his opinion misconduct himself, or
is incompetent or negligent in the performance of his duties or whose
employment is otherwise considered by the Engineer-in-Charge to be
undesirable. Such person shall not be employed again at works site without
the written permission of the Engineer-in-Charge and the persons so removed
shall be replaced as soon as possible by competent substitutes.

Clause - 37:: TAXES ::

(i) Entry Tax, Cess, Profession tax, turnover tax or any other tax on materials
and/or completed works unless otherwise specifically excluded in respect of this
contract shall be payable by the contractor and Employer shall not entertain any
claim whatsoever in this respect other than normal payment for completed item
of work at the accepted rate.

(i) Goods & Services Taxes (Item rates) on works contract on finished works
wherever applicable shall be paid by Bank as per extant rules.
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(iv) If pursuant to or under any law, notification or order any royalty, cess, fee or
the like becomes payable by the Employer and does not at any time become
payable by the contractor to the State Government and/or the local authorities in
respect of any material used by the contractor in the works then in such a case, it
shall be lawful to the Employer and the Employer will have the right and be
entitled to recover the amount paid in the circumstances as aforesaid from dues
of the contractor.

Clause - 38:: TENDERED RATES ::

(i) All tendered rates shall be inclusive of all taxes (except GST), royalties, cess
and levies etc as stated in clause-37.1 and payable under respective statutes.

(i1) The contractor shall keep necessary books of accounts and other documents
for the purpose of this condition as may be necessary and shall allow inspection
of the same by a duly authorised representative of the Employer and/or the
Engineer-in-Charge and further shall furnish such other information/document
as the Engineer-in-Charge may require from time to time.

(ili) The contractor shall, within a period of 30 days of the imposition of any such
further tax royalties, cess, or levy, pursuant to the constitution (Forty sixth
Amendment) Act 1982, give a written notice thereof to the Employer and
Engineer-in-Charge that the same is given pursuant to this condition, together
with all necessary information relating thereto.

Clause - 39:: DEATH ::

Without prejudice to any of the rights or remedies under this contract if the
contractor dies, the Employer shall have the option of terminating the contract
without compensation to the contractor.

Clause - 40:: RELATIVES ::

The contractor shall not be permitted to tender for works in the Circle office
of the Canara Bank (responsible for award of execution of contracts) in which
his near relative is posted as an officer in any capacity between the grades of the
General Manager and Manager(both inclusive) of premises and estate department.
He shall also intimate the names of persons as per Annexure 05 who are working
with him in any capacity or are subsequently employed by him and who are near
relatives to any Officer in the Canara Bank or the Engineer in Charge employed by
the Canara Bank for the work. Any breach of this condition by the Contractor
would render him liable to be removed from the approved list of contractors of
the Employer.

Note::- By the term "near relatives” is meant wife, husband, parents and grand
parents, children and grand children, brothers and sisters, direct uncles and
aunts and first cousins.

Clause - 41:: EX-EMPLOYEES ::

No Engineer or other officer employed in the Canara Bank shall work as a
contractor or employee of a contractor for a period of two years after his
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retirement from the Bank's service without the previous permission of the
Employer. This contract is liable to the canceled if either the contractor or any of
his employees is found at any time to be such person who had not obtained the
permission of the Employer as aforesaid, before submission of the tender or
engagement in the contractors' service, as the case may be. Names of such
persons employed by the Contractor shall be informed as per Annexure 18.

Clause -42:: METHOD TO CALCULATE CONSUMPTION OF MATERIALS :: ----NA----
Clause - 43::

The work (whether fully constructed or not) and all materials, machines,
tools and plants, scaffolding, temporary buildings and other things connected
therewith shall be at the risk of the contractor until the work has been delivered
to the Employer and a certificate from Engineer in charge to that effect obtained.
In the event of the work or any materials properly brought to the site for
incorporation in the work being damaged or destroyed in consequence of
hostilities or warlike operation, the contractor shall when ordered (in writing) by
the Engineer-in-Charge to remove any debris from the site, collect and properly
stack or remove in store all serviceable materials salvaged from the damaged
work and shall be paid at the contract rates in accordance with the provision
of this agreement for the work of clearing the site of debris, stacking or
removal of serviceable material and for reconstruction of all works ordered by
the Engineer-in-Charge, such payments being in addition to compensation upto
the value of the work originally executed before being damaged or
destroyed and not paid for. In case of works damaged or destroyed but not
already measured and paid for, the compensation shall be assessed by the
Engineer-in-Charge upto Rs.5,000/- and by the Employer concerned for a higher
amount. The contractor shall be paid for the damages/destruction suffered and
for the restoring the material at the rate based on analysis of rates tendered for
in accordance with the provision of the contract. The certificate of the
Engineer-in-Charge regarding the quality and quantity of materials and the
purpose for which they were collected shall be final and binding on the
contractor.

Provided always that no compensation shall be payable for any loss in
consequence of hostilities or war-like operations (a) unless the contractor had
taken all such precautions against air raid as are deemed necessary by the
Engineer-in-Charge (b) for any material etc. not on the site of the work or for
any tools, plant, machinery, scaffolding, temporary building and other things not
intended for the work.

IN the event of the contractor having to carry out reconstruction as aforesaid,
he shall be allowed such extension of time for its completion as is considered
reasonable by the employer.

Clause - 44 :: APPRENTICES ::

THE contractor shall comply with the provisions of the Apprentices Act, 1961
and the rules and orders issued there under from time to time. The contractor
shall also be liable for any pecuniary liability arising on account of any violation
by him of the provisions of the said Act.
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Clause - 45 :: CLEARANCE CERTIFICATE ::

Security Deposit of the work shall not be refunded till the contractor produces a
clearance certificate from the Labour Officer. As soon as the work is virtually
complete the contractor shall apply for the clearance certificate to the Labour
Officer under intimation to the Engineer-in-Charge. The Engineer-in-Charge, on
receipt of the said communication, write to the Labour Officer to this effect till
six months after the date of completion, it will be deemed to have received the
clearance certificate and the Security Deposit will be released if otherwise due.

Clause - 46:: DAMAGES & INSURANCE ::

THE Contractor shall be responsible for all injury to the work or workmen and
employer’s officials to persons, animals or things and for all damages to the
structural and/or decorative part of property which may arise from the
operations or neglect of himself or of any sub-contractor or of any of his or a sub-
contractors employees, whether such injury or damage arise from carelessness,
accident or any other cause whatsoever in any way connected with the carrying
out of this contract. The clause shall be held to include interalia, any damages to
buildings whether immediately adjacent or otherwise, and any damage to roads,
streets, footpaths or ways as well as damages caused to the buildings and the
works forming the subject if this contract by rain, wind or other inclemency of
the weather. The contractor shall indemnify the employer and hold harmless in
respect of all and any expenses arising from such injury or damages to persons or
property as aforesaid and also in respect of any claim made in respect of injury
or damage under any acts of compensation or damage consequent upon such
claim.

THE Contractor shall reinstate all damage of every sort mentioned in this clause,
so as to deliver the whole of the contract works complete and perfect in every
respect and so as to make good or otherwise satisfy all claims for damages to
the property or third parties. The contractor shall effect the insurance necessary
and indemnify the employer entirely from all responsibility in this respect. The
insurance must be placed with a company approved by the employer and must
be effected jointly in the name of the contractor and the employer and the
policy lodged with the latter. The scope of insurance is to include loss or
damage to the work and workmen and employer’s offcials due to
carelessness, accident including fire, earthquake, floods, etc., damage or
loss to the contract itself till this is make over a complete state. Insurance is
compulsory and must be effected from the very initial stage. The contractor shall
also be responsible for anything which may be excluded from damage to any
property arising out of incidents, negligence or defective carrying out of this
contract.

THE employer shall be at liberty and is hereby empowered to deduct the amount
of any damages, compensations, costs, charges and expenses arising or
occurring from or in respect of any such claim or damages from any sums due or
to become due to the contractor.
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Clause - 47:: INSURANCE ::

The contractor shall insure the works and keep them insured until the virtual
completion of the contract against all risks and loss or damages by fire and/or
earthquake, flood. The insurance must be placed with a company approved by the
Employer, in the joint names of the employer and the contractor for such amount
and for any further sum if called to do so by the employer and lodge receipts of
premiums paid with the employer within 21 days from the date of issue of letter
of acceptance unless otherwise instructed. In default of the contract insuring as
provided above, the employer on his behalf may so insure and deduct the
premiums paid from any money due or which may become due to the
contractor. The contractor shall as soon as the claim under the policy is settled or
the work reinstated by the insurance company should they elect to do so, proceed
with due diligence will the completion of the works in the same manner as
though the damages has not occurred and in all respects under the conditions of
the contract. The contractor in case of rebuilding or reinstatement after fire shall
be entitled to extension of time for completion as the employer/architect may
deem fit.

Clause - 48:: ABNORMALLY HIGH AND LOW RATED ITEMS ::
For item rate tenders if, the rates quoted by the lowest bidder for certain items
of the Bill of Quantities of the tender are found to be abnormally high or low in
comparison to the market rate analysis of the item done by the Architects/Bank
and or in comparison to Architect/Bank’s method of working out market rate
justification for the items, the same shall be governed as under in order to avoid
financial loss to the Bank in the event of default of contractors.

i) For abnormally high rated items (AHR), the progressive payment shall be 80%
(eighty percent) of the payment due to the contractor against execution of
the AHR item. The balance withheld 20% payment shall be released after 75%
of total value of the original contract is complete in financial terms or this 20%
withheld payment can be released to the contractor on submission of an
unconditional bank guarantee of equivalent amount in the proforma of Bank.
Further deviation limit for AHR items shall be nil on plus side and Bank
reserves the right to restrict, substitute or not execute the AHR items during
execution. The decision of the Architect/Bank’s Engineer in this regard shall
be final and binding on the contractor.

ii) For abnormally low rated (ALR) items the contractor shall submit Bank
Guarantee of difference in total of amount of ALR item(s) and the total
amount of corresponding items at market rate of the Architect/Bank. This
bank guarantee shall be valid till completion of the project. In exceptional
circumstances, the amount of Bank Guarantees (BG) may be reduced or BG
released earlier than completion period if, in view of Architect/Bank’s
Engineer, all ALR items as provided in the contract are executed as per terms
of contract and/or not required to be executed.

The decision of the Architects on identification/ marking of AHR and ALR item
is final and binding on the contractor. In case the contractor do not agree for
furnishing of Bank Guarantee as above towards ALR items, at the time of
award of works, the EMD/Performance guarantee of the contractor shall be
forfeited and decision of Architect in this regard shall be final and binding on
the contractor.

P00 000
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SPECIAL CONDITIONS

1 Scope :
1.1 The works to be governed by this contract shall cover INTERNAL
FURNITURE & CIVIL WORKS AT 7TH FLOOR, GIFT ONE, GIFT CITY,
GANDHINAGAR, as specified in the schedule A & E along with all services,
including all materials, labour, delivery and transportation up to destination,
safe custody at site, insurance, erection, testing and commissioning of the
entire works.

1.2 The Contractor shall obtain all the relevant permissions from the local
governing departments (wherever applicable) and shall bear the incidental
expenses for the same. Any statutory payments, deposits, fee made to the
appropriate authorities for permanent services connections shall be
reimbursed by the Employer provided the receipts/ deposits are in the name
of the Canara Bank.

1.3 The Contractor shall also be responsible to obtain all the Temporary
service connections i.e. Electricity Power, Water and Sewerage
(wherever applicable) connections and shall bear any incidental expenses,
fees, deposits, monthly consumption charges required for the construction
work.

1.4 The works to be undertaken by the contractor shall inter alia include the
following:
i. Preparation of detailed SHOP drawings and AS BUILT drawings
wherever applicable.

i. Obtaining of Statutory permissions from statutory body and GIFT
AUTHORITY where-ever applicable and required.

iii. Pre-commissioning tests as per relevant standard specifications, code
of practice, Acts and Rules wherever required.

iv. Warranty obligation for the equipments, materials and/or
fittings/fixtures supplied by the contractor.

1.5All the hidden items such as CIVIL conduits etc. are to be properly tested
as per the design conditions before covering and their measurements in
measurement book duly test checked shall be deposited with Engineer in
charge or his authorized representative, prior to hiding these items.

2 Precautionary measures:

2.1 Temporary barricading shall be provided at site by the contractor at his
own cost. The barricading physically define the boundaries of the site for
restricted entry to only those involved in the work and also to prevent any
accident. The barricading should be made in suitable size, shapes and
number as directed by Engineer-in-charge without any extra cost. It shall be
dismantled and taken away by the contractor after completion of the work
at his own cost with the approval of Engineer-in-charge.
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2.2 Contractor shall take all precautionary measures to avoid any damage to
existing property as well as property owned by other owners/GIFT authority.
All necessary arrangement shall be made at his own cost.

2.3 The contractor shall take all precautions to prevent his workmen and
employees from removing and damaging any Flora (tree/plant/vegetation)
from the site.

2.4 The contractor shall take all precautions to avoid accidents by exhibiting
necessary caution boards and providing barriers. He shall be responsible for
all damages and accidents caused to work due to negligence on his part. No
hindrances shall be caused to traffic, during the execution of the work. In
case of any accident of the labourers / contractual staff, the entire
responsibility will rest on the contractor and any compensation under such
circumstances, if becomes payable, shall be entirely borne by the
contractor.

2.5 The contractor, his authorized representative, workmen etc. shall
strictly observe orders pertaining to fire precautions prevailing in the area.

2.6 The Contractor shall take all necessary precautions to prevent any
nuisance or inconvenience to the owners, tenants or occupants of the
building and adjacent floor and to the public in general .The Contractor shall
take all care, as not to damage any other adjacent property or other services
running adjacent to the floor. If any damage is done, the same shall be made
good by the Contractor at his own cost and to the entire satisfaction of the
Engineer-in-Charge/Architect. The Contractor shall use such methodology
and equipments for execution of the work, so as to cause minimum pollution
of any kind during construction, to have minimum construction time and
minimum inconvenience to the occupants of the buildings, etc. He shall
make good at his own cost and to the entire satisfaction of the Engineer in
Charge any damage to roads, paths, cross drainage works or public or private
property whatsoever caused, due to the execution of the work or by traffic
brought thereon, by the Contractor. Further, the Contractor shall take all
precautions to prevent any pollution of streams and waterways. All waste or
superfluous materials shall be carted away by the Contractor, entirely to the
satisfaction of the Engineer-in-Charge. Utmost care shall be taken to keep
the noise level to the barest minimum so that no disturbance as far as
possible is caused to the occupants / users of adjoining floor. No claim what
so ever on account of site constraints mentioned above or any other site
constraints not specifically stated here, shall be entertained from the
Contractor. Therefore, the Contractors are advised to visit site and get first
hand information of site constraints. Accordingly, they should quote their
tenders. Nothing extra shall be payable on this account.

Contractor shall strictly comply with the conditions stipulated by GIFT
AUTHORITIES including disposal of waste. In case of any penalty levied by
GIFT AUTHORITIES shall be borne by contractor.
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In case of non payment of the same by the contractor, such penalties
including interest if any charge will be paid by the employer and the same
shall be recovered from contractor.

3 General cleanliness of the site and Stacking & Storage of Materials:

3.1 The site of work shall be always kept clean in general strictly adhering to
approved job layout/specifications or any other guidelines stipulated by GIFT
Authorities. The Contractor shall take all care to prevent any water-logging
at site. The waste water shall not be allowed to be collected at site. For
discharge into drainage system, necessary permission shall be obtained from
relevant authorities after paying the necessary charges, if any, directly to
the authorities. The work shall be carried out in such a way that the area is
kept clean and tidy. All the fees/charges in this regard shall be borne by the
Contractor. Nothing extra shall be payable on this account.

3.2The contractor shall not stack building material / malba on the road or on
the land owned by any other authority, as the case may be. In case, the
Contractor is found stacking the building material / malba as stated
above, he shall be liable to pay the stacking charges as may be levied by
local body or authority and also to face penal action as per the rules,
regulations and bye-laws of the said body or authority. The Engineer-in-
Charge shall be at liberty to recover the sums due but not paid to the
concerned authorities on the above counts from any sums due to the
contractor including amount of the Security Deposit or Retention Money
in respect of this contract or any other contract.

3.3 For works which are likely to generate malba / rubbish, contractor shall
dispose of malba, rubbish & other unserviceable materials and wastes at
his own cost to the dumping ground notified by local authorities and
under no circumstances these shall be stacked / dumped even
temporarily, outside the construction premises.

3.4 The contractor shall make use of the available work area other than
commen area/lift/stair lobby for storing all other materials so as to be safe
against damage by sun, rain, damages, fire, theft etc. at his own cost and
also employ necessary watch and ward establishment for the purpose at his
cost as permitted by GIFT authorities.

4, Laboratory Equipment:

4.1 The contractor shall provide at his own cost suitable measuring tapes,
weighing and measuring arrangements as may be necessary at site for
checking. All such equipments shall be got calibrated in advance from
laboratory, approved by the Engineer-in-Charge. Nothing extra shall be
payable on this account. Minimum equipments as required for field tests
shall be provided at site without any extra cost to the Employer.

5. Setting Out of works
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5.1 The contractor shall establish, maintain and assume responsibility for
grades, lines, levels and bench marks. Contractor shall report any errors or
inconsistencies regarding grades, lines, levels, dimensions to the Engineer-in-
Charge before commencing work. Commencement of work shall be regarded
as the contractor’s acceptance of such grades, lines, levels and dimensions
and no claim shall be entertained at a later date for any errors found.

5.2 If at any time, any error in the respect of setting out appears during the
progress of the work, the contractor shall, at his own expense rectify such
error if so required, to the satisfaction of the Engineer-in-Charge.

a) The contractor shall provide, protect and maintain temporary /
permanent benchmarks at the site of work throughout the execution of
the work. These bench marks shall be got checked by the Engineer-in-
Charge or his authorized representatives. The work at different stages
shall be checked with reference to bench marks maintained for the
said purpose.

b) The approval by the Engineer-in-Charge, of the setting out by the
contractor, shall not relieve the contractor of any of his responsibilities
and obligation to rectify the errors/defects, if any, which may be found
at any stage during the progress of the work or after the completion of
the work.

5.3 The contractor shall be entirely and exclusively responsible for the
horizontal, vertical and other alignments, the level and correctness of every
part of the work and shall rectify effectively any errors or imperfections
therein. Such rectifications shall be carried out by the contractor at his own
cost to the instructions and satisfaction of the Engineer-in-charge.

5.4 The Contractor shall carry out survey of the work area, at his own cost,

setting out the layout of building in consultation with the Engineer-in-Charge
& proceed further. Any discrepancy between the architectural drawings and
actual layout at site shall be brought to the notice of the Engineer-in-charge.
It shall be responsibility of the Contractor to ensure correct setting out of
alignment.

6. Architectural, structural and integrated service drawings:

6.1 Although tender drawings are made available with the Tender, the
working & detailed architectural drawings shall be issued as and when
required according to the programme chart submitted by the contractor. It is
the duty of the contractor to intimate the requirement of drawings
reasonably well in advance and no hindrance shall be allowed on this
account.

6.2 The work shall be carried out in accordance with the
Architectural/working drawings, to be issued from time to time, by the
Engineer-in-Charge. Before commencement of any item of work, the
contractor shall correlate all the relevant architectural/working drawings
issued for the work, nomenclature of items, specifications etc. and satisfy
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himself that the information available there from is complete and
unambiguous. The figures & the written dimensions of the drawing shall
supersede the measurement by scale. The discrepancy, if any, shall be
brought to the notice of the Engineer-in-Charge for immediate decision
before execution of the work. The contractor alone shall be responsible for
any loss or damage occurring by the commencement of work on the basis of
any erroneous and/ or incomplete information and no claim, whatsoever
shall be entertained on this account. The delay caused on account of non-
timely action by the contractor in resolution of the differences whatsoever
shall not be considered as valid ground for extension of time unless
otherwise accepted by Engineer in charge.

6.3 The information and site data shown in the drawings and mentioned
herein and also elsewhere in the tender documents are being furnished for
general information and guidance only. The Engineer-in Charge/ Employer
shall not bear responsibility for lack of such knowledge and also the
consequences thereof. The Engineer-in-charge/ Employer in no case shall be
held responsible for the accuracy thereof or any interpretation/ or
conclusions drawn there from by the contractor.

6.4 Before taking up the work, the contractor shall be provided with working
drawings for various relevant services showing details of lay out plan
including sectional elevations and the contractor shall plan and mobilize his
resources as per the working drawings and as per the site conditions to
facilitate convenient execution, installation as well as maintenance of these
services. Nothing extra shall be payable on this account.

7. Scaffolding & Staging:

7.1 Wherever required for the execution of work, all the scaffolding shall be
provided and suitably fixed, by the contractor. The scaffolding shall be
provided strictly with steel double scaffolding system, suitably braced for
stability, with all the accessories, gangways, etc with adjustable suitable
working platforms to access the areas with ease for working and inspection.
Single scaffolding system is strictly prohibited and shall invite necessary
action. It shall be designed to take all incidental loads. It should cater to the
safety features for workmen. Nothing extra shall be payable on this account.
It shall be ensured that no damage is caused to any structure due to the
scaffolding.

8. Procurement of materials and Basic rate:

8.1 All material shall only be brought at site as per program finalized with
the Engineer-in-Charge. Any pre-delivery of the material not required for
immediate consumption shall not be accepted and thus not paid for.

8.2 The contractor shall procure the required materials in advance so that
there is sufficient time for testing of the materials and approval of the same
before use in the work.
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8.3 The Base price of materials eligible for cost adjustment are
mentioned Annexure-18, the contractor shall provide the materials
accordingly, if the rate of the material selected by Bank is higher / lower
than the above basic rate proportionate cost adjustment shall be made.

8.4 Base price shall be the actual price quoted by the authorized
stockist/wholesalers/ showroom including excise duty and excluding cess,
octroi, GST and all other duties levied by the statutory / local authority
and also excluding loading, unloading and carriage/ transportation cost to
the site of work, overheads, storage charges at site.

9. Quoted Rates and other conditions for payment:

The rates quoted by the Contractor for the descriptions given in the Schedule
of quantities (50Q) are deemed to be inclusive of the following apart from
other inclusions elsewhere stipulated in these documents:

9.1 Site clearance, setting out work, profile, establishment of reference
bench mark(s), taking spot levels, construction of all safety and protection
devices, barriers, barricading, signage, labour safety, welfare, preparatory
works, working during monsoon, working at all depths, height, lead, lift and
location etc until / unless specified otherwise, and any other incidental
works required to complete this work. Nothing extra shall be payable on this

account.
9.2 ---NA---
9.3 ---NA---

9.4 All labour, material, tools and plants, temporary water, sewerage,
electricity connection charges & works and other inputs involved/ required in
the execution of the item.

9.5Conducting Tests materials and works wherever stipulated

9.6 Any cement slurry added over base surface (or) for continuation of
concreting for better bond is deemed to have been built in the items.

9.7 For completing the work in time, the Contractor might be required to
work in two or more shifts (including night shifts) or as permitted by GIFT
Authorities. No claim whatsoever shall be entertained on this account, not
with-standing the fact that the Contractor may have to pay extra amounts
for any reason, to the labourers and other staff engaged directly or indirectly
on the work according to the provisions of the labour and other statutory
bodies regulations and the agreement entered upon by the Contractor with
them.

9.8 The Contractor shall arrange to give all notices as required by any
statutory / regulatory authority and obtain all requisite licenses wherever
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required and shall pay to such authority all the fees that is required to be
paid for the execution of work. Nothing extra shall be payable on these
accounts.

9.9 Al ancillary and incidental facilities required for execution of work like
stores, offices for Contractor, watch and ward, water storage tanks,
installation and consumption charges of temporary electricity, telephone,
water etc. required for execution of the work, liaison with municipal /
statutory authorities etc., protection works, barricading, testing facilities /
laboratory at site of work, facilities for all field tests and for taking samples
etc. during execution or any other activity which is necessary (for execution
of work and as directed by Engineer-in Charge), shall be deemed to be
included in rates quoted by the Contractor for various items in the
Schedule of quantities. Nothing extra shall be payable on these accounts.

9.10 Final testing of the installation:

The Contractor shall demonstrate trouble free functioning of all the works
and services. The Engineer-in-Charge or his authorized representatives shall
carry out final inspection of these various services and installations. Any
defect(s) noticed during demonstration shall be rectified by the Contractor
at his own cost to the entire satisfaction of the Engineer-in-Charge. Nothing
extra shall be payable on this account.

9.11 Contributions towards the EPF & ESI for the labour, employees
engaged by the contractor wherever applicable shall be paid by the
Contractor, Nothing extra shall be payable on this account.

10.Local laws :

10.1 The Contractor shall keep himself fully informed of all acts and laws of
the Central & State Governments, all orders, decrees of statutory bodies,
tribunals having any jurisdiction or authority, which in any manner may affect
those engaged or employed and anything related to carrying out the work. All
the rules & regulations and bye-laws laid down by Collector / Municipal
authorities etc. and any other statutory bodies shall be adhered to, by the
contractor, during the execution of work. The Contractor shall also adhere to
all traffic restrictions notified by the local authorities.

10.2 The contractor shall ensure that applicable permits mandated by the
local bodies and in case warranted for this work are obtained as required
under the Applicable Laws.

10.3 The building work shall be carried out in the manner complying in all
respects with the requirements of relevant bye-laws of the local body and
sanctioned plans under the jurisdiction of which the work is to be executed or
as directed by the Engineer-in-Charge and nothing extra shall be paid on this
account

11. ---NA---.

12. Recording of Hindrances:-
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12.1 Whenever any hindrance whether on part of Employer or on part of GIFT
Authorities or on part of contractor, comes to the notice of the Engineer in
charge, the contractor should at once make a note of such hindrance in the
register kept at site, and immediately make a report to the Engineer in charge
within a week.

12.2 Each hindrance should be entered in the Hindrance Register, (as per
Annexure 13) which should be authenticated by the Engineer In charge and
Contractor. The Employer shall review the Hindrance Register at least once in
a month.

12.3 The hindrances on part of contractor are also to be entered in the
Hindrance Register.

12.4 The hindrance register shall be submitted at the time of payment of each
Running Account Bill.

13. Progress and monitoring of work:

13.1 The contractor shall submit the progress report for the work done
during previous month to the Engineer-incharge on or before 5" day of each
month. The progress report shall contain the following, apart from whatever
else may be required as specified:-

(i) Construction schedule of the various components of the work through a bar
chart for the next month (or as may be specified), showing the inter
milestones, targeted tasks and up to date progress. At least 3 digital
photographs showing all the parts of the work in various stages during
construction/repairs/restoration/concealed works in soft and hard copy have
to be submitted in every monthly progress report.

(i) Progress chart of the various components of the work that are planned and
achieved, for the month as well as cumulative up to the month, with reason
for deviations, if any in a tabular format.

(iii) The Contractor shall do proper sequencing of the various activities by
suitably staggering the activities within work area so as to achieve early
completion.

14. Project review meetings:

The contractor, immediately on award of work shall submit details of his key
personnel to be engaged for the work at site. In addition, he shall furnish the
Employer detailed organization involved with the work.

Monthly Review Meetings: Shall be attended by Contractor / their
representatives who can take independent decisions along with Engineer-in-
charge and Bank’s representatives.

15 Hardware:
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15.1 Engineer-in-Charge will take a decision regarding make of materials,
model numbers, in case the stipulated make or model mentioned, is not
available. However, in case, the equivalent make or model so approved, is
cheaper than the make or model already mentioned in Preferred makes list,
the price adjustment will be made based on the difference in market rate.

16. Inspection & Audit of works:

16.1 In addition to the provisions of relevant clauses of the contract, the work
shall also be open to inspection by the Bank internal inspection and other
Government authorities. The contractor shall at times during the usual
working hours and at all times at which reasonable notices of the intention of
the Engineer-in-charge/ Employer or other authorized officers as stated above
to visit the works shall have been given to the contractor, either himself be
present to receive the orders and instructions or have a responsible
representative duly accredited in writing, to be present for that purpose.

16.2 Any instructions given by the above authorities shall be followed by the
contractor. Further any recoveries ordered by the above authorities shall be
made from the amount payable to the contractor or such amounts shall be
paid by the contractor to the Bank.

17. Submission of Insurance policies:

No work shall be commenced by the Contractor unless he obtains the
Insurance Policies as mentioned under Clauses of contract. Also, no
payment shall be made to the Contractor / no permission for continuation
of works on expiry of insurance policies unless renewed by the Contractor.
Nothing extra shall be payable on this account. No claim of hindrance (or
any other claim) shall be entertained from the contractor on these
accounts.

18. Chasing work:

The work should be planned in a systematic manner so that chase cuttings in
the walls, ceilings and floors is minimized. Wherever absolutely essential, the
chase shall be cut using chase cutting machines. Chases will not be allowed to
be cut using hammer / chisel. The contractor shall ensure proper co-
ordination of various disciplines viz. building works & CIVIL installations etc,
fire fighting works, HVAC works etc.

19. Warranty or Guarantee period for specialized works: ----NA---

20. External Laboratory: Wherever tests are stipulated for the Materials, etc
the same shall be tested at any government, semi government or NABL
approved private laboratories.

21. Licensed agencies: The contractor shall engage licensed agencies of
required class as per the statutory rules for the works related to CIVIL works.
Prior approval of the Employer shall be obtained by producing the copy of the
Licenses before commencing these works.

22. Maintenance of Registers
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The Contractor will be required to maintain the following registers at site of
work and should produce the same for inspection of the Bank/ Engineer in
charge wherever desired by them. Type of Register to be maintained are:

i) Register No. | : Cement
ii) Register No. Il : Bulkage test of sand
iii) Register No. Il : Materials at Site Account (inward/outward register for

all materials)
iv) Register No. IV : Silt Test
v) Register No. V : Sieve analysis of fine aggregate AND coarse aggregate

vi) Register No. VI : Site instruction Register
vii) Register No. VIl : Hindrance to work

viii) Register No. VIII : Running Account Bill
ix) Register No. IX : Labour attendance

X) Register No. X : Labour Payment

It shall be distinctly understood that notwithstanding the reviews and
suggestion if any, by the Engineer - in - charge or Project Architect the sole
and ultimate responsibility for the stability and performance of the form work
and staging and all other temporary works shall be that of the Contractor.

The partners or Directors of the Contractor shall meet the officers of GIFT
AUTHORITY or its consultants at the site of works or at their respective offices
whenever requested to do so.

The Project Architect shall supply to the contractor reasonably complete
engineering drawings. All the drawings required for the complete execution of
the work will not be released simultaneously but in installments as the work
progresses. and all the necessary shop drawing prepared by the contractor and
get approved time to time from project architect GIFT AUTHORITY.GIFT
AUTHORITY engineer in charge and authority has all the rights to modified the
drawings layouts and also any of the CIVIL details and specifications wherever
it is required.

The Contractor shall confirm to the provisions of the Government Act relating
to the work, and to the regulations and bye-laws of the local authorities. The
contractor shall give all notices required by the said act, and obtain all
required permission and license and pay all fees payable to such authorities in
connection with constructing and maintaining temporary electric and water
supply at site for the said project. All aspects of temporary works including
their stability shall be the sole and ultimate responsibility of the Contractor.

GIFT AUTHORITIES/ CANARA BANK, CIRCLE OFFICE AHMEDABAD reserves the
right to use the premises and any portion of site for execution of any work not
included in this contract which CANARA BANK, CIRCLE OFFICE AHMEDABAD may
desire to get executed by other agencies. The Contractor shall allow all
reasonable facilities for the execution of such work but shall not be required
to provide any plant or material for such work except by special arrangement
with CANARA BANK, CIRCLE OFFICE AHMEDABAD in such a manner as not to
impede the progress of the works included in this contract and the Contractor
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shall not be responsible for any damage or delay which may happen or be
occasioned by such work.

In addition to previous stipulations, the Contractor shall be represented at site
at all times during the tenure of the contract by responsible and qualified
engineers approved by CANARA BANK, CIRCLE OFFICE AHMEDABAD. Such
engineer shall form the Contractor’s Project Management & Site Supervisory
Team.

This work being prestigious FURNITURE AND CIVIL WORK, quality of materials
& workmanship are expected from the contractor of very high standard.

Management & Site Supervisory Team. They shall be in constant attendance
upon all activities of the work. Contractors staff shall comprise of at least the
following to be permanently on site (One technical persons essentially
required full time on site) for the entire duration of the project.

It shall be distinctly understood that notwithstanding the reviews and
suggestion if any, by the ASSISTANT Employee/Project Architect the sole and
ultimate responsibility for the stability and performance of the form work and
staging and all other temporary works shall be that of the Contractor.

The partners or Directors of the Contractor shall meet the officers of CANARA
BANK, CIRCLE OFFICE AHMEDABAD or its consultants at the site of works or at
their respective offices whenever requested to do so.

Cost of recovery against materials, utilities or services supplied or arranged
for by CANARA BANK, CIRCLE OFFICE AHMEDABAD shall be made by deducting
the respective amount from the running as well as final bills.

Although Schedule of Probable Quantities & Rates has been divided into
various sub - section, the rates quoted for a particular item of work in one sub
- section shall be made applicable to similar item of work in any other sub -
section if that item is not listed in the Schedule of that other sub - section.

This project is subjected to inspection by various audit / vigilance agencies of
Government of India / CANARA BANK, CIRCLE OFFICE AHMEDABAD / if any
inspection of works is carried out by such agencies contractor shall extend his
full co-operation to these agencies in examining records, works etc. on
inspection by such agencies, any and in their inspection report, if it is pointed
out that Contractor has not carried out work according to guideline laid down
in this tender documents and also if any recoveries in some items is pointed
out therein, same shall be recovered from contractor’s R. A. Bills / Final Bill.
The items under dispute shall not be paid in full till inspection agency gives
their no objection report.

The successful tenderer is bound to carry out any item of work up to any
deviation in quantities, for the completion of the job.

Any additional work that needs to be carried out should be requested from the
concerned authorities.
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Any such works done without the previous approval shall not be paid for.

Contractor to clarify all the works to be done, with the Architect, before
commencing the work.

The contractor shall coordinate with all other contractor for smooth running of
the project without any hinderances.

Upon it becoming reasonably apparent that the work is delayed, the
contractor shall forthwith give written notice of the cause of the delay to the
client and the Architect/ . Then the client and the Architect shall as soon as
they are able to estimate the length of the delay beyond the date or time
aforesaid, make in writing a fair and reasonable extension of time for
completion of the work, provided always that the contractor shall use
constantly his best endeavour to prevent delay and shall do all that may
reasonably be required to the satisfaction of the client and the Architect to
proceed with work.

Deviation in Quantities :

There is no variation limit in tender quantity for any variation in plus or minus,
contractor is supposed to execute the same at quoted rates.

Photographs

Weekly work progress photographs and progress report submitted to
ARCHITECT CONSULTANT/ CANARA BANK, CIRCLE OFFICE AHMEDABAD

The rate quoted shall include the cost of supplying colour photographs of 8” x
10” size including negative to employer after completion of work from various
angle one set each to Employer and the architect separately in respect of each
floor as directed.

To submit the work done photograph with each R.A bill.

The contractor shall have to comply with all the rules, regulations, laws and
by-laws for the time being in force and the instructions if any, of the
organization, in whose premises the work has to be done. CANARA BANK/ GIFT
AUTHORITY shall have no liability in this regard.

Contractor has to covered with the flooring with 4/5 mm PVC sheet and it
should joint with taping and pasting on flooring. He has to protect flooring and
wall form the damage of any fabricated work of partition table or any fixing
work and for the any damage contractor is fully responsible for the same and
for the above protection of PVC sheet on flooring no any extra
charge/payment provided to contractor.

Scaffolding required will be in scope of Contractor.

Contractor have to do necessary shuttering-Palak work as per requirement of
paint work.

Contractor have to do required dismantle work without use of vibrator to
protect existing building.
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Contractor have to do all activity i.e. Civil, Furniture, Electrical & HVAC work
should be done parallel.

Procurement of Materials.

The contractor shall make his own arrangement to procure all materials
required for the work. All wastages including that in cement, sand and steel
shall be to the contractors account.

Contractor to verify site Measurements

The Contractor shall check and verify all site measurements whenever
requested by other specialists, Contractors or by nominated or other sub-
contractors to enable them to prepare their own shop drawings and pass on
the information with sufficient promptness, as will not in any way delay the
works. A copy of all such information passed on shall be given to the Engineer.

Programme of Works
Detailed Programme to be furnished

Within 07 days of receiving letter of Acceptance / Award the Contractor shall
prepare and submit a detailed programme of works in the form of a Bar Chart
/ Mile stone network showing all activities & the order of procedure in which
he proposes to carry out the works including labour histogram, cash flow and
deployment of equipment’s. Within 07 days from the date of submission, the
Engineer / EIC shall convey to the Contractor his comment / approval on the
programme.

The contractor shall be required to submit the CPM and BARchart for the
various activities involved in this work including dependencies etc., and
regularly monitor the progress of construction accordingly.

Programme to be Modified

Subject to the provisions of Clause no. 19 hereof, if at any time it should
appear to the Engineer that the actual progress of the works does not conform
to the approved programme referred to in sub-clause (i) of this Clause, the
Contractor shall produce a revised & detailed programme showing the
modifications to the original programme necessary to ensure the completion
of the works within the time for completion as defined in Clause no. 32 of GCC
hereof.

Progress Report/Photograph
Two copies of weekly progress reports containing the follows.

wing shall be submitted by the Contractor to the Employer through the
Engineer on or before the 3rd day of the next week.

Weekly detailed progress report showing the progress of individual activities of
programme as achieved at site till such period & being suitably marked on the
approved network diagram, or as directed by the Engineer, shall be provided
by the Contractor indicating the actual state of progress during the course of
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the contract, together with other details of procurement & delivery schedules
of materials / equipment’s, as required by the Engineer.

Three copies of colored photographs in showing day to day important progress
of work.

Labour report in the form prescribed by the Engineer.

Equipment & machinery report in the form pre scribed by the Engineer.
Supervisory staff report in the form prescribed by the Engineer.
Remedial Measures for covering up delay, if any.

Bottlenecks and hindrances,

from the above the Contractor shall submit daily report indicating regular
deployment of his staff and works, equipment’s, important stages of progress,
procurement of construction materials etc. as approved by the Engineer.

Site Instruction Book

For the purpose of quick communication between the Engineer / EIC and the
Contractor or his Agent or Representative, Site Books shall be maintained at
Site in the manner as described below:

Any communication, relating to the works may be conveyed through Site
Instruction Books. Such a communication from one party to the other shall be
deemed to have been adequately served in terms of the Contract. Each site
book shall have machine-numbered pages in triplicate and shall be carefully
maintained and preserved by the Contractor and shall be made available to
the Engineer / EIC as and when demanded. Any instruction which the Engineer
/ EIC may like to issue to the Contractor may be recorded by him in the Site
Book and two copies thereof taken by the Engineer / EIC for his record. The
Contractor or his Agency or Representative may similarly record in the Site
Book any communication he may like to send to the Engineer / EIC. Two
copies thereof when sent to the Engineer / EIC and receipt obtained thereof,
will constitute adequate services of the communication to the Engineer / EIC.

(ii) Site Records

Contractor shall maintain various site records like inventories of materials,
challan, approval of material, testing, hindrance etc. as per standard practice
or as advised by Engineer / EIC.

Temporary Fencing, Barricades etc.

The Contractor shall provide and maintain a suitable approved temporary
fencing / barricades and gates to adequately enclose all boundaries of the site
for the protection of the public and for the proper execution of the Works
including all costs incurred for the security of the Works and in accordance
with the requirements of the Engineer / Employer and regulations of local
authorities / pollution board. These shall be altered, relocated and adapted
from time to time as necessary and removed on completion.

Site Meetings
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Progress and quality evaluation meetings will be held at the site every week or
fortnightly. The Contractors senior representative in charge of the project
along with his site-in-charge and other staff including staff of approved
subcontractors and suppliers as required shall participate in these progress
review meetings and ensure all follow up actions. Any additional review
meetings shall be held if required, as decided by the Engineer / EIC which also
shall be attended by the above referred representatives.

SAFETY CODE

i.> Suitable scaffolds should be provided for workmen for all works that cannot
safely be done from the ground, or from solid construction except such short
period work as can be done safely from ladders. When a ladder is used an extra
mazdoor shall be engaged for holding the ladder and if the ladder is used for
carrying materials as well, suitable footholds and handholds shall be provided
on the ladder and the ladder shall be given an inclination not steeper than %
to 1 (%4 horizontal and 1 vertical).

ii.> ---NA---

i.> Working platform, gangways, and stairways should be so constructed that
they should not sag unduly or unequally.

iv.> Every opening in a working platform be provided with suitable means to
prevent the fall of persons or materials by providing suitable fencing or railing.

v.> Safe means of access shall be provided to all working platforms and other
working places. Every ladder shall be securely fixed. No portable single ladder
shall be over 9 m. (30 feet) in length while the width between side rails in rung
ladder shall in no case be less than 29 cm (11 %2 ") for ladder upto and including
3 m (10 feet)in length. For longer ladders this width should be increased at
least %" for each additional 30 cm (1 foot) of length. Uniform step spacing shall
not exceed 30 cm (12"). Adequate precautions shall be taken to prevent danger
from electrical equipment. No materials on any of the sites of work shall be so
stacked or placed as to cause danger or inconvenience to any person or the
public. The contractor shall provide all necessary fencing and lights to protect
the public from accident, and shall be bound to bear the expenses of defence of
every suit, action or other proceedings at law that may be brought by any persons
for injury sustained owning to neglect of the above precautions and to pay
any damages and cost which may be awarded in any such suit, action or
proceedings to any such person or which may, with the consent of the contractor,
be paid to compromise any claim by any such person.

Vi.> ---NA----

vii.> Demolition:: Before any demolition work is commenced and also during the
process of the work :-

a) All open areas adjacent to the work site shall either be closed or suitably
protected.
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b) No electric cable or apparatus which is liable to be a source of danger over a
cable or apparatus used by the operator shall remain electrically charged.

c) All practical steps shall be taken to prevent danger to persons employed from
risk of fire or explosion or flooding. No floor, roof or other part of the building
shall be so overloaded with debris or materials as to render it unsafe.

viii.> All necessary personal safety equipment as considered adequate by the
Engineer-in-Charge should be kept available for the use of the person employed
on the site and maintained in a condition suitable for immediate use, and the
contractor should take adequate steps to ensure proper use of equipment by
those concerned ::-

a. Workers employed on mixing cement shall be provided with protective
footwear and protective goggles.

b. Those engaged in white washing and mixing or stacking of cement bags or any
material which is injurious to the eyes shall be provided with protective
goggles.

c. Those engaged in welding works shall be provided with welder’s protective
eye shields.

d. Stone breakers shall be provided with protective goggles and protective

clothing and seated at sufficiently safe intervals.

---NA---

----NA----

. The contractor shall not employ men below the age of 18 years and women on

the work of painting with products containing lead in any form.

va 0

Whenever men above the age of 18 are employed on the work of lead painting,
the following principles must be observed for such use::

I. a. White lead, sulphate of lead, or products containing these pigments shall
not be used in painting operation except in the form of paste or of paint ready for
use.

b. Measures shall be taken in order to prevent danger arising from the application
of paint in the form of spray.

c. Measures shall be taken, whenever practicable, to prevent danger arising from
dust caused by dry rubbing down and scraping.

Il .a. Adequate facilities shall be provided to enable working painters to wash
during and on cessation of work.

b. Overall shall be worn by all the working painters during the whole of the
working period.

c. Suitable arrangements shall be made to prevent clothing put off during working
hours being soiled by painting materials.

lll .a. Cases of lead poisoning and of suspected lead poisoning shall be notified
and subsequently verified by a medical man appointed by the competent
authorities of the Employee.

b. The Employer may require, when necessary a medical examination of workers.
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c. Instructions with regard to the special hygienic precautions to be taken if the
painting work shall be distributed to working painters.

xi.> Motors, gearing, transmission, electric wiring and other dangerous parts
of hoisting appliances should be provided with efficient safeguards. Hoisting
appliances should be provided with such means as will reduce to the minimum the
risk of accidental descent of the load. Adequate precautions should be taken to
reduce to the minimum the risk of any part of a suspended load becoming
accidentally displaced. When workers employed on electrical installations which
are already energised, insulating mats, wearing apparel, such as gloves, sleeves
and boots as may be necessary should be provided. The workers should not wear
any rings, watches and carry keys or other materials which are the good
conductors of electricity.

xii.> All scaffolds, ladders and other safety devices mentioned or described
herein shall be maintained in safe conditions and no scaffold, ladder or
equipment shall be altered or removed while it is in use. Adequate washing
facilities should be provided at or near places or work.

xiii.> These safety provisions should be brought to the notice of all concerned by
display on a notice board at a prominent place at work spot. The person
responsible for compliance of the safety code shall be named therein by the
contractor.

xiv.> To ensure effective enforcement of the rules and regulations relating to
safety precautions the arrangements made by the contractor shall be open to
inspection by the Labour Officer of the Government, Engineer-in-Charge of the
Employer or their representatives.

xv.> Notwithstanding the above clauses from (i) to (xiv) there is nothing in these
to exempt the contractor from the operations of any other Act or Rule in force in
the Republic of India.

xvi> Any specific safety measures stipulated by the GIFT Authorities to be
followed while executing the works at no extra cost.
LI A A R AR
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MODEL RULES FOR PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS
FOR WORKERS EMPLOYED BY CONTRACTORS

1>. Application::

These rules shall apply to all building and construction works in which twenty or
more workers are ordinarily employed or are proposed to be employed on any day
during the period during which the contract work is in progress.

2>, Definition::

Work place means a place where twenty or more workers are ordinarily employed
or are proposed to be employed in connection with construction work on any day
during the period during which the contract work is in progress.

3>. First Aid facilities::

(1) At every work place there shall be provided and maintained, so as to be
easily accessible during working hours, first-aid boxes at the rate of not less than
one box for 150 contract labour or part there of ordinarily employed.

(2) The first-aid box shall be distinctly marked with a red cross on white ground
and shall contain the following equipment, namely::-

a.> For work places in which the number of contract labour employed does not
exceed 50 -

Each first-aid box shall contain the following equipments::-

i 6 small sterilised dressings.
ii. 3 medium size sterilised dressings.

iii. 3 large size sterilised burn dressings.

iv. 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine.

V. 1 (30 ml.) bottle containing salvolatile having the dose and mode of
administration indicated on the label.

vi. 1 (30 gms) bottle of pottassium permanganate crystals.

vii. 1 pair scissors.

viii. 1 copy of the first aid leaf let issued by the Director General,

Factory Advice Service and Labour Institutes, Government of India.

iX. 1 bottle containing 100 tablets (each of 5 grams) of medicine equivalent to
aspirin (and not aspirin).

X. Ointment for burns.

Xi. A bottle of suitable surgical antiseptic solution.

b.> For work places in which the number of contract labour exceed 50 -
Each first-aid box shall contain the following equipments:-

i. 12 small sterilised dressings.

ii. 6 medium size sterilised dressings.

iii. 6 large size sterilised dressings.
iv. 6 large size sterilised burn dressings.
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V. 6 (15 gms) packets sterilised cotton wool.

vi. 1 (60 ml.) bottle containing a two percent alcoholic solution iodine.

vii. 1 (60 ml.) bottle containing sulvolatile having the dose and mode of
administration indicated on the label.

viii. 1 roll of adhesive plaster.

iX. 1 (30 gms.) bottle of pottasium permanganate crystals.

X. 1 pair scissors.

Xi. 1 copy of the first-aid leaf-let issued by the Director General, Factory

Advice Service and Labour Institutes, Government of India.

xii. A bottle containing 100 tablets (each of 5 grams) of medicine equivalent to
aspirin (and not aspirin).

xii.  Ointment for burns.

xiii. A bottle of suitable surgical antiseptic solution.

(3) Adequate arrangements shall be made for immediate recoupment of the
equipment when necessary.

(4) Nothing except the prescribed contents shall be kept in the First- aid box.

(5) The first Aid box shall be kept in charge of a responsible person who shall
always be readily available during the working hours of work place.

(6) A person in charge of the First Aid box shall be a person trained in First-Aid
treatment, in work places where the number of contract labour employed is 150

or more.
(7) ---NA---
(8) ---NA---

4>, Drinking water::

(@) In every work place there shall be provided and maintained at suitable places,
easily accessible to labour, a sufficient supply of cold water fit for drinking.

(b) Where drinking water is obtained from an intermittent public water supply,
each work place shall be provided with storage where such drinking water shall be

stored.
(c) ---NA-
(d) ---NA-

6>. Latrines and Urinals::

The labours employed by the contractor will be allowed to use the toilets
provided at the premises. However, contractor will be fully responsible to ensure
that no damage/malfunction/disfunction (including choke up) of the toilets take
place. It will be responsibility of contractor to surrender the toilet block to the
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employer in SAME CONDITION as it was handed over to the contractor. The
contractor will need to carry out re-tiling works or replace the sanitary fixtures as
per employer’s requirement if the same are not found in the SAME CONDITION as
was handed over to the contractor. If the contractor shall fail to comply with the
requirements of this Clause, the Engineer-in-Charge may at the expense of the
contractor may carry out the required expenses and repair/maintain the facilities
and pay any levied penalties (if any by GIFT authorities) and the contractor shall
have no claim in respect of such work carried out/payment made by the
employer.
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TENDER FORM

To,

The Assistant General Manager
Canara Bank

Premises & Estate Section
Circle Office, Ahmedabad

Name of work: FURNITURE AND CIVIL WORKS AT 7TH FLOOR, GIFT ONE, GIFT
CITY, GANDHINAGAR

I/We have read and examined the notice inviting tender. Schedules A,B,C,D,E &

F, specifications applicable, Drawings and Designs, General Rules and Directions,

Conditions of Contract, clauses of contract, Special conditions, Schedule of Rate

and all other documents and Rules referred to in the conditions of contract and

all other contents in the tender document for the work.

I/We hereby tender for the execution of the work specified for the Canara Bank
within the time specified in Schedule 'F' at the rates specified in the attached
Schedule ‘A’ viz., schedule of quantities and in accordance in all respects with the
specifications, designs drawings and instructions in writing referred to in Rule-1 of
General Rules and Directions and in Clause 11 of the conditions of contract and
with such materials as are provided for, by, and in all respects in accordance
with, such conditions so far as applicable.

I/We agree to keep the tender open for hundred and twenty days from the due
date of submission thereof and not to make any modifications in its terms and
conditions.

A sum of Rs. 2,50,000.00 is hereby forwarded in Demand Draft / BG of
......................... Bank as Earnest Money Deposit. If I/We, fail to commence the
work specified |/We agree that the Bank shall without prejudice to any other
right or remedy, be at liberty to forfeit the said earnest money absolutely
otherwise the said earnest money shall be retained by it towards security deposit
to execute all the works referred to in the tender documents upon the terms and
conditions contained or referred to therein and to carry out such deviations as
may be ordered.

I/We hereby declare that I/We treat the tender documents, drawings and other
records connected with the work as secret/confidential documents and shall not
communicate information/derived therefrom to any persons other than a person
to whom |/We am / are authorised to communicate the same or use the
information in any manner prejudiced to the safety of the state.

I/We fully understand that you are not bound to accept the lowest or any tender
you may receive.

Shri. ,Partner/Proprietor/ , 1s
the person authorised to negotiate commercial and technical terms and
conditions and sign on behalf of the firm any Agreement, Bills and receipts for
this work.
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I/We agree that should I/We fail to deposit the full amount of initial security
deposit and/or fail to commence the work specified in the above memorandum,
an amount equal to the amount of the earnest money mentioned in the form of
invitation of tender shall be absolutely forfeited to the Canara Bank and the
same, may at the option of the Canara Bank be recovered without prejudice to
any other right or remedy available in law, out of the deposit in so far as the
same may extend in terms of the said bond and in the event of deficiency out of
any other money due to me/us under this contract or otherwise.

I/We agree that until a formal agreement on stamp paper is prepared and signed,

this tender with your written acceptance thereof shall constitute a binding
contract between us.

Signature of Contractor
Full Postal Address

Pin Code No. &
Telephone No.

Dated the: day of 2020
Witnhess:
Name:

Address:

Occupation:
¢ 4000000

Premises & Estate Section, Circle Office, Ahmedabad < Page no. 82 > Signature of Tenderer with Seal



INTERNAL INFRASTRUCTURE WORKS AT 7TH FLOOR, GIFT ONE, GIFT CITY, GANDHINAGAR

ANNEXURE-1:

BIO DATA OF THE TENDERER

1. (a) Name of the Tenderer
Address

Telephone No.
Office
Residence
Mobile
Fax
E-Mail

(b) Address of office

2. a) Status of the Firm(Whether company/
Partnership / proprietary) :

b)Name of the Proprietor/ Partners/ Directors
(With professional qualifications, if any):

)
I
1))
c) Year of establishment

3. Whether registered with Registrar of
Companies/ firm. If so, No. & Date

4. Registration with Tax Authorities

a) Income-tax No. PAN;
(Furnish copies of Income-tax returns)

b) GST Registration Number
(Furnish the latest copies of the returns filed)

¢) CIVIL license number & name of:
associate if available

d) Value Added Tax (VAT) registration details:

5. Names of the Bankers with address

1)
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1)

Turnover of the Company/firm (Please attach copy of documents in support of the

details).
SI.No Year Turnover
1 2019-20
2 2018-19
3 2017-18

6. Registration / Empanelment with Government / Public Sector / Banks /
Corporate if any (Copy of valid registration / empanelment copy should be

enclosed).
NAME OF THE NATURE OF VALUE OF WORKS DATE OF
ORGANISATION WORKS REGISTRATION

7. What are your fields of activities? Mention the fields on preference Basis

9. Details of the works executed during the last 7 years prior to 31.03.2020 to
meet SI.No- 4 of Eligibility Criteria.

Sl.| Name | Work executed for | Nature | Location | Actual | Date of

No of (name of the of work | of the Value | commencement
Work | organization with (in work of the | & Completion.
address, brief) works

concerned office
and telephone
number)
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10.Key personnel permanently employed in your organization:

Sl. Name Qualifica | Experience | Particulars | Employed | Any other
No tions of work in your
done firm since

11.Furnish the names of three responsible clients / persons to whom the major
works carried out by the applicant with address and telephone number who
will be in a position to certify about the quality as well as past performance of

your organization.

NAME OF THE
OFFICIAL

ORGANISATION &
ADDRESS

CONTACT NUMBERS

12. Furnish the details of AWARDS, CITATIONS, etc., received in recognition of
your services in projects designed / associated

Name of the Name of the organization | Name of the project
YEAR | Award with from whom award was for which such award
details received was received
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DECLARATION:

1. All the information furnished by me / us here above is correct to the best
of my knowledge and belief.

2. | / we have no objection if enquiries are made about the work listed by me
/ us in the accompanying sheets / annexure.

3. | / We agree that the decision of Bank in selection will be final and binding
to me / us.

Place : SIGNATURE

Date : NAME & DESIGNATION
SEAL OF ORGANISATION
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ANNEXURE-2:

ACCEPTANCE

The above tender (as modified by us or negotiations as provided in the letters
mentioned hereunder) is accepted by me for and on behalf of the Canara Bank for
a sum of Rs. (Rupees )

The letters referred to below shall also form part of this contract agreement:

a)
b)
C)
For & on behalf of the Canara Bank
Signature:
Designation:
Dated this day of 2020.

LK 2 2 2 2 2 B 2
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ANNEXURE-3:

FORM OF AGREEMENT

This agreement made the day of the month of in
the year 2020 BETWEEN, Canara Bank a body corporate constituted under the
Banking Companies (Acquisition and Transfer of Undertakings)Act, 1970, having its
Head Office, at 112, J C Road, Bangalore-560002 represented by Circle Office,
Ahmedabad its duly constituted attorney (hereinafter referred to as Bank) of the

ONE PART; and Shri/M/s

S/D/o resident of
the sole proprietor of M/s having
office at

/the partnership firm represented by its Managing / duly
authorised partner, having an administrative / principal office
at

/ a company / body corporate being its registered office at

duly represented at duly represented by its
constituted and authorised Managing Director, Shri and
(hereinafter called the Contractor) of the other part WHEREAS THE Bank is
desirous that certain  works  should be  constructed viz.,
and has accepted the tender
dt. furnished by the contractor for the constructions, completion
and performance of such works.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this agreement words and expression shall have the same meanings as are
respectively assigned to them in the conditions of contract hereinafter referred
to.

2. The following documents not inconsistent with these presents shall be deemed
to form and be read and construed as part of this agreement viz.,

a) Notice inviting Tender

b) The Tender form

c) General Rules and Directions to tenderers.

d) Conditions of contract and clauses of contract along with Annexures thereto
and Schedules A to F.

e) Schedule of quantities (SOQ) includes Prices and tendered amount.

f) Tender drawings.

g) Technical Specifications for the work.

h) Safety code and Model rules for the protection of health, sanitary
arrangements for workers employed.

i) Letter of Acceptance.

j) Letters from and to the Contractor, if any, leading to and prior to acceptance
letter.
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3. In consideration of the payments to be made by the Bank to the Contractor
the Contractor hereby convenants and agrees with the Bank to construct,
complete and perform the works in conformity in all respects and subject to all
terms and conditions/rules as mentioned in the aforesaid documents which shall
from part of this agreement.

In witness whereof the parties hereto have hereunto set their respective hands
and seals the day and year first above written.

Signed, sealed and delivered by the said contractor,
to bank in the presence of:

Signature of the Contractor (with seal)

Signature of Bank Official (with seal)

L K K R R 2R K B/
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ANNEXURE-4:

DETAILED LIST OF PLANTS AND EQUIPMENT AVAILABLE WITH THE
CONTRACTOR FOR USE ON THIS WORK.

Sl.

No Name and Description of the Equipments Make & Year

Signature of the Contractor(with seal)

LR 2R 2K 2R R 2K 4
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ANNEXURE-5:

LIST OF RELATIVES EMPLOYED IN CANARA BANK AND WITH THE ARCHITECT
FOR THIS WORK.

S| Branch/ Relationship
N<; Name Designation | Office of Bank with
/ Architect Contractor
1.
2.
3.
4.
5.

Signature of the Contractor(with seal)

LK 2 2 2 2 2 B 2
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ANNEXURE-6:

FORMAT OF RECEIPT OF MATERIALS AT SITE

Sr Opening Receipt Consumption | Closing gzgar‘\ltity
No Description balance during during month | balance | received till
month
date
1
2
3
4
5
6
7
8
SL. . Date of Due date of Percentage
Description of work . progress
No Commencement | completion ;
achieved
1
2
3
4
5
6
7
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ANNEXURE-7:

FORMAT OF MEASUREMENT BOOK

MEASUREMENT BOOK PAGES NOS. 1 TO ... .

Tender Description | Measurement details | Quantity Remarks
Iltem No. L B D/H
Site Engineer Architect Contractor

Checking/Test checking Engineer Date of checking/Test checking

NOTE:

Checking and test checking pertains to items wherever initialed.
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ANNEXURE-8:

I. Running A/C Bill

FORMAT FOR RUNNING BILL

i) Name of Contractor / Agency:

ii) Name of work:

iii) Sl. No. of this bill:

iv)No. and date of previous bill:

v) Reference to Agreement No:

vi)Date of written order to commence:

vii)Date of completion as per agreement:

Sl. N . As per tender Qty,
No. Item Description Unit Rate (Rs.) Amount (Rs.)
1. 2. 4, 5.
Upto previous R/A | Upto date (Gross) | Present Bill Remark
Bill
Qty. Amount (Rs.) | Qty. Amount (Rs.) | Qty. Amount (Rs.)
6. 7. 8. 9.

Note:

1) If part rate is allowed for any item, it should be

Indicated with reasons for allowing such a rate. Net value since

2) If adhoc payment is made, it should be mentioned previous bill specifically.

Dated signature of Site Engineer

Preparing the bill

Designation

Dated signature of Bank’s Architects

(Name of the Architects)

Dated signature of Contractor
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CERTIFICATE

The measurements on the basis of which the above entries for the Running Bill

No. were made have been taken jointly on
and are recorded at pages to of

measurement book No.

The work recorded in the above mentioned measurements has been done at the
site satisfactorily as per tender drawings, conditions and specifications.

Signature of Contractor or Signature of Architect or
contractor’s representative Architect’s representative
Date Date
Seal Seal

Test Check by Bank’s authorized representative

Signature of Bank Official

Date

Seal

Premises & Estate Section, Circle Office, Ahmedabad
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ANNEXURE-09:

FORMAT FOR RATE ANALYSIS OF ITEMS

l. MATERIAL
1. Basic Cost of Material Rs.
2. Wastage - 5% - Rs.
Il. Labour: As per Standard - Rs.

Labour output and labour input required for the Particular item using quoted
labour rates.

II. Machinery / Tools - Rs.
Inputs of Machinery / Tools requirements as per
the item and hire charges as per market.

TOTAL (1) + (1) + (1) Rs.

V. Tax Liability
[As per contractual clauses will be added] Rs.
V. Add - %2 % for water charges Rs.
V2 % for Electricity Rs.
VI. Any other Expenditure (please specify) Rs.

TOTAL

Contractor Profit & OH - 15% Rs.
GRAND TOTAL Rs.

TDS will be deducted as per standard norms and recovery shall be made for water and
electricity as per tender conditions.
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ANNEXURE-10:

FORMAT OF CERTIFICATE OF PAYMENT

Certificate No. Interim / | Dated

Project No. Building work / interior work

Particulars:

Contractor: Contract / Letter No. Dated:

Contractor’s Bill No. Dated:

This is to certify that the amount given below (*) is due to your Contractors for
the work done by them.

Amount of work done to-date Rs.
Total Rs.

Less: Retention on work done Rs
Less: previously certified upto Rs
PRESENT CERTIFICATE (*) Rs.
RUPEES ..ot eeceetecreteereceresecnesseesesssessesssessesssesssessessasssesssesaes .

Necessary Deduction U/5194C of the income Tax 1961 and sales tax may be made
before paying the above certified amount.

By a copy of this letter, we are intimating the Contractors to call on you for the
necessary payments.

Remarks if any:
The details of Insurance policy are given in the next page.

Signature of Architects

Enclosures : Bill
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ANNEXURE-11:

FORMAT OF SITE ORDER BOOK

Name of the work

Date of Commencement

SI. | Remarks/ Dated Initials of the | Action Dated Remarks
No | Instruction | Initials of Contractor taken initials of | of the
s of the site for having with the site | Architect
site Engineer/ received the | date Engineer |s
Engineer/ | Architect instructions PMC/C.C.
Architect Officials
1 2 3 4 5 6 7
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ANNEXURE-12:

FORMAT FOR APPLICATION BY CONTRACTOR FOR EXTENSION OF TIME

1 | Name of the Contractor

Name of the work as given in the

2 Agreement

3 | Agreement WO

4 | Tender amount

5 | Date of commencement of work

6 Period allowed for completion as per

agreement

7 | Date of completion as per agreement

Period for which extension of time has
been given

Date Month Year

a) | 1°* extension vide Bank’s Letter No.

b) | 2" extension vide Bank’s Letter No.

c) | 3" extension vide Bank’s Letter No.

Reasons for which extensions have been previously given (copies of the
previous applications should be attached)

Period for which extension is applied for and the reasons thereof including

10 hindrances, time for extra work assigned, if any etc.

Premises & Estate Section, Circle Office, Ahmedabad < Page no. 99 > Signature of Tenderer with Seal



INTERNAL INFRASTRUCTURE WORKS AT 7TH FLOOR, GIFT ONE, GIFT CITY, GANDHINAGAR

ANNEXURE-13:

FORMAT OF HINDRANCE REGISTER

Name of Work

Date of state of

work
Name of Period of
Contractor completion
Agreement No Date of
completion
SL. Nature of | Date of Date of Period of | Signature Remarks
No Hindranc | occurrence | which hindranc | Site
e of hindrance | e Engineer/
hindrance | was Project
removed Engineer
1 2 3 4 5 6 7
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ANNEXURE-14:

Bank Guarantee Format for Earnest Money Deposit

To

Assistant General Manager
Premises & Estate Section,
Canara Bank, Circle Office,
Ahmedabad

WHEREAS (Name of Tenderer) (hereinafter

called "the Tenderer" has submitted its tender dated

(Date) for the execution of (Name of Contract)
(hereinafter called "the Tender") in favour of CANARA BANK,

hereinafter called the "Beneficiary";

KNOW ALL MEN by these presents that we, (name of the issuing Bank),
a body corporate constituted under the having its
Head Office at amongst others a branch / office at

(hereinafter called "the Bank™ are bound unto the Beneficiary
for the sum of Rs (Rupees only)

for which payment well and truly to be made to the said Beneficiary, the Bank
binds itself, its successors and assigns by these presents;

THE CONDITIONS of this obligation are:
(@) If the Tenderer withdraws its Tender during the period of Tender validity
specified in the Tender; or

(b) If the Tenderer having been notified of the acceptance of his Tender by the
Beneficiary during the period of Tender validity;
(i) fails or refuses to execute the Agreement, if required; or
(ii) fails or refuses to furnish the performance security, in accordance with
clause of conditions of Contract.

We undertake to pay to the Beneficiary up to the above amount upon receipt of
his first written demand without the Beneficiary having to substantiate his
demand, provided that in his demand the Beneficiary will note that the amount
claimed by him is due to him owing to the occurrence of one or both of the two
conditions, specifying the occurred condition or conditions.
Notwithstanding anything contained herein
i) Our liability under this Bank Guarantee shall not exceed Rs.
(Rupees only)
ii) This Bank Guarantee is valid up to and
iii) We are liable to pay the guaranteed amount or any part thereof under this
Bank Guarantee only and only if you serve upon us a written claim or demand
on or before (mention period of guarantee as
found under clause (ii) above plus claim period)

Dated day of 2020

SIGNATURE & SEAL OF THE BANK

Premises & Estate Section, Circle Office, Ahmedabad L page no. 101> Signature of Tenderer with Seal



INTERNAL INFRASTRUCTURE WORKS AT 7TH FLOOR, GIFT ONE, GIFT CITY, GANDHINAGAR

ANNEXURE-15:

BANK GUARANTEE FORMAT FOR SECURITY DEPOSIT

GUAIANETEE NO....uueieeeceeereerecceecrreesreeesseeseeesseeesseessaessesessens .
Amount of GUAranNtee RS......ueeeeereeceerreneenreereecreessesssesseesnes .
Guarantee cover from Dated: .......ceeveereererreeceereennenseecseenns
TO DALEA: eeeeeeeeeteceeteceecteeeesreesaesseessesssesseessessessaenens

Last Date for Lodgement of claim: .....ccccceveeveeveecenvecsensenseesnennes .

To:

In consideration Of ......oevevrenrennenreenenneensenne (hereinafter called "Beneficiary”)
having agreed to eXemptl ....evevevevecccene eeeee . Ltd., having its Registered
Office situated at .....coceveeveevervenrenreeennen. (hereinafter called the "the obligator(s)")
from the demand of security deposit of RS.ioicvinrennn. (Rupees
.......................................................... . only) under the terms and conditions of an
agreement dated .......cceceveuenee (hereinafter called the "said Agreement”) for the
due fulfillment by the said obligator of the terms and conditions contained in the
said agreement, on production of the Bank Guarantee for Rs..........cccu...... (Rupees

....................................... only), at the request of the obligator Bank, a body
corporate constituted under the Banking Companies (Acquisition & Transfer of
undertakings) Act, 1970 having its Head Office at amongst others
a branch at ......evevveenenen. (hereinafter referred to as "the Bank") has agreed to
give following guarantee in favour of the beneficiary for an amount not exceeding
RS.eveeeeceeeeeanes  (RUPEES .ueeererereerecrecnesennesesseeseeessessessssseenens . only) against any loss
or damage caused to or suffered or would be caused to or suffered by reason of
any breach by the said Obligator(s) of any of the terms and conditions contained
in the said agreement.

1. We, the Bank to hereby undertake to pay the amount payable under this
guarantee without any demur merely on a demand from the beneficiary
stating that the amount claimed is due by way of loss or damage caused to
or would be caused to or suffered by reason or any breach of the terms and
conditions contained in the said agreement or by reason of the obligator's
failure to perform the said agreement. Any such demand in writing made on
the Bank shall be conclusive as regards the amount due and payable by the
Bank under the guarantee. However, our liability under this guarantee shall
be restricted to an amount not exceeding Rs.......cccceveeveeveeveevenvenrennnns

2. We, the Bank further agree that the guarantee herein contained shall remain
in full force and effect during the period that would be taken for the
performance of the said agreement and that it shall continue to be
enforceable till all the dues of the beneficiary under or by virtue of the said
agreement have been fully paid and its claims satisfied or till the beneficiary
certifies that the terms and conditions of the said agreement have been fully
discharged this guarantee. Unless a demand for claim under this guarantee
is made on us in writing on or before ......ccccceveeeeeeennen. we shall be discharged
from all liabilities under this guarantee thereafter.
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3. We, the Bank further agree that the beneficiary shall have the fullest
liberty, without consent and without effecting in any manner or obligations
hereunder, to extend time of performance the said obligator(s) from time to
time or to postpone for any time any of the powers exercisable by the
beneficiary against the said obligator(s) and to forbear or enforce any of the
terms and conditions relating to the said agreement and we shall not be
relieved of our liability by reason of any extension being granted to the said
obligator(s) for any forbearance, act or omission on the part of the
beneficiary or any indulgence by the beneficiary to the said obligator(s) or
by any such matter or thing whatsoever which under the law relating to
sureties would not for this provision have effect of so relieving us.

4. We, the Bank lastly undertake not to revoke this guarantee during its
currency except with the previous consent of the beneficiary in writing.

5. Notwithstanding anything contained herein:

(i) Our liability under this Bank Guarantee shall not exceed Rs. .........
(RUPEES ..eenrenrrrrerrrenntetnnnnenssnsssssnssnsenssssesssssssasnes only)

(i) This Bank Guarantee is valid UpPto .....cccecceveeuecerennenns . and
(iii) We are liable to pay the guaranteed amount or any part thereof
under this Bank Guarantee only and only if you serve upon us a

written claim or demand on or before ................... (mention period of the
guarantee as found under clause (ii) above plus claim period)

PLACE:

DATE: SIGNATURE
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ANNEXURE-16:

INTEGRITY PACT FORMAT
PRE CONTRACT INTEGRITY PACT

Between
This pre-bid contract Agreement (herein after called the Integrity Pact) is
made on day of the month 20 , between, CANARA BANK

hereinafter referred to as "The Principal”, a body corporate constituted
under Banking Companies (Acquisition and transfer of undertakings), Act 1970
having its Head office at 112, J.C. Road, Bangalore 560 002,with branches spread
over India and abroad (hereinafter referred to as BUYER which expression shall

include its successors and assigns) acting through Shri ,
(Designation of the officer) representing
, of the BUYER, of the FIRST PART
AND
M/s. represented by Shri Chief Executive

Officer/Authorised Signatory (hereinafter called the "The Bidder/ Seller/
Contractor/ Service Provider”, which expression shall mean and include,

unless the  context otherwise requires, his successors and  permitted
assigns), of the SECOND PART

The Principal intends to award, under laid down organizational
procedures, contract/s for . The
Principal values full compliance with all relevant laws of the land, rules,
regulations, economic use of resources and of fairness/ transparency in
its relations with its Bidder(s) and / or Contractor(s).

In order to achieve these goals, the Principal will appoint Independent External
Monitors (IEMs) who will monitor the tender process and the execution  of
the contract for compliance with the principles mentioned above.

Section 1 - Commitments of the Principal
(1) The Principal commits itself to take all measures necessary to prevent
corruption and to observe the following principles:-

a) No employee of the Principal, personally or through family
members, will in connection with the tender for, or the
execution of a contract, demand, take a promise for or accept,
for self or third person, any material or immaterial benefit which
the person is not legally entitled to.

b) The Principal will, during the tender process treat all Bidder(s)
with equity and reason. The Principal will in particular, before
and during the tender process, provide to all Bidder(s) the same
information and will not provide to any Bidder(s) confidential/
additional information through which the Bidder(s) could obtain an
advantage in relation to the tender process or the contract exe
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c) The Principal will exclude from the process all known prejudiced
persons.

(2) If the Principal obtains information on the conduct of any of its
employees which is a criminal offence under the IPC/PC Act, or if
there be a substantive suspicion in this regard, the Principal will inform
the Chief Vigilance Officer and in addition can initiate disciplinary actions.

Section 2 - Commitments of the Bidder(s)/ Contractor(s)

(1) The Bidder(s)/ Contractor(s) commit themselves to take all measures
necessary to prevent corruption. The Bidder(s)/ Contractor(s) commit
themselves to observe the following principles during participation in the
tender process and during the contract execution.

a) The Bidder(s)/ Contractor(s) will not, directly or through any other
person or firm, offer, promise or give to any of the Principal's
employees involved in the tender process or the execution of the
contract or to any third person any material or other benefit which he/
she is not legally entitled to, in order to obtain in exchange any
advantage of any kind  whatsoever during the tender process or during
the execution of the contract.

b) The Bidder(s)/ Contractor(s) will not enter with other Bidders into any
undisclosed agreement or understanding, whether formal or informal.
This applies in particular to prices, specifications, -certifications,
subsidiary contracts, submission or non-submission of bids or any other
actions to restrict competitiveness or to introduce cartelisation in the
bidding process.

c) The Bidder(s)/ Contractor(s) will not commit any offence under the
relevant IPC/PC Act; further the Bidder(s)/ Contractor(s) will not use
improperly, for purposes of competition or personal gain, or pass on to
others, any information or document provided by the Principal as part of
the business relationship, regarding plans, technical proposals and
business details, including information contained or transmitted
electronically.

d) The Bidder(s)/ Contractor(s) will, when presenting their bid, disclose any
and all payments made, is committed to or intends to make to agents,
brokers or any other intermediaries in connection with the award of the
contract.

e) Bidder(s)/Contractor(s) who have signed the Integrity Pact shall not
approach the Courts while representing the matter to IEMs and shall wait
for their decision in the matter.

(2) The Bidder(s)/ Contractor(s) will not instigate third persons to commit
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offences outlined above or be an accessory to such offences.

Section 3 - Disqualification from tender process and exclusion from future
contracts

If the Bidder(s)/Contractor(s), before award or during execution has
committed a transgression through a violation of Section 2, above or
in any other form suchas to put their reliability or credibility in
question, the Principal is entitled to disqualify the Bidder(s)/Contractor(s)
from the tender process or take action as below -
(1) Any breach of the provisions herein contained by the BIDDER/SELLER
/CONTRACTOR/SERVICE PROVIDER or any one employed by it or acting on its
behalf (whether  with or  without the knowledge of  the
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER shall entitle the BUYER to take
all or any one of the following actions, wherever required:-

a) To immediately call off the pre-contract negotiations without assigning any

reason or giving any compensation to the BIDDER/ SELLER/ CONTRACTOR/
SERVICE PROVIDER. However, the proceedings with the other BIDDER/
SELLER/ CONTRACTOR/ SERVICE PROVIDER(s) would continue.

b) To forfeitfully or partially the Earnest Money Deposit (in pre-contract
stage) and/or Security Deposit/Performance Bond (after the contract is
signed), as decided by the BUYER and the BUYER shall not be required to
assign any reason therefor.

c) To immediately cancel the contract, if already signed, without giving any
compensation to the BIDDER/ SELLER/ CONTRACTOR/ SERVICE PROVIDER.

d) To recover all sums already paid by the BUYER, and in case of the
Indian BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER  with interest
thereon at 2% higher than the prevailing Prime Lending Rate of
(Name of the Bank/Financial Institution) while in case of a
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER from a country other
than India with Interest thereon at 2% higher than the LIBOR. If any
outstanding payment is due to the BIDDER/SELLER /CONTRACTOR from the
BUYER in connection with any other contract such outstanding payment
could also be utilized to recover the aforesaid sum and interest. The BUYER
shall also be entitled to recover the replacement costs from
BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER.

e) To encash the advance bank guarantee and performance bond/ warranty
bond, if furnished by the BIDDER/ SELLER/ CONTRACTOR/ SERVICE
PROVIDER, in order to recover the payments, already made by the BUYER,
along with interest.

f) To cancel all or any other contracts with the BIDDER/ SELLER/
CONTRACTOR/ SERVICE PROVIDER and the BIDDER/ SELLER/
CONTRACTOR/ SERVICE PROVIDER shall be liable to pay compensation for
any loss or damage to the BUYER resulting from such
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cancellation/rescission and the BUYER shall be entitled to deduct the
amount so payable from the money(s) due to the BIDDER/ SELLER/
CONTRACTOR/ SERVICE PROVIDER.

g) To debar the BIDDER/SELLER/CONTRACTOR/SERVICE PROVIDER from
participating in future bidding processes of the BUYER for a
minimum period of five years, which may be further extended at the
discretion of the BUYER.

h) To recover all sums paid in violation of this Pact by BIDDER/ SELLER/
CONTRACTOR/ SERVICEPROVIDER(s) to any middlemen or agent or broker
with a view to securing the contract.

i) In cases where irrevocable Letters of Credit have been received in respect
of any contract signed by the BUYER with the BIDDER/ SELLER/
CONTRACTOR/ SERVICE PROVIDER, the same shall not be opened.

j) Forfeiture of The Performance Bond in case of a decision by the BUYER to
forfeit the same without assigning any reason for imposing sanction for
violation of this Pact.

k) The BIDDER/ SELLER/ CONTRACTOR/ SERVICE PROVIDER shall not lend
to or borrow any money from or enter into any monetary dealings or
transactions, directly or indirectly, with any employee of the BUYER, and
if he does so, the BUYER shall be entitled forthwith to rescind the
contract and all other contracts with  the BIDDER/ SELLER/
CONTRACTOR/ SERVICE PROVIDER. The BIDDER/SELLER/ CONTRACTOR shall
be liable to pay compensation for any loss or damage to the BUYER
resulting from such rescission and the BUYER shall be entitled to
deduct the amount so payable from the money(s) due to the BIDDER/
SELLER/ CONTRACTOR/ SERVICE PROVIDER.

(2) The BUYER will be entitled to take all or any of the actions mentioned as per
above clause - 1 (i) to (xi) of this Pact, also in the event of commission by the
BIDDER/ SELLER/ CONTRACTOR/ SERVICE PROVIDER or anyone employed by it
or acting on its behalf (whether with or without the knowledge of the BIDDER), of
an offence as defined In Chapter IX of the Indian Penal code, 1860 or Prevention
of Corruption Act, 1988 or any other statute enacted for prevention of
corruption.

(3) The decision of the BUYER to the effect that a breach of the
provisions of this pact has been committed by the BIDDER/ SELLER/
CONTRACTOR shall be final and conclusive on the BIDDER/ SELLER /
CONTRACTOR. However, the BIDDER/SELLER/CONTRACTOR/SERVICE can
approach the Independent External Monitor (s) appointed for the purpose of this
pact.

Section 4 - Compensation for Damages

(1) If the Principal has disqualified the Bidder(s) from the tender process
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prior to the award according to Section 3, the Principal is entitled to
demand and recover the damages equivalent to Earnest Money Deposit/ Bid
Security.

(2) If the Principal has terminated the contract according to Section 3, or if
the Principal is entitled to terminate the contract according to Section 3,
the Principal shall be entitled to demand and recover from the Contractor
liguidated damages of the Contract value or the amount equivalent to
Performance Bank Guarantee.

Section 5 - Previous Transgression

(1) The Bidder declares that no previous transgressions occurred in
the last three vyears with any other Company in any country
conforming to the anti-corruptionapproach or with any Public Sector
Enterprise in India that could justify his exclusion from the tender
process.

(2) If the Bidder makes incorrect statement on this subject, he
can be disqualified from the tender process or action can be taken
as mentioned in section 3, clause - 1a to 1k).

Section 6 - Equal Treatment of all Bidders/ Contractors/ Subcontractors

1. In case of Sub-contracting, the Principal Contractor shall take the
responsibility of the adoption of Integrity Pact by the Sub-contractor.

2. The Principal will enter into agreements with identical conditions as this
one with all Bidders and Contractors.

3. The Principal will disqualify from the tender process all bidders who do not
sign this Pact or violate its provisions.

Section 7 - Criminal charges against violating Bidder(s)/ Contractor(s) /
Subcontractor(s)

If the Principal obtains knowledge of conduct of a Bidder, Contractor or
Subcontractor, or of an employee or a representative or an associate of a
Bidder, Contractor or Subcontractor which constitutes corruption, or if the
Principal has substantive suspicion in this regard, the Principal will inform
the same to the Chief Vigilance Officer.

Section 8 - Independent External Monitor

1. The Principal appoints competent and credible Independent External
Monitor for this Pact after approval by Central Vigilance Commission. The
task of the Monitor is to review independently and objectively, whether
and to what extent the parties comply with the obligations under this
agreement.
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2. The Monitor is not subject to instructions by the representatives of the
parties and performs his/her functions neutrally and independently. The
Monitor would have access to all Contract documents, whenever required.
It will be obligatory for him/ her to treat the information and documents
of the Bidders/Contractors as confidential. He/ she reports to the
Managing Director, CANARA BANK.

3. The Bidder(s)/Contractor(s) accepts that the Monitor has the right to
access without restriction to all Project documentation of the Principal
including that provided by the Contractor. The Contractor will also grant
the Monitor, upon his/her request and demonstration of a valid interest,
unrestricted and unconditional access to their project documentation.
The same is applicable to Sub-contractors.

4. The Monitor is under contractual obligation to treat the information
and documents of the Bidder(s)/ Contractor(s)/ Sub-contractor(s) with
confidentiality. The Monitor has also signed declarations on 'Non-
Disclosure of Confidential Information’ and of ‘Absence of Conflict
of Interest. In case of any conflict of interest arising at a later
date, the IEM shall inform the Managing Director, CANARA BANK
and recuse himself / herself from that case.

5. The Principal will provide to the Monitor sufficient information about all
meetings among the parties related to the Project provided such meetings
could have an impact on the contractual relations between the Principal
and the Contractor. The parties offer to the Monitor the option to
participate in such meetings.

6. As soon as the Monitor notices, or believes to notice, a violation
of this agreement, he/she will so inform the Management of the
Principal and request the Management to discontinue or take
corrective action, or to take other relevant action. The monitor
can in this regard submit non-binding recommendations. Beyond
this, the Monitor has no right to demand from the parties
that they act in a specific manner, refrain from action or
tolerate action.

7. The Monitor will submit a written report to the Managing Director,
CANARA BANK within 8 to10weeks from the date of reference or
intimation to him by the Principal and, should the occasion arise,
submit proposals for correcting problematic situations.

8. If the Monitor has reported to the Managing Director, CANARA BANK, a
substantiated suspicion of an offence under relevant IPC/ PC Act, and
the Managing Director, CANARA BANK has not, within the reasonable time
taken visible action to proceed against such offence or reported it to the
Chief Vigilance Officer, the Monitor may also transmit this information
directly to the Central Vigilance Commissioner.
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9. The word ‘Monitor’ would include both singular and plural.
Section 9 - Pact Duration

This Pact begins when both parties have legally signed it. It expires for the
Contractor 12 months after the last payment under the contract, and for all
other Bidders 6 months after the contract has been awarded. Any violation of the
same would entail disqualification of the bidders and exclusion from future
usiness dealings.

If any claim is made / lodged during this time, the same shall be binding and

continue to be valid despite the lapse of this pact as specified above, unless it is
discharged/ determined by the Managing Director, CANARA BANK.

Section 10 - Other provisions

1. This agreement is subject to Indian Law. Place of performance and
jurisdiction is the Registered Office of the Principal, i.e.

2. Changes and supplements as well as termination notices need to be made
in writing. Side agreements have not been made.

3. If the Contractor is a partnership or a consortium, this agreement must be
signed by all partners or consortium members.

4. Should one or several provisions of this agreement turn out to be invalid,
the remainder of this agreement remains valid. In this case, the parties
will strive to come to an agreement to their original intentions.

5. Issues like Warranty /Guarantee etc. shall be outside the purview of
I[EMs.

(For & On behalf of the Principal) (For & On behalf of Bidder/
Contractor) (Office Seal)
(Office Seal)
Place:

Date :

Withess 1:
(Name & Address)

Withess 2:
(Name & Address)

Premises & Estate Section, Circle Office, Ahmedabad L page no. 110> Signature of Tenderer with Seal



INTERNAL INFRASTRUCTURE WORKS AT 7TH FLOOR, GIFT ONE, GIFT CITY, GANDHINAGAR

ANNEXURE-17:

Name of work:

Details on List of Retired Government / PSU / Bank employees, employed by the
Tenderer:

NAME OF THE RETIRED NAME & ADDRESS OF THE
OFFICIAL DESIGNATION PREVIOUS EMPLOYER

Name & Signature of Tenderer (with seal)
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ANNEXURE-18:

Base Price of materials

SL. Material Basic Rate

No Including tax in Rs.
1.

2.

3.
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ANNEXURE-19:

INDEMNITY FORMAT

THIS DEED OF INDEMNITY executed at .....ccceveereeneenene. (Place) on this ............. . day
Of e .month of year two thousand and twenty (2020)
BY ettt s e e aesaenes .(herein after called the contractor) duly
represented by proprietor/one of its partners/director Sri
........................................... , aged.......eueee YEQArS, son of
Sl tteteceeereeseeseeseeeeseesaesaesnesneseeeesaesnesnenens residing at
In favour of

Canara Bank, a body corporate constituted under the Banking companies
(Acquisition and Transfer of undertakings) Act, 1970, having its Head Office, at
112, J.C.Road, Bangalore - 560002 & represented by its Circle Office-

Whereas the contractor had applied for the tender ... eeveceveneceneeceecreceenen. .

Whereas the tender submitted by the contractor for the above mentioned work
was accepted by Canara Bank and the WOrk Of .......iinineneneneeeceesecesesesnens
has been awarded in favor of the contractor vide Ref No

And whereas for undertaking the work warded as per the above noted reference,
the contractor has entered into contract with Canara Bank on .........cccccceveeeeeenne. .

Now this Deed Witnessed that in pursuance of the aforesaid contract dated
........................... and in consideration of Canara Bank having agreed to make
payment on the bills claimed by the contractor herein based on the works
completed in respect of the above referred contract, the contractor hereby
indemnifies and keep harmless Canara Bank & its Architect/consultant and its
officials/staff from time to time and at all times against all actions, prosecutions
proceedings, claims, suits, liabilities (including statutory liability), penalties,
demands, charges, costs (including legal costs) and expenses, damages, losses and
any other expenses which may be caused to or suffered by or made or taken
against the Employer arising out of:

i) The breach, default or non-performance of undertakings, warranties,
covenants or obligations by the contractor, non-compliance of safety rules,
regulations, instructions by the contractor and mishaps occurring at the
site due to faulty work executed by the contractor.

ii) Any contravention or Non compliance with any applicable laws,
regulations, rules, statutory or legal requirements by the contractor.
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Further, the Contractor indemnifies to protect and save Canara Bank & its
Architect/consultant and its officials / staff from against all claims, losses, costs,
damages, expenses, action suits and other proceedings, resulting from
infringement of any law pertaining to patent, trademarks, copyrights etc. or such
other statutory infringements in respect of the services offered by the contractor.

All Indemnities shall survive notwithstanding expiry or termination of the contract
and contractor shall continue to be liable under the indemnities.

There is no limit to claims made by the Employer/third parties in case of
infringement of Intellectual property rights or for claims relating to the loss of
damage to real property and tangible personal property and for bodily injury or
death and in these cases the liability will be unlimited ”.

Signature of Contractor with Seal
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